



A Maharatna Company

DELEGATION OF POWERS (DOP)

...

2026



Empowered
Decision Making



Governance &
Accountability



Efficiency



Effective
Administration

NTPC LIMITED

INDEX

Sl. No.	Subject Matter	Page Number
1.	Delegation of Powers for Maharatna CPSEs	1-5
2.	Delegation of Powers to the Chairman & Managing Director and Group of Functional Directors	6-12
3.	System of Launching of and investment in New/Expansion Projects	13-16
4.	Business Proposals & MoU Guidelines	17-19
5.	Procurement and Works policy	20-29
6.	Concept, intent & purpose of Delegation	30-30
7.	Canons of Financial Propriety	31-31
8.	Delegation of Power 2026 (Office Order 534/2026)	32-33
8.1	Project and Other Capital Schemes DOP	34-81
8.2	O&M DOP	82-143
8.3	NETRA DOP	144-162
8.4	Pilot Projects/ Start-ups (BD Fund) DOP	163-181
8.5	Administrative Functions DOP	182-225
8.6	Consultancy /Business Development DOP	226-239
8.7	Consultancy assignments of JV/ Subsidiary Companies DOP:	240-243
8.8	Miscellaneous Office Orders	244-292

Delegation of Powers to the Board

I. Relevant provision of Article 39 of the Articles of Association of NTPC

Article 39.

The business of the company shall be managed by the Board of Directors subject to the compliance of conditions stipulated in Department of Public Enterprises Office Memorandum No. 22 (1)/2009-GM dated 4th February 2010, as modified from time to time.

II. Grant of Autonomy to Maharatna Board

**No. 22(1)/2009-GM
Government of India
Ministry of Heavy Industries and Public Enterprises
Department of Public Enterprises**

Block No. 14, CGO Complex,
Lodi Road, New Delhi – 10003
Dated the 4th February, 2010

OFFICE MEMORANDUM

Subject: Introduction of "Maharatna" Scheme for Central Public Sector Enterprises (CPSEs)

1. The undersigned is directed to state that the Government has decided to introduce "Maharatna" Scheme in order to empower mega CPSEs to expand their operations and emerge as global giants.
2. The salient features of the scheme outlining the eligibility and procedure for grant/divestment of "Maharatna" status, delegation of powers to "Maharatna" CPSEs as well as review of their performance is enclosed.
3. The concerned Administrative Ministries/Departments are requested to take note of the above decision of the Government.

sd/-
(Kailash Bhandari)
Assistant Director
Tel: 2436-6247

Encl: As stated above

To Secretaries of all administrative Ministries/Departments

Guidelines on Maharana Scheme for Central Public Sector Enterprises (CPSEs)

1. Objective

The objective of the Maharatna Scheme is to delegate enhanced powers to the Boards of identified large sized Navratna CPSEs so as to facilitate expansion of their operations, both in domestic as well as global markets.

2. Eligibility criteria for grant of Maharatna status

The CPSEs fulfilling the following criteria are eligible to be considered for grant of Maharatna status:-

- Having Navratna status
- Listed on Indian stock exchange, with minimum prescribed public shareholding under SEBI regulations
- An average annual turnover during the last 3 years of more than Rs.25,000 crore
- An average annual net worth during the last 3 years of more than Rs.15,000 crore
- An average annual net profit after tax during the last 3 years of more than Rs.5,000 crore
- Significant global presence or international operations.

3. Procedure for grant of Maharatna status

- 3.1 The procedure for grant of Maharatna status is similar to that for the grant of Navratna status. Accordingly, the proposal(s) for grant of Maharatna status should be initiated by the concerned Administrative Ministries/Departments (after approval of their Financial Advisers and Ministers-in-charge) to the Department of Public Enterprises (DPE). DPE would process the proposal(s) for consideration of the Inter-Ministerial Committee (IMC). The composition of the IMC is as under:

(i) Secretary, Department of Public Enterprises	Chairman
(ii) Secretary, Department of Expenditure	Member
(iii) Secretary, Planning Commission	Member
(iv) Secretary of the concerned Administrative Ministry/Department	Member

- 3.2 After the consideration by the IMC, the proposal would be processed for consideration of the Apex Committee headed by the Cabinet Secretary. The composition of the Apex Committee is as under:

(i) Cabinet Secretary	Chairman
(ii) Secretary, Department of Public Enterprises	Member-Secretary

(iii) Secretary, Department of Expenditure	Member
(iv) Secretary, Planning Commission	Member
(v) Secretary of the concerned Administrative Ministry/Department	Member

- 3.3 The recommendations of the Apex Committee for grant of Maharatna status would be placed before the Minister (HI&PE) for a decision.

4. Delegation of powers to Maharatna CPSEs

- 4.1 The boards of Maharatna CPSEs have been delegated the following powers.

- To incur capital expenditure on purchase of new items or for replacement, without any monetary ceiling.
- To enter into technology joint ventures or strategic alliances.
- To obtain by purchase or other arrangements, technology and know-how.
- To effect organizational restructuring including establishment of profit centers, opening of offices in India/abroad, creating new activity centers, etc.
- To create below board level posts upto E-9 level and to wind up all below board level posts. The Boards of Directors will have powers to make all appointments, effect internal transfers and re-designation of all below board level posts.
- To structure and implement schemes relating to personnel and human resource management and training.
- To raise debt from the domestic capital markets and from international market, the latter being subject to the approval of RBI/Department of Economic Affairs, as may be required, and should be obtained through the administrative Ministry.
- To make equity investment to establish financial joint ventures and wholly owned subsidiaries and undertake mergers & acquisitions, in India or abroad, subject to a ceiling of 15% of the net worth of the concerned CPSE, limited to Rs.5,000 crore in one project. The overall ceiling on such investments in all projects put together will not exceed 30% of the net worth of the concerned CPSE. While normally the investment would be done directly by the parent CPSE, in cases where it proposes to invest through a subsidiary into another joint venture, and also provide the additional capital for this purpose, the above stipulations would be in the context of the parent company.
- The Board of Directors shall have the powers for mergers and acquisitions, subject to the conditions that (a) it should be as per the growth plan and in the core area of functioning of the CPSE and (b) the Cabinet Committee on Economic Affairs (CCEA) would be kept informed in case of investments abroad. Further, the powers relating to Mergers and Acquisitions should be exercised in such a manner that it should not lead to any change in the public sector character of the concerned CPSEs.

- CMD is empowered to approve business tours abroad of functional Directors upto 5 days duration (other than study tours, seminars, etc.) in emergency, under intimation to the Secretary of the administrative Ministry.
- Holding companies are empowered to transfer assets, float fresh equity and divest shareholding in subsidiaries subject to the condition that the delegation will only be in respect of subsidiaries set up by the holding company under the powers delegated to Navratna/Maharatna CPSEs and further to the proviso that:
 - a. the public sector character of the concerned CPSE (including subsidiary) would not be changed without prior approval of the Government, and
 - b. such Maharatna CPSEs will be required to seek Government approval before exiting from their subsidiaries.

4.2 The exercise of Maharatna powers would be subject to the same conditions and guidelines as laid down by the Government in respect of Navratna CPSEs from time to time. These conditions and guidelines as they stand on date are as under.

- The Boards of these CPSEs should be restructured by inducting requisite number of non-official Directors as per SEBI guidelines, subject to a minimum of four.
- All the proposals, whether they pertain to capital expenditure, investment or other matters involving substantial financial or managerial commitments or where they are likely to have a long term impact on the structure and functioning of the CPSE, should be prepared by or with the assistance of professionals and experts and should be appraised, in suitable cases, by financial institutions or reputed professional organizations with expertise in the area. The financial appraisal should also preferably be backed by an involvement of the appraising institution through loans or equity participation.
- The proposals must be presented to the Board of Directors in writing and reasonably well in advance, with an analysis of relevant factors and quantification of the anticipated results and benefits. Risk factors, if any, must be clearly brought out.
- All the Government Director(s), the Financial Director and the concerned Functional Director(s) must be present when major decisions are taken, especially when they pertain to investments, expenditure or organizational/capital restructuring and exercise of Navratna/Maharatna powers.
- The decisions on proposals listed in para above should preferably be unanimous. In the event of any decision on such matters not being unanimous, a majority decision may be taken, but at least two thirds of the Directors should be present. In addition, all the Government Director(s), the Financial Director and the concerned Functional Director(s) should invariably be present when such decisions are taken. The objections, dissents, the reasons for over-ruling them and those for taking the decision should be recorded in writing and minuted.

- No financial support or contingent liability on the part of the Government should be involved. These CPSEs shall not depend upon budgetary support or Government guarantees. The resources for implementing their programmes should come from their internal resources or through other sources, including capital markets. However, budgetary support to implement Government sponsored projects of national interest and Government sponsored Research & Development projects will not disqualify CPSEs from retaining their Maharatna status and for such projects, investment decisions will be taken by the Government and not by the concerned CPSE. Further, wherever Government guarantee is required under the standard stipulations of external donor agencies, the same may be obtained from the Ministry of Finance through the administrative Ministry and such Government guarantee shall not affect Maharatna status.
- These CPSEs will establish transparent and effective systems of internal monitoring, including the establishment of an Audit Committee of the Board with membership of non-official Directors.
- The exercise of authority to enter into technology joint ventures and strategic alliances shall be in accordance with Government guidelines as may be issued from time to time.
- These CPSEs shall follow the highest standards of Corporate Governance and Corporate Social Responsibility applicable to CPSEs.

5. Review of performance of Maharatna CPSEs

The performance of Maharatna CPSEs would be reviewed annually by the Inter-Ministerial Committee, and thereafter by the Apex Committee headed by the Cabinet Secretary which will recommend continuation/divestment of Maharatna status. The review will focus on the eligibility of Maharatna CPSEs vis-à-vis the criteria laid down for grant of Maharatna status in para 2 above, and their performance during the previous year(s).

6. Divestment of Maharatna status

In case, the Apex Committee recommends divestment of Maharatna status of a CPSE, such a recommendation would be placed before the Minister (HI & PE) for a decision.

7. The Department of Public Enterprises may issue suitable clarifications and make modifications to the Maharatna scheme in order to ensure smooth implementation of the scheme.

Office Order no. 440/2020

Sub: Revision of Powers conferred upon the Chairman & Managing Director and authorization to him to delegate powers conferred upon him to Executives of the Company

The Board of Directors at their 489th Meeting held on 23rd October, 2020 has conferred revised powers to the Chairman & Managing Director and its Sub-Committees for Contracts/ Projects and Committee of Functional Directors for Contracts. Revised powers of the Chairman & Managing Director and the aforesaid Sub Committees of the Board are as under:

The Board resolved that in supersession of resolution passed by the Board of Directors in 362nd meeting held on 31st January 2011 and modified from time to time, subject to the observance of the provisions of the Companies Act, 2013, Memorandum and Articles of Association of the Company, relevant directives from the Central Government applicable to the Company, policies, rules, regulations and budgets as may be approved by the Board of Directors from time to time, principles of financial propriety and subject to the general supervision and ultimate control by the Board of Directors, the Chairman & Managing Director be and is hereby authorized to exercise all or any of the powers vested in the Board for the management and administration of the Company, except on the matters as set out in Annexure-A, in respect of which prior approval of the Board of Directors will be necessary.

The Board further resolved that in special circumstances, where in the opinion of the Chairman & Managing Director an immediate decision on any matter (even on items included in Annexure-A but excluding those items which are reserved for the decision of the President of India) is essential, he may within the ambit of operational necessity and efficiency or to meet an emergency, take decision on behalf of the Board provided, however, that a report would be made to the Board soon after and its ex-post-facto approval be obtained.

The Board further resolved that the Chairman & Managing Director be and is hereby authorised to delegate any or all the powers conferred upon him to full time Directors, Executive Directors, General Managers or other officers under him, subject to due control and responsibility being retained by him and further subject to such conditions, as may deem fit, consistent with the need of prompt, effective and efficient discharge of responsibilities entrusted to such a Director/officer and that the Chairman & Managing

Director shall vary and/or annul from time to time any such delegation as he may deem necessary.

The Board further resolved that the Chairman & Managing Director be and is hereby delegated the full powers on behalf of NTPC to institute suits, prosecute cases, defend, compound, compromise or abandon legal proceedings or refer the claims for arbitration and sign vakalatnamas, complaints/ applications, written statements, pleadings and other documents and papers in connection with all cases or proceedings by or against the company or its employees or otherwise concerning the affairs of the company in any courts of Law and /or quasi-judicial authorities or before the taxation or any other Statutory Authorities and he is further authorised to delegate these powers to Functional Directors or Executive Directors or General Managers or other Officers, and may execute a Special or General Power of Attorney under the common seal of the Company.

Sd/-
(NANDINI SARKAR)
Company Secretary

Distribution:
Through E-Mail

Powers excluded/excepted from the Delegation of Powers to the Chairman & Managing Director, NTPC Limited

The matters reserved for the decision of the President of India:

- (i) The Company's revenue budget in case there is an element of deficit which is proposed to be met by obtaining funds from the Government.
- (ii) Winding up of the Company.
- (iii) Sale, lease, disposal or otherwise of the whole or substantially the whole of the undertaking of the Company.
- (iv) The Annual and Five Years Plans for Development.
- (v) Any other matter which in the opinion of the Chairman & Managing Director be of such importance as to be reserved for the approval of the President.

In addition to the matters requiring the approval of the President of India as set forth in the Articles of Association of the Company and as mentioned hereinabove, the following will also require the sanctions/approval of the Board of Directors:

I. Budget and Plans:

- (a) Budget and plans for projects, operation and manpower including Corporate Plan.
- (b) The annual Budget estimates of the Company for capital and operational expenditure.

II. Acquisition of Companies:

Acquiring of shares, stocks or securities of any other Company or Undertaking other than in Government guaranteed securities and in Co-operative Societies duly registered.

III. Capital Estimates:

- (i) Any Feasibility Report/Scheme/ Estimate exceeding Rs. 300 Crore for:
 - (a) Capital additions in any existing unit including additional facilities in Plant, Mines and Township which is not included in the Feasibility Report/Detailed Project Report or Revised Cost Estimate of the Unit, or
 - (b) Renovation and Modernisation of any unit or facilities in Plant, Mines, Township and Transmission System, or
 - (c) Establishment of any new unit conceived by the Company or Mega Projects undertaken as per the direction of the Govt. of India.
- (ii) Feasibility Reports/Schemes/Estimates exceeding Rs. 300 Crore shall be approved by a Project Sub-Committee constituted for the purpose from time to time, by the Board of Directors.

- (iii) (a) Upward variations in Project cost in aggregate, which exceed 10% but are up to 20% of the originally approved cost estimates(after excluding increase within originally approved project time cycle due to change in statutory levies, exchange rate variations and price escalation) shall be approved by Project Sub-Committee of the Board of Directors.
- (b) Upward variations in Project cost in aggregate, which exceed 20% of the originally approved cost estimates (after excluding increase within originally approved project time cycle due to change in statutory levies, exchange rate variations and price escalation) shall be submitted to Board of Directors for approval through Project Sub-Committee of the Board.

Note-Feasibility Report/ Investment Proposals exceeding Rs. 50 Crore need to be appraised by Independent financial Institution.

IV. Capital Expenditure:

Stages of Expenditure	For Thermal/Mining Projects	For Hydro Projects
(i) Any Capital Expenditure for Topographical Survey, Socio-economic Survey, Geo-technical investigations, Detailed Environment Impact Assessment Studies, Hydrological Studies, Area Drainage Study, Seismic Study, Oceanographical Study, Model Studies & any other study required for FR, Preparation of FR and payment of fees / charges for statutory clearances etc. and initial expenses for project establishment & service charges / fee payable to the State Govt. for land acquisition for New / Expansion of projects including Plants, Township and Transmission system. Such expenditure would ultimately form part of the total project cost.	Exceeding Rs. 20 Crore in each case	Exceeding Rs. 50 Crore in each case
(ii) Any capital expenditure for activities related to development of infrastructure (such as fencing/ boundary wall, drainage, construction water/ power/ stores/ office, approach	Exceeding Rs. 200 Crore in each case (including expenditure under item (i) above) after Feasibility Report	Exceeding Rs. 200 Crore in each case (including expenditure under item (i) above) after Detailed Project

road, site protection etc.), construction township and other enabling works, site levelling, Green belt, Site establishment etc. Such expenditure would ultimately form part of the total project cost.	has been approved by the Project Sub-Committee.	Report has been cleared by CEA.
---	---	---------------------------------

(iii) Any capital expenditure above Rs. 50 Crore including additions, alterations, modifications to or replacement of an existing asset, or other items which have not been specifically included in the approved capital budget for the year.

(iv) Capital expenditure towards land acquisition including payment of R&R compensation exceeding Rs. 300 Crore as per the demand letter issued by the Central/ State Government authorities in case of new projects pending investment approval. In all cases, payment towards land acquisition shall be made subject to in-principle land and water commitment from the State Govt. and release of land boundaries drawings as per general layout plan, irrespective of approving authority.

V. Procurement:

(i) Award of a works contract or purchase contract or incurring of any commitment of a value exceeding Rs. 300 Crore, forming a component of the Project Report already sanctioned or where investment decision has been taken by the Board.

(ii) ¹Award of works contracts or purchase contracts [including any deviation/alterations from the terms of a contract] or incurring of commitments referred to above exceeding Rs.300 Crore, but not exceeding Rs.1000 Crore, shall be approved by Group of Functional Directors including CMD (GFD) (i.e. it shall not be a Board level sub-committee). However, a report on approvals accorded by the GFD shall be placed before the Board on a quarterly basis for information.

(iii) DELETED²

(iv) Award of Consultancy assignments including foreign consultancy assignments exceeding Rs.10 Crore. Award of Consultancy assignments including foreign consultancy assignments exceeding Rs.10 Crore shall be approved by the GFD referred to in (ii) above³.

(v) Appointment of Sponsor/Agents for Overseas Consultancy Assignments involving sponsorship/agency commission exceeding Rs.10 Crore. Appointment of Sponsor/Agents for Overseas Consultancy Assignments involving sponsorship/agency

¹ Amended vide DOP OO 502/2024 dated 10.12.2024

² Amended vide DOP OO 502/2024 dated 10.12.2024

³ Amended vide DOP OO 502/2024 dated 10.12.2024

commission exceeding Rs.10 Crore shall be approved by the GFD referred to in (ii) above.⁴

(vi) For contracts having value beyond the delegated authority of the Chairman & Managing Director, any deviation/alteration from the terms of a contract having aggregate price implication exceeding Rs. 300 Crore or 15% of the value of the contract, whichever is lower, excluding such increases as might have arisen due to price variations, quantity variations and statutory variations permissible within the terms of the original contract.

(vii) Agreement involving foreign collaboration proposed to be entered into by the Company, irrespective of the consideration involved.

VI. Personnel:

(i) Framing of Policies, Rules and Regulation related to compensation benefits as per applicable Govt. guidelines and orders from time to time, recruitment, promotion, Service and CDA Rules or changes therein. This excludes those involving expenditure or concessions to the extent of Rs.10 Crore in a year and those which are routine, procedural or statutory in nature.

(ii) Creation/Abolition of and appointment to the posts at the level of Executive Director or equivalent and above.

(iii) Formulation of and any changes in wage structure and scales of pay of employees of the Company.

VII. Power to Borrow:

To borrow money for the purposes other than the working capital requirement on the hypothecation of the Company's current assets. (Borrowing powers for working capital requirement will be exercised by the Chairman & Managing Director subject to the guidelines and policies laid down by the Board).

VIII. Write Off:

(i) To write off any items of stores, equipment, tools, plant and materials resulting in a net loss of more than Rs. 1 Crore in each case.

(ii) To write off any shortages in raw-materials (including fuel), exceeding such limits as may be prescribed by the Board.

(iii) To write off shortages of Cash exceeding Rs. 1,00,000 in each case.

⁴ Amended vide DOP OO 502/2024 dated 10.12.2024

(iv) to write off outstanding debit balance appearing in the account of employees /contractors / suppliers exceeding Rs. 30 Lakh.

IX General:

- (i) Grant of compensation to other than Company employees arising from any cause, above Rs. 50 Lakh in each case.
- (ii) Sale or alienation in any form of any immovable property vested in the Company.
- (iii) Any grant or donation or ex-gratia payments, not arising from recognised rules relating to amenities and welfare over Rs. 10,00,000/- in each case.
- (iv) Settlement of claims against the Company from any cause not provided for in any other items mentioned above including statutory claims exceeding Rs. 50,00,000/- in each case, subject to the same being outside contractual/legal recourse.
- (v) Policy for allotment of land to outside parties.
- (vi) Any expenditure on an object which has not been recognised as an object fit for expenditure by the Company.

⁵The Board of Directors further authorised Chairman & Managing Director to delegate any powers, as may be delegated by the Board of Directors to the Chairman & Managing Director, from time to time, to any Functional Director. Additionally, the Chairman & Managing Director may vary or annul any such delegation as deemed necessary.

Sub: Revised System of Launching of and Investment in New / Expansion Power Projects.

- 1.0 System for launching of and investment in New/ Expansion projects approved by Board of Directors in its meeting held on 27.10.1998 was circulated vide even no. dated 2nd April 1999. Subsequently, with Electricity Act 2003 coming into effect, the following clearances required for power projects, as per the Electricity Supply Act, 1948, are not required:
- a) Clearance from MOP under Section 18(A) of the E(S) Act, 1948.
 - b) Compliance of Section 29(2) of E(S) Act, 1948 regarding Notification of the Project.
 - c) CEA's Techno-Economic Clearance (TEC) for thermal power projects (still required for Hydro Power Projects)
- 2.0 Considering the above and other changes which have occurred in the interim, Revised System of Powers for Launching of and Investment in New/ Expansion power projects including key stages of approval was considered and approved by NTPC Board in its 281st meeting held on 27.10.2005. The Revised System of Launching of and investment in New/ Expansion projects is enclosed at Annexure-I for information and necessary action please. The broad allocation of responsibilities / association of various groups in line with revised stages of approval is enclosed at Annexure-II.

Sd/-
(N K Sharma)
GENERAL MANAGER(I/C)-CP

Annexure-I

REVISED SYSTEM OF LAUNCHING OF AND INVESTMENT IN NEW / EXPANSION PROJECTS UNDER NAVRATNA POWERS

ITEM	REVISED SYSTEM/DELEGATION
I. Preparation of Feasibility Reports/Detailed Project Reports including Studies & Investigation for New/Expansion Projects	
a) Monetary Limit	Rs.500 lakh for a project.
b) Scope	Expenditure towards Topographical Survey, Socio-economic Survey, Geo-technical Investigations, Detailed Environment Impact Assessment Studies, Hydrological Studies, Area Drainage Study, Seismic Study, Oceanographic Study, Model Studies, Preparation of FR/DPR and payment of fees/charges for statutory clearances etc. for New / Expansion of Projects etc.
c) Approving Authority	CMD – Upto Rs.500 lakh for a project.
II. Feasibility Report / Detailed Project Report	On current as well as estimated completion cost basis. FR/DPR to be approved by the Project Sub-Committee of the Board comprising Chairman & Managing Director, Director(Finance), Director(Projects), Director(Operations), Director(Technical), Director (Commercial), Joint Secretary(Thermal) and One (1) Non-Official/Part-time Director as Members. The Chairman & Managing Director shall be the Chairman of the Project Sub-Committee. The quorum for the Sub-Committee shall be four (4) Members including one (1) Part-time Director.
III. Advance Expenditure for Projects for which FR/DPR is approved by Project Sub-Committee	
a) Monetary Limit	Rs. 15 Crore for a project.
b) Scope	Activities related to development of infrastructure (such as construction power, construction water, construction stores, construction office, approach road, site protection etc.), processing and service charges (advance payments) for land acquisition, Site establishment etc., including advance action for NIT for site development/infrastructure activities, even in cases where cost estimate is more than Rs.15 crore.
c) Pre-requisites	i) FR/DPR submitted to CEA, wherever applicable ii) FR/DPR approved by Project Sub-Committee of the Board. iii) Project identified in the Annual Plan.
d) Approving Authority	CMD
IV Advance expenditure for Projects which have received TEC of CEA, wherever applicable / Appraisal by independent agency has been done in case of other Projects	
a) Monetary Limit	Rs. 50 Crore (including the earlier expenditure) for a project.
b) Scope	Infrastructural development (Approach Road, Site Protection, Fencing/Boundary Wall, Drainage, Construction Water / Power / Stores / Office, Construction township and other enabling works etc.) including on land acquisition of priority land, site levelling, initial expenditure on R&R, Green Belt, Site establishment etc.
c) Pre-requisites	i) FR/DPR approved by Project Sub-Committee of the Board. ii) Techno-Economic Clearance from CEA, wherever applicable. For other projects, Appraisal by independent agency. iii) Necessary Budgetary Provision.
d) Approving Authority	CMD

ITEM	REVISED SYSTEM/DELEGATION
V. Approval for Issue of NIT	
Main Plant NIT	CMD shall approve issue of NIT for various packages including Main Plant Package in case of New/Expansion Projects before Board's investment approval after FR/DPR is approved by Project Sub-Committee of the Board subject to following and relevant Govt. guidelines : 1. FR approved by Project Sub-Committee of the Board. 2. CEA's TE Clearance for the project is available, wherever applicable / Appraised by independent agency in case of other Projects
VI. Investment Approval	
a) Monetary Limit	No Limit
b) Scope	New / Expansion Projects.
c) Pre-requisites	Project Sub-Committee would consider various aspects of the proposal taking into account following pre-requisites of the Proposal. Proposals for investment approvals shall be put up to the Board with the views of the Project Sub-Committee on such proposals. AVAILABILITY OF INPUTS ➤ Land availability confirmation. ➤ Water linkage from State Irrigation Dept. and Concurrence of CWC/MOWR, if it is inter-State jurisdiction. ➤ Fuel linkage, wherever applicable ➤ Signing of Fuel Supply Agreement, wherever applicable <u>Availability of Clearances</u> ➤ SPCB clearance. ➤ MOEF clearance ➤ Forest clearance, if necessary ➤ Civil Aviation Clearance, wherever applicable ➤ Defence/Archaeological clearance, if necessary. ➤ CEA's Techno-Economic Clearance, wherever applicable
	Others ➤ PPA should have been signed ➤ Satisfactory Financing Plan ➤ Fuel Transportation clearance particularly where long distance transportation involved, wherever applicable ➤ Associated Transmission System (ATS) – CEA's Techno-Economic Clearance, where necessary ➤ Satisfactory Financial Appraisal of the project ➤ No net budgetary support from GOI for the Project
d) Approving Authority	Board

ANNEXURE-II**KEY STAGES OF APPROVAL ENVISAGED IN THE SYSTEM AND BROAD
ALLOCATION OF RESPONSIBILITIES / ASSOCIATION OF VARIOUS GROUPS**

Sl. No.	Stage of Approval	Available Power (Rupees Crores)	Approving Authority	Responsibility for obtaining approval	Association
1.	Preparation of FR / DPR including Studies & Investigations for New/Expansion Projects	5.00	CMD	Engg.	
2.	Feasibility Report / Detailed Project Report		Project Sub-Committee	Engg.	
3.	Advance Expenditure for Projects for which FR/DPR is approved by Project Sub-Committee	15.00	CMD	Engg	Site / Region
4.	Advance Expenditure for projects which have received TEC of CEA, wherever applicable / Appraisal by independent agency has been done in case of other projects	50.00 (incl. earlier expenditure)	CMD	Engg	Fin. / Site / Region
5.	Approval for issue of NIT		CMD	CC&M	Engg./ CMG
6.	Investment approval - Recommendation for investment approval - Investment Approval		Project Sub-Committee Board	Engg. Engg.	CP / Fin. / FMG / Comml. CP / Fin. / FMG / Comml.

CIRCULAR

Ref no: 02/BD/GN

Date: 25.01.2022

Sub: Prior information of various business proposals to NTPC

It has been observed that some JV & Subsidiary Companies are undertaking significant transactions and reaching agreements with various Government authorities for diversified business areas like agreements for formation of JV companies, implementation of RE projects, financial restructuring etc. without prior approval of their company Board. The matter is brought to the Board after commitment is made or agreement is signed, and the approval becomes fait accompli.

Therefore, it is emphasized that all proposed future initiatives/significant transactions including MoU or Agreement/ financial or any other significant commitment with any third party such as State Govt., private or public other organisation etc. by JVs/Subsidiaries may be done only after approval of the Company Board and under intimation to NTPC/Promoters for its concurrence/consent as required.

Also, in the current business environment, NPA status of the JV & Subsidiary companies may also seriously affect the rating of the Promoter. Proper care in this regard must be taken by the concerned JV & Subsidiary companies along with advance intimation in case there is any possibility of default on repayment of loan etc.

This will help NTPC to leverage competencies of all its Group Companies so that their expertise is gainfully utilized across the NTPC Group and unnecessary competition is avoided amongst its own companies. NTPC being a listed company, it will also help in fulfilling timely compliance & disclosure to stock exchanges of all significant transactions taking place in its Group Companies.

Hence, it is requested that aforesaid proposals alongwith all supporting documents may be sent to HOD(BD-Domestic) on following e-mail: hodbd@ntpc.co.in and sangeetakaushik@ntpc.co.in after Company Board approvals for information to NTPC for seeking its concurrence/consent.

Cooperation from all concerned is solicited.



(Sangeeta Kaushik)
CGM(BD-Domestic)

DISTRIBUTION:

1. All CEO/BUH/MD of JVs & Subsidiaries.
2. Head, TS & CFO of JVs & Subsidiaries
3. NTPC Nominee Directors on Boards of JV/Subsidiaries
4. STA to D (Com)
5. Co. Sectt.
6. ED (Finance)

Ref.:01:SEC:Misc.

Date: 31/10/2019

CIRCULAR

Sub.: Modification in Guidelines for approval & signing of Memorandum of Understanding (MoU)

In partial modification of the approval accorded in 457th Board Meeting held on 12th March, 2018, the Board of Directors had, in its 478th (Adjourned) Meeting held on 18th October, 2019, approved that International tie-ups not having financial implication shall be approved by the Chairman & Managing Director.

Accordingly, Guidelines for approval & signing of Memorandum of Understanding (MoU), issued vide Circular dated 27th April, 2018 (Annexure-I) stand modified to that extent.

It is requested to ensure compliance of the same.

Sd/-
(Nandini Sarkar)
Company Secretary

Distribution:
All Concerned-Through Email only

CIRCULAR

Sub: Guidelines for approval & signing of Memorandum of Understanding (MoU)

In order to streamline system of signing of MoUs and in line with the observation of the Board of Directors in the 457th meeting, following guidelines are issued for compliance:

1. All MoUs regarding assets acquisition, formulation of JVs, International tie ups shall be submitted for approval of the Board, irrespective of financial implications.
2. MoUs involving financial investment/ expenditure above Rs.5 Crore shall be put up for approval of the Board. All other MoUs (with or without financial implications) shall be put up for approval of the CMD.
3. Financial implication of the MoU shall be proposed by the concerned department and shall be vetted by finance at the Project / Region/ CC. All MoUs shall also be vetted by Corporate legal Department.
4. MoU shall be signed by an officer as may be authorized by the Board or CMD, as the case may be.
5. Quarterly progress report on the MoUs signed by RED/ ED/ HoP shall be sent to the CP Department for onward submission to CMD for information.

The above guidelines may be amended from time to time with the approval of the Chairman & Managing Director.

This has approval of Competent Authority.

Sd/-
(K.P.Gupta)
Company Secretary

Distribution :

1. ALL HOPs/EDs/REDs
2. STA of D(F)/D(O)/D(T)/D(Pro.)/D(Comml.)/D(HR)/CMD

PROCUREMENT AND WORK POLICY

As Modified vide office order no. 208/01 dated 13.12.2001 , office order 265/2007, office order 347/2016 dated 03.02.2016, office order 362/2017 dated 21.06.2017, office order 416/2019 dated 21.10.2019 and 430/2020 dated 03.04.2020

PROCUREMENT AND WORKS POLICY

I. Introduction

This policy paper lays down the broad guidelines to be followed in the acquisition of equipment, materials and services for the Organisation. The policy has been formulated to permit centralised policy making and decentralised execution and administration with a view to achieving the organisational goals in the most efficient, and effective manner.

II. Objective

The objective of this policy note as part of the Materials and works Management Functions in the organisation is to make available, the needed equipment, material, works and services in the right quality and quantity, at the right time and at the right price after giving fair and equal chance to tenderers, subject to the policy guidelines laid down herein, so as to obtain the optimum value for each unit of expenditure.

A. PROCUREMENT POLICY

1.1 Contract Services and Materials Management Services.

Procurement activities to be undertaken by NTPC are to satisfy varying project requirement of equipment, materials and services. Any procurement requiring adherence to the IDA procurement procedures, long equipment delivery periods, intense engineering co-ordination or specialised engineering knowledge during procurement, etc. would be classified as category 'A' contracts. All other procurement contracts pertaining to a project will be classified as category 'B' contracts. The responsibility for category 'A' contracts for all the projects and related to pre-tender planning, registration of contractors, award of contracts, monitoring and post-contract follow-up till the delivery of equipment from the supplier's works will be that of the Central Contract Services in the Technical Services Division. The receipt and erection of the plant and machinery including the storage of 'A' Category items whenever to be done by NTPC and the co-ordination in all commercial and other matters thereafter, procurement of construction equipment and execution of civil works shall be the responsibility of the Project Management. For this, a separate detailed system for co-ordination also identifying the division of responsibility between the departments shall be developed by the Project Management. The entire responsibility for all contract activities related to category 'B' contracts will be that of Materials Management Services under the General Managers of the projects. For this purpose, the contracts falling under category 'A' will be identified and listed in respect of each project and all other contracts will be deemed to fall under category 'B'. Though the areas and functional responsibility for the two Responsibility Centres for procurement will be defined for each project, there shall be close co-ordination in the planning of procurement activities between the projects Materials Management Service and the Central Contract Services.

1.2 Procurement action will be initiated on the basis of approved indents/requisitions indicating budget and project estimate provisions.

1.3 The Contract Services/Materials Management Services will receive the requisition/indents for the procurement of materials/equipment/services duly approved by the competent authority, keep themselves informed concerning sources of supply, prices/rates, freight, taxes, lead time, etc. and plan and organise procurement action, maintain a keen follow-up and organise quality control till the order is executed and also arrange systematic co-ordination by means of proper contract administration.

1.4 The Central Contract Services will be oriented and guided by the important factor that project schedule is to be strictly adhered to. Accordingly, each contract will incorporate as a part of the contract, a detailed network for design, manufacturing and erection/construction cycle, these networks and schedules will be developed by the respective contractors as a necessary requirement of each contract and mutually agreed before the award of the Contract.

- 1.5 The continuous monitoring of these agreed schedules for design and manufacturing will also call for expertise in the Central Contract Services for expediting at manufacturers works. For efficient rendering of this service to the Projects, Central Contract Services will develop a reporting system to keep General Managers of the Projects informed of the progress. Timely execution of the Projects will be the overall responsibility of General Managers of the Projects. For monitoring of schedules of construction/erection, the Project Management would develop their own systems and procedures for setting and reviewing short time-monthly, weekly and daily – physical targets jointly with the construction/erection agency.
- 1.6 The Central Contract Services will also have a quality assurance (Q.A.) group to ensure that proper quality is built into the materials, machinery and services made available to the Site. This group will make sure that the quality requirements are identified in the procurement specifications. This group will be constantly working on the development of systematic steps to be followed during all phases of the procurement activities. This Q.A. Group will also technically guide and control the specialised field Q.A. activities under the Project Management. A detailed system and procedure for Q.A. activities under the General Manager will be evolved separately.
- 1.7 Inspection at manufacturer's works for all category 'A' contracts will also form an integral part of the responsibilities of Central Contract Services, without which no quality standard can be enforced. It is however envisaged that inspection at the site for all contracts and at manufacturer's works for category 'B' contracts will remain the responsibility of the General Managers of the Projects.
- 1.8 In respect of contracts where installation and erection is vital for the total completion of the job and problems of co-ordination arise, it shall be the general policy to award supply-cum-erection contracts so that single source responsibility is defined clearly and project schedules are adhered to.

2. Procurement through Tenders

2.1 Open Tender

- 2.1.1 Attention of all known, reliable and proven sources of supply of particular equipment/material/services will be drawn to the requirements of NTPC and allowed to quote. For the above purpose, advertisements in two or more leading newspapers of all-India repute in addition to one or two local newspapers of the area, where the work is to be executed or supplies made, may be issued.
- 2.1.2 Qualification requirements could also be specified in the tender advertisement where considered necessary, so that only reliable parties are invited to quote. In such cases, the tender evaluation will take into consideration that the qualification requirements specified in the advertisement have been fulfilled by the tenderers.
- 2.1.3 In cases where all possible sources for a particular requirement are known, addressing to these parties in lieu of the publication in newspapers will serve the purpose.

2.2 Limited Tender

- 2.2.1 Limited tender shall be invited, only for items with estimated values not exceeding the ceiling limit as mentioned in DOP from all the parties in the approved list of vendors / contractors. In cases where limited tender enquiries are sent to all parties in the approved list of vendors / contractors, for the purposes of application of DOP, the powers as applicable for Open Tender shall apply to

such cases. Subject to para 9.1 of the policy, the case of acceptance of single response to the limited tender will be treated as a single tender for the purpose of delegation of powers. In exceptional cases, where the enquiry is not sent to all the approved vendors, the reasons for omitting certain vendors shall be recorded in writing while seeking approval for calling of tenders from Competent Authority. In such cases the powers in DOP, as applicable for Limited Tender, shall apply. Limited Tender Enquiry shall generally be invited from not less than four (4) parties amongst the list of approved vendors / contractors, except in exceptional circumstances where the number of approved vendors is less than four (4).

- 2.2.2 If for reasons of urgency or any other valid reason, limited tender is to be resorted to in preference to the open tender system, for package value exceeding the ceiling limit for LTE as mentioned in DOP the reasons therefor will be recorded in writing and approval of the competent authority obtained.
- 2.2.3 In the case of equipment/material/services which are of major value (i.e. where annual consumption is more than Rs.5 lakh per item) and are important on account of critical nature, engineering expertise and require long delivery time etc., a prequalification procedure, in order to avoid frivolous tenders, can be adopted for selecting the reliable parties to whom the tender enquiries may be floated. This will be done once in about three years by advertisement in two or more leading newspapers of all India repute, in addition to local newspapers of the area where the work is to be executed or supplies are to be made. The criteria for pre-qualification will inter alia consist of past performance, financial soundness, technical competence, organisational capability etc., commensurate with the requirements. A screening committee consisting of representatives from Engineering / Indentor, Contracts, Finance and QA/ FES department shall be constituted for this purpose which will analyse and evaluate the responses to these advertisements and prepare a category list of the qualified contractors based on the qualification criteria, which shall be valid for about three years from the date of its preparation.
- 2.2.4 In the case of equipment/material/services with value less than Rs.5 Lakh annual consumption per item, lists of approved vendors shall be maintained on the basis of data available in Trade Journals, Manufacturer's directories or approved vendors list of State Government/ Central Government/ Central PSEs/ DGS & D and vendors to whom enquiries were floated in the past. These lists will be prepared and updated by a screening committee consisting of representatives from Engineering / Indentor, Contracts, Finance and QA/ FES department. and necessary changes therein will be made on the basis of vendor's performance and location of new sources etc. A general advertisement may also be issued if considered necessary by the General Manager in papers of all India repute, including local papers in which the Project is situated for obtaining the requisite vendor's data. These lists will be subject to the approval of the Competent Authority.
- 2.2.5 In case where the list of approved vendors is not available (viz. where the item / service is not required to be procured frequently or the requirement is one time etc.), the indenting department shall provide a list of prospective bidders in the field. The list shall be reviewed by a Committee comprising representatives from Indenting, C&M, QA/ FES and Finance Departments. Based on the approval of recommendations of the Committee, the list of approved bidders shall be used for the purposes of calling of Limited tenders.
- 2.2.6 The Competent Authority for according approval of the list of approved parties under 2.2.3 and 2.2.4 above shall be ED(CC&M) at Corporate Centre, ED (Region) at Region and GM or Head of Project/ Station/Unit. The list of approved parties under para 2.2.5 above shall, however, be approved at one level higher than the award approving authority for the procurement as per DOP. In case the award approving authority is higher than GM level, the approval of the list of approved parties shall be accorded by ED(CC&M) / ED (Region), as applicable.
- 2.3.1 Purchase of canalised items made from Public Sector Undertakings as per Government directives, will not be treated as single tender.

3. Period allowed for Quotation

Adequate notice will be given to the possible tenderers, which will not be less than fifteen days. The notice period could be reduced in suitable cases on grounds of urgency. Further, for limited tender confined to local suppliers, or single tender, the period could be reduced but so fixed as to be consistent with the suppliers ability to quote from the point of view of time.

4(A) The earnest money deposit as may be decided may be paid in any one of the following forms, to ensure that the tenderer enters into a contract after the same has been awarded to him.

(a) Call deposit receipt duly pledged in favour of NTPC or pay order or demand draft.

(b) Post-office/National Savings/National Defence Deposit Certificates duly endorsed in favour of NTPC.

(c) Bank guarantee from a nationalised bank-irrevocable and operative till the validity of the offer.

(d) Fixed deposit receipt issued by nationalised Banks endorsed in favour of NTPC.

(e) Cheque in favour of NTPC duly certified by the Bank on whom it is drawn.

(f) E-Payment by Credit Card/Debit card/Net Banking etc. or any other mode as deemed appropriate. **(Inserted through Office Order No 347/2016 dated 3.2.2016)**

4(B) The suppliers may also avail of the scheme of lumpsum deposit which will be treated as a standing deposit or earnest money for participation in bidding. Such deposit will not entitle the supplier to any interest thereon. It will be open to suppliers who have not registered themselves to participate after remitting earnest money as may be stipulated in each tender invitation.

4(C) The earnest money will be liable to be forfeited on revocation of tender before validity of the quotation expires or on refusal to enter into a contract after the award is made to the tenderer.

4(D) Earnest money given by unsuccessful tenderers will be refunded expeditiously after the award of the contracts.

5. Running and Rate Contracts

Where it is advantageous to have the supply of goods at a steady pace/at a fixed rate over a period of time, time bound running/rate contracts may be entered into, after following the procedure of invitation of tenders either on open or limited tender basis. The rate contracts entered into by DGS&D also, if advantageous, may be made use of for placing orders at the rates fixed thereunder.

5.1 There is no bar to placing of orders outside the rate/running contracts on the basis of open/limited tender, if that is regarded as advantageous.

6. Sundry Requirements

In case of necessity, when procurement action has to be made for small items/urgently, procurement may be made by the respective departments themselves for estimated value upto a ceiling limit of Rs. 10,000/- (Rs. 25,000/- in case of purchases from Public Sector/NTPC Co-operatives). For items exceeding value of Rs. 10,000/- but up to Rs. 25,000/- (in case of Public Sector/NTPC Co-operatives items value exceeding Rs. 25,000/- but up to Rs. 50,000/-) procurement may be made by a team consisting of indenting and materials representatives. However, beyond Rs. 25,000/- (beyond Rs. 50,000/- in case of Public Sector/NTPC Co-operatives) procurement shall be made by a purchase Committee consisting of representative from Contracts/Materials, Finance and Indenting Department. Quotations may be obtained and orders placed on the spot either on the basis of cash payment or by a letter order and cheque payment.

Note : The figures shall be as mentioned in DOP .

7. Repeat Orders

Repeat orders are normally to be avoided. However, repeat orders may be placed against previous

orders placed on open or limited tender basis, without further going through the normal procedures, subject to the following :

- (a) The date of repeat order will not be more than 3 months after the completion of the earlier order.
- (b) Value of repeat order should not be more than the %age limit and value as mentioned in DOP.
- (c) A reasonable assessment by the Contract Services/Materials Management that there has been no downward trend in prices.
- (d) The prices against earlier order were not escalated to compensate for earlier deliveries.

Note : No repeat order ordinarily will be placed against previous order placed on single tender basis.

8.1 Tender Committee

- 8.1.1 In order to obviate delays in inter-departmental notings and cross references, a Tender Committee of officers representing Indenting Contract Services/Materials Management Services and Finance Departments will be constituted at a level appropriate to the value of each procurement, as may be determined for the purpose. The Committee will record in writing its recommendations in the matter.
- 8.1.2 If the recommendations of the Tender Committee are not acceptable to the competent authority, the reasons for non-acceptance shall be fully recorded.
- 8.1.3 Negotiations, if necessary, may be recommended by the Tender Committee and conducted with the approval of the competent authority.

9. Retendering

If there has not been adequate response to an open tender or if the prices quoted are substantially higher than the estimated prices and negotiation with the tenderers has not met with any positive response, a decision may be taken either to accept the tender or to re-tender.

- 9.1 In case of a single response against limited tender , or in case a ring is suspected, retendering will normally be resorted to. In exceptional circumstances, the tender may be accepted/negotiated, but the reasons therefor will be recorded in writing and submitted to the competent authority.

10. Emergent Procurement

In a planned procurement system, there is normally no occasion to take recourse to emergency purchases except in urgent and unforeseen circumstances. Since such procurement is normally made on single tender basis, it will be done only with the approval of the competent authority. A monthly report of such cases will be submitted to the Chairman & Managing Director through Director(Finance). If such purchases exceed a value of Rs. 5,00,000/- in each case, Board of Directors will be apprised of the same.

11. ¹Tender opening and late Tenders

11.1.1 (a) Tender Opening in cases of Manual tendering

Tenders will be opened at the time indicated in the invitation to tender, in the presence of the representatives of the tenderers, if they present themselves and a representative of Finance. When the tenders are opened, the names of all present tenderers would be read out for the benefit of the tenderers present and where feasible the rates tendered will also be read out. Any omission or irregularity such as absence of signature of a tenderer, absence of earnest money deposit, references etc. may be pointed out on the spot for the information of representatives of the tenderers.

Alterations and erasures, if any, will be initialled by all officials at the time of opening. The quotations of each page of each tender should be encircled and also attested by the officials in token of authenticity.

11.1.1 (b) Tender Opening in cases of E- tendering

Tenders will be opened at the time indicated in the Notice Inviting Tenders/Invitation for Bids, in the

¹ Amended by OO 416/2019 dated 21.10.2019

presence of the representatives of the Bidders, if they present themselves and a representative of Finance for joint verification/checking of EMD/physical documents. However, online bid opening can be done by C&M member(s) only.

Any omission or irregularity such as absence of earnest money deposit, physical documents etc. may be pointed out on the spot for the information of representatives of the Bidders.

Price Bid opening details shall be displayed on the e-tendering portal (except in cases of Reverse Auction) for the benefit of the Bidders.

Notes:

- i) In cases of E-tendering, where EMD/physical documents are not required, online bids shall be opened by C&M member(s) only without the requirement of Finance representative.
- ii) In case no Finance representative is posted at the tender opening location, any other representative except tendering department as authorized by Head of Project may be associated. If required, the consultation of SSC-Finance may be sought by CS/C&M/tendering department in case of any issue with regard to Bid Security/Earnest Money Deposit/Physical documents.
- iii) For tenders invited by Corporate Contracts, representative of Indenting department shall also be associated for tender opening in all cases in addition to Finance representative.

11.1.2 Offer by telex/telegram may also be considered subject to the following :—

- (a) The offer is received in time before the tender opening;
- (b) The offer indicates basic or essential features of the tender;
- (c) It is followed by a letter offer, which has been posted at least a day before the date of opening of tender and has been received within a reasonable time;
- (d) The letter offer fully conforms in all respects to the offer by telex/telegram;
- (e) The consideration of the offer does not result in any unfair advantage over other tenders.

11.1.3 Normally delayed/late tenders will be rejected outright. However, late tenders may also be considered with specific approval of the competent authority in specific circumstances indicated below

- (f) Scarcity conditions as reflected by lack of adequate response;
- (g) Lowest acceptable tender is unreasonably high when compared with the last procurement rate;
- (h) Artificial manipulation of rates by formation of a ring;
- (i) Offer by all tenderers of the products of only one manufacturer; and
- (j) Where substantial saving in foreign exchange is possible in each case.

NOTE : In respect of I.D.A. financed goods, the policy outlined above shall not apply.

12. Purchase Preference for Public Sector

Preference to Public Sector will be as directed by the Government from time to time. In the field of construction and design works, greater use should be made of the facilities and capacities developed by Public Sector Organisations.

13. Price Escalation

Procurement will normally be based on firm prices, excepting where material costs are likely to be dependent upon statutory variations or are liable to wide fluctuations as in the case of non-ferrous metals. Where escalations are accepted, the base price levels, variation factors to be applied and indices or documents to be produced to substantiate and determine such escalation, should be precisely stipulated in the purchase order.

14. Penalty/Liquidated Damages and Arbitration

The order placed may provide for a penalty/liquidated damages clause and also clause for arbitration governed by Arbitration & Conciliation Act, 1996. The order may also provide, as may be necessary for performance guarantee, etc.

B. WORKS POLICY

1. Works Contract

Works such as acquisition of land/buildings, construction of buildings, their maintenance and repairs, development of land, structural and mechanical, fabrication, electrical installation, plant and equipment completely installed (composite contracts) and all such works which are other than supply contracts may be regarded as works contracts.

2. The commencement of a work or the incurrence of any liability thereon shall be authorised by the competent authority. Ordinarily, no works may be commenced and no expenditure incurred on work until an estimate for it has been approved. This provision shall not, however, apply to minor works estimated to cost less than Rs. 5000/- each. Works can, however, be started on an Urgency Certificate when such works are urgently necessary to safeguard safety of plant and machinery or other assets or in an emergency arising out of unforeseen conditions. The Urgency Certificate shall be approved by the General Manager. In such cases also, estimates should be prepared thereafter as early as practicable to regularise the expenditure.

3. Contract for Works

Works can be carried out departmentally or by contract as may be considered advantageous. Most of the civil engineering contracts shall be awarded by the General Manager (Projects) except those which are classified as category 'A' contracts for the particular project which will be processed by the Central Contract Services of Technical Services Division. The efficient execution of these contracts shall, however, be the responsibility of the General Manager (Projects). In awarding the works contract the general policy applicable to supply contracts vide Procurement Policy will be followed and the paras under the Works Policy will be supplemental to those. However, in regard to earnest money deposit, the provision indicated in para 4 below will apply.

4. Earnest Money

Earnest money at the rate of 2% of the estimate cost subject to a maximum of Rs. 50,000 should be paid by each tenderer to ensure that the tenderer executes the works after the same has been awarded to him. Earnest money may not be insisted upon in the case of Public Sector Undertakings. The standing earnest money deposit scheme vide para 4(B) of Procurement Policy will also be applicable to works contracts.

4.1. The earnest money shall be forfeited:

- (a) On revocation of the tender, or increase in rates after opening of the tender but before the validity of the quotation expires.
- (b) On refusal to enter into a contract after the award of contract.
- (c) If the work is not commenced after the work is awarded to a contractor.

4.2. Earnest money given by unsuccessful tenderers will be refunded expeditiously after the award of the contract.

5. Security Deposit

Security Deposit will be collected from the successful tenderer at the rates mentioned below. This may be recovered by deduction through running bills of the contractors and also by treating the earnest money paid at the time of tender as part of the security deposit

(a)	Works costing upto Rs. 1 lakh	10% of the total cost
(b)	Works costing over Rs. 1 lakh but not exceeding Rs. 2 lakh	10% on the first Rs. 1 lakh and 7½ % on the balance
(c)	Works costing over Rs. 2 lakh but not exceeding Rs. 20 lakh.	10% on the first Rs. 1 lakh. 7½ % on the next Rs. 1 lakh and 5% on the balance.
(d)	Works costing over Rs. 20 lakh but not exceeding Rs. 50 lakh.	5% of the total cost subject to a minimum of Rs. 1,07,500
(e)	Works costing over Rs. 50 lakh but not exceeding Rs. 100 lakh.	4% of the total cost subject to a minimum of Rs. 2,50,000/-
(f)	Works costing over Rs. 100 lakh but not exceeding Rs. 250 lakh	3% of the total cost subject to a minimum of Rs. 4,00,000/-
(g)	Works costing over Rs. 250 lakh but not exceeding Rs. 500 lakh.	2% of the total cost subject to a minimum of Rs. 7,50,000/-
(h)	Works costing over Rs. 500 lakh.	1% of the total cost subject to a minimum of Rs. 10 lakh.

5.1. Security Deposit shall not be refunded except in accordance with the terms of security bond or agreement.

Note : Earnest money deposit/security deposit may be paid in any one of the forms indicated in para 4-A of the Procurement Policy

C. General

- 1.1. The procurement of I.D.A financed goods will be in accordance with IDA guidelines and IDA Project Agreement with NTPC.
- 1.2 The procurement of imported equipment, if any, will be governed by the existing foreign exchange regulations and import policy.

D. Delegation of Powers

To facilitate the implementation of the Procurement and Works Policy, as outlined in the paper, the Chairman and Managing Director is delegating powers to General Managers and other levels of executives. The exercise of the powers delegated will be subject to availability of provisions in the approved Budget, policies laid down and the management reports prescribed, from time to time.

E. ²Procurement at Government e-Marketplace (GeM)

Government e-marketplace (GeM) portal can also be utilized for procurement of Goods or Services listed there as under:-

- (i) Direct procurement can be made through any of the available suppliers on the GeM meeting the requisite quality, specification and delivery period up to value specified in the DOP.
- (ii) Procurement can be made through tools for online bidding and/or online reverse auction available on GeM, for values specified in the DOP.

² Amended vide OO 430/2020 dated 03.04.2020

- (iii) Procurement is to be done from the lowest technically acceptable seller.
- (iv) The direct procurement and invitation for the online e-bidding/reverse auction will be as per terms and conditions of GeM.
- (v) The monetary ceilings are for single product and applicable only for purchases made through GeM.

CONCEPT, INTENT AND PURPOSE OF DELEGATION

The Delegation of Powers has been drawn up keeping in view the following criteria:

- i. The delegation shall effectively contribute to the smooth, expeditious and efficient realisation of Corporation's laid down goals and targets, within policy framework set for itself.
- ii. The delegation shall effectively utilise the organisational structure for realisation of the purpose set out in (i) above.
- iii. The delegation shall be commensurate with the responsibilities and the status of the Executives to whom the delegation has been accorded.
- iv. The delegates shall be accountable for their decisions under the delegation.
- v. The delegation shall be subject to such controls/instructions as are conveyed from time to time to the delegates in general or in particular.
- vi. As the delegation is meant for smooth execution of the work, and expeditious realisation of Corporate goals, any constraint or impediment in this direction shall promptly be brought up by the concerned and reviewed by the Competent Authority to remedy the same.
- vii. Any interpretation placed on the delegation shall take into account the intent, purpose and concept behind the delegation, viz. to execute the work in a manner which is smooth (i.e. not causing any disturbance or dislocation in the course of execution), effective (i.e. cost effective, being the best possible alternative at least possible cost) and expeditious (i.e. ensure timely and quickest possible realisation of objective without any hindrance or impediment.)
- viii. The delegation is also based on the concept of centralised policy making and decentralised execution.
- ix. In respect of powers delegated upto the level of ED and in matters of extreme urgency, i.e. when in the absence of decision/sanction/approval, the Company is likely to be put to a loss of revenue, disadvantage, embarrassment, increase in expenditure directly or indirectly and the concerned authority is not available to accord approval, the next lower level authority may exercise the power after recording the fact of urgency and of the non- availability of the higher authority. The decision/sanction/approval shall, however, be shown promptly to the concerned higher official for post-facto approval. This shall not however apply to modification in terms of payment and payment to contractors.
- x. The financial powers shall always be exercised with due observance of canons of financial propriety, which are enumerated separately. Care may be taken to ensure that awards are not split only for the purpose of bringing the same within the powers of a particular Executive.

Canons of Financial Propriety

- (i) Expenditure should not prima facie be more than the occasion demands.
- (ii) Every employee should exercise the same vigilance in respect of expenditure incurred from Public moneys as a person of ordinary prudence would exercise in respect of expenditure of his own money.
- (iii) No authority should exercise powers of sanctioning expenditure to pass an order which will directly or indirectly be to its own advantage.
- (iv) Public moneys should not be utilised for the benefit of a particular person or section of the community, unless
 - (a) Amount of expenditure is insignificant.
 - (b) A claim for the amount would be enforced in a Court of Law.
 - (c) Expenditure is in pursuance of a recognised custom or policy.
- (v) Amount of allowances, such as travelling allowances granted to meet expenditure of a particular type should be so regulated that allowances are not, on the whole, source of profit to the recipient.



एनटीपीसी लिमिटेड

(भारत सरकार का उद्यम)

NTPC Limited

(A Govt. of India Enterprise)

Ref. No. 01:SEC:D:5(A)

केन्द्रीय कार्यालय / Corporate Centre
Date: 28.07.2026

OFFICE ORDER NO. 534/2026

SUB: DELEGATION OF POWERS (DOP)-2026

In exercise of the powers vested in him vide Board Resolution No. 489.2.6 dated 23rd October 2020, Chairman & Managing Director has approved the Delegation of Powers (DOP)-2026, with immediate effect.

Accordingly, the following Sections of the existing Delegation of Powers as amended from time to time through various office orders shall stand superseded to the extent indicated herein and shall henceforth be governed by the corresponding sections of DOP-2026.

Sl. No.	Existing DOP	DOP-2026
1.	Section-I of DOP issued by OO 476/2022 dated 17 th November 2022 as amended from time to time through various office orders	Project and Other Capital Schemes DOP: Pre-investment activities for setting up new/expansion Projects and Construction stage of approved Projects/Schemes of Renovation & Modernisation (R&M) (Applicable for Coal/Gas/Nuclear/Hydro/RE Power Projects and Coal Mining)
2.	Section-II issued by OO 484/2023 dated 28 th March 2023 as amended from time to time through various office orders	O&M DOP: For Operation and Maintenance of Power Generating Stations and Operating Mines (Applicable for Coal/Gas/Nuclear/Hydro/RE Power Projects and Coal Mining)
3.	Section-III-A for NETRA issued vide OO 469/2022 dated 19 th May 2022 as amended from time to time through various office orders	NETRA DOP: For NTPC Energy Technology Research Alliance (NETRA)
4.	Section-IIIB for Business Development Activities (Pilot/Demonstration Projects/Startup-Support Investment Under Business Development Fund) issued vide OO 469/2022 dated 19 th May 2022 as amended from time to time through various office orders	Pilot Projects/ Start-ups (BD Fund) DOP: For Business Development Activities- (Pilot/Demonstration Projects and Startup-Support and Investment under Business Development Fund)

पंजीकृत कार्यालय : एनटीपीसी भवन, स्कोप कॉम्प्लेक्स, 7, इन्स्टीट्यूशनल एरिया, लोधी रोड नई दिल्ली-110003

कार्पोरेट पहचान नम्बर : L40101DL1975GOI007966, टेलीफोन नं.: 011-24387333, फैक्स नं.: 011-24361018, ईमेल: ntpccc@ntpc.co.in, वेबसाइट: www.ntpc.co.in

Registered Office : NTPC Bhawan, SCOPE Complex, 7 Institutional Area, Lodi Road, New Delhi-110003

Corporate Identification Number : L40101DL1975GOI007966, Telephone No.: 011-24387333, Fax No.: 011-24361018, E-mail : ntpccc@ntpc.co.in

Website : www.ntpc.co.in

Sl. No.	Existing DOP	DOP-2026
5.	Section-IV issued vide OO 514/2025 dated 6 th May 2025 as amended from time to time through various office orders	<u>Administrative Functions DOP:</u> For Administrative Functions
6.	DOP for International Business Dept. (IBD)/ Consultancy Wing and Domestic Business Dept. (DBD) issued vide OO 478/2022 dated 2 nd December 2022 as amended from time to time through various office orders	<u>Consultancy / Business Development DOP:</u> For Consultancy Wing (CW), International Business Development (IBD) & Domestic Business Development (DBD).
7.	DOP for execution of Management/ Consultancy Contract for Consultancy assignment from JV/Subsidiary Companies of NTPC, delegated by the Board of Director at its 383 rd Meeting held on 12 th June 2012 and subsequently amended from time to time, with the last amendment in 563 rd Board Meeting held on 30 th January 2026	<u>Consultancy assignments of JV/ Subsidiary Companies DOP:</u> For execution of Management/ Consultancy Contract for Consultancy assignment from JV/Subsidiary Companies of NTPC
8.		<u>Miscellaneous Office Orders:</u> Other Miscellaneous Office Orders issued from time to time as incorporated in DOP-2026, shall continue to remain in force until further orders.

DOP-2026 as approved by the Chairman & Managing Director are enclosed.


 (Ritu Arora)
 Company Secretary
 

Distribution:

As per List attached/Intranet Portal.



A Maharatna Company

Project & Other Capital Schemes DOP



Delegation of Powers (DOP)
for
Pre-investment activities for setting up new/expansion Projects and Construction
stage of approved Projects/Schemes of Renovation & Modernisation (R&M)
(Applicable for Coal/Gas/Nuclear/Hydro/RE Power Projects and Coal Mining)

INDEX

Clause	Particulars
1(a)	Technical and Administrative approval of cost estimates of Surveys/Studies/Statutory Charges etc.
1(b)	Technical and Administrative approval of cost estimates for advance expenditure on New Projects
1(c)	Capital Expenditure towards land acquisition, R&R etc. in case of new projects pending investment approval
2	Works: Technical approval and administrative approval of cost estimates for works
3	Calling of tenders against approved indents vide 1 & 2 above
4	Approval for award of contracts for works against Tenders invited vide 3 above
5	Technical and Administrative Approval of indents for items to be purchased alongwith cost estimate thereof
6	Calling of tenders against indents approved vide Sl. No. 5 above
7	Approval of award against tenders invited vide sl. No. 6 above
8	Technical & Administrative approvals of indents, invitation of tenders and award of Contracts including post-award variations for procurement of Steel
9A	Purchases of Sundry requirements
9B	Award of work order for execution of petty works of emergent nature
10	Repeat Orders for works & purchases
11	Variation during post award execution of work for contracts/ LOAs awarded by Corporate Office .
12	Variations during post award execution of work for Contracts/ LOA awarded by Site /USSC/SSC/PCCM.
13	Extension in completion period – where delay is attributable to contractor
14	Extension in Completion period – where delay is not attributable to the contractor.
15(a)	Grant of escalation over base price where no escalation provision exists
15(b)	Grant of escalation for extended period
15(c)	Grant of compensation to the contractor / supplier in the form of idling charges, preservation charges etc.
16(a)	Providing temporary relief in exceptional circumstances .
16(b)	Modification in terms of contract not having financial implications
16(c)	Modification in terms of Contract having financial implications
16(d)	Modification in terms of Contract having financial implications due to GST implementation
16(e)	Modification in the terms of contract involving financial implication, which is not quantifiable.
17	Sanction to pay and to write off demurrage and wharfage charges
18	Declaration and sale of surplus/ scrap/ unserviceable items
19	Write-off
20	Consultancy contracts
21	Insurance
22	Repair and maintenance including rate/running contract during construction stage
23	Issue of materials from Stores
24	Issue of Stores Receipt Voucher
25	Authorising payments against Bills
26(a)	Hiring of vehicles

Clause	Particulars
26(b)	Hiring of Tools & Plants / Cranes/Manpower for Project Construction activities
27	Technical and Administrative approval for undertaking research projects/system improvement
28	Approval regarding Connectivity and General Network Access (GNA)
29	Cancellation/Termination of contracts
30	System for Investment in Renewable Energy Projects and Scheme of Delegation of Power for Renewable Energy Department
	General Notes
Annexures	
Annexure - IA Project Cost Control System (PCCS) for Thermal Projects	
Annexure - IB Revised Project Cost Control System (PCCS) for Hydro Projects	
Annexure - II Constitution and Approval of Tender Committee	
Annexure - III Manuscript Register of Purchase/Works order awarded without prior Finance Concurrence	
Annexure - IV Constitution and Approval of QR Committee for Open Tender cases	
Annexure - V Level of Finance Concurrence	
Annexure - VI Level of Vetting and Signing of Contracts/Purchase Orders	

Acronyms

Acronyms	Full form
BUH	Business Unit Head
C&M	Contracts & Materials
CC	Corporate Centre
CFD	Concerned Functional Director
COD	Commercial Operation Date
CS	Contract Services
Deptt.	Department
DoP	Delegation of Power
DPR	Detailed Project Report
ECM	Empowered Committee of Management
EIC	Engineer-In-Charge
EMD	Earnest Money Deposit
EPC	Engineering, Procurement and Construction
FQA	Field Quality Assurance
FR	Feasibility Report
GEM	Government E Market place
GM	General Manager
HOD	Head of Department
HOP	Head of Project
ICWF	In Consultation With Finance
LD	Liquidated Damages
LOA/ LOI	Letter of Award/ Letter of Intent
LR/RR/GR	Lorry Receipt/Railway Receipt/Goods Receipt
NIT	Notice Inviting Tender
MoU	Memorandum of Understanding
OEM	Original Equipment Manufacturer
OES	Original Equipment Supplier
PAC	Proprietary Article Certificate
PAP	Project Affected Person
PCCM	Project-Corporate Contracts & Materials
PMC	Project Management Consultant
PPG	Procurement Planning Group
R & R	Rehabilitation & Re-settlement
R&D	Research and Development.
R&M	Renovation & Modernisation
SRV/ SIV	Stores Receipt Voucher/ Stores Issue Voucher

Acronyms	Full form
ST/LT/OT	Single /Limited/Open Tender
STE	Single Tender Enquiry
T&P	Tools & Plant
TA	Technical Approval
USSC	Unified Shared Service Centre

Sl. No.	Nature of Power	ED	Functional Director
1(a)	i) Technical and Administrative approval of cost estimates of Topographical Survey, Socio Economic Survey, Geo-Technical Investigations, Detailed Environment Impact Assessment Studies, Hydrological Studies, Area Drainage Study, Seismic Study, Oceanographic Study, Railway Siding Study, Water Drawal Study, Geological Mapping, Model Studies for preparation of Feasibility Report etc. and initial expenses for project establishment (ICWF) ii) Payment of fees/ charges for statutory clearances, service charges / fee payable to the State Govt. for land acquisition for New / Expansion projects (including Plants, Mines, Township and Transmission system, initial R&R), etc. (ICWF).	Upto Rs.10 Crore for each thermal/ mining project and Upto Rs. 20 Crore for each Hydro project.	Full Power upto the advance expenditures sanctioned by CMD including approvals at lower levels and to interchange the budgetary allocation within the overall limit approved by CMD
Remarks: i) This power shall be exercised by ED (Engg.) for thermal/ hydro projects and concerned ED for Mining. Regional ED shall exercise these powers for the studies / investigation assigned to the Regions/sites by concerned functional Director. ii) In principle clearance has been obtained from CMD for incurring advance expenditure upto Rs. 20 Crore for the concerned new/expansion thermal and mining project and Rs. 50 Crore in case of Hydro Project. iii) Necessary provision has been made in approved budget. iv) Expenditure is incurred within overall ceiling of Rs. 20 Crore for thermal/mining Projects and Rs. 50 Crore for hydro Projects (i.e. CMD's Powers for such expenses) for a particular Project. v) For studies / investigation to be undertaken by Region/Site, Corporate Engineering shall provide necessary inputs (i.e., Specifications / Terms of Reference) wherever required.			

Sl. No.	Nature of Power	GM	ED	Functional Director
1(b)	Technical and Administrative approval of cost estimates for advance expenditure on New Projects for both works and purchase relating to development of infrastructure (such as fencing/ boundary wall, drainage, construction power, construction water, construction stores, construction office, approach road, site protection etc.), construction township, initial R&R and other enabling works, site levelling, Green belt, Site establishment etc. (ICWF)	Upto 30% of the advance expenditure sanctioned by CMD.	Upto 75% of the advance expenditure sanctioned by CMD including approvals at lower levels	Full Power upto the advance expenditures sanctioned by CMD including approvals at lower levels and to interchange the budgetary allocation within the overall limits approved by CMD
Remarks: i) FR/ DPR of the concerned project has been submitted to CEA, wherever applicable. FR/ DPR has been approved by the Project & Operations Sub-Committee of the Board. ii) Project has been identified in the Annual Plan and necessary Budget provision has been made in the approved budget. iii) Approval of CMD has been obtained for the incurrence of advance expenditure upto the maximum limit of Rs. 200 Crore (including approvals at 1(a)) with item wise break-up of various activities at 1(b) above. iv) The total expenditure against all works & purchases under this item shall not exceed the amount of advance expenditure sanctioned by CMD. v) The commitment shall be monitored by the project-in-charge to ensure that the commitment/total expenditure is within the expenditure sanctioned by CMD. For this purpose, establishment expenses, salaries and wages of the staff and other administrative expenses will form part of the total expenditure. vi) For the works related to construction power, construction stores, construction office and approach road (for hydro projects and mining project), Corporate Engg. shall provide standard specifications. These shall be suitably adapted by Regional HQ/Site.				

Sl. No.	Nature of Power	GM	ED
1(c)	Capital expenditure towards land acquisition including payment of R&R compensation as per the demand letter issued by the Central/ State Government authorities in case of new projects pending investment approval.	Upto 30% of CMD's power.	Upto 75 % of CMD's power including approvals at lower level
Remarks: In all cases, payment towards land acquisition shall be made subject to in-principle land and water commitment from the State Govt. and release of land boundaries drawings as per general layout plan.			

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Functional Director
2.1	Works: Technical and administrative approval of cost estimates for Works, plant & machinery and tools & plants. (ICWF)	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs. 50 Crore	Upto Rs. 80 Crore	Upto Rs. 300 Crore	Full Power
2.2	Technical and administrative approval of cost estimates for Deposit Works given to various Govt. Agencies (ICWF)			Upto Rs. 6 Crore	Upto Rs. 10 Crore	Upto Rs. 30 Crore	Full Power
2.3	Approval in case of aggregate variation in scope between FR/DPR and pre-tender cost estimate (ICWF)			Variation having aggregate price implication upto 5% but not exceeding Rs.2 Crore in each case.	Variation having aggregate price implication upto 7.5% but not exceeding Rs.4 Crore in each case.	Variation having aggregate price implication upto 10% but not exceeding Rs. 20 Crore in each case.	Variation having aggregate price implication not exceeding Rs.150 Crore in each case.
2.4	Technical and administrative approval of cost estimates for Works relating to ensuring of environment / statutory compliances but not included in FR/DPR/R&M Schemes (ICWF)						Upto Rs. 100 Crore

Remarks:

- i) Works mean other than mere supply contracts which are dealt with against S. No. 5 to 7.
- ii) Delegation against S. No. 2 (except 2.4) is for the packages constituting a component of the project as provided for in FR/DPR approved by the Board (Projects for which investment/advance expenditure approval has been accorded by Management / Board as applicable) and provided for in the approved capital budget.
- iii) Even though the approval of cost estimate value may fall within the powers delegated to the authority, in case variation between FR/DPR and Pre-tender Cost Estimate is more than the limits indicated at 2.3 above, the approval of the Cost Estimates shall be obtained from the authority competent to approve the variation.
- iv) For works not included in approved FR/DPR/R&M Schemes, the technical and administrative approval in each case shall be obtained from CMD subject to the ceiling of powers delegated by the Board to CMD (presently Rs. 300 Crore as per item III (i) of Annex-A of CMD's powers).
- v) For cases to be processed at site, cost Estimates and specifications shall be prepared by the Field Engg. Services. For Corporate packages the powers shall be exercised by Corporate Engg. Deptt.
- vi) Whenever costs as estimated at Pre-tender stages, varies from FR/DPR, procedure as outlined in Annex-I has to be followed.
- vii) For misc. work included in site packages, in-principle clearance shall be obtained from Head of Project before initiating action for preparation of cost estimate and obtaining approval therefor.
- viii) In case of revision in already approved cost estimate on account of changes in taxes & duties necessitated due to change in funding/mode of tendering without any change in the scope of work, the revised cost estimate shall be got vetted from Finance and put up for approval as per above delegation. However, proposals requiring approval at levels higher than ED (Engg.)/ ED (Mining) may be approved by ED (Engg.)/ ED (Mining) in such cases.
- ix) If capital addition is proposed after last unit is declared commercial, the proposal for capital expenditure shall be routed through Corporate Commercial Department.
- x) Only those works are to be carried out under Deposit Works (Sl. No. 2.2 above) which fall under the jurisdiction of various Govt. agencies, and it is obligatory on the part of NTPC to get the work done through such agencies only. However, concerned ED may also approve works to be executed as deposit works even in those cases where it is not obligatory on the part of NTPC to do so, provided the work is being executed by Government Department/PSU.

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Committee of EDs	Dir(Proj) & CFD
3	Calling of tenders against approved indents vide 1 & 2 above							
3.1	Open tender	Upto Rs. 10 Crore	Upto Rs. 20 Crore	Upto Rs. 50 Crore	Full Powers	Full Powers		
3.2	Limited tender	-	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 6 Crore	Upto Rs. 30 Crore	Upto Rs 150 Crore	Full Powers
3.3	Single tender on grounds of urgency or single source availability	-	Upto Rs. 20 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs 150 Crore	Full Powers
3.4	Single Tender on Original Equipment Suppliers (OES)/ Manufacturers (OEM) /Public Sector Undertakings / Central / State Govt. Departments	-	Upto Rs. 40 Lakh	Upto Rs. 2 Crore	Full Powers	Full Powers		
3.5	Single tender on grounds other than 3.3 and 3.4 above	-	Upto Rs. 2 Lakh	Upto Rs. 14 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs 150 Crore	Full Powers

Remarks:

- i) Open tender enquiry shall be issued where the estimated value is more than Rs 1 Crore. However, for open tender less than Rs 1 Crore, limited tender above Rs. 1 Crore and all single tender enquiries, reasons for adopting such modes of tendering shall be recorded in writing, while obtaining approval of the competent authority.
- ii) Limited Tender enquiry is to be invited from all the parties in the approved list of vendors / contractors in line with Procurement & Works Policy. In case where approved list of Vendors is available or pre-qualification of vendors is done, sending enquiries to eligible vendors (based to capability/capacity) amongst all such approved vendors shall be treated as open tender. In exceptional circumstances where the enquiry is not sent to all the eligible enlisted vendors, the reason for omitting certain vendors shall be recorded in writing while seeking approval for calling of tenders from competent authority. In such cases powers in DoP, as applicable for limited tender shall apply.
- iii) Certification of availability from a single source and urgency shall be at a level not less than 'Head of Project/Head of Station (as the case may be)' along with indent. The reasons for STE and selection of a particular vendor must also be recorded in the certificate.
- iv) In case NIT has been issued on the basis of Finance vetted cost estimate, bid shall be opened only after approval of cost estimate.
- v) Single tender as at serial no. 3.5 may be resorted to in exceptional circumstances to be recorded in writing, where adequate response at economical rates, within the time available is not expected by taking recourse to open/limited tenders. Such indent shall be approved as per DOP but not below "Head of Project/Head of Station (as the case may be)". The reasons for STE & selection of a particular vendor must also be recorded in the indent.
- vi) Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(PM) and respective RED. ED (OS) may be associated in the Committee of Executive Directors in place of ED(PM) for Renovation & Modernization Packages.

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Committee of EDs	Dir (Proj) & CFD
4	Approval for award of contracts, against tenders invited vide 3 above (ICWF)							
4.1(a)	Open tender	Upto Rs. 1Crore	Upto Rs. 2 Crore	Upto Rs. 15 Crore	Upto Rs. 20 Crore	Upto Rs.100 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
4.1(b)	Single response against open tender	Upto Rs. 20 Lakh	Upto Rs. 1 Crore	Upto Rs. 3 Crore	Upto Rs. 4 Crore	Upto Rs. 16 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
4.2	Limited tender	Upto Rs. 40 Lakh	Upto Rs. 1 Crore	Upto Rs. 3 Crore	Upto Rs. 4 Crore	Upto Rs. 16 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Committee of EDs	Dir (Proj) & CFD
4.3(a)	Single tender on grounds of urgency or single source availability		Upto Rs. 10 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
4.3(b)	Single Tender on Original Equipment Suppliers / Manufacturers (OES/OEM)			Upto Rs. 3 Crore	Upto Rs. 4 Crore	Upto Rs. 16 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
4.3(c)	Deposit Works given to various Govt. Agencies			Upto Rs. 6 Crore	Upto Rs. 10 Crore	Upto Rs. 30 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
4.3(d)	Single Tender for left out work in case of part/full termination of package during project execution			Upto Rs. 1 Crore	Upto Rs. 3 Crore	Upto Rs. 5 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
4.3(e)	Single Tender on Public Sector Undertakings / Central / State Govt. Departments for Specified Works			Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs. 8 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
4.3(f)	Single Tender on other grounds		Upto Rs. 2 Lakh	Upto Rs. 6 Lakh	Upto Rs. 20 Lakh	Upto Rs.40 Lakh	Upto Rs. 150 Crore	Upto Rs. 200 Crore

Remarks:

- All tenders valued at more than Rs.25 Lakh shall be considered by a tender committee consisting of representatives from C&M, concerned Indenting Department and Finance at the levels indicated in Annex-II.
- In case of single response against limited tender, re-tendering will normally be resorted to. In exceptional circumstances, the tender may be accepted/negotiated, but the reasons therefor will be recorded in writing and submitted to the competent authority for approval treating the same as single tender on ground of urgency.
- In case a ring is suspected, besides other actions to break the ring as may be necessitated, re- tendering shall be resorted to.
- In case of single package as per approved list, where evaluation has been approved to be done separately for different sub- packages for cost benefits to NTPC, the approval for award shall be obtained on the basis of the total award value for the package for which cost estimate has been approved.
- In case of award of contracts on Single Tender basis based on the Policy guidelines from Corporate Centre to registered co-operative of Project Affected Persons, the powers mentioned against Limited Tender would be applicable.
- Specified Works would, inter-alia, include works related to Plantations, Afforestation, Roads, Deep Wells etc.
- In case of part/ full termination of a package during project execution, powers under 4.3 (d) shall be exercised for completing the left out works through multiple POs on identified vendors who may have supplied part of the material or based on whose input, system engineering has been done originally.
- Delegation against Sl. No.4 is applicable for such projects for which approval for investment/advance expenditure has been accorded by Competent Authority as applicable and provided for in the approved capital budget.
- Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(PM) and respective RED. ED (OS) may be associated in the Committee of Executive Directors in place of ED(PM) for Renovation & Modernization Packages.

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Functional Director
5.1	Purchase Technical and Administrative Approval of indents for items to be purchased alongwith cost estimate thereof, (including, lease/lease-cum-purchase of construction equipment, pollution control equipment). (ICWF).	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 10 Crore	Upto Rs. 20 Crore	Upto Rs. 100 Crore	Full Power

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Functional Director
5.2	Approval in case of aggregate variation in scope between FR/DPR and Pre-tender cost estimate (ICWF)			Variation having aggregate price implication upto 5% but not exceeding Rs.2 Crore in each case.	Variation having aggregate price implication upto 7.5% but not exceeding Rs. 4 Crore in each case.	Variation having aggregate price implication upto 10% but not exceeding Rs. 20 Crore in each case.	Variation having aggregate price implication upto Rs.100 Crore.

Remarks:

- Delegation against Sr. No. 5 is for the packages constituting a component of the project as provided for in FR/DPR approved by the Board (Projects for which investment / advance expenditure approval has been accorded by Management/Board, as applicable) and provided for in the approved capital budget.
- Whenever costs as estimated at Pre-tender stages varies from FR/DPR, procedure as outlined in Annex-I has to be followed.
- Even though the approval of cost estimate value may fall within the powers delegated to the authority, in case variation between FR/DPR and Pre-tender Cost Estimate is more than the limits indicated at 5.2 above, the approval of the Cost Estimates shall be obtained from the authority competent to approve the variation.
- For indents not included in FR/DPR, the administrative approval and technical approval in each case shall be obtained from CMD subject to the limits of powers delegated by the Board to CMD (presently Rs.300 Crore as per item III (i) of Annex-A of CMD's powers.)
- For site packages in-principle clearance shall be obtained from Head of Project before initiating action for preparation of Cost Estimate and obtaining approval therefor.
- In case of revision in already approved cost estimate on account of changes in taxes & duties necessitated due to change in funding/mode of tendering without any change in the scope of work, the revised cost estimate shall be got vetted from Finance and put up for approval as per above delegation. However, proposals requiring approval at levels higher than ED(Engg.)/ED(Mining) may be approved by ED (Engg.)/ ED (Mining) in such cases.
- If capital addition, not envisaged in approved FR, is proposed within the period allowed by the Regulatory Authority, such proposal for capital expenditure shall be routed through Corporate Commercial Department.
- No separate approval shall be required for indents raised by the system through Material Requirement Plan (MRP) run in ERP based on MRP parameters approved by Head of Project. Such system generated indents shall be considered as approved.

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Committee of EDs	Dir (Proj) & CFD
6	Calling of tenders against indents approved vide sl. No. 5 above							
6.1	Open Tender	Upto Rs. 4 Crore	Upto Rs. 10 Crore	Upto Rs. 20 Crore	Full Powers	Full Powers		
6.2	Limited Tender	-	-	Upto Rs. 2 Crore	Upto Rs. 6 Crore	Upto Rs. 30 Crore	Upto Rs 150 Crore	Full Powers
6.3	Single Tender							
a) i)	Where Proprietary Article Certificate (PAC) has been given or where Source Standardisation (SS) has been approved	-	Upto Rs. 30 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs 150 Crore	Full Powers
a) ii)	On Original Equipment Suppliers/ Manufacturers/ Public Sector Undertakings	-	Upto Rs. 50 Lakh	Upto Rs. 2 Crore	Full Powers	Full Powers		
b)	On grounds of urgency	-	-	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs 150 Crore	Full Powers
c)	On grounds other than (a) & (b) above		-	Upto Rs. 6 Lakh	Upto Rs. 20 Lakh	Upto Rs. 40 Lakh	Upto Rs 150 Crore	Full Powers

Remarks:

- Wherever Multiple Sources have been standardized through process of open tendering, and on the recommendation of a duly constituted committee including a representative from Finance, DOP as applicable to Open Tender may be applied provided tender enquiry has been issued to all the Standardised sources not being less than four.
- Certification of availability from a single source including Proprietary Article Certificate (PAC) and certificate of urgency shall be approved at a level not less than 'Head of the Project/Head of Station (as the case may be)' along with indent. The reasons for a STE and selection of a particular vendor must also be recorded in the Certificate. Source standardisation shall be approved at a level not less than GM.

- iii) In case where approved list of Vendors is available or pre-qualification of vendors is done, sending enquiries to all such approved vendors or pre-qualified vendors shall be treated as open tender.
- iv) Open tender enquiry shall be issued where the estimated value is more than Rs 1 Crore. However, for open tender less than Rs 1 Crore, limited tender above Rs. 1 Crore and all single tender enquiries, reasons for adopting such modes of tendering shall be recorded in writing, while obtaining approval of the competent authority.
- v) Limited Tender enquiry is to be invited from all the parties in the approved list of vendors in line with Work & Procurement Policy.
- vi) Single tender as at 6.3 (c) may be resorted to in exceptional circumstances, to be recorded in writing, where adequate response at economical rates, within the time available is not expected by taking recourse to open/limited tenders. Such indent shall be approved as per DOP but not below 'Head of Project/Head of Station (as the case may be)'. The reasons for a STE & selection of a particular vendor must also be recorded in Indent.
- vii) All PAC and OEM/OES cases beyond Rs.50 Lakh will be referred to a committee to be constituted at USSC with members not below the level of AGM from PPG, P&S (or TS) and C&M to ascertain the availability of alternate sources of supply. ED(USSC) shall be the competent authority to nominate the Committee members and approve the recommendations of the Committee.
- viii) For cases handled by Project - CC&M, All PAC and OEM/OES cases beyond Rs. 50 Lakh will be referred to a committee to be constituted with members not below the level of AGM from Engineering and Project - CC&M to ascertain the availability of alternate sources of supply. Committee members shall be nominated by HODs of respective departments and approved by ED(CC&M). ED (CC&M) shall be the competent authority to approve recommendations of the committee.
- ix) Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(PM) and respective RED. ED (OS) may be associated in the Committee of Executive Directors in place of ED(PM) for Renovation & Modernization Packages.

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Committee of EDs	Dir(Proj) & CFD
7	Approval of award against tenders invited vide 6 above (ICWF):							
7.1(a)	Open Tender	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 15 Crore	Upto Rs. 20 Crore	Upto Rs. 100 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
7.1(b)	Single response against open tender	Upto Rs. 20 Lakh	Upto Rs. 1 Crore	Upto Rs. 3 Crore	Upto Rs. 4 Crore	Upto Rs. 16 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
7.2	Limited tender	Upto Rs. 40 Lakh	Upto Rs. 1 Crore	Upto Rs. 3 Crore	Upto Rs. 4 Crore	Upto Rs. 16 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
7.3	Single Tender							
a) i)	Against Approved PAC or Source Standardisation	Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
a) ii)	In case of Original Equipment Suppliers (OES) / Manufacturers (OEM) / Public Sector Undertakings	Upto Rs. 20 Lakh	Upto Rs. 1 Crore	Upto Rs. 1.5 Crore	Upto Rs. 2 Crore	Upto Rs. 8 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
b)	On grounds of urgency		Upto Rs. 10 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
c)	On grounds other than 7.3 (a) and 7.3 (b)		Upto Rs. 2 Lakh	Upto Rs. 6 Lakh	Upto Rs. 20 Lakh	Upto Rs. 40 Lakh	Upto Rs. 150 Crore	Upto Rs. 200 Crore
7.4	Purchase from Oil/Gas PSUs as per approved indents items such as Petrol, Naptha, LNG, RNG, LDO, HFO, HSD etc. as required for pre-COD/ commissioning activities.		Upto Rs. 1 Crore	Upto Rs. 2 Crore	Full Powers	Full Powers		

Remarks:

- i) All tenders valued at more than Rs.25 Lakh shall be considered by a tender committee consisting of representative from C&M, concerned Indenting Department & Finance at the levels indicated in Annex-II
- ii) In case of single response against limited tender, retendering will normally be resorted to. In exceptional circumstances the tender may be accepted/negotiated but the reasons therefor will be recorded in writing and submitted to the competent authority for approval treating the same as single tender on grounds of urgency.
- iii) In case a ring is suspected, besides other actions to break the ring as may be necessitated, re-tendering shall be resorted to.

- iv) In case of single package as per approved Package list where evaluation has been approved to be done separately for different sub-packages for cost benefits to NTPC, the approval for award shall be obtained based on total award value of the package for which cost estimate was approved.
- v) Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(PM) and respective RED. ED (OS) may be associated in the Committee of Executive Directors in place of ED(PM) for Renovation & Modernization Packages.

Sl. No.	Nature of Power	AGM	GM	ED	Dir (Proj) & CFD
8	Technical & Administrative approvals of indents, invitation of tenders and award of contracts including post-award variations for procurement of Steel (ICWF)				
(i)	For procurement from a producer with whom MOU had been finalized with the approval of CMD.	Upto Rs.30 Crore	Upto Rs. 50 Crore	Full Power	
(ii)	Post award variation		Upto Rs. 5 Crore or 10% of the award value whichever is lower	Upto 10% of the award value	Revised contract price upto Rs. 200 Crore

Remarks:

- i) Finance Concurrence is not required for calling of tenders.
- ii) In cases where procurement of steel is done through tendering process from other sources, power as applicable under the head "Purchase" (sl no. 5 to 7 as relevant) shall be applicable.

Sl. No.	Nature of Power		Sr. Manager	DGM	AGM	GM	ED
9A	Purchases of Sundry requirements (ICWF)		Upto Rs. 50,000	Upto Rs. 1 Lakh	Upto Rs. 4 Lakh	Upto Rs. 10 Lakh	Upto Rs. 20 Lakh

Remarks:

- i) This will be applicable in those cases where procedures as per Sl.No. 6 & 7 cannot be followed for the reasons to be recorded in writing.
- ii) Purchases will normally be made by C&M after approval by the competent authority. However, for purchases upto Rs. 1 Lakh (Rs. 2 Lakh in case of purchases from Public Sector/NTPC Co-operatives/ Kendriya Bhandar/GeM) in case of exigencies of work, it shall not be necessary to make the purchases through C&M and there would be no objection if such purchases are made by the departments themselves (including by Mine agent/ Mine Manager/ Safety officer for mining projects). In such direct procurements by user departments, for purchases beyond Rs. 20,000/- (beyond Rs. 50,000/- in case of purchases from Public Sector /NTPC Co-operative/ Kendriya Bhandar/ GeM) approval of their HOD not below the rank of AGM will be required. For procurement through GeM by User department in such situations, "Direct Purchase" option of GeM can be used for amount up to Rs. 50,000/- and for procurement beyond Rs. 50,000/- up to Rs. 2,00,000/-, option "L1 Purchase" (Compare and buy) is to be used. The particulars of Purchases being directly made by user department are to be recorded in a separate register as per Annex-III. This will be open to check by Internal Audit. Such purchase option shall be exercised after taking non-availability certification from the NTPC Store.
- iii) Any item valuing more than Rs. 10,000/- shall be accounted for through SRV and SIV. Items valuing Rs.10,000/- or less shall be accounted for in the departmental stock register. After purchase, statement of particulars of purchases shall be submitted to the authority who authorised the purchase and his signature taken thereon. In addition, a Consolidated Monthly Report shall be submitted for information to Head of Project.
- iv) Purchases will be made after determining the reasonableness of the price.
- v) Powers of purchase under this category are to be used for a particular occasion. The requirement shall not be broken down into separate items to avoid approval from higher authority.
- vi) No Finance Concurrence would be required for purchases upto the value of Rs. 1 Lakh (upto Rs. 2 Lakh in case of purchases from Public Sector/ NTPC Co-operatives/ Kendriya Bhandar/ GeM).
- vii) Purchases beyond Rs. 1 Lakh (Rs. 2 Lakh in case of purchases from Public Sector/ NTPC Co-operatives/ Kendriya Bhandar) be made by purchase committee consisting of representatives from C&M and Finance besides the representative from the indenting department, as may be nominated by the respective HODs. Representative of C&M shall be the co-ordinator of the Committee. For such committee cases, cost estimate will be vetted by Finance.
- viii) In case where finance representative is not available, any executive as authorized by Head of Project, shall be associated in place of Finance representative.

Sl. No.	Nature of Power	GM	ED
9B	Award of work order within CERC cutoff date for execution of works of emergent nature (work impacting Project schedule / essential for sustainable operation of Plant/ Safety & Quality) (ICWF).	Rs.10 lakh per occasion limited to Rs.50 lakh per annum	Rs.25 Lakh per occasion limited to Rs.2 Crore per annum
Remarks: i) This will be applicable in those cases where procedures as per Sl.no. 3 & 4 cannot be followed for the reasons to be recorded in writing. ii) Award of works will normally be made by Contract Services after approval by the competent authority. However, for works upto Rs. 1Lakh (Rs.2 Lakh in case of works from Public Sector/ Government Agencies/ GeM) in case of exigencies of work, it shall not be necessary to make the award of works through C&M and there would be no objection if such works are awarded by the departments themselves(including by Mine agent /Mine Manager/ Safety officer for mining projects). In such direct awards by user departments, for works beyond Rs. 20,000/- (beyond Rs. 50,000/- in case of awards to Public Sector /Government agencies/ GeM), approval of their HOD not below the rank of AGM will be required. For awards through GeM by User department in such situations, "Direct Purchase" option of GeM can be used for amount up to Rs. 50,000/- and for award beyond Rs. 50,000/- and upto Rs.2 Lakh, option "L1 Purchase" (Compare and Buy) is to be used. The particulars of works being directly awarded by user department are to be recorded in a separate register as per Annex-III. This will be open to check by Internal Audit. iii) Awards will be made after determining the reasonableness of the price. iv) Powers of works execution under this category are to be used for a particular occasion. The requirement shall not be broken down into separate items to avoid approval from higher authority. v) No Finance Concurrence would be required for works upto the value of Rs. 1 Lakh (upto Rs. 2 Lakh in case of works from Public Sector/ Government Agencies/ GeM).			

Sl. No.	Nature of Power	DGM	AGM	GM	ED
10	Repeat Orders for works & purchases (ICWF).	Upto 50% value of original order approved by lower authority.	Upto 50% value of original order approved by self or by lower authority.	Upto 50% value of original order approved by self or by lower authority.	Upto 50% value of original order approved by self or by lower authority.
Remarks: Repeat orders may be placed on the same party on the same rates, terms and conditions as stipulated in the original order against previous orders placed on open or limited tender basis, or single tender involving proprietary Article certificate or source standardisation subject to the following: i) The normal processing of the case is likely to delay the procurement and adversely affect the work. ii) The date of repeat order will not be more than 3 months after completion of the earlier order. iii) A reasonable assessment and certification by the C&M that there has been no downward trend in prices. iv) The prices against earlier order were not escalated to compensate for earlier deliveries. v) Repeat order shall not be placed more than once. vi) In the event, the repeat order envisages different location for delivery/work, suitable adjustment in price shall be considered to cover this aspect. Suitable enhancement of price variation ceiling over the base price of the original order may also be considered in case the delivery in repeat order is later than the delivery in the original order. vii) The award value of repeat order shall not exceed Rs. 2 Crore. viii) This item of delegation does not apply to cases where repeat order option has been provided for in the original order.					

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Functional Director
11	Variation during post award execution of work with respect to award price for contracts/ LOAs awarded by corporate office due to scope/quantity variation/new items/ substituted items.					
11.1	Technical approval for the above during the execution stage.					
a)	Where the variances are within the variation limits provided in the contract/LOA (excluding new items/substituted items)	Upto variation limit provided in the Contract subject to ceiling of Rs. 20 Crore in the aggregate	Upto variation limit provided in the Contract subject to ceiling of Rs.70 Crore in the aggregate including approvals at the lower levels	Upto variation limit provided in the Contract subject to a ceiling of Rs.100 Crore in the aggregate including approvals at the lower levels	Full Powers	
b)	Where the variances are beyond the variation limits provided in the contract/ LOA (including new items/substituted items)		Upto an aggregate variation of Rs. 20 Crore or 10% of the value of the contract whichever is lower	Upto an aggregate variation of Rs. 40 Crore or 10% of the value of the contract whichever is lower including approvals at lower levels.	Upto an aggregate variation of Rs.150 Crore or 10% of the value of the contract whichever is lower including approvals at lower levels	Full Power

Remarks:

- i) a) The technical approvals will be given by the Engg. Deptts. in the Corporate Office. However, in case of corporate-awarded Thermal Power Project packages the technical approvals will be accorded as below:

Sl. No.	Description	Responsibility of Technical Approval	Composition of Committee*
1	For Corporate awarded Thermal Power Project packages but executed by sites including Supply/ Supply-cum-Erection/ Supply-cum-Erection-cum-civil packages	Site Execution through Site FES	Site Execution Site FES Corporate Contracts Corporate Finance
2	For Corporate awarded Consultancy or other packages of Thermal Power Project indented and executed solely by Project Engineering	CC-Engg.	CC-Engg. Corporate Contracts Corporate Finance
3	For all other Corporate awarded packages including Renovation & Modernisation (R&M), Additional Capitalization etc.	CC-Engg.	CC-Engg. Corporate Contracts Corporate Finance
4	For cases handled by Project-CC&M- Civil / Project Management Consultancy (PMC) packages of identified Projects for Project-CC&M.	Site Execution through Site FES	Site Execution Project-CC&M Corporate Finance
5	For cases handled by Site-C&M (Civil/ PMC) packages of identified Projects not under the purview of Project-CC&M.	Site Execution through Site FES	Site Execution Site-C&M USSC-Finance

	* After technical approval, Committee shall be formed consisting of members as noted above. Committee shall be nominated at level as per Annexure- II read in conjunction with Sl. 11.2(b)) which shall negotiate and finalize the rates wherever relevant for management approval as per Delegation of Powers for contracts awarded by Corporate Contracts. Representative of the Contracts/C&M on the Committee will be the coordinator. The negotiated rates shall be put up for approval for issue of change order as per delegation of power at Sl. 11.2. b) Technical approval due to changes in detailed Engg. / Design concept will be processed by Hydro Engg. in Corporate Office. Technical approval due to site conditions/ site requirements not affecting design and in construction emergencies (such as excavation, dewatering, over breaks, grouting, rock supports, site adaptations, construction facilities requirements, changes in construction methodology, geological changes/ surprises etc.) will be processed by Site/ Hydro Region Headquarters. Director (Projects) shall have Full Powers in both cases. ii) The variation limits wherever indicated alongside against each level, include the approvals at lower levels, and shall not be treated as an exclusive power at that particular level. As and when variation limit including approvals at lower levels exceeds the indicated limit, the approval of authority competent to approve such variation shall be obtained. iii) The powers at 11.1(b) shall also be applicable for cases requiring revision of rates. iv) Where variation limit is mentioned only for the contract price and not on each item of the contract, the variation upto the limit would be covered under S.No. 11.1(a) and the variation beyond the variation limit would be covered under Sl. no.11.1(b). v) In case of contracts where different variation limits have been provided for different groups of work (e.g. in Civil Works Contracts), the variation beyond the limit for each group would be covered under sl. no.11.1(b). vi) For Supply-cum-Erection and/or Civil Packages where two or more contracts have been awarded to a contractor / his assignee as per the provisions of the bidding documents, the powers shall be applied considering the variations on composite basis (i.e. by calculating the variation in totality for all the contracts under a single package). vii) The variations would be computed on gross basis under Sl. No. 11.1 (a) & 11.1 (b) separately.
--	---

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Dir (Proj) & CFD
11.2	Administrative approval for the issue of change order based on technical approval at 11.1 above in respect of contracts/LOA awarded by Corporate Office: (ICWF)					
a)	Within variation limit provided in the Contract (excluding new items/ substituted items)	Upto variation limit of 10% but not exceeding Rs. 4 Crore in the aggregate	Upto variation limit provided in the Contract subject to a ceiling of Rs.14 Crore in the aggregate including approvals at the Lower levels.	Full powers	Full powers	
b)	Beyond the variation limit provided in contract/LOA including new items and substituted items					
	i) For contracts approved by higher authority			Any deviation/ alteration having aggregate price implication upto the value of his award powers under the mode of tendering relevant to the subject contract or 5% of the value of the contract, whichever is lower.	Any deviation/ alteration having aggregate price implication upto the value of his award powers under the mode of tendering relevant to the subject contract or 10% of the value of the contract, whichever is lower, including approvals at lower levels.	Any deviation/ alteration having aggregate price implication upto Rs. 200 Crore or 15% of the value of the contract, whichever is lower,

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Dir (Proj) & CFD
	ii) For contracts approved by self or at lower levels.			Any deviation/ alteration having price implication upto 20% of the value of the contract in the aggregate.	Any deviation/ alteration having price implication upto 30% of the value of the contract in the aggregate including approvals at lower levels.	Any deviation/ alteration resulting in revision in value of contract not exceeding Rs. 220 Crore (including award value).

Remarks:

- i) These powers at sl. no. 11.2 (b) are in addition to the powers at 11.2(a).
- ii) These powers will be exercised by the Contracts Services in the Corporate office in respect of contracts awarded by Corporate Contracts other than the civil and structural packages. In respect of Civil and Structural packages awarded by Corporate Centre and executed by site, these powers will be exercised by site as per delegation alongside.
- iii) The powers under 11.2 (b) shall also be applicable for cases requiring revision of rates.
- iv) The variation limit in terms of percentage as well as in terms of amount wherever indicated alongside against each level, includes the approvals at lower levels both in terms of percentages and amounts and shall not be treated as an exclusive power at that particular level. As and when variation limit either in terms of percentage or amount including approvals at lower levels exceeds the indicated limit, the approval of authority competent to approve such variation shall be obtained.
- v) Where variation limit is mentioned only for the contract price and not on each item of the contract, the variation upto the limit would be covered under S.No. 11.2(a) and the variation beyond the variation limit would be covered under Sl. no.11.2(b).
- vi) In case of contracts where different variation limits have been provided for different groups of work (e.g. in Civil Works Contracts), the variation beyond the limit for each group would be covered under sl. no.11.2(b).
- vii) For Supply-cum-Erection and/or Civil Packages where two or more contracts have been awarded to a contractor/his assignee as per the provisions of the bidding documents, the powers shall be applied considering the variations on composite basis (i.e. by calculating the variation in totality for all the contracts under a single package).
- viii) The variations would be computed on net basis under Sl. no. 11.2(a) & 11.2(b) separately.

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Functional Director
12	Variations during post award execution of work with respect to award price for Contracts/ LOA awarded by Site /SSC/ USSC/PCCM due to scope/quantity variations, new items, and substituted items.						
12.1	Technical approval for the above:						
a)	Within variation limit provided in the contract (excluding new items/ substituted items)	Upto an aggregate of 25% of the variation provided in the contract but not exceeding Rs. 50 Lakh in the aggregate	Upto an aggregate of 50% of the variation provided in the contract but not exceeding Rs. 1 Crore in the aggregate including approvals at lower levels.	Upto an aggregate of 50% of the variation provided in the contract but not exceeding Rs. 2 Crore in the aggregate including approvals at lower levels.	Full Powers	Full Powers	Full Power
b)	Where the variances are beyond the variations limit provided in the contract (including new items/ substituted items)			Upto an aggregate variation of Rs. 3 Crore or 10% of the value of contract whichever is lower	Upto an aggregate variation of Rs. 8 Crore or 20% of the value of contract whichever is lower, including approvals at lower levels	Upto an aggregate variation of Rs. 30 Crore or 30% of the value of contract whichever is lower, including approvals at lower levels	Full Power

Remarks:

- i) The proposal shall be initiated by Indenting Deptt. and processed through Field Engg. Deptt. for approval of Competent Authority in Indenting Deptt.
- ii) For contracts valued at Rs. 10 Lakh and below, full powers may be exercised by DGM and above. (Applicable for 12.1 (a) only).
- iii) For contracts valued at Rs. 2,00,000 and below full powers may be exercised by Sr. Manager and above. (Applicable for 12.1 (a) only).
- iv) The powers delegated under 12.1 (b) are in addition to powers at 12.1(a).
- v) The powers under 12.1(b) shall also be applicable for cases requiring revision of rates.
- vi) For contract valued at Rs.20 Lakh and below, irrespective of percentage variation, for S. No. 12.1 (b),
 - (i) AGM shall have full powers for variation upto Rs.5 Lakh
 - (ii) GM/ED shall have full powers for variation upto Rs.20 Lakh
 However, the variation shall be limited to 100% of the original awarded contract price.
- vii) The technical approvals accorded under 12.1 (a) and 12.1 (b) shall be intimated to the Corporate Cost and Project Engg. Groups through Field Engg. Services.
- viii) The variation limits in terms of percentages as well as in terms of amounts wherever indicated alongside against each level, includes the approvals at lower levels, both in terms of percentages and amounts and shall not be treated as an exclusive power at that particular level. As and when variation limit either in terms of percentages or amount including approvals at lower levels exceeds the indicated limit, the approval of authority competent to approve such variation shall be obtained.
- ix) After technical approval, Committee shall be nominated at level as per Annexure- II, to finalise the rates, wherever relevant, for approval as per Delegation of Powers. For cases handled by Project-CC&M, a committee consisting of members from Project- CC&M, CC- Finance and Execution departments (nominated at level as per Annexure - II read in conjunction with Sl. No. 12.2(b)) shall be constituted for finalization of rates. Member from CC- Engineering may be co-opted in the Committee, if required, for cases involving complex & intensive Engineering.
- x) Where variation limit is mentioned only for the contract price and not on each item of the contract, the variation upto the limit would be covered under S.No. 12.1(a) and the variation beyond the variation limit would be covered under Sl. no.12.1(b).
- xi) In case of contracts where different variation limits have been provided for different groups of work (e.g. in Civil Works Contracts), the variation beyond the limit for each group would be covered under sl. no.12.1(b).
- xii) For Supply-cum-Erection and/or Civil Packages where two or more contracts have been awarded to a contractor / his assignee as per the provisions of the bidding documents, the powers shall be applied considering the variations on composite basis (i.e. by calculating the variation in totality for all the contracts under a single package).
- xiii) The variations would be computed on gross basis under Sl.No.12.1(a) &12.1(b) separately.

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Dir (Proj) & CFD
12.2	Administrative approval for the issue of Change order based on the technical approval at 12.1 above in respect of contracts/ LOA awarded by Site/ SSC/ USSC/ PCCM - (ICWF)						
a)	Within the variation limit provided in the contract. (excluding new items and substituted items)	Upto aggregate of 25% of the variation provided in the contract but not exceeding Rs. 50 Lakh in the aggregate.	Upto aggregate of 50% of the variation provided in the contract but not exceeding Rs. 1 Crore in the aggregate including approvals at lower levels.	Upto aggregate of 50% of the variation provided in the contract but not exceeding Rs. 2 Crore in the aggregate including approvals at lower levels.	Full Powers	Full Powers	

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Dir (Proj) & CFD
b)	Beyond the variation limit provided in the contract/ LOA including new items/ substituted items						
	i) For contracts approved by higher authority		Any deviation/ alteration having aggregate price implication upto the value of his award powers under the mode of tendering relevant to the subject contract or 3% of the value of the contract, whichever is lower.	Any deviation/ alteration having aggregate price implication upto the value of his award powers under the mode of tendering relevant to the subject contract or 5% of the Value of the contract, whichever is lower, including approvals at lower levels.	Any deviation/ alteration having aggregate price implication upto the value of his award powers under the mode of tendering relevant to the subject contract or 7% of the Value of the contract, whichever is lower, including approvals at lower levels.	Any deviation/ alteration having aggregate price implication upto the value of his award powers under the mode of tendering relevant to the subject contract or 10% of the value of the contract, whichever is lower, including approvals at lower levels.	Any deviation/ alteration from the terms of a contract having aggregate price implication upto Rs.200 Crore or 10% of the value of the contract, whichever is lower,
	ii) For contracts approved by self or at lower levels		Any deviation/ alteration having price implication upto 5% of the value of the contract, in the aggregate.	Any deviation/ alteration having Price implication upto 10% of the value of the contract, in the aggregate, including approvals at lower levels.	Any deviation/ alteration having Price implication upto 20% of the value of the contract, in the aggregate, including approvals at lower levels.	Any deviation/ alteration having price implication upto 30% of the value of the contract, in the aggregate, including approvals at lower levels.	Any deviation/ alteration from the terms of the contract resulting in revision in value of contract not exceeding Rs.220 Crore (including award value)
c)	Post award variation for Deposit works						
	i) For contracts approved by higher authority				Any deviation/ alteration having aggregate price implication upto the value of his award powers under the mode of tendering relevant to the subject contract or 10% of the value of the work, whichever is lower.	Any deviation/ alteration having aggregate price implication upto the value of his award powers under this item or 15% of the value of the work, whichever is lower, Including approvals at lower levels.	Any deviation/ alteration having aggregate price implication upto Rs 200 Crore or 15% of the value of the work, whichever is lower, Including approvals at lower levels.
	ii) For contracts approved by self or at lower levels.				Any deviation / alteration having price implication upto 20% of the value of the work in aggregate.	Any deviation / alteration having price implication upto 30% of the value of the work in the Aggregate including approvals at lower levels.	Upto Rs. 220 Crore (including award value)

Remarks:

- i) For contracts valued at Rs. 50 Lakh and below, irrespective of percentage variation, administrative approval for issue of change order shall be accorded as follows:
 ED- for variation upto Rs. 50 Lakh
 GM- for variation upto Rs. 25 Lakh
 AGM- for variation upto Rs. 5 Lakh
- However, Deviation beyond the above ceiling shall be dealt as per provisions of clause 12.2. Further, DGM and Sr. Manager shall continue to have power as indicated in the above clause.
- ii) The power under 12.2 (b) shall also be applicable for cases requiring revision of rates.
- iii) The variation limits in terms of percentages as well as in terms of amounts wherever indicated alongside against each level, include the approvals at lower levels both in terms of percentage and amounts and shall not be treated as an exclusive power of that particular level. As and when variation limit either in terms of percentage or amount, including approvals of lower levels exceeds the indicated limit, the approval of authority competent to approve such variation shall be obtained.
- iv) Where variation limit is mentioned only for the contract price and not on each item of the contract, the variation upto the limit would be covered under S.No. 12.2(a) and the variation beyond the variation limit would be covered under Sl. no.12.2(b).
- v) In case of contracts where different variation limits have been provided for different groups of work (e.g. in Civil Works Contracts), the variation beyond the limit for each group would be covered under sl. no.12.2(b).
- vi) For Supply-cum-Erection and/or Civil Packages where two or more contracts have been awarded to a contractor / his assignee as per the provisions of the bidding documents, the powers shall be applied considering the variations on composite basis (i.e. by calculating the variation in totality for all the contracts under a single package).
- vii) The variations would be computed on net basis under Sl. No. 12.2(a) & 12.2(b) separately.

Sl. No.	Nature of Power	DGM	AGM	GM	ED
13	Extension in completion period in respect of works, supplies and Consultancy Services - where delay is attributable to the contractor	Full Powers for Contracts approved by DGM or Lower Authority	Full Powers for contracts approved by AGM or lower authority	Full Powers	Full Powers

Remarks:

- i) This item of delegation is applicable where delay is attributable to the contractor, thus extension in completion period is granted with levy of LD as provided in the Contract. Further vetting/release of PO in SAP will not be considered as Finance Concurrence.
- ii) Provisional extension in completion period may be granted under this clause retaining right to levy LD and to be clearly mentioned in the letter granting provisional time extension.
- iii) These Powers shall be exercised by concerned Site (except Consultancy Contracts). In case of Consultancy Contracts, these powers shall be exercised by the respective indenting department. Subsequent to approval of time extension under Sl. 13, the time extension letter to Contractor shall be issued by Contract Services at Site.
- iv) If delay is attributable to contractor / supplier, but without any direct / indirect loss to NTPC, in such cases, reduction/ waiver of LD would be dealt with on case-to-case basis subject to approval of competent authority.
- v) Where higher tendered rates were originally accepted on account of earlier completion of work / delivery, the approval of waiver / reduction of LD will be got approved from next higher authority.

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED
14	Extension in Completion period in respect of works, supplies and Consultancy Services- where delay is not attributable to the contractor (Extension of scheduled contract completion date. i.e, finalisation of revised contractual completion date)	Full Powers for contracts approved by Sr. Manager	Full Powers for contracts approved by DGM or Lower Authority	Full Powers for contracts approved by AGM or Lower Authority	Full Powers	Full Powers
14(a)	Wherever contractual completion date has been revised as per 14 above, for payment of insurance charges and BG charges for extended period.				Full Powers	

Remarks:				
i)	While exercising these powers adequate reasons and justifications are to be recorded in writing. Further, vetting/ release of PO in SAP will not be considered as Finance Concurrence.			
ii)	For grant of time extension, it would be necessary to reasonably establish that delays are not attributable to the contractor/supplier. In case of the contracts awarded by corporate contracts, it shall be decided by Heads of Project and Project Management (PM) at CC except for coal mining functions and R&M Packages. Further for coal mining functions it shall be decided by Head of Project and Head of PM of respective functions. For Corporate awarded R&M Packages, it shall be decided by Head of Project upon review and recommendation of site P&S and Corporate OS-R&M. CC engineering (including QA and inspection) and CC CS representative shall be associated, if any delay is claimed by the contractor, which relates to the area of engineering and contract department respectively. For other packages, it shall be decided by Competent Authority at Site as per delegation alongside upon review and recommendation of Site P&S. However, proposal of grant of time extension shall be routed through PM department for inputs for Site/USSC awarded packages (Only for the cases that have direct impact on the Project COD schedule). After Project COD, for Site/ USSC awarded packages, it shall be decided by Competent Authority at Site.			
iii)	After approval of the Revised Contractual Completion Date, the amendment to Contract shall be issued by Contract Services at Corporate Office in respect of contracts awarded by Corporate Contracts other than Civil and Structural Work Packages. For Civil and structural works packages awarded by Corporate Contracts and executed by site, the amendment to Contract shall be issued by Contract Services at Site. In respect of Contracts awarded by Site /USSC, the amendment to Contract shall be issued by respective Contract Services department.			
iv)	After amendment to the contract for revised contractual completion date, revised L2 shall be submitted by the agency and approved by head of Project Management (PM) at CC (except for coal mining functions. Further, for coal mining functions, it shall be approved by Head of PM of respective functions) after being duly forwarded by HOP of site in case of Corporate awarded packages. For Site / USSC awarded packages, it shall be approved by Competent Authority at Site as per delegation alongside upon review and recommendation of Site P&S.			
v)	In case of extension with amended contract completion date, all payments including the escalation payment shall be governed by the contractual terms and escalation formula. However, in case of escalation ceiling being reached, clause 15(a) will be applicable.			
vi)	Of the total delay, if part of the delay is attributable to the contractor, then amendment to the contract completion date will be limited to the delay not attributable to the contractor. Any LD subsequently will be leviable only if the work is not completed by the amended contractual completion date. If there are any further delay not attributable to the contractor, the same process shall be repeated. On the other hand, if further delays are attributable to the contractor the extension period shall be dealt as per clause 13.			
vii)	These Powers shall be exercised by Site (except Consultancy Contracts). In case of Consultancy Contracts, these powers shall be exercised by the respective indenting department.			
viii)	Escalation amount for a future period cannot be estimated at the time of L2 finalisation. Moreover, Once the revised contractual completion date has been arrived and contract amended, all the contract conditions including escalation payment will be governed by the contract and no special approval is required, till such time that escalation limit is not reached. Beyond that clause 15 (a) shall be applicable.			

Sl. No.	Nature of Power	GM	ED	Dir (Proj) & CFD
15(a)	Grant of Escalation over base price where no escalation provision exists within original/ amended contractual completion schedule (ICWF)	Upto 5% of the award value of contract approved by self or at lower levels subject to a ceiling of Rs. 40 Lakh	Upto 5% of the award value of contract irrespective of level of award subject to a ceiling of Rs. 2 Crore	Upto 5% of the award value of the contract subject to a ceiling of Rs. 4 Crore
Remarks:				
i)	These powers will be exercised in extreme cases of hardship where unanticipated abnormal increases in prices have taken place. Adequate reasons and justification are to be recorded in writing.			
ii)	Approvals under items 15(a) shall be scrutinized by Internal Audit.			
iii)	These powers will be exercised by the concerned site in case of Contracts awarded at Corporate Office/USSC/Sites.			

Sl. No.	Nature of Power	GM	ED	Dir (Proj) & CFD
15(b)	Grant of escalation for the extended period of the contract in terms of contractual price adjustment formula with or without increase in the upper limit of escalation for the extended period. (ICWF)	Upto 2.5% of the award value of contract irrespective of level of award subject to a ceiling of Rs. 40 Lakh	Upto 5 % of the award value of contract irrespective of level of award subject to a ceiling of Rs. 1 Crore	Upto 5% of the award value of the contract subject to a ceiling of Rs.2 Crore

Remarks:

- i) These powers will be exercised in extreme cases of hardship where unanticipated abnormal increases in prices have taken place. Adequate reasons and justification are to be recorded in writing. However, no change in formula for computation of escalation would be permitted.
- ii) Approvals under item 15 (b) shall be scrutinized by Internal Audit.
- iii) These powers will be exercised by the concerned site in case of Contracts awarded at Corporate Office/USSC/Sites.

Sl. No.	Nature of Power	GM	ED	Functional Director	Dir (Proj) & CFD
15(c)	Grant of compensation to the contractor / supplier in the form of idling charges, preservation charges etc. when necessitated in the interest of completion of works /supplies where the delays beyond original completion period are not attributable to the contractor/ supplier, (ICWF)	Upto 5% of the award value of contract irrespective of level of award subject to ceiling of Rs.2 Crore.	Upto 10 % of the award value of contract irrespective of level of award subject to a ceiling of Rs. 10 Crore.	Upto 10% of the award value of the contract subject to a ceiling of Rs.20 Crore	Upto 15% of the award value of the contract subject to a ceiling of Rs.40 Crore

Remarks:

- i) These powers shall generally be exercised as per policy / norms / methodology as laid down by CC in this regard, wherever applicable. Further, adequate reasons and justifications are to be recorded in support of these payments.
- ii) This is in addition to the power delegated under 15 (a) & 15 (b) above. Approvals under item 15 (c) shall be scrutinized by Internal Audit.
- iii) These powers will be exercised by the concerned site in case of Contracts awarded Corporate Office/ USSC/Sites.

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Functional Director
16(a)	Providing temporary relief in exceptional circumstances (ICWF) by: (i) way of advancing payment or (ii) deferment of recovery including recovery towards security deposit or (iii) issue of material/ equipment from Project stores.	Maximum financial implication of Rs. 4 Lakh in respect of each contract.	Maximum financial implication of Rs. 20 Lakh in respect of each contract.	Maximum financial implication of Rs. 40 Lakh in respect of each contract.	Maximum financial implication of Rs.1 Crore in respect of each contract.	Full Power

Remarks:

- i) These powers shall be exercised only as a last resort to enable the work to be carried out, taking care that this does not provide an undue benefit to the Contractor. Advance against work done duly certified by Engg. in-charge may be given to enable further progress of work to be carried out and such advance shall not be interest bearing and will be adjusted within 30 days, beyond which it shall attract interest. However, in case of unforeseeable circumstances like natural disaster, riot, impending Safety hazard, pandemic, epidemic etc., this interest free period can be extended up to 90 days on recommendation of HoP/RED and approval of the concerned functional Director. For supply contracts under Corporate-awarded packages. interest-free advance up to 80% of the dispatch payment value against supply of main equipment lying at vendor facilities (with MDCC issued), may be considered for a period up to 180 days in exceptional cases where dispatch is deferred due to storage constraints at the project site. Beyond this period, such advance shall attract interest. This arrangement shall be subject to the provision of additional matching securities and shall be based on the recommendation of the Head of Project (HoP)/RED with the approval of the concerned Functional Director. These provisions shall be governed by the detailed guidelines issued by the Project Management Group/ Corporate Contracts group.
- ii) These powers should not be exercised for revision of item rates. These powers are intended to be exercised to facilitate financial relief to the Contractor/Supplier temporarily in case of extreme hardship to be certified by Engineer in-charge after taking adequate security for recovery/adjustment of such relief and the Contract not requiring any modification/amendment on account of such financial relief provided to the Contractor/Supplier.
- iii) Financial implication for the purpose of this item shall be interest, calculated on the temporary relief provided to the contractor, at the rate notified by the company from time to time irrespective of the fact that such temporary relief including interest is adjustable/recoverable from the contractor.
- iv) These powers will be exercised by the concerned site.
- v) Ad-hoc payment up to 75% of eligible running account bills/ Due stage payments (after considering any accrued and due amount recoverable from the agency) may be given with prima facie scrutiny, certification of Engineer-In-charge (EIC) and approval of the Head of Project. Such Ad-hoc payment, being released after completion of work/stage, shall not attract any interest. However, in a given contract, no further Ad-hoc payment shall be released unless previous Ad-hoc payment is regularized. Finance Concurrence shall not be required for these Ad-hoc payments.

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED
16(b)	Modification in terms of contract not having financial implications	Full powers in respect of orders placed by self or Lower Authority	Full powers in respect of orders placed by self or Lower Authority	Full powers in respect of orders placed by self or Lower Authority	Full powers	Full powers
Remarks: These powers will be exercised by the Contract Services in the Corporate Office in respect of contracts awarded by Corporate Contracts. In respect of contracts awarded by sites and for civil and structural packages awarded by Corporate Contracts and executed by site. these powers will be exercised by site.						

Sl. No.	Nature of Power	GM	ED	Functional Director
16(c)	Modification in terms of Contract having financial implications – (ICWF)	Full Powers subject to a maximum financial implication of Rs. 50 Lakh in aggregate in a particular contract.	Full Powers subject to a maximum financial implication of Rs. 1 Crore in aggregate in a particular contract.	Full Power
Remarks: i) The cases pertaining to modification in terms of the Contract which could be covered under clause 11, 12, 13, 14, 15 & 16 (a),16(b) of DOP shall not be approved under this sub- clause. ii) These Powers should not be exercised for revision of item rates. iii) These powers will be exercised by the Contract Services in the Corporate Office in respect of contracts awarded by Corporate Contracts. In respect of contracts awarded by sites and for civil and structural packages awarded by Corporate Contracts and executed by site, these powers will be exercised by site.				

Sl. No.	Nature of Power	GM	ED	Committee of EDs
16(d)	Modification in terms of Contract having financial implications due to GST implementation in line with approved guidelines (ICWF)			
	By the Contract Services in the Corporate Office in respect of supply portion of the contracts awarded by Corporate Contracts	Rs. 1 Crore in aggregate in a particular contract.	Rs. 2 Crore in aggregate in a particular contract.	Full Power
	By site in respect of contracts awarded by sites and for civil & structural packages awarded by Corporate Contracts, and for Installation/ Erection/ Structural/ Civil portion under Supply cum erection/Supply cum Erection cum Civil packages awarded by Corporate Contracts	Rs. 1 Crore in aggregate in a particular contract.	Full Powers	
Remarks: i) Approved guidelines to be referred include Board Approvals for GST Payments, various guidelines issued by Contracts & Finance department for settlement of Input Tax Credit. ii) These powers shall be exercised separately for Supply Contracts (CIF, Ex-Works value of Main Equipment and Mandatory Spares including type test charges) and Services Contracts (F&I, Installation, Erection, Structural /Civil cases and any other services etc.) iii) Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(PM) and respective RED. ED (OS) may be associated in the Committee of Executive Directors in place of ED(PM) for Renovation & Modernization Packages.				

Sl. No.	Nature of Power	DGM	AGM	GM	ED
16(e)	Modification in the terms of contract involving financial implication which is not quantifiable. (ICWF)	Full Powers in respect of all contracts approved by self or lower authority.	Full Powers in respect of all contracts approved by self or lower authority.	Full Powers in respect of all contracts approved by self or lower authority.	Full Powers

Remarks:

- i) Adequate reasons to be recorded in writing in order to establish that financial implication of modification in the terms of the contract are not quantifiable.
- ii) These Powers should not be exercised for revision of item rates.
- iii) The cases pertaining to modification in the terms of Contract due to scope / quantity variations, new items / substituted items; extension in completion period; reduction / waiver of LD, grant of escalation / compensation and providing temporary relief to the contractor in exceptional circumstances shall be covered under clause 11, 12, 13, 14, 15 and 16(a) respectively of DOP.
- iv) These powers will be exercised by the Contract Services in the Corporate Office in respect of contracts awarded by Corporate Contracts. In respect of contracts awarded by sites and for civil and structural packages awarded by Corporate Contracts and executed by site, these powers will be exercised by site.

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Dir (Proj) & CFD
17	Sanction to pay and to write off demurrage and wharfage charges to Railways or port/Airport authorities or Road carriers and similar payment to customs (other than duty) on demand – after proper investigation (ICWF)	Upto Rs. 20000 in each case subject to an aggregate of Rs. 4 Lakh for a financial year	Upto Rs. 40000 in each case subject to an aggregate of Rs. 6 Lakh for a financial year including approvals at lower levels	Upto Rs. 1 Lakh in each case subject to an aggregate of Rs. 10 Lakh for a financial year including approvals at lower levels	Upto Rs. 2 Lakh in each case subject to an aggregate of Rs.20 Lakh for a financial year including approvals at lower levels	Upto Rs. 8 Lakh in each case subject to an aggregate of Rs 40 Lakh for a financial year for each project including approvals at lower levels	Full Power

Remarks: Each case is to be interpreted as one consignment covered by each Bill of Lading /LR/RR.

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Functional Director
18	Declaration & sale of surplus/ scrap/ unserviceable items					
18.1	Approval for declaration as surplus/ scrap/ unserviceable			Full Powers		
18.2	Approval for sale of surplus/ Scrap/ Unserviceable material other than motor vehicles and Plant & Machinery to/ through					
	a) Govt. Undertaking or State Electricity Boards (SEBs)	Upto Rs. 2 Lakh	Full Powers	Full Powers	Full Powers	Full Powers
	b) Others		Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Full Powers	Full Powers
18.3	Approval for sale of motorcycle/ car/ bus/ jeep/ ambulance or any other type of motor vehicle in cases where the vehicles are meeting the norms of disposal and where replacement(s) are not required				Full Powers within the guidelines issued from time to time	

Remarks:

- i) These powers shall be subject to such guidelines as may be issued from time to time.
- ii) Scrap shall be cleared periodically and the powers referred to herein at 18.2 relate to each periodical disposal of each type of scrap.
- iii) Mode of disposal of surplus vehicles shall be approved by not less than GM, after they are declared as surplus without requiring any replacement and after approval of ED has been obtained for their disposal.
- iv) Mode of disposal of surplus plant and machinery shall be approved by not less than GM, after they are declared as surplus and after approval of CMD has been obtained for their disposal.

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Functional Director	Dir (Proj) & CFD
19	Write-off (ICWF):						
19.1	Any item of stores, equipment, tools, plant and materials, as per prescribed norms, if applicable	Upto Rs. 1 Lakh for each item	Upto Rs. 2 Lakh for each item	Upto Rs. 4 Lakh for each item	Upto Rs.10 Lakh for each item	Upto Rs.20 Lakh for each item	Upto Rs. 50 Lakh for each item
19.2	Any shortage and handling losses etc., in chemicals, lubricants, coal and fuel oil etc., as per the prescribed norms, if applicable	Full Powers in each case as per norms	Full Powers in each case as per norms	Full Powers in each case as per norms	Full Powers in each case as per norms		
19.3	Under settlement of claims on insurers and transporters	Upto Rs. 2 Lakh in each claim	Upto Rs. 4 Lakh in each claim	Upto Rs.10 Lakh in each claim	Upto Rs. 20 Lakh in each claim	Upto Rs. 30 Lakh in each claim	Upto Rs. 50 Lakh in each claim
19.4	Outstanding debit balance appearing in the account of the contractors / suppliers for more than 5 years subject to investigation and report submitted by the concerned executing Deptt.			Upto Rs. 10000 in each case	Upto Rs. 40000 in each case	Upto Rs. 1 Lakh in each case	
19.5	Unserviceable office equipment, books, stationery, furniture & fixtures, furnishings, handtools etc.			Upto Rs 4 Lakh in each year	Upto Rs 10 Lakh per Project each year		
Remarks: i) Powers under clause 19.1 to 19.3 shall be exercised subject to investigation and report by a committee duly constituted by GM. A copy of the report together with approval for write off taken, shall be sent to Accounts Group for necessary adjustments in Accounts. ii) Delegation of Powers at Sl No. 19.1 shall also be applicable for write off, adjustments of discrepancies in an item during stock verification.							

Sl. No.	Nature of Power	GM	ED	Functional Director	Dir (Proj) & CFD
20	Consultancy Contracts				
20(a)	Technical and administrative approval of Cost Estimate (ICWF)	Rs. 2 Crore	Rs. 4 Crore	Rs. 6 Crore	
20 (b)	Invitation of tenders	Full Power	Full Power		
20 (c)	Award of consultancy contract (ICWF)				
	(i) Single Tender	Rs.50 Lakh	Rs. 1 Crore		Rs. 6 Crore
	(ii) Other than Single Tender	Rs. 2 Crore	Rs. 4 Crore		Rs. 6 Crore
20 (d)	Approval for post award variations (ICWF)				
	i)For contracts approved by higher authority	Rs 20 Lakh	Rs 60 Lakh		Upto Rs.4 Crore or 10% of the value of the contract, whichever is lower
	ii)For contracts approved by self or at lower levels	Rs 40 Lakh	Rs 80 Lakh		Upto Rs 6.60 Crore (including award value)
Remarks: i) This delegation refers to consultancy with a professional/institution for a specific work or assignment of a one- time job of investigation / testing / review report / advice etc. on a specific issue and includes all types of survey, soil investigations, testing of samples etc. These powers are also applicable to consultancy assignment applicable to Environmental Action Plan (EAP) & Environment Impact Assessment (EIA) studies. Clause 20 will be used where clause 1 is not applicable. ii) Soil investigation work would be treated as "works contracts" under clause 2 of Delegation of Power instead of being treated as Consultancy contracts under this item of delegation of power so long as the work does not include recommendations to be given by the executing agency and is limited only to collection of the field data and laboratory testing. iii) Award of Contracts upto Rs. 1 Lakh each only in exceptional circumstances could be placed directly by the GM(Engg.) subject to a ceiling of Rs. 4 Lakh in one financial year. iv) All cases beyond Rs. 4 Lakh shall be considered by a tender committee constituted as per provisions in Annex-II.					

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Committee of EDs	Dir (Proj) & CFD
21	Insurance Premium							
21(a)	Technical and Administrative approval for - (ICWF)							
	i) Marine Insurance							
	a) Open cover			Full Powers	Full Powers	Full Powers		
	b) Open Policy/ Specific Policy	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Full Powers	Full Powers	Full Powers		
	ii) Marine-cum-erection			Full Powers	Full Powers	Full Powers		
	iii) Insurance of assets			Full Powers	Full Powers	Full Powers		
21 (b)	Calling of tenders based on approval at 21(a) above							
	i) Open Tender	Upto Rs.4 Crore	Upto Rs. 10 Crore	Upto Rs. 20 Crore	Full Powers	Full Powers		
	ii) Limited Tender			Upto Rs. 2 Crore	Upto Rs. 6 Crore	Upto Rs. 30 Crore	Upto Rs 150 Crore	Full Powers
	iii) Single Tender			Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs 150 Crore	Full Powers
21(c)	Award of Insurance contract: - (ICWF)							
	i) Open Tender	Upto Rs 1 Crore	Upto Rs 2 Crore	Upto Rs 15 Crore	Upto Rs 20 Crore	Upto Rs 100 Crore	Upto Rs 150 Crore	Upto Rs 200 Crore
	ii) Single response against open tender	Upto Rs 20 Lakh	Upto Rs 1 Crore	Upto Rs 3 Crore	Upto Rs 4 Crore	Upto Rs 16 Crore	Upto Rs 150 Crore	Upto Rs 200 Crore
	iii) Limited Tender	Upto Rs. 40 Lakh	Upto Rs 1 Crore	Upto Rs 3 Crore	Upto Rs 4 Crore	Upto Rs 16 Crore	Upto Rs 150 Crore	Upto Rs 200 Crore
	iv) Single Tender		Upto Rs. 10 Lakh	Upto Rs. 50 Lakh	Upto Rs 1 Crore	Upto Rs 2 Crore	Upto Rs 150 Crore	Upto Rs 200 Crore
Remarks: Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(PM) and respective RED.								

Sl. No.	Nature of Power		Sr. Manager	DGM	AGM	GM	ED	Director	Dir (Proj) & CFD
22	Repair and maintenance of Plant & machinery during construction stage including rate/ running contract of civil works in plant area and township								
22(a)	Technical and Administrative Approval of Cost Estimates (ICWF)			Upto Rs. 30 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Full Power	
22(b)	Calling of Tender								
i)	Open Tender		Upto Rs. 30 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Full Power		
ii)	Limited Tender		Upto Rs. 10 Lakh	Upto Rs. 30 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Full Power		
iii)	Single Tender		Upto Rs. 2 Lakh	Upto Rs. 6 Lakh	Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Full Power		
22(c)	Award of work (ICWF)								
i)	Open Tender			Upto Rs. 30 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore		Full Power
ii)	Single response against open tender			Upto Rs. 10 Lakh	Upto Rs. 30 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore		Full Power

Sl. No.	Nature of Power		Sr. Manager	DGM	AGM	GM	ED	Director	Dir (Proj) & CFD
iii)	Limited Tender			Upto Rs. 10 Lakh	Upto Rs. 30 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore		Full Power
iv)	Single Tender			Upto Rs. 2 Lakh	Upto Rs. 6 Lakh	Upto Rs. 10 Lakh	Upto Rs. 20 Lakh		Full Power

Remarks:

- i) Further, the powers delegated upto Rs. 1 Lakh may be exercised without Finance Concurrence. However, the contracts awarded without Finance Concurrence shall be entered in a register as per Proforma at Annexure-III as per the DOP. This will be open to check by internal audit.
- ii) In case of award of contracts on Single Tender basis based on the Policy guidelines from Corporate Centre to registered co-operative of Project Affected Persons, the powers mentioned against Limited Tender would be applicable.
- iii) Any variation in contracts awarded under Sl. No.22 shall be governed by Sl. No. 12.1 and 12.2 of DOP.

Sl. No.	Nature of Power	Dy. Manager	Manager	Sr. Manager	DGM	AGM	GM	ED
23	Issue of materials from Stores based on Stores Issue Voucher subject to observance of laid down procedures	Upto Rs. 10 Lakh	Full Powers	Full Powers	Full Powers	Full Powers	Full Powers	Full Powers

Sl. No.	Nature of Power	Dy. Manager	Manager	Sr. Manager	DGM	AGM	GM	ED
24	Issue of Stores Receipt Voucher subject to observance of laid down procedures.	Full Powers	Full Powers	Full Powers	Full Powers	Full Powers	Full Powers	Full Powers

Sl. No.	Nature of Power	Dy. Manager	Manager	Sr. Manager	DGM	AGM	GM	ED
25	Authorising payments for verification of bills for expenditure already approved by Competent Authority for works / supply / services (advance / running / final Bills)	Upto Rs. 30 Lakh	Upto Rs. 50 Lakh	Upto Rs.1 Crore	Full Powers	Full Powers	Full Powers	Full Powers

Sl. No.	Nature of Power	GM	ED
26(a)	Hiring of vehicles as per laid down norms (ICWF)	Full Powers	Full Powers
26(b)	Hiring of Tools & Plants/ Cranes/ Manpower/ Other Services for Project Construction activities – (ICWF)	Full Powers	Full Powers

Remarks:

- i) Tools & Plants /Cranes / Manpower / Other Services so hired shall be made available to the Contractors on chargeable basis as per laid down norms and contractual provisions, if hired out to contractors, wherever the Contract Price includes deployment of Tools & Plants/ Cranes/ Manpower / Other / Services by the Contractor for execution of work. After approval by Competent Authority, Works & Procurement Policy shall be followed for hiring of T&Ps/ Cranes/ Manpower/ Other services.
- ii) Procedure for Hiring of Tools & Plants / Cranes/ Manpower / Other Services and issuance of the same to the Contractors shall be governed by the System Circular issued by Corporate Contracts Department.
- iii) Calling of tender and approval of award shall be dealt with as per Clause no. 3 & 4 respectively. Any variation in contracts shall be governed by Sl. No. 12.1 and 12.2 of DOP.

Sl. No.	Nature of Power	ED
27	Technical and Administrative approval for undertaking research projects/system improvement (ICWF)	Upto Rs 5 Crore per project and p.a
Remarks: i) For Projects initiated by Engineering, these powers will be exercised by ED (Engg) in consultation with ED(NETRA) & subject to annual R&D budget of respective Projects/ NETRA. ii) Calling of tender and approval of award shall be dealt with as per Clause no. 3 & 4 respectively. Any variation in contracts shall be governed by Sl. No. 11 or 12 as the case may be.		

Sl. No.	Nature of Power	ED (Engg)	ED (Commercial)
28A	Approval for making application for connectivity to ISTS/STU network	Full Powers	
28B	Approval for making application for GNA to ISTS network		Full Powers
28C	Approval for establishment of Bank Guarantee (BG) in favour of CTUIL and finalisation of BG amount and BG extension there of as per project requirement for connectivity applications in consultation with CC-Finance Commercial	Full Powers	
28D	Approval for establishment of Bank Guarantee (BG) in favour of CTUIL and finalisation of BG amount and extension there of as per project requirement for transition to GNA and application of GNA in consultation with CC-Finance Commercial		Full Powers
28E	Approval for payment of One-time GNA charges (as per CERC Connectivity and GNA to ISTS regulations 2022 and procedures laid down by CTUIL) to CTUIL		Full Powers
Remarks: Amount and validity of Bank Guarantees shall be as per CERC Grant of Connectivity and GNA to ISTS regulations 2022 and procedures laid down by CTUIL in this regard.			

Sl. No.	Nature of Power	GM	ED	Functional Director	Dir (Proj) & CFD	CMD
29A	Cancellation/ termination of the Contract with 'Risk and Cost Basis (ICWF)					
I	Cases where the approving authority for award of contract is Group of Functional Directors/ Board of Directors	Upto 2 % of the contract value subject to a ceiling of Rs. 10 Crore	Upto 10% of the contract value subject to a ceiling of Rs. 50 Crore	Upto Rs. 100 Crore	Upto Rs. 200 Crore	Full powers
II	Cases where the approving authority for award of contract is ED/ Committee of EDs/ Directors/ CMD		Full Powers			
III	Cases where the approving authority for award of contract is GM or below	Full powers				
29B	Cancellation/ termination of the Contract without 'Risk and Cost Basis' (with sufficient grounds)-(ICWF)					
I	where the approving Authority for award of contract is ED or above					Full Powers
II	where the approving Authority for award of contract is below ED		Full Powers			
Remarks: i) The above powers are for cancellation / termination of the contract either in part or in full, as the case may be and to be exercised by execution department. ii) These powers shall not apply to standalone Material Purchase Orders which will be cancelled/terminated on sufficient grounds with the approval of BUH/HOP. iii) The limit under this clause shall mean the portion of the contract that remains unexecuted and is proposed to be cancelled or terminated. iv) These powers do not cover scope deletion / addition under quantity variation provisions in the contract which shall be dealt with under the relevant provisions. Further the notice of cancellation / termination shall be jointly signed by Indenting and Legal Departments. Termination / cancellation order will be issued by concerned C&M after approval of Competent Authority. v) The powers at 29B will be exercised by Competent Authority on the recommendations of a cross-functional committee of executives from Indenting Department, C&M and Finance. The level of committee will be as per Annexure-II of DOP.						

30.	System for Investment in Renewable Energy Projects and Scheme of Delegation of Power for Renewable Energy Department		
A.	Investment Approval for RE Projects		
	As approved by the Board of Directors in its 475th meeting held on 10th August 2019, in case of RE Projects, requirement of separate Feasibility Report (FR) is not envisaged, and Feasibility of the Projects shall be established along with the Investment approval. Further, approval for NIT cost estimate and issuance of NIT has been delegated to Chairman and Managing Director or an officer authorised by him pending Investment Approval. Accordingly, in case of RE Projects, a separate "Feasibility cum Investment Note" facilitating investment appraisal of the project by independent financial institution shall be initiated by RE-Engg., wherein all the inputs envisaged under the project shall be captured and the same shall be forwarded to Finance for carrying out financial appraisal after approval of Head of RE. Further, Investment approval shall be accorded as per DOP from CMD / Board after winning of tenders in TBCB and/or signing of PPA / finalization of power sale options after discovery of price through EPC/ multi-package tenders.		
B.	Advance expenditure for Preliminary Studies, Surveys, Initial Expenses etc, for RE Projects		
Sl. No.	Process Description	Approving Authority	Remarks
1.	Technical and Administrative approval of cost estimates of Topographical Survey, Geo- Technical Investigations, Bathymetric studies, Forest Clearance, Area Clearance, Technical Consultancy Charges for Feasibility and Pre-engineering, Payment of fees/charges (to statutory /regulatory bodies), initial expenses for project establishment and service charges (if required), etc.(ICWF)	Head of RE: Upto Rs 2.5 Crore per project Functional Director: Upto Rs 5 Crore per project	a) In-principle approval shall be accorded by CMD for carrying out advance capital expenditure for RE Projects (Project specific or in bulk) subject to maximum ceiling of Rs. 5 Crore per project along with various stages of expenditure. b) Functional Director-shall also have full powers to interchange the budgetary allocation within the overall advance capital expenditure limits approved by CMD.
C.	Participation in Tariff Based Competitive Bidding (TBCB):		
a.	Approval for Investment Commitment for NTPC's RE capacity addition through participation in the tariff-based bidding tenders	Board	Approval for Bulk RE capacity and Investment Commitment based on the likely future tenders can be obtained on consolidated basis.
b.	Approval for Tender Specific Board Resolution as per RfS/ TBCB requirement on case-to-case basis within overall RE capacity of Investment Commitment accorded	Board	Resolutions regarding Equity investment in the project(s) and authorisation of person(s) representing NTPC in the TBCB tenders etc.
c.	Approval for participation in Tariff based bidding tenders, within overall RE capacity of Investment Commitment accorded from Board	CMD	Limited to maximum aggregated capacity approved at S.No.(a) above.
d.	Approval for Initial Tariff to be submitted to the Bidding Authority	CMD	1.The initial tariff is to be recommended by the Committee of EDs comprising ED(RE), ED(Engg.), ED(OS), ED(Commercial) & ED(Finance) and is to be put up for approval of CMD through Director-In-Charge of RE. 2.Initial Tariff as approved by CMD is to be submitted by authorised RE representative.
e.	Approval for Floor Tariff for submitting revised winning bid(s) to Bidding Authority as per TBCB tender conditions	CMD	1.The floor tariff is to be recommended by the Committee of EDs comprising ED(RE), ED(Engg.), ED(OS), ED(Commercial) & ED(Finance) and is to be put up for approval of CMD through Director-In-Charge of RE. 2. Floor Tariff as approved by CMD is to be used by authorized RE representative during reverse auction for winning bids.
f.	Approval for Purchase of Bidding Documents	Head of RE-BD, not below the level of GM	

Sl. No.	Process Description	Approving Authority	Remarks
g.	Approval for preparation of required DDs, BGs, qualifying documents, etc. and requisite online/NEFT payments etc. for participation in Tariff based bidding tenders.	Head of RE, not below the level of GM	Considering timelines of tender submission, if required, Head of RE can approve preparation of these DDs/BGs/Documents pending approval of proposal for participation in Tariff based bidding tenders. Submission of these documents to the Bidding Authority shall be done after approval of CMD in Tariff based bidding tender.
h.	Approval for Techno-commercial bid & Financial Bid Documents to be submitted by NTPC to the Bidding Authority	Head of RE, not below the level of GM	All duly filled up bid documents (except confidential parameters i.e. tariff, etc.) are to be routed through concerned BD, Engg. & Finance for approval.
i.	Approval for LOI acceptance and payments of success charges etc. (if any) (in case of winning capacity in TBCB tender)	Head of RE, not below the level of GM	
j.i	Approval for Power Purchase Agreement (PPA) signing for capacity won under Tariff Based Competitive Bidding (TBCB)	ED (Commercial)	If the terms and conditions of Power Purchase Agreement (PPA) are as per tender Documents issued by the Bidding Authority.
j.ii	Approval for Power Purchase Agreement (PPA) signing for capacity won under Tariff Based Competitive Bidding (TBCB)	Director (Commercial)	If there is a deviation in the terms and conditions of Power Purchase Agreement (PPA) w.r.t tender Documents issued by the Bidding Authority.
k	Approval of Signing of Implementation and Support Agreement, Lease Deed, Connection agreement etc. for the Project won under TBCB	RED	Agreement to be signed by Head of Project.
l	Approval for applying for Grid Connectivity along with its requisite fees/BGs	Head of RE, not below the level of GM	Proposal to be put up by RE-Engg and routed through Commercial.
D.	Delegation of Power for setting up RE Projects through Non-Tariff Based Competitive Bidding (Non-TBCB):		
1	In-principle approval for setting up of any RE Project (including within Solar Park) envisaged under Non-TBCB Mode.	CMD	
E.	Approvals for award of Contracts for RE Projects (For Tariff Based Competitive Bidding Tenders (TBCB) / Non-Tariff Based Competitive Bidding Tenders (Non-TBCB))		
1	Technical and administrative approval of cost estimates for Works/Packages wherein approval has been accorded for participation in TBCB Tenders.	Powers as per Sl. No. 2	
2	Approval for Calling of tenders for Works/Packages after approval of cost estimate	Powers as per Sl. No. 3	
3	Approval for award of contracts for works/packages against tender invited vide 2 above	Powers as per Sl. No. 4	
Notes: 1.The above powers shall be exercised without FR (as separate FR is not applicable for RE Projects) and pending Investment Approval. However, final placement of NOA shall be done after investment approval. 2. The power at Sl. No E.1 shall be exercised after getting in-principle approval by CMD (approval to be obtained in the proposal for participation in TBCB tender from CMD). 3. The power at Sl. No. E.2 shall be exercised after approval of CMD for participation in TBCB Tenders or in-principle approval from CMD, in case of Non-TBCB tenders, as applicable on case-to-case basis. 4. ED (RE) shall exercise full powers for calling of tenders beyond power of ED and upto Rs. 150 Crore. However, concerned Functional Director will have full powers in respect of calling of single/limited tenders subject to concurrence of ED (F). 5. Committee of Executive Directors (EDs) will consist of ED (CC&M), ED(Engg.) and ED(RE). 6. The powers of ED (Engg.) along with the Remarks wherever indicated in DOP shall be exercised by "Head of RE" in case of RE Projects. 7. The responsibility of Corporate Engineering/Project Engineering and Cost Engg. Dept. wherever indicated in DOP shall be exercised by RE-Engineering and RE-Cost Engineering Group respectively in case of RE Projects. 8. All other activities envisaged for the award of works/packages for RE projects including approvals during or after execution of the projects shall be as per DOP with the powers and responsibility centres indicated at S. No.6 and 7 above.			

Sl. No.	Process Description	Approving Authority	Remarks
F.	Renewable Energy Processes and approvals for Developer Mode Tenders:		
1	In principle approval for Bulk RE capacity to be set up under Developer Mode	Board of Directors	
2	Approval of Award Recommendation to select Renewable Energy Power Developers/ Generators (REPDs/REPGs) in case of own use	Board of Directors	
3	Approval for calling of tender under Developer Mode	Head of RE (not below the level of GM)	1. Cumulative capacity to be limited to Bulk RE Capacity approved at Sl. No. F.1 above. 2. Based on requisition received from Commercial Deptt.
4	Approval of Request for Selection (RfS) documents and publishing of Corrigendum	Head of RE, not below the level of GM	
5a	Approval of Tender Committee for Evaluation of Bids and submitting the award Recommendation in case of own use.	As per Annexure-II	
5b	Approval of Tender Committee for Evaluation of Bids and submitting the award Recommendation in case of power sale to third party (where NTPC is only an intermediary)	As per Annexure-II	
6	Approval of Financial Closure including any time extension until Financial Closure.	ED (Commercial)	
7	Approval of Award Recommendation to select Renewable Energy Power Developers/ Generators (REPDs/REPGs) in case of power sale to third party (with back-to-back PSA and PPA)	Committee of EDs	Committee of EDs consisting of ED (CC&M), ED (Commercial) and ED (RE) with GM (Finance) as concurring authority.
Notes: 1. Renewable Energy Power Developers/Generators (REPDs/REPGs) shall mean the developers/generators for supply of power from Renewable Energy source(s) with/without Energy Storage System (ESS) and/or any combination of various renewable energy sources including ESS, thereof. 2. Under Sl. No. F.7 above, in absence of PSA, Letter of Award may be issued on Approval of Award Recommendation, provided NTPC shall not be made liable on any account for any delay / inability in signing of PSA and PPA. 3. Under Sl. No. F.7 above, in case of single-stage two-envelope bidding, approval for opening of price bids is to be obtained from the Head of RE (not below the level of ED). In case of two-stage bidding, approval for inviting price bids is to be obtained from the Head of RE (not below the level of ED).			

GENERAL NOTES

Note 1 Enlistment of vendors duly pre-qualified shall be subject to approval of ED (CC&M) / ED (USSC)/ED/BUH at respective locations.

Note 2 All proposals for approval of Two Directors shall be routed through ED (CC&M/USSC/Mining/RE) and ED (Finance).

Note 3 All proposals for approval of CMD and above shall be forwarded through ED (CC&M), ED (Finance), Concerned Functional Director and Director (Finance).

Note 4 For cases where after invitation of bids, it becomes necessary to cancel the existing tenders and invite fresh bids, the powers for cancellation of tenders shall be as under:

In case where bids have not been received or received but not opened due to any reason, the authority empowered to invite the bids shall also have the powers to cancel such tenders. However, in case where, bids have been received and opened, the authority empowered to approve the award of such contracts, as per original mode of tendering, shall have the powers to cancel such tenders.

Note 5 "Full powers" wherever used shall not exceed the power of CMD.

Note 6 Rate Contracts for a period of one year or more but not exceeding two years may be entered into with suppliers/manufacturers/ service providers with the approval of Competent Authority not below the level of GM or Head of Project depending upon total value of procurement during the period of the Rate Contract and the mode of tendering adopted within the powers delegated to them. Requirement against these rate contracts shall be projected by the indenters to the concerned procurement group after seeking technical and administrative approval from the competent authority specified in the scheme of Delegation of Powers, but at a level not lower than DGM and after obtaining budget certification. As per the requirement projected, individual awards against these rate contracts shall be approved by the authority competent to approve the award of contract against Open Tender. Procurement should be made as per terms of the approved Rate Contract in consultation with Finance.

For individual award under Rate Contract, Tender Committee will not be necessary.

Cumulative value of individual awards under a Rate Contract shall not exceed the original approved value of the Rate Contract. If the cumulative value exceeds the original approved value of the Rate Contract, fresh approval of the cumulative value of the Rate Contract is to be obtained from the appropriate authority as per DOP, before issue of further order(s).

Note 7 The delegation of Powers provided in DOP shall also apply for Renovation & Modernization (R&M) schemes and Mining Projects subject to investment approval of Board/ Competent Authority. Further, in case of R&M schemes and mining projects, where there is a need to expedite the R&M/ mining activities, specific approval of CMD would be required to exercise the Powers under Sl.No.2,3,5 & 6 of DOP by the authorities to whom such powers have been delegated, pending investment approval. Price Bids shall be invited only after investment approval in case of two stage bidding or bids shall be opened after investment approval in case of single stage bidding (Single envelope or two envelope).

Even after approval has been obtained from the Board/ Competent Authority for R&M/ mining Schemes, approval of the Purchase Indents/ Works Estimates as per sl. no. 2 of this DOP is required to be obtained.

Note 8 In case of single-stage two-envelope bidding, approval for opening of price bids is to be obtained from the authority competent to approve the award based on estimated value. In case of two-stage bidding, approval for inviting price bids is to be obtained from the authority competent to approve the award based on estimated value. However, where approving authority is Board of Directors or Group of Functional Directors, approval for opening/ inviting price bids shall be obtained from CMD.

Negotiations with bidders, if necessary, will be carried out by Tender Committee with the approval of the authority competent to approve the award upto ED. In case of approving authority being CMD / Directors / Committee of EDs, such approval will be given by ED (CC&M) / ED (USSC)/ ED of the Region. In case of awards to be approved by the Group of Functional Directors/ Board, this approval shall be obtained from CMD.

However, in cases wherein Bid(s) are invited from Original Equipment Manufacturer (OEM)/ Original Equipment Suppliers (OES) basis or on Single Tender (ST) basis, then the prior approval for negotiations (if necessary) will not be required. In such cases, the recommendation after negotiation will be put up by the Tender Committee (TC) to the authority competent to approve the award.

Note 9 Period contract is a contract which has been awarded for a specific period mentioned in the contract. Annual Rate Contract is an example of Period contract. Any fresh extension of such a contract is to be considered as a single tender award. Hence a separate proposal need be initiated for award of a single tender contract. However, where provision of extension is in-built in the original contract, approval shall be required from the authority competent to approve award for revised value (inclusive of original award value).

Note 10 For the purpose of DOP:

- a) Multiple response but single technically acceptable offer against Open Tender shall be treated as Single Response against Open Tender.
- b) Single response against Limited Tender shall be treated as Single Tender.
- c) Multiple response but single technically acceptable offer against Limited Tender shall be treated as Single Tender.
- d) Issuing Tender Enquiry to all eligible enlisted vendors shall be treated as Open Tender, if number of eligible enlisted vendors is four or above. However, if number of eligible enlisted vendors is less than four, it will be treated as Limited Tender.

Note 11 Concerned Functional Director (CFD) means:

1. D (Pro)- for Thermal /Hydro/Gas/Nuclear/RE
2. D (Opn)- for Renovation & Modernization
3. D(Fuel)- for Mining

However, where D (Pro) is CFD, D (Opn) and D (Pro) will be the approving authority.

Note 12 Powers against serial no 3,4, 6,7,8,10,11.2,12.2,15 to 18[Except 16(a)] and 20 to 24 {except 20(a), 21(a),22(a)} are to be exercised by executives of respective Contracts Department.

Note 13 Powers of ED are to be exercised by RED/EDs(E9).

CGM/GM heading a Project shall exercise 75% of the Power of ED wherever power of ED has been specified in monetary/percentage terms. Where ED has been delegated full powers, CGM/GM heading a Project shall also exercise full powers in respect of those items.

Head of USSC/SSC at ED Level shall exercise power which is available to ED(CC&M). In addition to the above, the designated Heads of C&M of Procurement Groups in USSC/SSC at the level of CGM/GM shall exercise 75% of the power of ED in monetary/percentage terms. Where ED has been delegated full powers, designated Heads of C&M of Procurement Groups shall exercise full powers in respect of those items.

At Project/ Station/ Region / USSC/ SSC / Corporate Centre, Powers of GM are to be exercised by CGM/GM other than those heading a Project/ Station / C&M groups at USSC / SSC for their respective functions.

Power of Head of Project /BUH shall be exercised by GM(Project) and above heading project construction group for project/construction related activities. However, such powers shall be limited to 75% of power of ED wherever these powers are delegated in monetary/percentage terms.

Further, for R&M of station and other station activities common to both Project and station, the DOP shall be exercised by executives associated with the station's activities viz; GM (O&M) or above/BUH as the case may be.

The proposal which requires to be put up to RED and above, the same needs to be routed through BUH.

Note 14

- (i) Direct procurement can be made through Government e-Marketplace (GeM) for procurement for amount upto Rs 50,000/-.
For procurement beyond Rs. 50,000/- up to Rs. 2,00,000, option "L1 Purchase" (Compare and buy) is to be used.
- (ii) For 'Direct purchase' & 'L1 Purchase (compare & buy)' upto Rs .2,00,000/- at GeM the procurement shall be covered under Sundry Purchase and powers applicable for procurement from Public sector/ Kendriya Bhandar, shall be applicable. The powers are for procurement of a single product at a time and applicable only for purchase through GeM.
- (iii) For Procurements above Rs.2,00,000/- through tendering at GeM, the powers under open tender shall be applicable.

However, if Bids are invited from specific set of Bidders (through Limited Tender/ Single Tender/ PAC/OEM/OES/ 'Enlisted Vendors'), the powers as per respective DoP shall be applicable.

Note 15 Ideally there should not be any clubbing of requirements under Construction and O&M activities, as two have different budget heads and project expenses are subject to verification by CERC for tariff fixation. However, if they are clubbed, the DoP of larger quantity requirement will be followed and the break-up of both will be kept on record.

Note 16 The financial power as referred to in DOP is exclusive of all taxes and Duties.

Note 17 In case of Contract for PMC/MDO Packages awarded by Corporate Contracts and being executed by sites, powers mentioned in clauses 11.2,13,14,15 & 16 shall be exercised by respective sites.

Annexure IA: PROJECT COST CONTROL SYSTEM (PCCS)

1.0 PURPOSE

To monitor the Expected Cost to Completion (ECTC) of NTPC Projects and R&M Schemes (undertaken by R&M Group) and exercise Management Control thereon.

2.0 SCOPE

This System is applicable for monitoring ECTC Projects of NTPC/ JVs/ Subsidiaries based on EPC Package System/ Individual Packages awarded by Corporate Contracts, Regions and Sites in respect of Coal based Projects/ Waste to Energy Project/ Biomass to Energy Projects and Gas/Liquid fuel based Projects and R&M Schemes. For Hydro projects a separate PCCS as approved by Competent Authority will be applicable.

3.0 DEFINITIONS

3.1 Feasibility Report (FR): FR is the document detailing out systems and equipments, estimated costs, cost of energy and financial analysis of the project to establish that the project is techno-economically viable and environmentally compatible. FR Cost is the Cost of Project approved by Project Sub-Committee at the time of approval of Feasibility Report of a project.

3.1.1 Approved Cost: Approved Cost of the Project is Cost of Project as approved by Competent Authority as per DOP at the time of Investment Approval. It has two forms:

a) **Current Cost of the Project:** Current Cost of the Project is the Cost of Project covering all the components of Cost as defined in Para 4.4.1 below (Works Cost including Taxes, IDC, PMC and Pre-commissioning expenses) on firm price basis calculated at the time of preparation of Cost Estimate for Investment Approval.

b) **Indicative Completed Cost of the Project:** Indicative Completed Cost of the Project is the Cost of Project covering all the components of Cost as defined in Para 4.4.1 below with normative price escalation on Indian and Foreign Components of works cost and consequent variations in IDC, PMC and Pre-Commissioning Expenses; predicted at the time of COD of the last unit.

3.1.2 Originally Approved Cost (OAC): OAC is the Indicative Current Cost of the Project approved by the Competent Authority as per DOP at the time of Investment Approval. Further, the cost of any additional package/ system, which has been accorded Investment Approval by Competent Authority shall also be considered a part of Originally Approved Cost.

3.2 Revised Cost Estimate (RCE): RCE is a document consisting of updated technical details of various systems / equipments, scope of supply of equipments covered in various packages and total estimated cost of the Project broken down under various heads along with component wise variances with reasons and financial analysis.

3.2.1 Subsequent RCEs: Subsequent RCEs (RCE-1, RCE-2, etc.) are documents consisting of brief summary of the Project including latest cost of the Project under various heads alongwith component wise variances with reasons and financial analysis.

4.0 PROCESS

The process for preparation of Project Cost at the time of approval of FR, preparation of RCE and subsequent RCEs shall be as per Standard Operating Procedures of Cost Engineering issued from time to time.

4.1 RESPONSIBILITY FOR MONITORING OF PROJECT COST

4.1.1 In order to have an effective control over costs, the Expected Cost To Completion (ECTC) shall be monitored on a regular basis.

4.1.2 The responsibility of monitoring the capital cost, actual expenditure of the Project and anticipated expenditure of the project till commissioning of last unit, submission of periodical Reports to Management and control of the cost shall be as follows:

- a) Preparation & Approval of Capital Cost (FR/ OAC/ RCE/ Subsequent RCE) - Cost Engg.
- b) Monitoring of actual and anticipated expenditure of the Project - PP&M (CC) with requisite inputs from Finance (CC/ SSC) with periodic reporting to Cost Engineering (CE).
- c) Control of the project cost - Project Head/ RED

4.2 PREPARATION OF COST ESTIMATES AT VARIOUS STAGES

During the implementation period of the Project, Cost Estimates of the Project and/ or its Packages are prepared at various stages viz:

- i) Feasibility Report
- ii) NIT cost estimate for each Package
- iii) Investment Approval
- iv) RCE
- v) Cost Commitment Status Reports
- vi) Subsequent RCEs (RCE-1, RCE-2, etc.)
- vii) Final Cost of Project after COD of last Unit

4.3 COST VARIATIONS

The Project Cost may undergo changes at any of the above-mentioned stages due to one or more of the following reasons:

- i) Physical Changes i.e. Scope/ Quantity Variations including new/ substituted items
- ii) Change in prices due to escalation
- iii) Delays over Project Schedule
- iv) Changes in Duties and Taxes
- v) Variation on account of interest during construction and Expenditure during construction.
- vi) Exchange Rate Variations
- vii) Natural calamities
- viii) Changes in Statutory requirements relating to Environment, R&R etc.
- ix) Geological surprises
- x) Others

4.4 CONTROL COST OF THE PROJECT

4.4.1 Control Cost at Various Stages

The Project Cost has the following major components:

- a) Works Cost - Cost of Civil (Including cost of Land and R&R), Mechanical, Electrical and C&I Packages, Coal Transportation System Including Taxes awarded as EPC/ Individual Packages by CC/ Region/ Site. It also includes Exchange Rate Variations on Foreign Components of Packages during RCEs.
- b) Interest During Construction (IDC) - Interest on Domestic as well as External Commercial Borrowings. (ECBs). It also includes Exchange Rate Liabilities on ECB during RCEs.
- c) Project Management Cost (PMC) - It includes Manpower Cost, Security Expenses, Expenses towards construction water and power, Maintenance, Payment of Interstate Transmission Charges, Miscellaneous Bought Out Assets, Corporate Asset Allocations and other miscellaneous expenses.
- d) Pre-commissioning Expenses including Sale of infirm Power - It Includes the cost of coal and LDO consumed before COD of the unit after deducting the revenue generated from sale of infirm power.
- e) Working Capital Margin - Working Capital Margin (25% of the Working Capital calculated as per prevailing CERC Tariff Regulations) was considered as a part of Project Cost. However, as the current CERC Regulations allow the Interest on Working Capital only, it is proposed that this shall not be considered as a part of project cost in future.

The Control Cost of the Project is the cost over which the Cost Variations of the Project are to be worked out and monitored at various stages of the project. The Control Cost of various Packages at various stages of Project Implementation shall be as follows:

a) **Pre-award (before LOA) Stage Control Cost of the Package**

i) The Control Cost shall be the Package Cost as worked out on the basis of details Included in the approved FR.

ii) For cost of new items / substituted items and / or Packages not identified in the FR (but subsequently approved by Competent Authority, as per Delegation of Power), the estimated cost shall be de-escalated to base date of approved FR cost.

b) **Post-award Stage Control Cost of the Package**

The Control Cost shall be Cost of Package as per LOA, as originally awarded.

4.4.2 The system of preparation of technical scope, corresponding Cost Estimates, reasons for variations w.r.t. Control Cost, Technical and Administrative approval process for variations due to physical changes occurring on account of changes in scope/ quantities/ new/ substituted items at various stages during the Project/ Package implementation is as follows:

4.5 FEASIBILITY REPORT (FR)

4.5.1 FR Cost Estimate shall be prepared as per the standard operating procedure of Cost Engg. and shall be the Control Cost till such time the cost is updated further with the approval of Competent Authority. The respective groups of Project Engg. shall work out the various area-wise/system-wise quantities and also clearly define the basis for arriving at such quantities, which will be considered for working out FR cost. To make the FR Cost Estimate realistic, it is essential that the selection of Site for the Project, General Layout of the Plant (including major facilities), Design parameters are decided on Techno-economic considerations of the Project and BOQ of major Packages are prepared taking into account the Bill of Material (BoM), specifications and information available in Data Bank. To arrive at the optimum selection of various Systems/ Sub-systems, detailed investigations on various aspects may be conducted. The system/ area wise quantities and the Cost Estimates projected in the Feasibility Report should be realistic.

4.5.2 The FR shall be the base document for monitoring and controlling the Project Cost. All efforts shall be made by concerned Groups/Engineers to work within the provisions in the FR to the extent possible. The subsequent design changes after FR approval, as found necessary and advantageous in the interest of reliability and efficiency of the Plant or on account of any new environmental norms/stipulations or any other justified reasons and not affecting the time schedule may be considered. Full details of advantages and Cost Variation on account of such changes shall be documented and submitted to Management for approval at various stages.

4.6 NIT COST ESTIMATE

4.6.1 The NIT Cost Estimate, as approved by the Competent Authority, as per Delegation of Power (DOP), is a pre-condition for issue of NIT by Contracts Department. The Scope of work, BOQ and the Total Costs given in FR are split up into various Corporate/Regional/Site Packages to be tendered and approval of Competent Authority obtained for Package list. For the purpose of NIT Cost Estimates, complete details of the Scope, Quantities, System/ Sub-system shall be ascertained, and Cost Estimates prepared.

4.6.2 The responsibility for preparation of Package-wise NIT Cost Estimate thereof shall be of the Corporate Engineering, Regional Engineering, Site FES for their respective Packages included in the approved Package List considering the Scope/ BOO, rates for relevant items duly escalated to current period, capacity factor adjustment (if required), Taxes and Duties, as applicable. Latest approved FR Cost shall be the Control Cost while preparing NIT Cost Estimate for the relevant Package.

4.6.3 The NIT Cost Estimate shall be compared with approved FR Cost Estimate, if Investment Approval has not been accorded. After Investment Approval, the NIT Cost Estimates for balance packages, if any, shall be compared with cost provisions for respective packages in Investment Approval. Analysis should be carried out to Identify major head-wise variations and approval of such variations should be obtained as per DOP.

4.7 REASONS FOR VARIATIONS

At the time of preparation of NIT Cost Estimate of various Packages, variations w.r.t. FR cost/ IA Cost may occur due to changes in layout, material, scope, design, availability of more field data, improvements in system parameters, etc. While preparing the Technical Specifications, Engineering shall compare various systems, parameters, quantities, design methods, etc., envisaged in the input documents viz. FR/ IA. In case of Improvements in specifications, if some changes with respect to FR/ IA are incorporated in the Specifications, the reasons for the same shall be recorded by the concerned Engineering Department in the proposal for approval of Specifications/ BOO/ NIT Cost Estimate. The BOQ shall clearly Indicate the additions/deletions with respect to approved FR. Any change from the standard specifications shall also be highlighted.

4.8 APPROVAL FOR VARIATIONS

The Variation in NIT Cost Estimate for a package shall be worked out and compared to the Cost of respective package in FR/ IA by Cost Engineering Department for Corporate Packages,

Regional Engineering for Regional Packages and by Field Engineering Services (FES) for Site Packages and approval for Variations shall be obtained along with Technical and Administrative Approval of NIT Cost Estimate, as per DOP.

4.9 POST-AWARD VARIATIONS

4.9.1 The Originally Awarded Contract price shall be the Control Cost for the purpose of Post -award Cost Variations. The concerned Engineering (Corporate/ Regional/Site - as applicable) shall make all-out efforts to execute the Contract within the BOO/Scope of work included in the LOA. During detailed engineering, deletions/ additions in the ordered quantity/scope of work may take place due to change in the system requirement/improvements.

4.9.2 To have effective Cost Control, it is essential to closely monitor the Engineering/site progress of each Package by concerned Engineering (Corporate/Regional/Site - as applicable) and site at regular intervals, so that a fair assessment of the expected Package Cost could be worked out and variations approved by Competent Authority, as per Delegation of Powers.

4.9.3 During Post-Award Stage, Physical Changes (Refer para 4.3 (i) above) are likely to take place resulting in variations in the Contract price, due to the following reasons:

- a) Variations in items and quantity (Including New and Substituted items) based on detailed engineering and drawings released by respective Engineering groups.
- b) Variations in items and quantity (including New and Substituted items) on account of Site requirement/conditions.

4.9.4 During the course of execution of a Package, if any additional related work is proposed to be executed by Site, prior Technical Approval will be taken before execution of work. In respect of Corporate/ Regional Packages, Site shall forward the Note complete with details and costs regarding the related work through Field Engg. Services (FES) of the Project and Head of Project to concerned Engineering (Corporate or Regional, as applicable) giving Justification for the proposed additional related works. The concerned Engineering will review the proposal and process for Technical approval, as per DOP. In case of Site (FES) engineered Packages, FES will arrange the Technical Approval.

4.9.5 The execution of work on account of variation due to scope/ quantity variation/ new Items/ substituted items, etc. over NOA/LOA Price during Post-award, shall be undertaken after obtaining Technical Approval and Administrative Approval for issue of change order. However, urgent situation (as decided by Head of the Project), work may be undertaken before Administrative Approval but after obtaining the Technical Approval. In such cases Administrative Approval should be obtained preferably within thirty (30) days from receipt of technical approval in case the unit rates are available in the Contract and preferably within 90 days from receipt of Technical Approval in case the unit rates are to be negotiated with the Contractor by a duly constituted Committee (in line with the processes of CC&M division). Engg. Member in the Committee shall be nominated in the Technical Approval itself. Further, in critical cases including unforeseen situations where the Technical approval is likely to be delayed due to any reason, the execution Department can be given technical clearance pending formal Technical Approval, after specific clearance from ED(Engg.) for Corporate packages, ED(Region) for Regional packages and Head of Project for Site packages. In such cases Technical approval should be obtained preferably within 15 days and Administrative Approval should be obtained preferably within thirty (30) days from receipt of technical approval in case the unit rates are available in the Contract and preferably within 90 days from receipt of Technical Approval in case the unit rates are to be negotiated with the Contractor by a duly constituted Committee (in line with the processes of CC&M division).

4.10 TECHNICAL APPROVAL AND ADMINISTRATIVE APPROVAL:

The responsibility centres and processes for initiation, review and Technical Approval and Administrative Approval for variations has been elaborated in the Standard Operating Procedures of Cost Engineering.

4.10.1 Technical Approval

4.10.1.1 The process for approval of scope changes in a Package may be initiated by concerned Engineering departments who have done the detailed engineering of the package (i.e. Corporate Project Engg., Regional Engg. & FES/Executing Deptt) based on

- (i) written request from Contractor,
- (ii) written request from the Site,
- (iii) changes noted during detailed engineering.

However, the responsibility of identifying the Post-award scope changes during detailed engineering is of the concerned Engineering departments who have done the detailed engineering of the package (i.e. Corporate Project Engg., Regional Engg. & FES/ Executing Deptt).

4.10.1.2 The concerned Engineering (Corporate Engg., Regional Engg. or FES-as applicable) will review the designs/quantity periodically for the Items specified in BOQ and Identify

- (i) any increase/decrease in LOA quantity within the limits prescribed in LOA,
- (II) any increase/decrease in LOA quantity above the limits prescribed in LOA &
- (iii) New/ Substituted Items.

Based on the review, the concerned Engineering will initiate a proposal giving details and reasons for scope changes as per Annexure-I and put up for Technical Approval. Wherever unit rates are not available in the LOA, those items will be considered under new items.

4.10.1.3 For Civil & Structural packages, the procedure for obtaining Technical approvals on account of the quantity Variation is given below:

- i) A Joint Review between concerned Engineering and Site execution department shall be held at Site periodically for every Package. Site shall furnish a Report to the concerned Engineering department (Corporate Engg., Regional Engg. as applicable) covering the item-wise details of the LOA quantity and, cumulative quantity executed in respect of item rate Contracts. During the above Joint Review, the new/ substituted items and increase / decrease in LOA Quantity within and over & above the variation limits prescribed in the LOA shall be ascertained with reasons. In respect of other than item rate Contract, the variations shall be ascertained for the changes in scope including New and Substituted Items. If required in case of urgency or for cases of large variations in terms of cost or for any other reasons, Joint Reviews may be held earlier.
- ii) After analysis of variations as at para (i) above, the Proposals for Technical Approval of Competent Authority, as per DOP, shall be initiated by the concerned Deptt. immediately after the Joint Review but preferably not later than fifteen (15) days from the date of such review.
- iii) The concerned Engineering (Corporate Engg., Regional Engg. or FES - as applicable) shall be responsible for getting Technical Approvals preferably within thirty (30) days of initiation/ receipt of Proposal.

4.10.1.4 The Proposal for Technical Approval of scope changes shall be initiated along with duly filled in Scope Change Amendment Authorisation Format (Annexure - II) along with Scope Change/Cost Variations Analysis.

4.10.1.5 The Estimated Rates considered for the purpose of Technical Approval are for facilitating working out financial implications for determining the level of Competent Authority for according technical approval only. Commercial implications as may be applicable are to be finalized by nominated committees as per DOP for obtaining administrative approval considering applicable contract provisions.

4.10.1.6 For corporate packages, Corporate Cost Engineering Department will process the note for technical approval as per DOP along with scope change format (viz. Scope Change Cost Variance Analysis Form) as at Annexure - I based on the inputs received from Project Engineering.

4.10.2 Administrative Approval:

4.10.2.1 After the Technical Approval, the concerned Contracts department (Corporate contracts, Regional C&M, Project C&M- as applicable) shall initiate a proposal for Administrative Approval as per DOP. In the case of Civil & Structural Packages, Technical Approval of proposal shall be sent to the concerned site for Administrative Approval as per DOP. Wherever rates are not available in the LOA, the rates shall be negotiated and finalized by a Committee constituted as per the DOP before Administrative Approval.

4.10.2.2 After Technical Approval, the Administrative Approval shall be obtained preferably within 30 days of receipt of Technical Approval in case the unit rates are available in the Contract and preferably within 90 days from receipt of Technical Approval in case the unit rates are to be negotiated with the Contractor by a duly constituted Committee (in line with the targets for ISO Quantity Objectives of CC&M division). Representative of concerned contracts department on the committee will be the coordinator and shall be responsible to seek Administrative Approval.

4.10.2.3 The concerned Contracts Department (Corporate/Regional/Site) shall furnish to Corporate Cost Engg. Deptt. and concerned Engineering (Corporate/Regional/ FES) the amendments including the final rates/ prices for the amendments/change orders, as soon as they are finalised giving reference to the Technical Approval note for scope changes.

4.11 The system for Post Award review & obtaining technical & administrative approval for scope changes as well as Project Cost Control System (PCCS) for Hydro power projects shall be governed by a separate system duly approved by Competent Authority.

4.12 REVISED COST ESTIMATES (RCE)

4.12.1 After the orders for all major packages are placed, the Revised Cost Estimate (RCE) for the Project with latest Cost Estimates shall be prepared irrespective of Variation at such stage from the original Approval Cost and got approved from Competent Authority as per DOP. Subsequent RCEs called RCE - I, RCE - II shall be prepared on every projected additional increase of ten percent (10%) of the latest Approved Cost and will be similarly processed for approval, as per DOP. This process shall only be an updation of Cost Variations analysis and financial analysis.

4.12.2 Basis for RCE: The basis for variance analysis for RCE shall be taken as Current Cost as per Investment Approval of the Project.

4.12.3 Basis for Subsequent RCEs and final RCE: The basis for variance analysis for subsequent RCEs shall be taken as Originally Approved Cost of the Project. The data for cost variance analysis and preparation of RCEs after RCE - I shall be collected from site in a consolidated format, enclosed at Format-1.

4.12.4 Analysis of Cost Variance: for the purpose of the analysis of cost variance, the following criteria shall be used:

- a) The Cost Overrun (Absolute Change and Percent Variation) of any RCE except RCE - I (excluding increase in Price, increase due to GST, Exchange Rate Variation and Exchange Rate Liability) shall be compared with respect to (Current Cost + IA Cost of any additional packages awarded subsequently & approved by Board)
- b) The Cost Overrun (Absolute Change and Percent Variation) of any RCE except RCE - I (including increase in Price, increase due to GST, Exchange Rate Variation and Exchange Rate Liability) with respect to Originally Approved Cost of the Project (Indicative Completed Cost + IA Cost of any additional packages awarded subsequently & approved by Board) (This is for Information to Approving Authority).

4.13 ANNUAL REVIEW:

4.13.1 In order to ensure proper monitoring of the Capital expenditure at the Commitment stage (i.e. subsequent to placement of any award), the Cost Commitment Status Reports for ongoing projects shall be prepared by Cost Engineering Department at Corporate Centre on Annual basis and submitted to Authorities mentioned in para 5.14.1 below. The objective of preparing this Report is to provide information to Management regarding provisions available in approved FR/ RCE vis-a-vis the Commitments made for various Packages already awarded. This Report shall be prepared after the award of Main Plant Package and continue to be prepared, up to one year after the last unit of the Project is declared commercial based on the inputs provided by concerned Project Sites, Regional Offices, Corporate Contracts and Corporate Finance (International Finance) as per Standard Formats of Cost Engineering Issued from time to time.

4.13.2 The Commitment Status Report shall be sent to D(Proj), D(F), STA to CMD, ED(Engg.), ED(CC&M), ED(Finance), concerned Regional ED, concerned Head of the Project, GM(PE) / GM(Hydro) / GM(R&M) (as applicable) and GM(CMG).

4.14 EXPECTED COST TO COMPLETION (ECTC) REPORT

For the purposes of monitoring the Completed Cost of the Project, Expected Cost to Completion (ECTC) Report shall be prepared by Cost Engg. Deptt. on annual basis in October each year. This Report shall be submitted to CMD through ED (Engg) / ED (Fin) / D (Proj.) / D (F) for information in the enclosed Formats No. 2.0 (Summary of Project Capital Cost) and No. 3.0 (Analysis of Variations). The Report shall primarily cover Approved Cost, Expected Cost to Completion, Variations w.r.t Approved Cost categorized under various heads. However, IDC and other centages and overheads like project management cost, pre-commissioning expenses, consultancy cost etc. will be considered as per the data available in the latest annual plan.

4.15 DEVIATION FROM PCCS

Any variation / amendment in Project Cost Control System or any individual case requiring deviation from this system shall require approval of CMD.

Formats of Expected Cost to Completion (ECTC) Report

Format-1: Input Datasheet for Consolidated data for cost variance analysis and preparation of RCEs after RCE-1

Format-2: Expected Cost to Completion - Summary of Project Capital Cost

Format-3: Expected Cost to Completion -Analysis of Variations

Annexures: -

Annexure - I: Scope Change Cost Variance Analysis Form

Annexure - II: Scope Change Amendment Authorization format

Annexure IB: Revised Project Cost Control System (PCCS) for Hydro Projects

1.0 PURPOSE

The Committee on management controls in its 24th meeting on 16.09.2008 approved Revised Project Cost Control system (PCCS) for Hydro Projects with immediate effect. This circular shall prescribe uniform procedure for Post Award Review and Processing of proposals for Technical and Administrative Approval of Scope Change and quantity deviations arising during execution of a contract as per revised PCCS system for Hydro Projects.

2.0 SCOPE

This System is applicable for Packages awarded by Corporate Contracts, in respect of Hydro Projects.

3.0 DEFINITIONS

3.1 Pre Feasibility Report / Feasibility Report (PFR/FR): is the document detailing preliminary details of the project components, estimated costs, cost of Energy and financial analysis of the Project to establish that the project is techno commercially viable.

3.2 Detailed Project Report (DPR): Detailed Project Report is a document consisting of updated technical details of various project components and total estimated cost of the Project broken down under various heads and financial analysis for submission of CEA for accord of techno economic clearance of the project.

3.3 Original Approved Cost (ORC): Cost of the Project approved by the Competent Authority as per DOP at the time of Investment Approval.

3.4 Revised Cost Estimate (RCEs): is a document consisting of brief summary of the project including latest cost of the Project under various heads along with component wise variances with reasons and financial analysis based on Revised Cost.

3.5 Design concept/intent: The design concept/intent of the component under consideration means concept used for design of the Component. Decision in this regard may be taken by HOP/ED-(Hydro) based on the recommendations of the site committee and if required PE-Hydro maybe consulted.

3.6 Construction Emergency: means the situation where threat of life and property and/or safety issues are involved and work cannot proceed.

3.7 Major quantity variation: Variation beyond variation limit provided in contract (or a variation of +/- 20% of original BOQ quantity of the item(s) under consideration, if no variation limit is specified in the contract.)

3.8 Base Date: The date of base indices as defined in the contract for the purpose of price adjustment.

3.9 Applicable date of control cost: Same as base date.

4.0 POST AWARD COST VARIATIONS

4.1 CONTROL COST OF THE PROJECT

4.1.1 The Control Cost of the Project is the cost over which the Cost Variations in various Packages of the Project are to be worked out and monitored.

The Control Cost shall be Cost of Package as per LOA, as originally awarded. The estimated cost of new/ substituted/ altered items shall be as on the base date for the LOA.

For the purpose of working out the variation w.r.t. the control cost, the cost estimates for variations beyond permissible limits and/or new/substituted/ altered items, shall be prepared as on applicable date of the control cost. The estimates shall be adjusted for escalation and exchange rates to reflect the cost estimate as on the applicable control cost date.

The system of preparation of technical scope, corresponding cost estimates, reasons for variations w.r.t. control cost, technical and administrative approval process for variations at various stages in the project/ package life cycle has been specified in relevant document.

4.2 REASONS FOR VARIATIONS

During Post-award Stage, Physical Variances are likely to take place resulting in increase / decrease in the Contract Price, due to site conditions/requirements, design changes system changes etc. The Variations during Post Award Stage may arise due to the following reasons:

- a) Detailed engineering drawings released for construction by project engineering.
- b) Site requirement/ conditions
- i) For changes not affecting design concept/intent
- ii) For changes affecting design concept/intent.
- c) Construction Emergencies.

4.3 PROCESS & RESPONSIBILITY

The detailed process, responsibility centre for initiation, review and technical and administrative approval for all variations, including new, substituted/altered items shall be as follows:

4.3.1 TECHNICAL APPROVAL

4.3.1.1 RESPONSIBILITY & PROCESS

a) For changes due to detailed engineering drawings

Drawings released for construction by PE- Hydro group at a level not less than CDE shall be construed to have technical approval for scope change/quantity variation/ new items/ substituted items/ altered items. However, PE-Hydro shall initiate the proposal for obtaining final technical approval from the competent authority (for construction drawings released, revision in issued construction drawings) for scope change/ quantity variation/ new items/ substituted items/ altered items periodically/ whenever major quantity variation occurs in one month. PE-Hydro shall maintain record of all such approvals. A copy of the approved note shall be sent to RHQ (Engg.), Site FES for record purpose and Cost Engg. Deptt. for Project Cost Control updation purposes immediately after accord of approval.

b) For changes due to site requirement/ condition

i) Changes not affecting the design concept/ intent

Project/ site shall obtain/ accord technical approval for changes due to scope change/ quantity variation/ new items/ substituted items/ altered items etc. due to site factors which are not affecting the design concept/ intent such as:

- Excavation
- Dewatering
- Over breaks
- Grouting
- Rock supports
- Site adaptations
- Construction facilities requirements
- Changes in construction methodology
- Geological changes/ surprises etc.

Note:

1. Decision of HOP regarding factors not affecting the design concept/ intent, taken based on recommendations of a committee consisting of representatives of construction department, FES & NTPC geologist, shall be final. Involvement of geologist shall be for related items only.
2. Based on decision of HOP, Site execution department shall initiate the proposal for Technical Approval of Competent authority.
3. Technical approval for the above shall be accorded by HOP/ ED(Hydro) {Director(Projects) shall have full powers} as per powers available for corresponding levels in Cl 11.1 sec-I of DOP till separate delegation is made.
4. FES shall maintain record of all such approvals and forward a copy of the approved note to RHQ (Engg.) for record purpose, PE-Hydro for issuing the revised construction drawing incorporating the changes and Cost Engg. Deptt. for Project Cost Control updation purposes immediately after accord of approval.

ii) Changes affecting the design concept/ intent

PE-Hydro shall accord technical approval for changes due to scope change/ quantity variation/ new items/ substituted items/ altered items within 30 days from the date from which change due to site condition is identified and proposal for TA is initiated by site.

PE-Hydro shall maintain record of all such approvals. A copy of the approved note shall be sent to RHQ (Engg.), Site FES for record purpose and Cost Engg. Deptt. for Project Cost Control updation purposes immediately after accord of approval.

iii) Changes due to construction emergencies

HOP shall accord technical approval for changes which require immediate action based on recommendation of Site technical committee comprising members from FES, Construction Deptt. & NTPC geologist. Involvement of geologist shall be for related items only.

The technical approval accorded by HOP shall be forwarded to PE-Hydro for ratification. PE- Hydro may advise modification in respect of works yet to be carried out, if required, within 7 days. On receipt of advice site execution department shall initiate proposal for TA of Competent Authority. TA for the aforesaid shall be accorded by HOP/ED(Hydro) {Director (Projects) shall have full powers} as per powers available for corresponding level in Cl.11.1 Sec I of DOP till separate delegation is made.

FES shall maintain record of all such approvals and forward a copy of the approved note to RHQ (Engg.) for record purpose, PE- Hydro and Cost Engg. Deptt. for Project Cost Control updation purposes immediately after accord of approval.

4.4.0 While processing technical approval, it may be noted that the rates considered in the proposal are for facilitating working out financial implications for the purpose of identifying level of competent authority for according technical approval only. The rates considered in the proposal for Technical approval should be based on either the Contractors proposal or engineering estimates. Commercial implications as may be applicable are to be finalized by nominated committees as per DOP for obtaining Administrative approval, considering applicable contract provisions.

5.0 ADMINISTRATIVE APPROVAL

5.1.0 a) Standing Committee consisting of representatives from PE-Hydro, CS-Hydro and Corporate Finance shall be constituted (package wise) at the level of E-7/E-6 to finalize the rates for new items/ substituted items/ altered items required during execution arising due to changes at detailed engineering (released construction drawing), and site requirement/ condition (changes affecting the design concept/ intent). Based on the recommendations of the committee, Administrative approval of the competent authority shall be obtained by Corporate Contracts. Administrative approval shall be obtained within 45 days after accord of technical approval.

5.1.0 b) Another Standing Committee consisting of representatives from Site Execution department, Site Finance, Site C&M, Site FES shall be constituted (package wise) at the level of E7/E6 to finalize the rates for new items/substituted items/altered items required during execution arising due to changes out of site requirement/condition (changes not affecting the design concept/intent) and construction emergencies. Based on the recommendations of the committee, Administrative approval of competent authority shall be obtained by site contracts within 45 days after accord of technical approval.

5.2.0 a) In cases where execution of work for new items/ substituted items/ altered items has been undertaken with Technical Approval, payments (if any) to the Contractors, can be made on specific approval of HOP in consultation with Finance. The aforesaid payments shall not exceed eighty percent (80%) of the estimated cost of the proposed scope change based on the rate recommended by standing committee in the note initiated for administrative approval.

5.2.0 b) For new items, in case rates cannot be finalized by committee within stipulated time schedule, provisional payment not exceeding 80% shall be released with approval of HOP, based on provisional rate proposed by committee. In such cases, the rates shall be finalized within one month of collection of representative data for analysis of rate and subsequent administrative approval.

5.3.0 After receipt of released construction drawings, the standing committee will initiate proposal for the quantity variation for administrative approval of competent authority in respect of items where no rate revision is involved as per provisions of DOP. Based on released construction drawings, for items varying from the BOQ quantities, on account payment based on rates as per BOQ shall be released based on execution department certification, as per established procedures. After administrative approval, site / corporate contracts shall send a copy of amendment to corporate/ site contracts, PE Hydro, cost engineering, site execution, site finance, and RHQ contracts for records. However, for all civil contract packages, the amendment to LOA / Contract should be issued only by site contract department.

5.4.0 Wherever required, to arrive at the prime cost for New Items / Claims, account of Labour, Material, Plant and Equipment as deployed / involved in the execution of works, duly verified by the Engineer - in - Charge or any Officer duly authorized by him [other than the member of the Standing Committee (s)] along with the rate analysis submitted by the Contractor with supporting Vouchers / relevant documents will be provided to Committee(s). Any Additional Records / Documents required by the Committee(s) are also to be provided by the EIC or any officer authorised by him in a time bound manner.

5.5.0 In general, the Standing Committee (s) shall meet once in a month to avoid accumulation of cases and settle rate (s) for new items / altered / substituted items simultaneously to avoid any accumulation of cases. However, the frequency of the Meetings could be need based and at least once in a month.

5.6.0 If the Contractors do not submit necessary Records / documents / Rate justification including any additional Records / documents not provided in the beginning and required during the course of meeting of the Standing Committee (s) within one month period, the Committee (s) will work out the rates and finalize the same on the basis of NTPC analysis.

5.7.0 The Standing Committee(s), after review and examination of the documents / records etc. shall discuss, negotiate, & finalize the rate(s) for new / Altered/Substituted Item(s) with the Contractor make best efforts to obtain his consent for obtaining administrative approval of Competent Authority within 45 days from the date of technical approval.

5.8.0 The role of the Convener of the Standing Committee(s) inter-alia shall include but not limited to collection of records / documents wherever necessary, to prepare Draft Reports and facilitate the Standing Committee(s) in finalizing the rates. Convener for the committee shall be site contracts/ corporate contracts.

5.9.0 The change orders arising out of the administrative approvals as above shall be issued by the site/ corporate contracts department, with a copy to corporate/ site contracts, PE Hydro, cost engineering, site execution, site finance and RHQ contracts for records. However, for all civil contract packages, the amendment to LOA / contract should be issued only by Site contract department.

5.10.0 Any other unresolved issues/ claims raised by the Contractor involving interpretation on technical specification/ contract provisions etc. shall be settled by the engineer-in-charge in consultation with PE-Hydro and CS- Hydro.

5.11.0 Hydro being a new area, with further experience gained in executing hydro projects, modifications as necessary may be carried out from time to time to make 'PCCS-Hydro' more relevant with the approval of Committee on Management Control.

6.0 This circular issues in accordance with the last Para of the Minutes of Committee on Management Controls held on 16/09/2008

NTPC LIMITED**CONTRACTS AND MATERIAL DEPARTMENT HYDRO REGION HEADQUARTERS****Ref :- 01/HyRHq /C&M/PCCS****Date:- 30.06.2009****Circular No - 02/2009****Sub: - Modification in Procedure of Revised Project Cost Control System (PCCS) for Hydro Projects.**

This has reference to our earlier Circular No. 01/2008 issued vide Ref:- 01/HyRHq /C&M/PCCS dated 27.11.2008 in respect of Procedure of Revised Project Cost Control system(PCCS) for Hydro Projects.

The following modifications are to be incorporated in the above circular.

- i) In Para 5.3.0 initiation of the proposal for quantity variation cases by Standing Committee is not required.
- ii) In respect of quantity variation cases, Corporate Contracts/Site C&M shall initiate the proposals. The cases to be initiated by Corporate Contracts shall be sent to Site GM/RED (Hydro) through Sr.Manager(CS)/DGM(CS) for administrative approval as per requirement of DOP. Likewise, cases to be initiated by Site-C&M shall also be processed through Sr. Manager (C&M) / DGM (C&M) for administrative approval of Site GM/RED (Hydro) as per requirement of DOP.
- iii) In respect of cases involving finalisation of rates for new items, Standing Committee (Corporate/Site) of the level of E-7/E-6 shall initiate the proposals and put up for administrative approval of Competent Authority as per DOP. However depending upon the nature of the proposal, the same may be got reviewed at Site/Regional Headquarters before according approval. The proposals requiring approval of Group of Directors / Board of Directors need to be routed through ED (CC&M) /ED (Engg)/ED (Fin) before approval of competent authority.

This issues with the approval of Competent Authority.

Annexure II: CONSTITUTION AND APPROVAL OF TENDER COMMITTEE

SL No.	Level of Approval	Level of TC		Nomination of TC		Approval of TC	
		At CC	At Project/ SSC/USSC/PCCM	At CC	At Project/ SSC/USSC/PCCM	At CC	At Project/ SSC/USSC/PCCM
1	SM	Manager	Manager	Sr. Manager	Sr. Manager	DGM(CS)/CM	Head of C&M
2	DGM/ AGM	Sr. Manager/ Manager	Sr. Manager/ Manager	Sr. Manager	Sr. Manager	DGM(CS)/(CM)	Head of C&M
3	GM	DGM/ Sr. Manager	DGM/ Sr. Manager	HOD/ DGM	HOD/ DGM	GM(CS)/(CM)	GM/ AGM (I/c)
4	ED/ Committee of ED's	AGM/ DGM	AGM/ DGM	GM/ AGM	GM/ AGM(I/c)	ED(CC&M)	ED
5	CMD/ Directors	AGM	AGM	ED/ GM	ED/ GM	ED(CC&M)	ED
6	Group of Functional Directors	GM/ AGM	GM/ AGM	ED	ED	ED(CC&M)	ED
7	Board	ED/ GM	ED/ GM	Director/ ED	Director/ ED	CMD	CMD

NOTES:

1. The members of Tender committee at appropriate level shall consist of one of the representatives each from indenting department, C&M and Finance department. For tenders invited on Risk and Cost of the contractor for Projects, tender committee shall also consist of a representative of concerned project at appropriate level. It may be noted that in tender committee constituted as per serial no 6 & 7, representative of the concerned Project shall be General Manager (Project) or Head of Project.

2. Executive Directors may nominate executives at one level lower than the requisite level in Tender Committees and other Committees where executive of the requisite level is not available. However, there shall not be any relaxation in the level of authority approving nomination of tender Committee and approval.

Annexure III : MANUSCRIPT REGISTER OF PURCHASE/WORKS ORDER AWARDED WITHOUT PRIOR FINANCE CONCURRENCE

S. No.	Tender Notice No/Iniquity No	Date of Issue of Notice / Inquiry	Nature of Tender Open / Limited	Date of Opening	Names of Parties Tendering	Names of Officers who were associated at the time of opening	Particular of Works	Name of Contractor to whom awarded	LOI / Acceptance letter No. & Date	Value of Work	Scheduled date of completion
1	2	3	4	5	6	7	8	9	10	11	12

Note: This register shall be put up at the end of each month to an Executive of a level not less than AGM for his information and his signature obtained thereon.

Annexure IV: CONSTITUTION AND APPROVAL OF QR COMMITTEE FOR OPEN TENDER CASES

Particulars	QR Committee member (AGM Level)	Co-opted member (if required)	Nominated by	Nomination Approval	Convener of the Committee	Chairman of the QR Committee
Upto INR 10 Crore in USSC	PPG, C&M & Fin	Indenting Deptt	Respective HODs	Designated Head of C&M of Procurement Groups at GM level	PPG	Designated Head of C&M of Procurement Groups at GM level
Beyond INR 10 Crore in USSC	PPG, C&M, Fin & Corp (Engg.)	Indenting Deptt	Respective HODs	Head of USSC at ED level	PPG	Head of USSC at ED level
Upto INR 5 Crore at Projects & Stations	TS, C&M, Fin., & Indenting Deptt.		Respective HODs	HoP	TS	HoP not below GM
Beyond INR 5 Crore at Projects & Stations	TS, C&M, Fin., & Indenting Deptt. & Corp (Engg.)		Respective HODs	ED	TS	ED
Upto INR 10 Crore in Project-CC&M	Project-CC&M, Fin, CC-Engg, Head of P&S/TS	Indenting Deptt	Respective HODs	Head of Project CC&M at GM Level	P&S/TS	Head of Project CC&M
Beyond INR 10 Crore in Project-CC&M	Project-CC&M, Fin, CC-Engg, Head of P&S/TS	Indenting Deptt	Respective HODs	ED (CC&M)	P&S/TS	ED (CC&M)
Corporate Contracts	ED (Engg), ED(CC&M) & ED(Fin)	As per Project & Operations Sub Committee (erstwhile CMC) Guidelines			Secretary, QR Committee	Director (Project)
Note: In case TS is not present then FES will perform role of TS						

Annexure V: Level of Finance Concurrence

Sl.No.	Approving Authority	Finance Concurrence	Remarks
1	Upto DGM	Manager (F)	All proposals of site requiring approval of Two Directors and above should be routed through HoF (USSC/SSC)
2	AGM	Sr. manager (F)	
3	GM	DGM (F)	
4	ED	AGM(F)	
5	Committee of EDs/ Single Director	GM(F)	
6	Two Directors	ED(F)	
7	CMD/ Group of Functional Directors/ Board of Directors	D(Fin)	

Annexure VI Signing of Contracts/Purchase Orders and Level of Vetting in Finance

Sl. No.	Approving Authority	Authority to Sign contracts/Purchase orders on behalf of NTPC	Vetting of LOAs & PO in Finance
1	Manager/Sr. Manager	Not below the level of Sr. Officer/Sr. Engineer	Any Executive
2	DGM/AGM	Not below the level of Dy. Manager	Any Executive
3	GM	Not below the level of Manager	Any Executive
4	ED/Committee of EDs	Not below the level of Manager	Dy. Manager (F)
5	Director(s)/CMD	Not below the level of Sr. Manager	Manager (F)
6	Group of Functional Directors/Board of Directors	Not below the level of Sr. Manager	Sr. Manager (F)



A Maharatna Company

O&M DOP



Delegation of Powers (DOP)
for
Operation and Maintenance of Power Generating Stations
and
Operating Mines

(Applicable for Coal/Gas/Nuclear/ Hydro/RE Power Stations and Coal Mining)

INDEX

Clause	Particulars
1	Works: Technical and Administrative approval alongwith cost estimates
2	Calling of tenders for works approved vide 1 above
3	Approval of award of contracts against tenders invited vide 2 above
4	Purchase: Technical and administrative approval of indents alongwith cost estimate thereof.
5	Calling of tenders for indents approved vide 4 above
6	Approval of Award of Contract called vide 5 above
7A	Purchase from Oil PSUs
7B	Procurement of Biomass Pellets
8	Variations during post award execution of contracts relating to works and purchase
9	Hiring of wagons, locos, tools & plants, other equipment and vehicles for works relating to station
10A	Purchase of sundry requirements
10B	Award of work order for execution of petty works of emergent nature
11	Repeat Order for works and purchases
12	Extension in completion period – where delay is attributable to the Contractor
13	Extension in completion period – where delay is not attributable to the Contractor
14	Providing temporary relief in exceptional circumstances
15A	Modifications in terms of contract not having financial implication including waiver of inspection
15B	Modifications in terms of Contract having financial implications (including GST related issues)
15C	Modification in the terms of contract involving financial implication which is not quantifiable
16	Payment of demurrage & wharfage charges
17	Write off
18	Administrative approval for sale of surplus material/spares
19	Authorising payments against bills
20	Vendor development for spare parts etc.
21	Consultancy contracts
22	Insurance
23	Issue of materials from Stores
24	Issue of Stores Receipt Voucher
25A	Technical and Administrative Approval for bearing Transportation cost of ash for road construction projects or for manufacturing of ash-based products or use as soil conditioners in agriculture activity
25B	Technical and Administrative Approval for bearing transportation cost of ashes for Government Road Projects/PMGSY and Asset creation Programme of Government involving construction of buildings, road, dams and embankments
26	Technical and Administrative approval including Calling of Tender & Approval of Award of Gypsum
27	Undertaking Research Projects/System Improvement

Clause	Particulars
28	Approval regarding Connectivity and General Network Access (GNA)
29	Renting of NTPC owned special wagons
30	Cancellation/Termination of contracts
31	Fuel Management
	General Notes
Annexures	
Annexure I Constitution and Approval of Tender Committee	
Annexure II Manuscript Register of Purchase/Works order awarded without prior Finance Concurrence	
Annexure III Constitution and Approval of QR Committee for Open Tender cases	
Annexure-IV Level of Finance Concurrence	
Annexure-V Level of Vetting and Signing of Contracts/Purchase Orders	
Ash Policy	

Acronyms

Acronyms	Full form
BUH	Business Unit Head
C&M	Contracts & Materials
CC	Corporate Centre
CPC	Centralised Procurement Cell
CSR	Corporate Social Responsibility
CTUIL	Central Transmission Utility of India Limited
Deptt.	Department
DoP	Delegation of Power
EIC	Engineer-In-Charge
EMD	Earnest Money Deposit
FQA	Field Quality Assurance
FR	Feasibility Report
GEM	Government E Market place
GM	General Manager
GNA	General Network Access
HOD	Head of Department
HOP	Head of Project
ICWF	In Consultation With Finance
ISTS	Inter-State Transmission System
LD	Liquidated Damages
LOA/ LOI	Letter of Award/ Letter of Intent
LR/RR/GR	Lorry Receipt/Railway Receipt/Goods Receipt
MoU	Memorandum of Understanding
NIT	Notice Inviting Tender
OEM	Original Equipment Manufacturer
OES	Original Equipment Supplier
PAC	Proprietary Article Certificate
PAP	Project Affected Person
PPG	Procurement Planning Group
R & R	Rehabilitation & Re-settlement
R&D	Research and Development.
R&M	Renovation & Modernisation

Acronyms	Full form
SRV/ SIV	Stores Receipt Voucher/ Stores Issue Voucher
ST/LT/OT	Single /Limited/Open Tender
STE	Single Tender Enquiry
STU	State Transmission Utility
T&P	Tools & Plant
TA	Technical Approval
USSC	Unified Shared Service Centre

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Director
1	Works: Technical and administrative approval of cost estimates, (ICWF)					
a)	All programmed works, other than scheduled periodical overhaul, relating to O&M of plant equipment /Mines equipment	Upto Rs. 20 Lakh	Upto Rs. 2 Crore	Full Powers	Full Powers	Full Powers
b)	Scheduled Periodical overhauling of units.	Upto Rs. 60 Lakh	Upto Rs. 4 Crore	Full Powers	Full Powers	Full Powers
c)	All works relating to repair & maintenance of township / plant area/ mine area					Full Powers
	i) Alteration/Modification	-	-	Upto Rs. 40 Lakh	Upto Rs. 1 Crore	D(HR)- Township D(O) – Plant Area
	ii) Maintenance/ Repair	Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Full Powers	Full Powers	
d)	New Works in plant area/mines /township	-	-	Upto Rs. 40 Lakh	Upto Rs. 1 Crore	
e)	All works of emergent nature relating to Capital addition/ repair and maintenance.	-	-	Upto Rs. 40 Lakh	Upto Rs. 1 Crore	
f)	Deposit Works to various Govt. Agencies		Upto Rs 2 Crore	Upto Rs 4 Crore	Upto Rs 10 Crore	Full Powers
Remarks: i. These powers shall be exercised subject to provision in O&M budget except for item 1 (e). Item 1(c) shall be met from a lump sum provision made in the O&M Budget each year against this item. Item 1(d) relates to items of New Works specifically provided in the approved O&M Budget being operationally necessary but not directly remunerative. ii. Powers under item 1 delegated below GM will be exercised by Executives in concerned O&M Deptt. at stations/ Regional OS/ CC-OS and mining department at mines. iii. All works under item 1 (c) (i), 1 (d) and 1 (e) will be subject to clearance by FES/ engineering at station. iv. Emergent works will be of unforeseen nature arising out of floods, fire, earthquakes, explosion, flash overs, accidents and other similar incidents. Quarterly reports of such cases shall be sent to Regional ED, D(O)/ Director in charge of mines and D(Fin). v. In case of revision in already approved cost estimate on account of changes in taxes & duties necessitated due to change in funding/mode of tendering without any change in the scope of work, the revised cost estimate shall be got vetted from Finance and put up for approval as per above delegation. However, proposals requiring approval at levels higher than Regional ED may be approved by Regional ED in such cases. vi. If capital addition, not envisaged in approved FR, is proposed within the period allowed by the Regulatory Authority, such proposal for capital expenditure, shall be routed through Corporate Commercial Department. vii. Only those works are to be carried out under deposit works which fall under the jurisdiction of various Govt. agencies and it is obligatory on the part of NTPC to get the work done through such agencies only. However, concerned Executive Director may also approve works to be executed as Deposit Works even in those cases where it is not obligatory on the part of NTPC to do so, provided the work is being executed by Govt. Departments.						

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Committee of EDs	Dir(Opn/Fuel) & Dir (Proj)
2	Calling of tenders for works, approved vide 1 above							
2.1	Open tenders	Upto Rs. 1 Crore	Upto Rs. 4 Crore	Upto Rs. 6 Crore	Full Powers	Full Powers		
2.2	Limited tender	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Full Powers	Full Powers		
2.3	Single tender on Original Equipment Suppliers (OES) / Manufacturers (OEM)/ Public Sector Undertakings/ Central/ State Govt. Departments	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Full Powers	Full Powers		
2.4	Single tender on grounds of urgency	-	-	Upto Rs. 20 Lakh	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs 150 Crore	Full Powers
2.5	Single tender on grounds of Single source certificate/ source standardization	Upto Rs. 10 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Full Powers	Full Powers		
2.6	Single tender on grounds other than 2.3, 2.4 & 2.5 above	-	-	Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs 150 Crore	Full Powers

Remarks:

- i) Open tender enquiry shall be issued where the estimated value is more than Rs 1 crore. However, For open tender less than Rs 1 crore, limited tender above Rs. 1 Crore and all single tender enquiries, reasons for adopting such modes of tendering shall be recorded in writing, while obtaining approval of the competent authority.
- ii) In case of vendor enlistment done by way of pre- qualification of vendors through press advertisement/ web-based enquiry all Eligible Enlisted Vendors will be considered as the approved list of vendors for that tender and issuing tender enquiry to all such approved vendors (based on capacity/ capability) shall be treated as open tender for calling of tender, if number of such Eligible Enlisted Vendors is four or more. If the number of eligible enlisted vendors is less than four but more than one, it may be treated as limited tender for calling of tender.
- iii) Limited Tender enquiry is to be invited from all the parties in the approved list of vendors / contractors. In exceptional circumstances where the enquiry is not sent to all the eligible enlisted vendors, the reason for omitting certain vendors shall be recorded in writing while seeking approval for calling of tenders from competent authority. In such cases powers in DOP, as applicable for limited tender shall apply.
- iv) Under 2.3, the works on Single Tender from Original Equipment Supplier / Original Equipment Manufacturer shall be subject to a certificate at the level of AGM of the indenting Deptt. along with indent that it is technically necessary to get the work done by the Original Equipment Supplier / Original Equipment Manufacturer.
- v) Certificate of availability from a single source or urgency shall be approved at a level not less than GM of the Indenting Department or Head of the Project / Station as the case may be, along with the indent. The reasons for a STE and selection of a particular firm must also be recorded in the Certificate. Source standardization shall be approved at a level not less than GM / Head of Project / Station. This approval may be operative for a period not exceeding three years.
- vi) Single tender as at SI No. 2.6 may be resorted to in exceptional circumstances where adequate response at economical rates, within the time available is not expected by taking recourse to Open/ Limited Tenders. Such indent shall be approved as per DOP but not below GM level of the Indenting Department or Head of the Project/ Station, as the case may be along with the indent. The reasons for a STE & selection of a particular firm must also be recorded.
- vii) All PAC and OEM/OES cases beyond Rs. 2 crores will be referred to a committee to be constituted at Unified Shared Services Centre with members not below the level of AGM from PPG and C&M to ascertain the availability of alternate sources of supply. ED (USSC) shall be the competent authority to nominate the committee members and to approve recommendations of the committee.
- viii) All PAC and OEM/OES cases beyond Rs. 50 Lakh and upto Rs 2 crores will be referred to a committee to be constituted at USSC with members not below the level of AGM from PPG and C&M to ascertain the availability of alternate sources of supply. ED (USSC/Mining) shall be the competent authority to nominate the committee members and respective Heads of Procurement Planning Group (PPG)/Head of Mining Engg. not below the level of GM to approve recommendations of the committee. However, any work approved by ED(OS)/ ED (Mining) to be undertaken through OEM/OES for all stations/ Projects/ Mines shall not be required to be referred to the committee mentioned above. The Indenter shall provide necessary OEM/OES certificates with PR.
- ix) Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(OS) and respective RED.

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Committee of EDs	Dir(Opn/Fuel) & Dir (Proj)
3	Approval of award of contracts against tenders invited vide 2 above (ICWF)							
3.1a	Open tender	Upto Rs. 50 Lakh	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs. 10 Crore	Upto Rs. 50 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
3.1b	Single response against open tender	-	-	-	Upto Rs. 2 Crore	Upto Rs. 8 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
3.2	Limited tender	Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs. 2 Crore	Upto Rs. 8 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
3.3	Single tender in case of original equipment suppliers (OES)/ manufacturers (OEM)	Upto Rs. 10 Lakh	Upto Rs. 50 Lakh	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs. 8 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
3.4	Single Tender on Public sector Undertakings/ Central/ State Govt. Departments for Specified Works	-	-	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
3.5	Single tender on grounds of Urgency	-	-	Upto Rs. 20 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
3.6	Single tender on grounds of Single source certificate / source standardisation	Upto Rs. 4 Lakh	Upto Rs. 20 Lakh	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs. 8 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
3.7	Deposit Works to various Govt. Agencies			Upto Rs 2 Crore	Upto Rs 4 Crore	Upto Rs 10 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
3.8	Single tender on other grounds	-	-	Upto Rs. 6 Lakh	Upto Rs. 15 Lakh	Upto Rs. 30 Lakh	Upto Rs. 150 Crore	Upto Rs. 200 Crore

Remarks:

- i) All tenders valued at more than Rs.25 Lakh shall be considered by a Tender Committee consisting of Representatives from C&M, concerned Indenting department and Finance at the levels indicated in Annex-I. Finance will be associated in tender opening in case of tenders having EMD requirement or tender invited on offline mode only.
- ii) In case of single response against limited tender retendering will normally be resorted to. In exceptional circumstances, the tender may be accepted/negotiated but reasons thereof will be recorded in writing and submitted to the competent authority for approval treating the same as single tender on grounds of urgency.
- iii) In case a ring is suspected, besides other actions to break the ring as may be necessitated retendering shall be resorted to.
- iv) In case of award of contracts on Single Tender basis based on the Policy guidelines from Corporate Centre to registered cooperative of Project Affected Persons, the powers mentioned against Limited Tender would be applicable.
- v) Specified Works would, inter-alia, include works related to Plantations, Afforestation, Roads, Deep Wells, Loco Maintenance etc.
- vi) Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(OS) and respective RED.

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED
4	Purchase: Technical and administrative approval of indents for items to be purchased along with cost estimate thereof (including, lease/lease-cum-purchase of equipment, pollution control equipment) subject to Budget Provision, (ICWF).					
4.1	Plant and Machinery ,special Tools &Plant(T&P) and steel excepting motor vehicles	Upto Rs.10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Full Powers	Full Powers
4.2	Stores and spares	Upto Rs.10 Lakh	Upto Rs. 50 Lakh	Upto Rs. 2 Crore	Full Powers	Full Powers
4.3	Centralized spares /consumables	-	-	-	Upto Rs. 1 Crore	Full Powers
Remarks: i) The specifications shall be prepared in consultation with Field Engg. Services & FQA for quality plans & inspection. ii) Replacement shall be programmed on condition basis only after expiry of normal life of an asset. However, in case of premature replacement on grounds of obsolescence or condition basis, prior approval of ED shall be obtained. iii) Vehicles mounted cranes and fire engine mounted on truck chassis which are functionally different from transport vehicles are excluded from the term motor vehicle use in 4.1 above. iv) If capital addition is proposed after last unit is declared commercial, such proposal shall be routed through 'Commercial' Department. v) The common High Value Critical Spares are to be considered as "Centralised Spares" which are to be kept in a common pool for meeting any emergency in any of the Projects. Further, procurement of all Centralised Spares shall be done subject to clearance by Corporate OS at a level not less than GM/AGM. vi) No separate approval shall be required for indents raised automatically by the system based on the activity-based budget after considering quantity in pipeline and such indents shall be considered as approved. However, indents shall be reviewed by Head O&M/ Head of mining department before floating enquiry. vii) No separate approval shall be required for indents raised by the system through Material Requirement Plan (MRP) run in ERP based on MRP parameters approved by Head of Project. Such system generated indents shall be considered as approved.						

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Committee of EDs	Dir(Opn/Fuel) & Dir (Proj)
5	Calling of tenders for indents approved vide 4 above							
5.1	Open tender	Upto Rs. 1 Crore	Upto Rs. 4 Crore	Upto Rs. 6 Crore	Full Powers	Full Powers		
5.2	Limited tender	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Full Powers	Full Powers		
5.3	Single Tender					Full Powers		
a)	Where PAC has been given or source standardisation has been approved.	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs. 2 Crore	Full Powers	Full Powers		

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Committee of EDs	Dir(Opn/Fuel) & Dir (Proj)
b)	In case of original equipment suppliers (OES)/ manufacturers (OEM) Public sector Undertakings/ Central/ State Govt. Departments.	Upto Rs. 20 Lakh	Upto Rs. 1 Crore	Full Powers	Full Powers	Full Powers		
c)	On ground of urgency	-	-	Upto Rs. 20 Lakh	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs 150 Crore	Full Powers
d)	On grounds other than (a), (b), (c) above	-	Upto Rs. 2 Lakh	Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs 150 Crore	Full Powers

Remarks:

- i) Open tender enquiry shall be issued where the estimated value is more than Rs 1 crore. However, for open tender less than Rs 1 crore, limited tender above Rs. 1 Crore and all single tender enquiries, reasons for adopting such modes of tendering shall be recorded in writing, while obtaining approval of the competent authority.
- ii) In case of vendor enlistment done by way of pre-qualification of vendors through advertisement/web-based enquiry, all eligible Enlisted Vendors will be considered as the approved list of vendors for that tender and issuing tender enquiry to all such approved vendors shall be treated as Open Tender for calling of tenders. If number of such eligible enlisted vendors for the case is less than four but more than one, it may be treated as Limited Tender for calling of tender.
In exceptional circumstances where the enquiry is not sent to all the eligible enlisted Vendors, the reasons for omitting certain vendors shall be recorded in writing while seeking approval for calling of tenders from competent authority. In such cases powers in DoP, as applicable for Limited tender shall apply.
- iii) Under 5.3(b) the procurement on Single Tender from Original Equipment Supplier / Original Equipment Manufacturer shall be subject to a certificate at the level of AGM of the indenting department along with indent that it is technically necessary to procure the item from the Original Equipment Supplier/ Original Equipment Manufacturer.
- iv) Certificate of availability from a single source including PAC or urgency shall be approved at a level not below GM level of the Indenting Department or Head of the Project / Station, as the case may be, along with the indent. The reasons for a STE and selection of a particular firm must also be recorded in the Certificate.
- v) Single tender as at SI No. 5.3 (d) may be resorted to in exceptional circumstances where adequate response at economical rates, within the time available is not expected by taking recourse to Open/ Limited Tenders. Such indent shall be approved as per DOP at a level not below GM level of the Indenting Department or Head of the Project / Station, as the case may be along with the indent. The reasons for a STE & selection of a particular firm must also be recorded.
- vi) This power will be exercised subject to following:
 - a) For cases/items identified for central procurement/ Rate Contract/ Bulk procurement at CC/USSC to be done through open tender or through NIT among enlisted vendors.
 - b) All PAC and OEM/OES cases beyond Rs. 2 crores will be referred to a committee to be constituted at USSC / Mining with members not below the level of AGM from PPG/ Indenting Deptt. / TS (as applicable*) and C&M to ascertain the availability of alternate sources of supply. ED (USSC/Mining) shall be the competent authority to nominate the committee members and to approve recommendations of the committee.
 - c) All PAC and OEM/OES cases beyond Rs. 50 Lakh and upto Rs.2 crore will be referred to a committee to be constituted at USSC / Mining with members not below the level of AGM from PPG/ Indenting Deptt. / TS (as applicable*) and C&M to ascertain the availability of alternate sources of supply. ED (USSC) / ED (Mining) shall be the competent authority to nominate the committee members and respective Heads of Procurement Planning Group (PPG)/ Head of Mining Engg. not below the level of GM to approve recommendations of the committee. However, any work approved by ED(OS/Mining) to be undertaken through OEM/OES for all Stations/ Projects/ Mines shall not be required to be referred to the committee mentioned above. The Indenter shall provide necessary OEM/OES certificates with PR. In case of indents generated through Activity based Module (ABB) of ERP as approved by ED(OS)/ ED (Mining), there will be no review required for ascertaining alternate sources in OEM/OES/PAC material procurements.

*In case of proposal pertains to USSC, Committee will include member from PPG. For Mining, Committee will include member from Indenting Deptt. or TS.
- vii) Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(OS) and respective RED. However, in case of Rate Contracts/Bulk Procurement proposals initiated from USSC and containing requirement of multiple regions/Stations, Committee of Executive Directors (EDs) consisting of ED (USSC), ED(Engg.) and ED(OS) shall have full powers for calling of tender.

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Committee of EDs	Dir(Opn/Fuel) & Dir (Proj)
6	Approval of Award of Contract called vide 5 above (ICWF)							
6.1a	Open tender	Upto Rs. 50 Lakh	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs. 10 Crore	Upto Rs. 50 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
6.1b	Single response against open tender	-	-	-	Upto Rs. 2 Crore	Upto Rs. 8 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
6.2	Limited tender	Upto Rs. 10 Lakh	Upto Rs. 30 Lakh	Upto Rs. 50 Lakh	Upto Rs. 2 Crore	Upto Rs. 8 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
6.3	Single tender							
a)	Where PAC has been given or source standardization has been approved	Upto Rs. 10 Lakh	Upto Rs. 30 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
b)	In case of original equipment suppliers/ manufacturers/ Public Sector Undertakings, Central/ State Govt. Departments	Upto Rs. 20 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs. 8 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
c)	On grounds of urgency	-	Upto Rs. 4 Lakh	Upto Rs. 20 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
d)	On grounds other than (a), (b) and (c) above.	-	-	Upto Rs. 6 Lakh	Upto Rs. 15 Lakh	Upto Rs. 50 Lakh	Upto Rs. 150 Crore	Upto Rs. 200 Crore
6.4	Procurement of Steel from a producer with whom MOU had been finalized with the approval of CMD.			Upto Rs. 3 Crore	Upto Rs. 5 Crore	Upto Rs. 25 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
Remarks: i) All tenders valued at more than Rs. 25 Lakh shall be considered by a tender committee consisting of representatives from C&M, concerned Indenting Department and Finance at the levels indicated in Annex-I. Finance will be associated in tender opening in case of tenders having EMD requirement or tender invited on offline mode only. ii) In case of Single response against limited tender retendering will normally be resorted to. In exceptional circumstances, the tender may be accepted/ negotiated but reasons thereof will be recorded in writing and submitted to the competent authority for approval treating the same as single tender on grounds of urgency. iii) In case a ring is suspected, besides other actions to break the ring as may be necessitated, retendering shall be resorted to. Wherever Multiple Sources have been standardised through process of open tendering, and on the recommendation of a duly constituted committee including a representative from Finance, DOP as applicable to Open Tender may be applied provided tender enquiry has been issued to all the Standardised sources not being less than four. This will not apply to procurement through Single Source Standardisation. iv) Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(OS) and respective RED. However, in case of Rate Contracts/Bulk Procurement proposals initiated from USSC and containing requirement of multiple regions/Stations, Committee of Executive Directors (EDs) will consist of ED (USSC), ED(Engg.) and ED(OS).								

Sl. No.	Nature of Power	DGM	AGM	GM	ED
7A	Purchase from Oil PSUs as per approved indents (items such as Petrol, Naptha, LDO, HFO, HSD etc. not covered under Fuel Supply Agreement approved by Corporate Office).	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Full Powers	Full Powers

Sl. No.	Nature of Power	GM(BUH)	ED
7B	Procurement of Biomass Pellets	Full Powers	Full Powers
Remarks: Procurement of Biomass Pellets should be dealt as per primary fuel, and no budget provision is required.			

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Functional Director
8	Variations during post award execution of contracts relating to works/services with respect to award price for Contracts/LOA due to scope/quantity variations, new items/ substituted items.						
8.1	Technical approval for the above						
a)	Within the variation limit provided in the contract (excluding new items/ substituted items)	Upto an aggregate of 25% of the variation provided in the contract but not exceeding Rs. 20 Lakh in the aggregate	Upto an aggregate of 50% of the variation provided in the contract but not exceeding Rs. 40 Lakh in the aggregate including approvals at lower levels	Upto an aggregate of 75% of the variation provided in the contract but not exceeding Rs. 60 Lakh in the aggregate including approvals at lower levels	Full Powers	Full Powers	Full Powers
b)	Where the variances are beyond the variation limit provided in the contract (including new items/ substituted items)		Upto an aggregate variation of Rs.10 Lakh or 10% of the contract value whichever is lower	Upto an aggregate variation of Rs. 50 Lakh or 10% of the contract value whichever is lower	Upto an aggregate variation of Rs.1.50 Crore or 20% of the contract value whichever is lower	Upto an aggregate variation of Rs.10 Crore Including approvals at lower levels or 30% of the contract value whichever is lower	Full Powers

Remarks:

- i) This clause will be applicable to all the deviation proposals unless otherwise specified under any other clause.
- ii) Power under this item shall be exercised by the executives in the indenting deptt. However, for works having technical vetting of FES at technical approval stage, deviation proposal shall require vetting by FES.
- iii) For contract valued at Rs.20 Lakh and below, irrespective of percentage variation,
 - a. for S. No. 8.1(a) AGM shall have full powers.
 - b. for S. No. 8.1 (b) (i) AGM shall have full powers for variation upto Rs.5 Lakh
 - (ii) GM shall have full powers for variation upto Rs.10 Lakh
 - (iii) ED shall have full powers for variation upto Rs. 20 Lakh.
 However, the variation shall be limited to 100% of the original awarded contract price.
- iv) The powers delegated under 8.1 (b) are in addition to powers at 8.1(a)
- v) The powers under 8.1 (b) shall also be applicable for cases requiring revision of rates.

- vi) The variation limits in terms of percentages as well as in terms of amounts wherever indicated alongside against each level, includes the approvals at lower levels, both in terms of percentages and amounts and shall not be treated as an exclusive power at that particular level. As and when variation limit either in terms of percentages or amount including approvals at lower levels exceeds the indicated limit, the approval of authority competent to approve such variation shall be obtained.
- vii) Where variation limit is mentioned only for the contract price and not on each item of the contract, the variation upto the limit would be covered under S.No.8.1(a) and the variation beyond the variation limit would be covered under Sl. no.8.1(b).
- viii) In case of contracts where different variation limits have been provided for different groups of work (e.g. in Civil Works Contracts), the variation beyond the limit for each group would be covered under sl. no.8.1(b).
- ix) The variations would be computed on gross basis under Sl. No. 8.1(a) & 8.1(b)

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Dir (Opn/Fuel) & Dir (Proj)
8.2	Administrative approval for the issue of change order based on technical approval at 8.1. above – (ICWF)						
a)	Within the variation limit provided in the Contract (excluding new items/ substituted items)	Upto an aggregate of 25% of the variation provided in the contract but not exceeding Rs. 20 Lakh in the aggregate.	Upto an aggregate of 50% of the variation provided in the contract but not exceeding Rs. 40 Lakh in the aggregate including approvals at lower levels.	Upto an aggregate of 75% of the variation provided in the contract but not exceeding Rs. 60 Lakh in the aggregate including approvals at lower levels.	Full Powers	Full Powers	
b)	Beyond the variation limit provided in the contract/ LOA including new items/ substituted items						
	i) For contracts approved by higher authority.		Any deviation / alteration having Aggregate price implication upto the value of his award powers under the mode of tendering relevant for the subject contract or 3% of the value of the contract, whichever is lower.	Any deviation / alteration having Aggregate price implication upto the value of his award powers under the mode of tendering relevant for the subject contract or 5% of the value of the contract, whichever is lower.	Any deviation / alteration having Aggregate price implication upto the value of his award powers under the mode of tendering relevant for the subject contract or 7% of the value of the contract, whichever is lower, including approvals at lower level.	Any deviation / alteration having Aggregate price implication upto the value of his award powers under the mode of tendering relevant for the subject contract or 10% of the value of the contract, whichever is lower, including approvals at lower level.	Any deviation/ alteration from the terms of a contract having aggregate price implication upto Rs.200 Crore or 10% of the value of the contract, whichever is lower

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Dir (Opn/Fuel) & Dir (Proj)
	ii) For contracts approved by himself or at lower level.		Any deviation / alteration having price implication upto 5% of the value of the contract, in the aggregate.	Any deviation / alteration having price implication upto 10% of the value of the contract, in the aggregate, including approvals at lower level.	Any deviation / alteration having price implication upto 20% of the value of the contract, in the aggregate, including approvals at lower level.	Any deviation / alteration having price implication upto 30% of the value of the contract, in the aggregate, including approvals at lower level.	Any deviation/ alteration from the terms of the contract resulting in revision in value of contract not exceeding Rs.220 Crore (including award value)
c)	Post award variation for Deposit works						
	i) For works approved by higher authority				Any deviation/ alteration having aggregate price implication upto the value of his award powers or 10% of the value of the work, whichever is lower.	Any deviation/ alteration having aggregate price implication upto the value of his award powers or 15% of the value of the work, whichever is lower, including approvals at lower levels.	Any deviation/ alteration having aggregate price implication upto the value of his award powers or 15% of the value of the work, whichever is lower, including approvals at lower levels.
	ii) For works approved by himself or at lower level.				Any deviation / alteration having price implication upto 20% of the value of the work in the aggregate including approvals at lower levels.	Any deviation / alteration having price implication upto 30% of the value of the work in the aggregate including approvals at lower levels.	Any deviation/ alteration from the terms of the contract resulting in revision in value of contract not exceeding Rs.220 Crore (including award value)
Remarks: i) This clause will be applicable to all the deviation proposals unless otherwise specified under any other clause. ii) For contracts valued at Rs. 30 Lakh and below, irrespective of percentage variation, administrative approval for issue of change order shall be accorded as follows: ED- for variation upto Rs.30 Lakh GM- for variation upto Rs.15 Lakh AGM- for variation upto Rs.5 Lakh However, Deviation beyond the above ceiling shall be dealt as per provisions of clause 8.2. Further, DGM and Sr. Manager shall continue to have power as indicated in the above clause. iii) The power under 8.2 (b) shall also be applicable for cases requiring revision of rates. iv) The variation limits in terms of percentages as well as in terms of amounts wherever indicated alongside against each level, includes the approval at lower levels both in terms of percentages and amounts and shall not be treated as an exclusive power of that particular level. As and when variation limit either in terms of percentages or amount, including approvals of lower levels exceeds the indicated limit, the approval of authority competent to approve such variation shall be obtained. v) After technical approval, committee shall be nominated at level as per Annexure- I, to finalise the rates, wherever relevant, for approval as per Delegation of Powers. vi) When variation limit is mentioned only for the contract price and not on each item of the contract, the variation upto the limit would be covered under Sl. no. 8.2 (a). In case of contracts where different variation limits have been provided for different groups of work (e.g. in Civil Works Contracts), the variation beyond the limit for each group would be covered under sl.no.8.2(b). vii) The variations would be computed on net basis under Sl. no. 8.2(a) & 8.2(b) separately.							

Sl. No.	Nature of Power	AGM	GM	ED
9	a) Hiring of wagons, locos, tools and plants and other equipment for works relating to the station (ICWF)	Full Powers	Full Powers	Full Powers
	b) Hiring of vehicles subject to laid down norms by HR (ICWF)	Upto Rs 50,000/- per annum	Full Powers	Full Powers

Sl. No.	Nature of Power	Manager	Sr. Manager	DGM	AGM	GM	ED
10A	Purchase of sundry requirements (ICWF)	Upto Rs. 20,000	Upto Rs. 50,000	Upto Rs. 1 Lakh	Upto Rs. 4 Lakh	Upto Rs. 10 Lakh	Upto Rs. 20 Lakh

Remarks:

- i) This will be applicable in those cases where procedure as per Sl.No 5 & 6 cannot be followed for the reasons to be recorded in writing.
- ii) Purchases will normally be made by C&M after approval by the competent authority.
However, for purchases up to Rs. 1,00,000/- (Rs. 2,00,000/- in case of purchases from Public Sector /NTPC Cooperative/ Kendriya Bhandar/GeM) in case of exigencies of work, it shall not be necessary to make the purchases through C&M and there would be no objection if such purchases are made by the departments (including Mine Agent/Mines manager/Safety officer for Mines) themselves. In such direct procurements by user departments, for purchase beyond Rs. 20,000/- (beyond Rs. 50,000/- in case of purchases from Public Sector /NTPC Cooperative/ Kendriya Bhandar /GeM) approval of their HOD not below the rank of AGM will be required. For procurement from GeM by User department in such situations, "Direct Purchase" option of GeM can be used for amount up to Rs. 50,000/- and for procurement beyond Rs. 50,000/- up to Rs. 2,00,000/-, option "L 1 Purchase" (Compare and buy) is to be used. The particulars of Purchases being directly made by User departments are to be recorded in a separate register as per Annex - II. This will be open to check by Internal Audit.
Such purchase option shall be exercised after taking non-availability certification from NTPC Stores.
- iii) Any item valuing more than Rs.10000/- shall be accounted for through SRV and SIV. Items valuing Rs.10,000/- or less shall be accounted for in the departmental stock register. After purchase, statement of particulars of purchases shall be submitted to the authority who authorised the purchase and his signature taken thereon. In addition, a Consolidated Monthly Report shall be submitted for information to Head of Station. This will be open to check by internal audit.
- iv) Purchases will be made after determining the reasonableness of the price.
- v) No finance concurrence would be required in case of purchases up to Rs. 1,00,000/- (Rs. 2,00,000/- for purchases from Public Sector/ NTPC Co-operative/ Kendriya Bhandar/GeM). The particulars of purchase will be recorded in a separate register as per Annex-II
- vi) Purchases beyond Rs. 1 lakh (Rs. 2 Lakh for purchases from Public Sector/ NTPC Co-operative/ Kendriya Bhandar) be made by Purchase Committee consisting of representatives from C&M, and Finance besides the representative from the department requiring the purchases to be made, as may be nominated by the respective HODs, one of the officials being at Assistant Manager level. Representative of C&M shall be the coordinator of the Committee. For such cases cost estimate shall be vetted by Finance.
- vii) In case where finance representative is not available, any executive as authorized by Head of Project, shall be associated in place of Finance representative.
- viii) Powers of purchase under this category are to be used for a particular occasion. The requirement shall not be broken down into separate items to avoid approval from higher authority.

Sl. No.	Nature of Power	GM	ED
10B	Award of work order for execution of petty works of emergent nature (ICWF)	Rs.4 Lakh per occasion limited to Rs. 10 Lakh per annum	Rs. 15 Lakh per occasion subject to limit of 1 crore per annum

Remarks:

- i) This will be applicable in those cases where procedures as per Sl.no. 2 & 3 cannot be followed for the reasons to be recorded in writing.
- ii) Awards will be made after reviewing the reasonableness of the price.
- iii) Powers of works execution under this category are to be used for a particular occasion. The requirement shall not be broken down into separate items to avoid approval from higher authority.
- iv) Annual ceiling to be maintain by user department.

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED
11	Repeat Order for works and purchases (ICWF)	Upto 50% value of the original order approved by lower authority	Upto 50% value of the original order approved by lower authority	Upto 50% value of the original order approved by himself or lower authority	Upto 50% value of the original order approved by himself or lower authority	Upto 50% value of the original order approved by himself or lower authority
Remarks: Repeat orders may be placed on the same party on the same rates, terms and conditions as stipulated in the original orders against previous orders placed on open/limited tender basis, or single tender involving PAC or source standardization subject to the following: i) The normal processing of the case is likely to delay the procurement and adversely affect the work. ii) The date of repeat order will not be more than three months after the completion of the original order. iii) A reasonable assessment and certification by the C&M that there has been no downward trend in prices. iv) The prices against original orders were not escalated to compensate for earlier deliveries. v) Repeat order shall not be placed more than once. vi) In the event, the repeat order envisages different location for delivery/works, suitable adjustment in prices shall be considered to cover this aspect. Suitable enhancement of PV ceiling over the base price of the original order may also be considered in case the delivery in repeat order is later than the delivery in the original order. vii) The award value of repeat order shall not exceed Rs 2 Crore.						

Sl. No.	Nature of Power	DGM	AGM	GM	ED
12	Extension in completion period in respect of works, supplies and Consultancy Services - where delay is attributable to the contractor	Full Powers for Contracts approved by DGM or Lower Authority	Full powers for contracts approved by AGM or lower authority	Full Powers	Full Powers
Remarks: i) This item of delegation is applicable where delay is attributable to the contractor; thus, extension in completion period is granted with levy of LD as provided in the Contract. Further vetting/release of PO in SAP will not be considered as finance concurrence. ii) Provisional extension in completion period may be granted retaining right to levy LD and to be clearly mentioned in the letter granting provisional time extension. iii) If delay is attributable to contractor / supplier, but without any direct/ indirect loss to NTPC, such cases, reduction/ waiver of LD would be dealt with on case-to-case basis subject to approval of competent authority. iv) Where higher tendered rates were originally accepted on account of earlier completion of work/ delivery, the approval of waiver / reduction of LD will be got approved from next higher authority.					

Sl. No.	Nature of Power	DGM	AGM	GM	ED
13	Extension in Completion period in respect of works, supplies and Consultancy Services - where delay is not attributable to the contractor (Extension of schedule contract completion date i.e., finalisation of revised contractual completion date)	Full powers for contracts approved by DGM or Lower Authority	Full powers for contracts approved by AGM or Lower Authority	Full Powers	Full Powers
Remarks: i) While exercising these powers adequate reasons and justifications are to be recorded in writing. Further vetting/release of PO in SAP will not be considered as finance concurrence. ii) For grant of time extension, it would be necessary to reasonably establish that delays are not attributable to the Contractor /Supplier. iii) In case of extension with amended contract completion date, all payments including the escalation payment shall be governed by the contractual terms and escalation formula. However, in case of escalation ceiling being reached, clause 15(a) will be applicable. iv) Of the total delay, if part of the delay is attributable to the contractor, then amendment to the contract completion date will be limited to the delay not attributable to the contractor. Any LD subsequently will be leviable only if the work is not completed by the amended contractual completion date. If there are any further delay not attributable to the contractor, the same process shall be repeated. On the other hand, if further delays are attributable to the contractor the extension period shall be dealt as per clause 12.					

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Functional Director
14	Providing temporary relief in exceptional Circumstances (ICWF) by: (i) way of advancing payment or (ii) deferment of recovery including recovery towards security deposit or (iii) issue of material/ equipment from Project stores on returnable / recovery basis.	Maximum financial implication of Rs.4 Lakh in respect of each contract	Maximum financial implication of Rs.20 Lakh in respect of each contract.	Maximum financial implication of Rs. 40 Lakh in respect of each contract.	Maximum financial implication of Rs.1 Crore in respect of each contract.	Full Powers
Remarks: i) These powers shall be exercised only as a last resort to enable the work to be carried out, taking care that this does not provide an undue benefit to the Contractor. Advance against work done duly certified by Engg. in-charge may be given to enable further progress of work to be carried out and such advance shall not be interest bearing and will be adjusted within 30 days, beyond which it shall attract interest. ii) These powers should not be exercised for revision of item rates. These powers are intended to be exercised to facilitate financial relief to the Contractor/Supplier temporarily in case of extreme hardship to be certified by Engineer in-charge after taking adequate security for recovery/adjustment of such relief and the Contract not requiring any modification/amendment on account of such financial relief provided to the Contractor/Supplier. iii) Financial implication for the purpose of this item shall be interest, calculated on the temporary relief provided to the contractor, at the rate notified by the company from time to time irrespective of the fact that such temporary relief including interest is adjustable/recoverable from the contractor. iv) These powers will be exercised by the concerned site.						

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED
15(a)	Modifications in terms of contract not having financial implication including waiver of inspection.	Full Powers in respect of orders placed by himself or lower authority	Full Powers in respect of orders placed by himself or lower authority	Full Powers in respect of orders placed by himself or lower authority	Full Powers	Full Powers
Remarks: i) In case of advance payments, inspection may be waived by not less than GM. ii) In case of payment against proof of dispatch of a proprietary/standardized item, inspection may be waived by the authority competent to approve the order. iii) Waiver of inspection before dispatch shall be considered in consultation with indenting department / FQA.						

Sl. No.	Nature of Power	GM	ED	Functional Director
15(b)	Modifications in terms of Contract having financial implications (including GST related issues) (ICWF)	Upto Rs.10 Lakh in aggregate in a particular contract.	i) Full Powers subject to a maximum financial implication of Rs.50 Lakh in aggregate in a particular contract. ii) Full power for GST related issues	Full Powers
Remarks: i) The cases pertaining to modification in terms of the Contract which could be covered under clause 8, 12, 13, 14, 15(a) of DOP shall not be approved under this sub-clause. ii) These Powers should not be exercised for revision of item rates.				

Sl. No.	Nature of Power	DGM	AGM	GM	ED
15(c)	Modification in the terms of contract involving financial implication which is not quantifiable– (ICWF)	Full Powers in respect of all contracts approved by himself or lower authority.	Full Powers in respect of all contracts approved by himself or lower authority.	Full Powers in respect of all contracts approved by himself or lower authority.	Full Powers
Remarks: i) Adequate reasons to be recorded in writing in order to establish that financial implication of modification in the terms of the contract are not quantifiable. ii) These Powers should not be exercised for revision of item rates. iii) The cases pertaining to modification in terms of the Contract due to scope / quantity variations, new items / substituted items; extension in completion period; reduction / waiver of LD providing temporary relief to the contractor and grant of escalation/compensation in exceptional circumstances shall be covered under clause 8,12,13,14,15(a),15(b) respectively of DOP.					

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Dir (Opn/Fuel) & Dir (Proj)
16	Payment of demurrage & wharfage charges to Railways or Port/ Airport Authority/ Road carrier and similar payment to customs (other than duty) on demand, after proper investigation (ICWF).	Upto Rs 1 Lakh-in each case, subject to an aggregate of Rs.10 Lakh in a financial year for each station	Upto 3 Lakh in each case, subject to an aggregate of Rs. 25 Lakh in a financial year for each station including approvals at lower levels	Upto Rs 10 Lakh in each case, subject to an aggregate of Rs. 1 crore in a financial year for each station including approvals at lower levels	Upto Rs. 40 Lakh in each case, subject to an aggregate of Rs. 2 crore in a financial year for each station including approvals at lower levels	Full Powers
Remarks: i) Each case is to be interpreted as one consignment covered by each Bill of Lading/GR/RR. ii) RED shall submit a monthly report on demurrage and wharfage for respective stations/ Mines in the region to CMD through Director (Operation)/ Director (Fuel) and Director (Finance).						

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Functional Director	Dir (Opn/Fuel) & Dir (Proj)
17	Write off (ICWF)						
17.1 (a)	Any item of stores, equipment including construction equipment, tools, plant and materials, vessels as per prescribed norms, if applicable			Upto Rs.10 Lakh for each case subject to an aggregate of Rs.30 Lakh in a financial year	Upto Rs. 20 Lakh for each case subject to an aggregate of Rs.50 Lakh in a financial year for each Station/ Mine	Upto Rs. 50 Lakh for each case	Upto Rs.1 Crore in each case
17.1 (b)	Obsolete items, limited shelf life and unserviceable items identified as per guidelines of the company			Upto Rs.4 Lakh in each case	Upto Rs. 20 Lakh in each case	Upto Rs. 50 Lakh for each case	Upto Rs.1 Crore in each case
17.2	Any shortage and handling losses etc., in chemicals lubricants, coal, fuel oil, HSD, Petrol etc. as per the prescribed norms, if applicable			Full Powers in each case as per norms	Full Powers in each case as per norms		
17.3	Under settlement of claims on insurers / transporters	Upto Rs. 2 Lakh for each claim	Upto Rs. 4 Lakh for each claim	Upto Rs. 10 Lakh for each claim	Upto Rs. 20 Lakh for each claim		Upto Rs.1 Crore in each case

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Functional Director	Dir (Opn/Fuel) & Dir (Proj)
17.4	Outstanding debit balance appearing in the account of the contractors / suppliers for more than 5 years subject to investigation and report submitted by the concerned executing Deptt.			Upto Rs 10000 in each case	Upto Rs. 40000 in each case	Upto Rs. 1 Lakh in each case	
17.5	Unserviceable office equipment, books, stationery, furniture & fixtures, furnishings, hand tools etc.	Upto Rs. 20,000 in each year	Upto Rs. 1 Lakh in each year	Upto Rs. 4 Lakh in each year.	Upto Rs. 10 Lakh per Project each year.		

Remarks:

- i) For Clause 17.1 to 17.3, these powers shall be exercised subject to investigation and report by a committee duly constituted by GM. A copy of the report together with approval to write off shall be sent to Accounts Group for necessary adjustment in accounts.
- ii) Each case for this purpose would refer to each proposal of write-off irrespective of number of items involved in the proposal.
- iii) The Delegation of Powers as at item 17.1 shall also be applicable for write-off of adjustments/ discrepancies in an item during stock verification.

Sl. No.	Nature of Power	GM	ED	Functional Director
18.1	Administrative approval of the recommendation of the Committee for sale of surplus material/spares other than motor vehicle and plant and machinery			
i)	where the net sale price is not less than Price Stores Ledger (PSL) value or WDV	Full powers	Full powers	
ii)	where the net sale price is less than the PSL value or WDV in each case (i.e. each proposal of sale irrespective of number of items)		Net loss not exceeding 20% of PSL value or WDV upto the limit of Rs. 20 Lakh subject to an aggregate of Rs. 1 Crore in each financial year for each station.	Full powers for sale with net loss more than 20% of PSL value /WDV but not exceeding Rs. 50 Lakh

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED
18.2	Administrative approval for Sale of scrap / mill rejects, unserviceable, obsolete and limited shelf-life materials	Upto Rs 10 Lakh	Upto Rs 20 Lakh	Upto Rs 50 Lakh	Full Powers	Full powers
18.3	Administrative approval for sale of all type of motor vehicle including motorcycle in cases where the vehicles are meeting the norms of disposal	-	-	-	-	Full powers within the guidelines issued from time to time
18.4	Approval for sale of old & unserviceable vessels and construction equipments as per policy guidelines issued by Corporate Centre.	-	-	-	Full Powers	Full powers

Remarks: These powers shall be subject to guidelines as issued from time to time.

- i) Scrap shall be cleared periodically and the powers referred to herein at 18.2 relate to each periodical disposal for each type of scrap as determined by the committee referred to above.
- ii) Mode of disposal of surplus vehicles shall be approved by not less than GM, after they are declared as surplus without requiring any replacement and after approval of the ED has been obtained for their disposal.
- iii) Mode of disposal of surplus plant and machinery shall be approved by not less than GM, after they are declared as surplus and after approval of the CMD has been obtained for their disposal.
- iv) Where replacement of vehicle is required, proposal for procurement of new vehicle shall require approval of CMD.

Sl. No.	Nature of Power	Dy. Manager	Manager	Sr. Manager	DGM	AGM	GM	ED
19	Authorising payments for verification of bills for expenditure already approved by Competent Authority for works/ supply/ services / fuel (advances/ running/final bills)	Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Full Powers	Full powers	Full powers	Full powers

Sl. No.	Nature of Power	DGM	AGM	GM	ED
20	Vendor development for spare parts etc. (ICWF)				
20.1	Identification and selection of vendors			Full Powers	Full powers
20.2	Approval of issue of advertisement/ enquiry to one or more parties	Full Powers	Full powers	Full powers	Full powers
20.3	Nomination of a committee for negotiation with the vendors selected for issue of Trial / Development order.			Full Powers	Full powers
20.4	Approval of award of Trial / Developmental order as per negotiated terms.	Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Full Powers
20.5	Extension of deliveries/ modification in terms/ increase or decrease in quantities / repeat order on the same terms or modified terms	Full Powers for orders approved by himself	Full Powers for orders approved by himself or lower authority	Full Powers for orders approved by himself or lower authority	Full Powers
Remarks: i) The enquiry, selection, negotiations, and placement of trial order etc. shall be in accordance with the approved policy/guidelines that may be issued from time to time. ii) Expenditure on this account shall be subject to budget provision for vendor development. iii) Powers may be exercised by site/corporate office, according to the approved policy guidelines.					

Sl. No.	Nature of Power	GM	ED	Functional Director	Dir(Opn/Fuel) & Dir (Proj)
21	Consultancy Contracts				
21A	Technical and administrative approval of cost estimate – (ICWF)	Upto Rs.50 Lakh	Upto Rs. 4 Crore	Upto Rs. 6 Crore	
21B	Invitation of tenders	Upto Rs.50 Lakh	Full Power	Full Power	
21C	Award of consultancy contract – (ICWF)				
	(i) Single Tender	Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	----	Upto Rs. 6 Crore
	(ii) Other than (i) above	Upto Rs. 50 Lakh	Upto Rs. 4 Crore	----	Upto Rs. 6 Crore
21D	Approval for post award variations (ICWF)			----	
	i)For contracts approved by higher authority	Upto Rs 6 Lakh	Upto Rs 40 Lakh	----	Upto Rs.4 Crore or 10% of the value of the contract, whichever is lower
	ii)For contracts approved by himself or at lower levels	Upto Rs 10 Lakh	Upto Rs 80 Lakh	----	Upto Rs 6.6 Crore (including award value)
Remarks: i) This delegation refers to consultancy of non-recurring nature, with a Professional/ Institution, etc. for a specific work or assignment of a one-time job of investigation/ testing/review/report/ advice etc. on a specific issue and includes all types of survey and soil investigation, testing of samples etc. These powers are also applicable to consultancy assignment applicable to environmental action plan (EAP), environmental impact assessment (EIA) studies. ii) The Soil investigation work would be treated as "works contracts" under item 1 of this Delegation of Power instead of being treated as Consultancy contracts under this item of delegation of power so long as the work does not include recommendations to be given by the executing agency and is limited only to collection of the field data and laboratory testing. iii) Award of Contracts upto Rs.1 Lakh each only in exceptional circumstances could be placed directly by the GM(OS)/GM(Mining)subject to a ceiling of Rs.4 Lakh in one financial year. iv) All cases beyond Rs. 4 Lakh shall be considered by a tender committee constituted as per provisions in Annex-I.					

Sl. No.	Nature of Power	Sr. Manager	DGM	AGM	GM	ED	Committee of EDs	Dir (Opn/Fuel) & Dir (Proj)
22	Insurance Premium							
22.1	Technical and Administrative approval (ICWF)							
i)	Marine insurance							
	a) Open cover			Full Powers	Full Powers	Full Powers		
	b) Specific policy	Upto Rs 20 Lakh	Upto Rs 50 Lakh	Full Powers	Full Powers	Full Powers		
ii)	Marine-cum-Erection (MCE)			Full Powers	Full Powers	Full Powers		
iii)	Insurance of assets			Full Powers	Full Powers	Full Powers		
22.2	Calling of tenders based on approval at 22.1 above							
i)	Open tender	Upto Rs 1 Crore	Upto Rs 4 Crore	Upto Rs 6 Crore	Full Powers	Full Powers		
ii)	Limited tender	Upto Rs 20 Lakh	Upto Rs 50 Lakh	Upto Rs 1 Crore	Full Powers	Full Powers		
iii)	Single tender			Upto Rs 20 Lakh	Upto Rs 2 Crore	Upto Rs 4 Crore	Upto Rs 150 crore	Full Powers
22.3	Award of Insurance contract (ICWF)							
i)	Open tender	Upto Rs 50 Lakh	Upto Rs 2 Crore	Upto Rs 4 Crore	Upto Rs 10 Crore	Upto Rs 50 Crore	Upto Rs 150 crore	Upto Rs 200 crore
ii)	Single response against open tender				Upto Rs 2Crore	Upto Rs 8 Crore	Upto Rs 150 crore	Upto Rs 200 crore
iii)	Limited tender	Upto Rs 10 Lakh	Upto Rs 30 Lakh	Upto Rs 50 Lakh	Upto Rs 2 Crore	Upto Rs 8 Crore	Upto Rs 150 crore	Upto Rs 200 crore
iv)	Single tender			Upto Rs 20 Lakh	Upto Rs 1 Crore	Upto Rs 2 Crore	Upto Rs 150 crore	Upto Rs 200 crore
Remarks: i) The delegation of powers for award of insurance contract shall be exercised by Sites/ Operating Stations / Operating Mines/Region/USSC/Corporate Centre subject to approved policy and guidelines issued from time to time. ii) Award of insurance contract, under single tender also includes utilisation of open cover/open policy/specific policy obtained from the Insurance Companies. iii) In case of additions to the assets during the continuation of Insurance policy, payment of additional insurance premium shall be made by the concerned site with the approval of HOP/BUH. iv) Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(OS) and respective RED.								

Sl. No.	Nature of Power	Dy. Manager	Manager	Sr. Manager	DGM	AGM	GM	ED
23	Issue of materials from Stores based on Stores Issue Voucher subject to observance of laid down procedures.	Upto Rs. 10 Lakh	Full Powers	Full Powers	Full Powers	Full Powers	Full Powers	Full Powers

Sl. No.	Nature of Power	Dy. Manager	Manager	Sr. Manager	DGM	AGM	GM	ED
24	Issue of Stores Receipt Voucher subject to observance of laid down procedures.	Full Powers	Full Powers	Full Powers	Full Powers	Full Powers	Full Powers	Full Powers

Sl. No.	Nature of Power	GM	ED
25 (a)	Technical and Administrative Approval for Bearing/Sharing Transportation cost of Ash for road construction projects or for manufacturing of ash-based products or use as soil conditioners in agriculture activity within a radius of 300 kilometres (ICWF)	Full Power	Full Power
25 (b)	Technical and Administrative Approval for Bearing Transportation cost of Ash for Government Road/ The Pradhan Mantri Gram Sadak Yojna (PMGSY) and asset creation programme of Government involving construction of building, road, dams and embankments, within a radius of 300 kilometres (ICWF).	Full Power	Full Power
Remarks: i) These powers shall be exercised in accordance with approved policy and guidelines and shall be subject to allocation from Ash Fund. If Ash fund is not available, budget will be allocated from O&M Budget. ii) The cost estimate for bearing transportation cost may be prepared based on State Schedule of Rates (SoR)/ Delhi Schedule of Rates (DSR). iii) Revenue generated from ash sale as well as cost incurred due to transportation of Ash may be maintained separately by the station for each Discom. iv) Amount payable by the Discom may then be communicated by the station to billing Centre every month by 3rd day of the month. v) Powers under clause 25(b) shall also be applicable to transportation cost of ash for shoreline protection, filling of mines, low lying area, etc.			

Sl. No.	Nature of Power	GM	ED	D(O)
26.1	Technical and Administrative approval for sale of Gypsum – (ICWF)	Upto Rs 75 Crore	Full Power	
26.2	Calling of tender for sale of Gypsum			
a)	Open Tender	Full Power	Full Power	
b)	Limited Tender	Full Power	Full Power	
c)	Single Tender	Upto Rs 1 Crore	Upto Rs 5 Crore	
26.3	Approval for Award of sale order for Gypsum – (ICWF)			
a)	Open Tender	Upto Rs 25 Crore	Upto Rs 75 Crore	Full Power
b)	Single response against Open Tender	Upto Rs 5 Crore	Upto Rs 25 Crore	Full Power
c)	Limited Tender	Upto Rs 5 Crore	Upto Rs 25 Crore	Full Power
d)	Single Tender	Upto Rs 75 Lakh	Upto Rs 2 Crore	Full Power
Remarks: For limited Tender above Rs 50 Lakh & single tender enquiries, reasons for adopting such modes of tendering shall be recorded in writing while obtaining approval of the competent authority.				

Sl. No.	Nature of Power	ED
27	Technical and Administrative approval for undertaking research projects/system improvement.	Up to Rs 5 Crore per project and p.a.
Remarks: 1. Power to be exercised by RED in consultation with ED(NETRA) & subject to annual R&D Budget of respective Project. 2. Calling of tender and approval of award shall be dealt with as per Clause no. 2 & 3 respectively. Any variation in contracts shall be governed by Sl. No. 8.1 and 8.2 of DOP.		

Sl. No.	Nature of Power	ED (Engg)	ED (Commercial)
28A	Approval for making application for connectivity to ISTS/STU network.	Full Powers	
28B	Approval for making application for GNA to ISTS network.		Full Powers
28C	Approval for establishment of Bank Guarantee (BG) in favour of CTUIL and finalisation of BG amount and BG extension there of as per project requirement for connectivity applications in consultation with CC-Finance Commercial.	Full Powers	
28D	Approval for establishment of Bank Guarantee (BG) in favour of CTUIL and finalisation of BG amount and BG extension there of as per project requirement for transition to GNA and application of GNA in consultation with CC-Finance Commercial.		Full Powers
28E	Approval for payment of one-time GNA charges to CTUIL (as per CERC Connectivity and GNA to ISTS regulations 2022 and procedures laid down by CTUIL in this regard)		Full Powers
Remarks: Amount and validity of Bank Guarantees shall be as per CERC Grant of Connectivity and GNA to ISTS regulations 2022 and procedures laid down by CTUIL in this regard.			

Sl. No.	Nature of Power	ED (OS)
29	i) Renting of NTPC owned special wagons to the external agencies and fixation of rental charges and other terms & conditions (ICWF) ii) Revision of hire charges, if necessary, once in two years (ICWF)	Full Powers

Sl. No.	Nature of Power	GM	ED	CMD
30A	Cancellation/ termination of the Contract with 'Risk and Cost Basis (ICWF)			
I	Cases where the approving authority for award of contract is Group of Functional Directors/ Board of Directors			Full powers
II	Cases where the approving authority for award of contract is ED/Committee of EDs/ Directors/ CMD		Full powers	
III	Cases where the approving authority for award of contract is GM or below	Full powers		
30B	Cancellation/ termination of the Contract without 'Risk and Cost Basis' (with sufficient grounds)-(ICWF)			
I	where the approving Authority for award of contract is ED level or above			Full Powers
II	where the approving Authority for award of contract is below ED level		Full Powers	
Remarks: i) The above powers for cancellation / termination of the contract either in part or in full, as the case may be, and to be exercised by execution department. ii) These powers shall not apply to Material Purchase Orders. Material Purchase Orders will be cancelled/terminated on sufficient grounds with the approval of BUH/HOP. However, contract relating to bulk procurement of goods awarded through USSC, will be cancelled/terminated on sufficient grounds with the approval of ED (USSC). iii) These powers do not cover scope deletion / addition under quantity variation provisions in the contract which shall be dealt with under the relevant provisions. Further. the notice of cancellation / termination shall be jointly signed by Indenting and Legal Departments. Termination / cancellation order will be issued by concerned C&M after approval of Competent Authority.				

31.	Fuel Management			
A) Delegation of Power regarding FSA - MoU, E-auction coal, Swapping, Dispute				
S. No.	Subject Matter	Extent of Power Delegated	Officer authorized to exercise powers	Remarks
1.	Approval for negotiations of FSAs/ MoU/ Prices for MoU coal with CIL subsidiaries & SCCL	Full Powers	Director (Operations)	
2.	Approval for Bank Guarantee (BG) in favour of the coal company and BG amount under FSA and MoU and extension thereof as per requirement	Full Powers	ED (FM)	
3.	Advance payment to the coal companies for quantities in excess of ACQ under FSA	Full Powers	Head of Project	
4.	Diversion of coal from one station to other under provisions of FSA	Full Powers	ED(FM) RED for diversion of coal within the region	
5.	Acceptance/ Surrender of imported coal under FSA with CIL on annual basis (ICWF)	Full Powers	Director (Operations)	
6.	Distribution of coal quantities among different NTPC stations under Bilateral MoU	Full Powers	ED (FM)	
7.	Approval for participating in e-auctions	Full Powers	Committee of members (E7 & above) from CC-FM, CC&M & CC-Fin. approved by Director (Operations)	
8.	Finalization of price band prior to e-auctions	Full Powers	Director (Operations) with concurrence of ED (Finance)	
9.	Registration with service provider, signing of affidavit on behalf of NTPC, etc with regard to e-auction,	Full Powers	ED (FM)	
10.	Distribution of quantities under e- auction	Full Powers	ED (FM)	
Notes:				
i. Coal companies: CIL subsidiaries/ SCCL and other Govt coal companies				
ii. Model FSA: Notified price/Cost Plus/Tapering linkage/any other variant model proposed by CIL/SCCL/coal company / MoU/Swapping Agreements. These are approved by the Board.				
iii. Powers delegated to an executive at a particular level can be exercised by an executive at higher level.				

B) Delegation of Powers for Imported Coal Contract Packages				
S.No.	Subject matter	Extent of Power Delegated	Officer authorized to exercise powers	Remarks
1.	Package wise and station wise imported coal quantity finalization and scheduling	Full powers	ED (FM)	
2.	Re-allocation of imported coal quantity among stations within an awarded package with or without change in delivery period and without change in contract package quantity	Full powers	RED (in case contract caters to one region only)	
		Full Powers	ED(FM) with concurrence of respective REDs in case of contracts catering to projects covered in more than one region	
3.	Extension in contract completion period	Full powers	RED (in case contract caters to one region only)	Provisional extension in completion period may be granted without prejudice to right to levy LD
		Full Powers	ED(FM) with concurrence of respective REDs in case of contracts catering to projects covered in more than one region	
4.	Reduction / Waiver of LD	Full powers	RED	
5.	Variation in package quantity within contractual provision	Full powers	Director (Operations)	
6. Powers for cancellation / termination of the Contract either in part or in full				
Sl. No.	Subject	Competent Authority to approve cancellation/ termination of Contract	Authority to Sign	Remarks
I.	Cases where the approving authority for award of contract is Group of Functional Directors / Board of Directors	CMD	Not below the level of Sr. Manager	The proposal for cancellation / termination of the contract shall be put up to the CMD through ED (CC&M), Director (Operations), and Director (Finance).
II.	Cases where the approving authority for award of contract is Directors/ CMD	ED	Not below the level of Manager	

C) Delegation of Powers for Gas/RLNG Sourcing				
S.NO.	Subject matter	Extent of Power Delegated	Officer authorized to exercise powers	Remarks
1	Tie up of Gas/RLNG (a) Through Limited Tender Enquiry (LTE) from empanelled companies (b) Through Single Offer from the PSUs amongst the empanelled companies	Full Powers Full Powers	Director (Operations) Director (Operations)	
D) Delegation of Powers for Domestic Coal (Other than FSA & MoU) Contract Packages				
S.NO.	Subject matter	Extent of Power Delegated	Officer authorized to exercise powers	Remarks
1.1	Approval for Technical Specification	Full Powers	ED (FM)	(as per Board approval at 509th meeting)
1.2	Approval for cost estimate and the tendering documents including NIT (ICWF)	Full Powers	ED (FM)	(as per Board approval at 509th meeting)
2	Approval for award of domestic coal procurement through tendering route (ICWF)	Full Powers	Director (Fuel) & Director (Operations) with concurrence of ED (Finance)	(as per Board approval at 546th meeting)
3	Approval for package wise and station wise domestic coal quantity finalization and scheduling	Full Powers	ED (FM)	
4	Approval of the re-allocation of domestic coal quantity among stations within an awarded package with or without change in delivery period and without change in contract package quantity	Full Powers	ED (FM)	
5	Approval of transfer of domestic coal quantities to different NTPC station/ stations apart from awarded station/ stations within contractual provision (ICWF) under exceptional circumstances* with price justification	Full Powers	ED (FM)	
6	Approval for inclusion of additional coal Mine(s)/ Dispatch Point(s)/ Railway Siding(s) beyond the list predeclared by the successful bidder within contractual provision	Full Powers	ED (FM)	
7	Extension in contract delivery schedule	Full Powers	ED (FM)	
Remarks to Sl. No. 7: Provisional extension in contract delivery schedule may be granted retaining right to levy LD and to be clearly mentioned in the letter granting provisional time extension.				

S.NO.	Subject matter	Extent of Power Delegated	Officer authorized to exercise powers	Remarks
8	Reduction/ Waiver of LD	Full Powers	ED (FM)	
9	Variation in package quantity within contractual provision (ICWF) including administrative approval for issue of contract amendment	Full Powers	ED (FM)	
10	Variation in package quantity beyond contractual provision (ICWF) including administrative approval for issue of contract amendment	Full Powers	Director (Fuel)	
*Exceptional circumstances may be certified by ED (FM).				

GENERAL NOTES

Note 1 Enlistment of vendors duly pre-qualified shall be subject to approval of ED (CC&M)/ ED (USSC)/ED/BUH at respective locations.

Note 2 All proposals for approval of Two Directors shall be routed through ED (CC&M)/ED(USSC)/ED(Mining)/ED(RE) and ED (Finance).

Note 3 All proposals for approval of CMD and above shall be forwarded through ED (CC&M), ED (Finance), Concerned Functional Director and Director (Finance).

Note 4 For cases where after invitation of bids, it becomes necessary to cancel the existing tenders and invite fresh bids, the powers for cancellation of tenders shall be as under:

In case where bids have not been received or received but not opened due to any reason, the authority empowered to invite the bids shall also have the powers to cancel such tenders. However, in case where, bids have been received and opened, the authority empowered to approve the award of such contracts as per original mode of tendering shall have the powers to cancel such tenders.

Note 5 "Full powers" wherever used shall not exceed the power of CMD.

Note 6 As R&M expenditure is to be capitalised and treated as Project Cost, the delegation of powers applicable for Construction Stage of approved Projects/ Schemes shall be applicable for R&M activities.

Note 7 Rate Contracts for a period of one year or more but not exceeding two years may be entered into with suppliers/ manufacturers/ Service providers with the approval of Competent Authority not below the level of GM or Head of Project depending upon total value of procurement during the period of the Rate Contract and the mode of tendering adopted within the powers delegated to them. Requirement against these rate contracts shall be projected by the indenters to the concerned procurement group after seeking technical and administrative approval from the competent authority specified in the scheme of Delegation of Powers, but at a level not lower than Deputy General Manager and also after obtaining budget certification. As per the requirement projected, individual awards against these rate contracts shall be approved by the authority competent to approve the award of contract against Open Tender. Procurement should be made as per terms of the approved Rate Contract in consultation with Finance.

For individual award under Rate Contract, Tender Committee will not be necessary.

Cumulative value of individual awards under a Rate Contract shall not exceed the original approved value of the Rate Contract. If the cumulative value exceeds the original approved value of the Rate Contract, fresh approval of the cumulative value of the Rate Contract is to be obtained from the appropriate authority as per DOP, before issue of further order(s).

Note 8 Exercise of delegation of powers under items Nos. 2,3, 5,6,7A, 7B,8.2,9,11 to 13, 15,16,18, 20,21(except 21A), 22(except 22.1), 23 and 24 shall be done by the executives at appropriate levels in C&M Department.

Note 9 In case of single-stage two-envelope bidding, approval for opening of price bids is to be obtained from the authority competent to approve the award based on estimated value. In case of two-stage bidding, approval for inviting price bids is to be obtained from the authority competent to approve the award based on estimated value. However, where approving authority is Board of Directors or Group of Functional Directors, approval for opening/ inviting price bids shall be obtained from CMD.

Negotiations with bidders, if necessary, will be carried out by Tender Committee with the approval of the authority competent to approve the award upto ED. In case of approving authority being CMD / Directors / Committee of EDs, such approval will be given by ED (CC&M) / ED (USSC)/ ED of the Region. In case of awards to be approved by the Group of Functional Directors/ Board, this approval shall be obtained from CMD.

However, in cases wherein Bid(s) are invited from Original Equipment Manufacturer (OEM)/ Original Equipment Suppliers (OES) basis or on Single Tender (ST) basis, then the prior approval for negotiations (if necessary) will not be required. In such cases, the recommendation after negotiation will be put up by the Tender Committee (TC) to the authority competent to approve the award.

Note 10 Period contract is a contract which has been awarded for a specific period mentioned in the contract. Annual Rate Contract is an example of Period contract. Any fresh extension of such a contract is to be considered as a single tender award. Hence a separate proposal need be initiated for award of a single tender contract. However, where provision of extension is in-built in the original contract, approval shall be required from the authority competent to approve award for revised value (inclusive of original award value).

Note 11 For the purpose of DOP:

- a) Multiple response but single technically acceptable offer against Open Tender shall be treated as Single Response against Open Tender.
- b) Single response against Limited Tender shall be treated as Single Tender.
- c) Multiple response but single technically acceptable offer against Limited Tender shall be treated as Single Tender.

Note 12 In case of centralized /pooled purchase, Contract & Materials Group at USSC or Corporate Materials can exercise powers under this DOP, subject to budget provision as approved by the Board of Directors for the concerned station(s).

Note 13 Powers of ED are to be exercised by RED/EDs(E9).

CGM/GM heading a Project shall exercise 75% of the Power of ED wherever power of ED has been specified in monetary/percentage terms. Where ED has been delegated full powers, CGM/GM heading a Project shall also exercise full powers in respect of those items.

Head of USSC/SSC at ED Level shall exercise power which is available to ED(CC&M). In addition to the above, the designated Heads of C&M of Procurement Groups in USSC/SSC at the level of CGM/GM shall exercise 75% of the power of ED in monetary/percentage terms. Where ED has been delegated full powers, designated Heads of C&M of Procurement Groups shall exercise full powers in respect of those items.

At Project / Station / Region / USSC / SSC / Corporate Centre, Powers of GM are to be exercised by CGM/GM other than those heading a Project/ Station / C&M group at USSC / SSC for their respective functions.

Note 14 Issuing Tender Enquiry to all eligible enlisted vendors shall be treated as Open Tender, if number of eligible enlisted vendors is four or above. However, if number of eligible enlisted vendors is less than four, it will be treated as Limited Tender.

Note 15

(i) Direct procurement can be made through Government e-Marketplace (GeM) for procurement for amount upto Rs. 50,000/-. For procurement beyond Rs. 50,000/- and up to Rs. 2,00,000/-, option “L1 Purchase” (Compare and buy) is to be used.

(ii) For ‘Direct purchase’ & ‘L1 Purchase (compare & buy)’ upto Rs. 2,00,000/- at GeM, the procurement shall be covered under Sundry Purchase and powers applicable for procurement from Public sector / Kendriya Bhandar, shall be applicable. The powers are for procurement of a single product at a time and applicable only for purchase through GeM.

(iii) For Procurements above Rs. 2,00,000/- through tendering at GeM, the powers under open tender shall be applicable. However, if Bids are invited from specific set of Bidders (through Limited Tender / Single Tender / PAC/OEM/OES/ ‘Enlisted Vendors’), the powers as per respective DoP clause shall be applicable.

Note 16 If need arises, centralized rate contracting/ bulk procurement can also be exercised even though pan NTPC enlistment exists for the group of items/ services. However, reasons for such action may be analysed and recorded and in-principle approval of ED (USSC) may be obtained for central procurement by CPC, before undertaking such action.

Note 17 Ideally there should not be any clubbing of requirements under Construction and O&M activities, as two have different budget heads and project expenses are subject to verification by CERC for tariff fixation. However, if they are clubbed, the DoP of larger quantity requirement will be followed and the break-up of both will be kept on record.

Note 18 All financial Powers referred to in DOP are exclusive of Taxes & Duties.

Annexure I: CONSTITUTION AND APPROVAL OF TENDER COMMITTEE

Sl. No.	Level of Approval	Level of TC		Nomination of TC		Approval of TC	
		At CC	At Project/USSC	At CC	At Project/USSC	At CC	At Project/USSC
1	SM	Manager	Manager	Sr. Manager	Sr. Manager	DGM(CS)/(CM)	Head of C&M
2	DGM/AGM	Sr. Manager/ Manager	Sr. Manager/ Manager	Sr. Manager	Sr. Manager	DGM(CS)/ (CM)	Head of C&M
3	GM	DGM/Sr. Manager	DGM/Sr. Manager	HOD/DGM	HOD/DGM	GM(CS)/ (CM)	GM
4	ED/Committee of ED	AGM/DGM	AGM/DGM	GM/AGM	GM/AGM	ED(CC&M)	ED
5	CMD/Director(s)	AGM	AGM	GM/ED	GM/ED/RED	ED(CC&M)	ED
6	Committee of Functional Directors	GM/AGM	GM/AGM	ED	ED/RED	ED(CC&M)	RED
7	Board	ED/GM	ED/GM	Director/ED*	Director/RED	CMD	CMD

*Wherever ED is directly reporting to CMD

NOTES:

1. The members of Tender Committee at appropriate level shall consist of one representative each from Indenting, Procurement/Contracts and Finance Deptt.
2. Executive Directors may nominate executives at one level lower than the requisite level in Tender Committees and other Committees where executive of the requisite level is not available. However, there shall not be any relaxation in the level of authority approving nomination of tender Committee and approval.

Annexure II: MANUSCRIPT REGISTER OF PURCHASE/WORK ORDERS AWARDED WITHOUT PRIOR FINANCE CONCURRENCE

S.No.	Tender Notice No / Inquiry No	Date of Issue of Notice/Inquiry	Nature of Tender (Open/Limited)	Date of Opening	Names of Parties Tendering	Names of Officers who were associated at the time of opening	Particulars of Work	Name of Contractor to whom awarded	LOI/Acceptance letter No. & Date	Value of Work	Scheduled date of completion
1	2	3	4	5	6	7	8	9	10	11	12

Note: This register shall be put up at the end of each month to an Executive of a level not less than a Senior Manager for his information, and his signature obtained thereon.

Annexure III: CONSTITUTION AND APPROVAL OF QR COMMITTEE FOR OPEN TENDER CASES

Particulars	QR Committee member (AGM Level)	Co-opted member (if required)	Nominated by	Nomination Approval	Convener of the Committee	Chairman of the QR Committee
Upto INR 10 Crore in USSC	PPG, C&M, Fin	Indenting Deptt	Respective HODs	Designated Heads of C&M of Procurement Groups at GM level	PPG	Designated Heads of C&M of Procurement Groups at GM level
Beyond INR 10 Crore in USSC	PPG, C&M, Fin & Corp (OS)	Indenting Deptt	Respective HODs	Head of USSC at ED level	PPG	Head of USSC at ED level
Upto INR 5 Crore at Projects & Stations	TS, C&M, Fin., & Indenting Deptt.		Respective HODs	HoP	TS	HoP not below GM
Beyond INR 5 Crore at Projects & Stations	TS, C&M, Fin & Indenting Deptt. & Corp (OS)		Respective HODs	HoP	TS	RED/ED
Note: In case TS is not present then FES will perform role of TS						

Annexure IV: LEVEL OF FINANCE CONCURRENCE

Sl.No.	Approving Authority	Finance Concurrence	Remarks
1	Upto DGM	Manager (F)	All proposals of site requiring approval of Two Directors and above should be routed through HoF (USSC/SSC).
2	AGM	Sr. manager (F)	
3	GM	DGM (F)	
4	ED	AGM(F)	
5	Committee of EDs/ Single Director	GM(F)	
6	Two Directors	ED(F)	
7	CMD/ Group of Functional Directors/ Board of Directors	D(Fin)	

Annexure V: Signing of Contracts/Purchase Orders and Vetting in Finance

Sl. No.	Approving Authority	Authority to Sign contracts/Purchase orders on behalf of NTPC	Vetting of LOAs & PO in Finance
1	Manager/Sr. Manager	Not below the level of Sr. Officer/Sr. Engineer	Any Executive
2	DGM/AGM	Not below the level of Dy. Manager	Any Executive
3	GM	Not below the level of Manager	Any Executive
4	ED/Committee of EDs	Not below the level of Manager	Dy. Manager (F)
5	Director(s)/CMD	Not below the level of Sr. Manager	Manager (F)
6	Group of Functional Directors/Board of Directors	Not below the level of Sr. Manager	Sr. Manager (F)

Ash Policy



A Maharatna Company

NTPC Limited
(A Govt. of India Enterprise)

Regd. Office: NTPC Bhawan, SCOPE Complex, 7, Institutional Area,
Lodhi Road, New Delhi - 110 003. Website: www.ntpc.co.in

Goldmine



A Maharatna Company

ASH POLICY 2015

M E S S A G E



India is one of the fastest growing economies having third largest coal reserves in the world, close to 300 billion tons. Hence coal is and will remain our main source for primary energy.

The high ash content in coal to the tune of 35-40% coupled with limited capacity of coal washeries at 131.24MMT poses grave challenge of utilizing millions of tons of ash generated. It is, therefore, important for NTPC to manage its inevitable byproduct i.e. ash, while planning to scale up its generation capacity so as to reach 128GW by 2032. Despite our various efforts, Ash Disposal/Utilization continues to remain key concern amongst all stakeholders.

NTPC being the trend setter, has come out with innovative ideas for meeting the challenge of Ash Utilization head-on by resorting to noble concepts in ash utilisation. One important area explored is that of mine filling. Such mines filled up with ash and other earth-toppings are capable of greenery and cultivation, which has been demonstrated by NTPC at its various eco-parks that have been developed on ash. Filled up leveled mines can be returned to its original owners or their descendents, thus removing the major cause of discontent as people feel deprived of their ancestral land at the time of land acquisition. This we believe might bring about revolutionary changes in the dreaded land acquisition process. Thus, reducing opportunity cost of land owners and creating win-win situation for all stake holders.

The '**Ash Policy – 2015**', is a vision document, a green initiative, which provides the ash utilization issue in an integral way from generation to end product. It provides policy framework for ash utilization in the gamut of activities. This document we believe will go a long way and add vistas of opportunities in meeting Ash utilization and making our future cleaner & Greener.

DR. ARUP ROY CHOUDHURY
(Chairman & Managing Director)

F O R E W O R D



NTPC has produced about 57 million tons of Ash last year. Production of ash is inevitable in thermal power plants. Huge quantities of ash being produced by power plants will be an environmental hazard if not handled properly. At the same time, ash has huge potential for productive utilisation like manufacturing of PPC cement, ash bricks, light weight aggregate and artificial sand, and increasing productivity of agriculture land, in addition to back fill in mines, reclamation of low land areas, etc. These areas of ash utilisation can give huge revenue realisation, besides addressing the environmental problems associated with ash disposal.

Manufacturing of clay bricks is creating menace by causing depletion of topsoil and illicit cutting of trees. Moreover, it has been well established that ash bricks are not only stronger but also economical than clay bricks. Therefore manufacturing of ash bricks is the only solution to address this problem. By supplying quality ash bricks at cheaper rates and raising awareness in public about better properties of ash bricks, we can develop wide spread public acceptance for ash bricks.

NTPC, being the industry leader, has to pioneer the better practices for ash utilisation. As a green initiative, NTPC has to venture in a large scale into the production of ash based products.

Ash Policy 2015 aims at 100% utilisation of ash for productive usage along with fulfilling social and environmental obligations as a green initiative and attempting to realise its revenue potential.

I am sure that this policy will go a long way in protecting the nature by judicious ash utilization, and giving a better environment to the future generations.

M.R.P. Rao, IFS
(Chief Vigilance Officer)

March 10, 2015

M E S S A G E



In today's scenario, Ash management is a multi-facet subject. On one side arranging land for ash dyke and its subsequent maintenance based on stringent environmental norms is a big challenge. On the other side use of fly ash as a resource material, in various areas like manufacturing of cement, concrete and other building products, has emerged as a big commercial opportunity. As a result, Fly ash earlier considered to be "industrial waste" has now acquired the status of "useful and saleable commodity".

NTPC (including its JV's) has an Installed coal based capacity of 37,904 MW. Further 22,685 MW and 9,810 MW coal based capacity is under construction and bidding stage respectively.

Effective and sustainable utilization of fly ash is the prime objective of NTPC. To introduce right momentum for fly ash utilization in large quantities, Policy Guidelines for Utilization of Ash was first issued in the year 1993, which were revised / amended from time to time considering the government / regulatory stipulation, changed scenario and enhancing ash utilization. Now, need was felt to focus on fly ash and ash based products business for better revenue realization. The revenue so generated will help for promotional, infrastructure development and facilitation activities to maximize ash utilization in line with MoEF notification. To achieve the above objective, new Policy Guidelines on Ash and Ash based products business have been framed in consultation with stake holders and are being issued as Revision-III for implementation by all NTPC stations.

In the revised policy guidelines provisions for new initiatives such as setting up of large scale automatic fly ash bricks plants, setting up of cement plant by own/ JV, setting up of Light Weight Aggregate plant, use of bottom ash as replacement of sand in ash dyke construction / raising etc have been incorporated for sustainable ash utilization at NTPC stations. HOP's/ RED's have been empowered and made responsible for taking up these activities for maximizing ash utilization at station.

I am sure that the revised guidelines will prove to be important milestone for balancing all the objectives of ash management and will help stations to enhance sustainable ash utilization in line with MoEF gazette notification.

Kaushal Kishore Sharma
Director (Operations)

March 10, 2015

INDEX

S.No.	Subject	Page No.
1.0	Objective	01
2.0	Terminology	01-02
3.0	Scope and Coverage	02
4.0	Ash Collection, Storage and Weighing system	02-03
5.0	Development of Ash User Data Base	03
6.0	Sale of Ash	03-06
7.0	Issue of fly ash to brick/blocks & tiles manufacturers	06-07
8.0	Manufacture and Sale of ash bricks/blocks/tiles	07-08
9.0	Setting up of Cement plant through its own/JVs.	08-09
10.0	Manufacture of Light Weight Aggregates (LWA)	09
11.0	Efforts for new area of ash utilization	09
12.0	Facilities and Incentives	10
13.0	Auction of ash pond for collection and sale of Cenospheres	11
14.0	Activities at station for Utilization of Ash	11
15.0	Manpower	13
16.0	Issue of Pond ash and Bottom ash	13
17.0	Use of ash for Agriculture purpose	13
18.0	Publicity/Awareness	13
19.0	Ash Fund	13
20.0	Delegation of Power	13
21.0	Terms and Conditions for contracts/agreement	14
22.0	Compliance of MOEF notification	14
23.0	Annexure - A	15-19
24.0	Annexure - B, Format 1 to 4	20 - 23
25.0	Annexure - C	24-27
26.0	Annexure - D	28
27.0	Annexure - E	29
28.0	Annexure - F	37
29.0	Annexure - G	38-41
30.0	Annexure - H	43-45
31.0	Annexure - I	46-48

Our VISION

To be the world's largest and best power producer, powering India's Growth.

Our MISSION

Develop and provide reliable power, related products and services at competitive prices, integrating multiple energy sources with innovative and eco-friendly technologies and contribute to society.

Core Values BE COMMITTED

B	Business Ethics
E	Environmentally & Economically Sustainable
C	Customer Focus
O	Organisational & Professional Pride
M	Mutual Respect & Trust
M	Motivating Self & others
I	Innovation & Speed
T	Total Quality for Excellence
T	Transparent & Respected Organisation
E	Enterprising
D	Devoted

POLICY GUIDELINES ON UTILIZATION OF ASH

1.0 Objective

- To consider ash utilization as an integral process of power generation and make all out efforts so as to maximize ash utilization towards 100% on sustainable basis.
- To facilitate convenient collection of ash for appropriate utilization.
- To promote studies aimed at finding out and evolving innovative methods of ash utilization.
- Increasing fly ash /bottom ash/ pond ash/mound ash utilization at NTPC Power stations by improving ash business process.
- To identify the Potential areas of ash utilisation in the vicinity.
- To facilitate utilization of ash through departmental actions/JVs or other actions by
 - Manufacture / increasing production of fly ash bricks / blocks /tiles/ Light weight aggregate etc for utilization and their marketing for sale,
 - Equity participation with cement manufacturer/own for setting up fly ash based cement plants and utilizing cement in own construction / upkeep works and also to supply in the market for sale.
- Better revenue realization through fly ash and ash based products business and utilization of this revenue for promotional, infrastructure development and facilitation activities for increasing ash utilization at NTPC station till 100 % ash utilization is achieved in each station as per MoEF Notification 2009.
- To bring about broad based Public awareness and acceptance for ash and ash based products by wide publicity of merits of ash and ash based products and demerits/environment hazards of clay/bricks.

2.0 Terminology

Fly Ash: Ash Extracted from flue gases by any suitable process.

Bottom Ash: Ash collected separately at the bottom of the boiler furnace.

Pond Ash: Fly ash or bottom ash or both mixed in any proportion and conveyed in slurry / paste form and deposited in pond / lagoon.

Mound Ash: Fly ash or bottom ash or both mixed in any proportion and conveyed in dry form and deposited dry.

Cenospheres: Cenosphere is a lightweight, inert, hollow sphere comprised largely of silica and alumina and filled with air and/or gases, float in the lagoons where fly ash is discharged. Cenospheres, lighter than water, are skimmed off of ash ponds, dried and sold for use.

Station/Project/Plant/Site: Any NTPC Unit generating and handling ash.

Adjusted Quantity: The quantity of fly ash which the NTPC is not able to provide to the

buyers due to any reasons including forced outage of the plant, congestion, rain etc. the NTPC accordingly shall adjust the awarded quantity downwardly of each buyer (to be used for the purpose of compensation/ termination).

3.0 Scope and Coverage

3.1 Policy would cover all the existing coal based power stations/units of NTPC and also the future coal based power stations/units.

3.2 The Scope of the policy consists of

- a) Making available dry fly ash with suitable loading system including mechanical loading in railway wagon/ tankers/ bulkers/bags for issue to users/ industries/traders etc.
- b) Marketing and sale of ash and ash based products to domestic users and export to international markets.
- c) Production, transportation and marketing of ash based products like cement / ash bricks/ blocks/ tiles etc.
- d) Various types of facilities, incentives, and encouragement to be provided to prospective entrepreneurs/industry for production and marketing of cement/light weight aggregate/ light weight sand /ash bricks/blocks/tiles / concrete etc.
- e) Utilization of fly ash, bottom ash, pond ash and ash based products within NTPC for in-house construction /upkeep activities.
- f) A vigorous advertising campaign to build up awareness on the beneficial utilization of ash such as use of fly ash in cement/light weight aggregate/light weight sand / mortar, use of ash bricks/blocks/tiles, use of bottom ash as substitute of sand etc.
- g) Utilization of bottom ash & pond ash in the nearby areas of NTPC Stations.
- h) Enhanced revenue realization from harvesting, collection and sale of cenosphere through ash pond auction.
- i) Carrying out/promoting studies and R&D activities for developing innovative methods for new areas of ash utilization and for development of better & cost effective ash based products.
- j) Administrative and financial aspects including budget, delegation of power etc.

4.0 Ash Collection, Storage and Weighing system

- 4.1 NTPC envisages provision of full fly ash collection in dry form along with suitable storage system with facility of separation of fine fly ash & storage of fine ash and coarse fly ash in separate silos; and provision for loading of fly ash into railway wagons/ tankers/ bulkers/bags from silos.
- 4.2 NTPC shall install their own DAES system and shall commission the DAES system along with the commissioning of the main plant.
- 4.3 Provision shall be made for weighing of fly ash loaded into tankers/ railway wagons/ bulkers etc under the silo wherever feasible.
- 4.4 NTPC shall develop standard layout for ash evacuation system for all future thermal

power plants indicating facilities near silo such as access road for easy movement of bulker/larger capacity truck, including railway line for wagon loading, compressed air for cleaning, service water, staff rooms, weighing facility, type of weigh bridge and number of weigh bridge to be installed for weighing empty and filled bulkers/ tankers/wagons so that in a minimum possible time the ash filled truck /bulker/tanker/wagons etc can do exit from plant.

- 4.5 At Existing Thermal Power Plants, to facilitate increased and easy off take of fly ash, rail loading/ railway siding facility, widening/ strengthening of road, new approach road, modification in silo for pneumatic loading of fly ash in railway wagons/ jumbo bags etc shall be developed wherever feasible. This shall be financed from Ash Fund.
- 4.6 For utilization of bottom ash, facility of separate collection and storage should be created at all existing stations. All future power projects should have the facility for separate bottom ash collection and storage.
- 4.7 The NTPC envisages the requirement of efforts for issue of pond ash to users for construction of roads & embankments, structural fills etc. on free of cost basis in line with MoEF notification.

5.0 Development of Ash User Data Base

To develop ash user database, each station should issue notice in regional newspapers inviting all ash users like cement manufacturer, ash brick manufacturer, other ash based entrepreneurs, traders and other potential ash users to register with NTPC with a proforma having details of their area of activity, capacity, quantity of ash required, location details, email ID, telephone number, address and other details.

These ash user data base shall be utilised for enhanced marketing and sale i.e for enhanced utilisation of ash and ash based products.

Further, online web in NTPC station/ units should also be developed for periodic updation of ash user database. The updation and maintenance of data base shall be done by Head of Ash Utilisation Division (AUD) at station/ region/CC.

6.0 Sale of Ash:

- 6.1 Vigorous marketing/ advertisement campaign should be started by all NTPC stations in local news papers, magazines, cinema halls, schools, public places, signboard, notices etc at various places in vernacular language to build up awareness on the beneficial utilization of ash. Emphasis should be given highlighting merits of Ash bricks viz-a-viz demerits of clay bricks.

Stations in association with RHQ should also organize ash users meet for detailed discussions on the issues / constraints in utilization of ash and to understand their suggestions/ difficulties for enhancing utilization of ash. In this meet, representative from all nearby cement industries, asbestos industries, RMC plants, light weight aggregate manufacturers, light weight sand units, ash bricks/ blocks/ tiles manufacturers, traders, existing users etc shall be invited.

- 6.2 For sale of fly ash, demand of Cement manufacturers, Ready Mix Concrete (RMC) units, light weight aggregate, other industries etc. shall be worked out. For this a team (marketing team) consisting members from AU, C&M and Finance department of stations shall be constituted by Head of Project at each project/ Station. The coordinator of this team shall be member of AUD. This team will visit to cement plants/ RMC units/ fly ash based products units / light weight aggregate units etc located within 200-250 km. by road & longer distance through rail of the power plant to assess demand for fly ash in these areas and the available sources of fly ash (including NTPC plant) which can cater their demand. Based on this demand, potential of fly ash which can be sold to cement, RMC and other ash based industries should be worked out. If required, a consultant can also be appointed to get the realistic picture of the market for the ash and ash based products along with constraints and solutions for preparing a practically, relevant action plan for the stations. For better results, the payment to the consultants should be linked to his / their performance i.e increase in percentage of ash utilization / increase in revenue realization from the present condition etc. The payment of consultant can be of two parts i.e first part is base part and second part, the major part should be linked to performance. With this approach, the consultant is expected to give practically viable solution for increased ash utilization alongwith the revenue realization.
- 6.3 Based on the market survey for demand for fly ash etc. and total dry fly ash availability at fly ash silo (keeping 20% of total fly ash produced or as per MOEF gazette notification issued from time to time as reserve quantity for bricks/ blocks tiles) the fly ash sale to cement industries, RMC Industries and other ash based products units etc. should be worked out.
- 6.4 The price band for book building process will be worked out by the same committee constituted at site consisting of members from AU, C&M & Finance considering the market price for fly ash in the vicinity including fly ash sale price in the last contract of the station, if available, transportation/ landed cost of fly ash 'to end users' for maximizing the fly ash utilization.
- 6.5 Sale of fly ash should be for the total demand assessed by the team/ quantity of dry available at silo (which ever is less) through book building process so as to have better price realization. By this process best price for fly ash will be discovered. The broad specification/ guidelines for book building process are given at **Annexure-A**. For sale of fly ash, E-tendering through book building process should be adopted. If required, E-tendering shall either be done by site C&M Department of each station/ project through SRM module of SAP-ERP or by engaging external agencies like MSTC /M-Junction etc. In either case, site C&M shall be the co-ordinator for this tendering process.
- 6.6 After successful bid/ sale of fly ash quantity to end users, traders, etc. if the balance fly ash quantity remain available at silo (after above process and reserving 20% fly ash for brick/ blocks and tiles manufacturers or as per MOEF gazette notification issued to time to time), balance available Fly ash quantity may be issued to any other interested agencies on discovered/prevaling price (after inclusion of price adjustment, if applicable, on the discovered price in subsequent years) on first come first serve basis with display/ notices at Station along with information on NTPC web (*Tender*) site on regular basis. AUD shall maintain a register of such agencies who have been approaching for purchasing fly ash. Proposals shall be initiated by site AUD for these cases with specific name of the vendors

- to whom the sale order shall be issued. The same shall be reviewed by a committee and put up to HOP/ HOS for approval for issue of sale order.
- 6.7 After taking above steps (6.1-6.6), the contract period for sale of fly ash on discovered price may be kept between 12-36 months with a price revision clause based on cement price index after every 12 months. These contract agreements should have well defined termination clause, if the actual lifting of fly ash quantity goes below 80% of awarded/adjusted quantity in any consecutive 3 months on cumulative basis.
- Price Revision Clause shall be defined in General Terms and Conditions (to be developed by CC-AMG)
- In case of termination of any contract due to any reason including poor performance, for immediate utilization of ash, Clause 6.6 shall be applicable till finalisation of new contract.
- 6.8 If after e-tender, the fly ash quantity shown in the tender, is not tied up with the end users/ agencies/ traders/ cement companies etc. station will make another attempt for e-tender for issue of fly ash and station may continue to honour the existing contracts/ agreements for issue of fly ash. In case the projects/stations do not have the contracts/agreements for sale of ash, such Stations may continue issue of fly ash on "first come first serve basis" without any charges i.e on free of cost basis till the contracts for sale of fly ash are awarded. The process may be repeated in 6-12 month interval. However, AUD site shall maintain a register of such agencies who have been approaching for issue of fly ash on free of cost basis and the quantity of ash issued to them.
- 6.9 Stations where presently there is a large demand for fly ash such as Dadri, Badarpur, Farakka etc. the practice of sale of fly ash through book building process and e-tender will be followed without conducting of any fresh market survey. The contract period for sale of fly ash on discovered price may be kept between 12-36 months with a price revision clause based on cement price index after every 12 months. These contract agreements should have well defined termination clause, if the actual lifting of fly ash quantity goes below 80% of awarded/adjusted quantity in any consecutive 3 months on cumulative basis.
- Price Revision Clause shall be defined in General Terms and Conditions (to be developed by AM-CC and CC-Contracts)
- In case of termination of any contract due to any reason including poor performance, for immediate utilization of ash, Clause 6.6 shall be applicable till finalisation of new contract.
- The unlifted/balance available fly ash quantity, if any, may be issued to any other interested agencies on prevailing price on first come first serve basis with display/ notices at Station along with information on NTPC web site on regular basis following process mentioned at clause 6.6.
- If the lifting of fly ash is reduced considerably (below 60% of available quantity at fly ash silo/ tied up quantity) due to increased availability of fly ash in the vicinity/ any other reason, station may assess the demand as per the above procedure mentioned at clause 6.1 -6.7 and invite fresh bid through book building process for revision of price to enhance fly ash utilization.
- 6.10 After taking above steps (6.1-6.7), Station may sign MoU/Agreement with end users/ cement industries, Light weight aggregate / sand industries, RMC plants units etc for

issue of fly ash on long term basis (up to 10 years period) with a condition that that fly ash will be issued on prevailing price + price revision based on cement price index after every year or on discovered price at that station, as and when applicable, along with price revision on yearly basis; and with well defined termination clause, if the actual lifting of fly ash quantity goes below 80% of awarded/adjusted quantity in any consecutive 3 months on cumulative basis. Such MoU should be vetted from the Ash Management, CC and legal department of Corporate Centre. (Format for MoU/Agreement shall be developed by Ash Management-CC). On approval of competent authority, MoU shall be signed between the Head of station and the Agency.

- 6.11 If agency approaches to station specially for fine fly ash, station may tie-up with interested users/ agencies through e-tender process based on highest quoted price (but not less than the discovered price for normal fly ash) and accordingly arrangement for collection of fine fly ash (through PLC system) in separate silo should be done for issue on price wherever feasible.

6.12 Export of Fly Ash

Station may also explore possibility for export of fly ash and ash based products on price through transparent method of EOI and e-tendering on Ex-works basis.

6.13 Existing Commitments/ Consents/ Agreements

Existing commitment made/consents/agreements entered into by NVVN with various industries, suppliers, users etc. shall be continued to be honoured by respective NTPC stations and these commitments shall be administered by NTPC stations till end of such contracts on the same terms and conditions stipulated in the contract.

Station where agency has set up their own DAES system, Agreement/ contract entered with such agency(s) for issue of fly ash may be extended on prevailing market/discovered price of fly ash considering O&M expenditure for mutually agreed period with the approval of HOP.

All these agreements should be reviewed for propriety in the cases where the lifting of ash by the agency is lower than the quantity stipulated in the agreement for the period, the termination clause should be invoked and that quantity should be allotted to new agency after following the due tender process.

7.0 Issue of fly ash to brick/ blocks & tiles manufacturers

To comply with the stipulations of gazette notification dated 03-11-2009 issued by Ministry of Environment and Forests, at least 20% of dry (ESP) fly ash or any quantity as per gazette issued time to time, shall be made available **free of charge** to units manufacturing fly ash or clay-fly ash bricks, blocks and tiles on a priority basis over other users. If the demand from such agencies falls short of 20% of quantity, such balance quantity of dry fly ash shall be tied up with the end users/ agencies/ traders/ cement companies/ light weight aggregate industries/ light weight sand industries etc on discovered price following process mentioned at clause 6.6 up to 12 months period and it should be reviewed based on the subsequent demand of fly ash by Brick, block, tiles manufacture on regular basis or as and when required.

Before free issue of fly ash, the credentials of the agency should be checked to ensure that agency is actually the ash brick/block / tile manufacturer and the ash is taken for bricks, block and tiles manufacturing only and not for sale as a trader.

The dry fly ash issued “free of cost” should be used only for manufacture of fly ash bricks, clay-fly ash bricks, blocks and tiles and no dry fly ash should be issued to defaulter units. The fly ash brick manufacturer, to whom fly ash has been proposed to be issued on free of cost basis should submit the following documents for verification to Ash Utilization Group of Station before issuance of fly ash to them :

- SSI registration (Part II)/ License to Work as a Factory.
- VAT Registration with Commercial Tax Dept. if applicable.
- Excise Duty Registration as applicable/ documentary evidence for non applicability.
- Pollution Clearance Certificate/ consent order from SPCB.
- Latest power bills/ DG set energy meter reading (Quarterly basis).
- Ash End Use Certificate -on quarterly basis. (Format 1 to 4 enclosed -Annexure B)

In case, the dry fly ash issued on “free of cost basis” to the manufacturer of ash bricks/blocks/tiles have not been utilised for these purposes but sold in the market, permission given for lifting of fly ash to such agency should be terminated and such agency shall be banned for doing business dealing with NTPC .

8.0 Manufacture and Sale of ash bricks/ blocks/ tiles:

- 8.1 In order to promote use of fly ash bricks/ blocks/ tiles demand survey for fly ash based bricks and other products within 100 km of power plant will also be carried out by Marketing team constituted by HOP/HOS.
- 8.2 **Green Initiative:** Every station shall set up automatic fly ash brick manufacturing plant with state of art technology of capacity 1-2 lac brick per day financed from Ash Fund for supply in the market on price to make quality fly ash bricks for use by construction agencies, builders, individuals etc. This shall help to reduce the demand of clay bricks in the vicinity and thus degradation of soils used for manufacture of clay bricks as well as pollution created by brick kilns.
- 8.3 If station already has brick plant of sufficient production capacity to cater to the need of fly ash bricks in the market, station may plan for increased manufacturing & sale of fly ash brick in the vicinity of power plant , within 100 km. distance.
- 8.4 Since marketing of fly ash brick in the vicinity will involve number of activities such as procurement of raw materials on regular basis, issue of fly ash bricks to suppliers, maintenance of brick plant, accounting, applicable tax payment etc., a separate group having sufficient manpower will be deputed to look after ash based product business activity.
- 8.5 Price of fly ash bricks/ other products will be decided by the committee having members from Finance, Contract and Ash Management group of the station. Station shall get the sales tax number, excise duty etc. and other requirements of State/ local authorities so as to ensure smooth marketing of fly ash bricks/ other ash based products.

- 8.6 Station may appoint agents/ dealers for sale of fly ash bricks/ ash based products through EOI and e-tendering process for which modalities will be finalized by the station with the approval of Head of the Project. The modalities may include issue of finished products on fixed price basis (worked by the committee based on the proposal by site AUD as indicated at clause – 8.5 above) with incentive scheme depending upon the business and freedom to agent/ dealer to sell products at their own price. The price may vary depending on the input cost and demand/ supply condition in the market. The running of brick plant along with marketing of the produce can be outsourced with proper guarantee provisions to capable agency after following due tendering process.
- 8.7 Station may also explore possibility of forming JVs/ leasing of brick plants to interested brick manufacturer/ agency for optimum capacity utilization. The terms & conditions and modalities will be worked out and finalized separately.
- 8.8 Station may also explore possibility for setting up large capacity automatic ash brick plant with state of art technology, steam curing system on JV on the basis of techno-economic analysis. The JV partner should be selected through transparent process. Modalities for formation of JV will be worked out separately. In JV route, for better results, providing land, water, electricity, steam and ash by NTPC may be considered after incorporating all necessary provisions and terms & conditions safeguarding the interest of NTPC and approval of CMD, NTPC. It will be prudent to have 51% of stake for NTPC in such JV.
- 8.9 In the existing stations, fly ash brick plants shall be set up from ash fund. In green field projects, cost of such fly ash brick plant set up by project, shall be integrated with project cost.

9.0 Setting up of Cement plant through its own/ JVs.

- 9.1 In order to increase fly ash utilization at low demand station where the demand of ash is less than supply or in a area of station where demand of cement is high, Station may plan to set up cement grinding unit financed from Ash fund either by own / under Joint Venture (JV) with cement company on the basis of techno-economic analysis.
- 9.2 Station may take up feasibility study for setting up of cement plant either by own/ under JVs through EOI/a reputed consultant of this field.
- 9.3 Based on the recommendation of the consultant on their report, quantity of fly ash utilization and availability of land for setting up of cement plant, station may take up the proposal for approval of CMD, NTPC.
- 9.4 Selection of company for participation in Joint Venture should be done through transparent system such as EOI /E-tender etc. Modalities for formation JV will be worked out separately.
- 9.5 Station may also explore possibility of signing MoU / agreement with cement companies for issue of fly ash to cement industries, on long term basis (up to 10 years period) with a condition that that fly ash will be issued on prevailing price + price revision based on cement price index after every year or on discovered price at that station, as and when applicable, along with price revision on yearly basis; and with well defined termination clause, if the actual lifting of fly ash quantity goes below 80% of

awarded/adjusted quantity in any consecutive 3 months on cumulative basis.

Such MoU/ agreement should be vetted from the AM-CC and legal department of Corporate Centre. (Format for MoU/ Agreement shall be developed by AM-CC).

On approval of competent authority, MoU shall be signed between the Head of Station and the Agency.

Price Revision Clause shall be defined in General Terms and Conditions (to be developed by AM-CC and CC-Contracts).

- 9.6 The running of cement plant along with the marketing of the produce can be outsourced with proper guarantee provisions to capable agency after following due tendering process.
- 9.7 Price discount of 10 % may be offered to discovered price/prevailing price to the entrepreneur for setting up of cement industries having assured off-take of ash from NTPC station for long period (10 year period) from the date of lifting ash from NTPC station.

10.0 Manufacture of Light Weight Aggregates (LWA)

- 10.1 Ash based light weight aggregate is a substitute for stone aggregates and if produced in large scale, it can replace the stone and gravel which are getting ever scarce due to restriction in mining on account of environmental issues. Pond ash is suitable material for manufacture of LWA and provides opportunity for utilization of pond ash.
- 10.2 RHQ/ Station may plan to set up Light Weight Aggregate plant of about 1-2 Lac m³ / per year capacity financed from Ash Fund at one of the station of the region either by own / under Joint Venture (JV) with reputed company/ ash based products manufacturers on the basis of techno-economic analysis.
- 10.3 Selection of company for participation in Joint Venture should be done through transparent system such as EOI /E-tender etc. Modalities for formation JV will be worked out separately.
- 10.4 The running of LWA plant along with the marketing of the produce can be outsourced with proper guarantee provisions to capable agency after following due tendering process.

11.0 Efforts for new area of ash utilization

11.1 Fly ash based light weight sand

At many places mining of sand is being stopped to protect the environment. Due to this, availability of natural sand is getting reduced. Research carried out indicates that fly ash can be utilized for manufacture of artificial light weight sand. Pilot-cum demonstration plant shall be set up by station for manufacture of such artificial sand.

11.2 Fly ash based-Geo-polymer Concrete

Geo-polymer concrete an innovative material that is characterized by long chains of net works of inorganic molecules. Geo-polymer is potential alternative to substitute cement being used in manufacture of concrete. Use of fly ash for manufacture of geo-polymer

concrete has been successfully demonstrated by some of the research institutes.

To develop/ demonstrate this innovation technology, pilot / demonstration project shall be carried out by station for initially construction of concrete road in association with reputed research institute working in this field.

- 11.3 These activities shall be financed from ash fund.

12.0 Facilities and Incentives

- 12.1 Concerted efforts will be made by station/ region and Corporate Ash Management Group to propagate NTPC's intention and desire among the prospective entrepreneurs with a view to motivating them to come forward with specific scheme aimed at ash utilization.
- 12.2 Wherever considered necessary and feasible, appropriate technical/ managerial assistance and marketing information would be provided by NTPC to entrepreneurs to identify such schemes.
- 12.3 If required, NTPC may render necessary help and assistance to entrepreneurs for facilitating procurement of land, supply of electricity, water, etc from concerned authorities.
- 12.4 Wherever feasible, NTPC may provide access to railway siding on chargeable basis for movement of railway wagons for fly ash loading at NTPC's silos and transportation. Railway siding facility may be extended to the user /entrepreneurs in a limited manner and wherever it is so extended the plants shall ensure that the requirements of the NTPC units always have precedence and suitable provision to this effect shall be made in the Agreements/ contract.

12.5 Infrastructure development

- 12.5.1 Construction of new roads (including bridges / culverts), approach roads adjoining of fly ash storage silos / ash dykes, paving of areas adjoining weigh bridge, brick plant, railway siding, fly ash silo area etc. shall be taken up to facilitate fly ash utilization.
- 12.5.2 Repair / upgrading / strengthening / widening of existing road, approach roads adjoining of fly ash silos, ash dyke or other roads shall be taken up to facilitate ash utilization.
- 12.5.3 Wherever feasible, laying of railway track under the ash silo and in-motion/ static weighing facility shall be carried out so that fly ash can be loaded directly into railway wagon for bulk transportation of ash.
- 12.5.4 These works shall be financed from Ash Fund.

12.6 Other activity

- 12.6.1 Any other activity in connection with improvement of ash utilization/ directives of regulatory authority/ State Government leading to ash utilization and environment improvement may be taken up with specific approval of CMD on case to case basis through Ash Fund.
- 12.6.2 Ash dyke which has been filled up with ash to its capacity and declared abandoned, area of such ash dyke may be used for Installation of solar panels for Solar Power Plant.
- 12.6.3 In order to take up research activities for enhancing ash utilization and develop new areas of ash utilization, Research and Marketing centre/ institute shall be set up at NTPC- Korba from Ash Fund.

12.7 Road Embankment Construction

In order to increase ash utilization and achieve ash utilization targets set up by MoEF/ regulatory authority, station may consider for sharing the transportation cost of pond ash for NHAI/ Govt. projects on directive of regulatory authority. Such activity shall be financed from Ash fund.

12.8 Ash Processing Unit

- 12.8.1 Wherever essential, ash processing units such as fly ash bagging plant, hydra-bin for bottom ash separation etc shall be set up by NTPC on its own and financed from Ash Fund.
- 12.8.2 Station may set up bagging plant to facilitate off take of fly ash in 50 Kg bags to interested users.
- 12.8.3 Station may outsource the operation of bagging plant of bagged fly ash to a reputed agency by adopting transparent tender process.
- 12.8.4 Station may also outsource the comprehensive maintenance through OEM initially for additional two years on newly procured bagging plant.
- 12.8.5 These activities shall be financed from Ash Fund.

13.0 Auction of ash pond for collection and sale of Cenospheres

Revised guidelines issued by ED(OS) vide ref AM-II/CC/Cenospheres dated 12.11.2014 (Annexure-C) for auction of ash pond for collection and sale of Cenospheres should be followed by all NTPC stations.

14.0 Activities at station for Utilization of Ash

To encourage, promote and utilize fly ash/ bottom ash and pond ash/mound ash following activities shall be undertaken by stations/ regions:

- 14.1 Use of fly ash in cement concrete, plastering, mortar works (as a part replacement of Ordinary Portland cement) shall be undertaken by NTPC projects/ station (subject to meeting all technical requirements and provisions in BIS code). For this, necessary provision should be made in specifications/ drawings, tender documents and Bill of Quantities.
- 14.2 **Bottom ash as a replacement/substitute of sand as filter material in ash dyke**
Bottom ash shall be used as a replacement of sand (filter material) in ash dyke construction works as per the system circular dated 13-11-2014 issued by ED(OS)- Annexure-D.
- 14.3 Station should explore possibility for use of bottom ash as replacement of sand in cement concrete/ mortar and fly ash brick/ blocks/ tiles manufacturing subject to meeting all technical requirement and provisions in BIS Code.
- 14.4 In line with provisions of gazette notification dated 03-11-2009, fly ash based products such as Fly ash brick/ tile/ block shall be exclusively used in plant as well as township

construction works. For this, necessary provisions should be made in tender document, specifications and bill of quantities.

14.5 Low lying area development

In order to increase ash utilization at NTPC stations and make use of Ash Sale Fund created by sale of fly ash at NTPC stations, Low lying area development inside of NTPC premises and outside of NTPC within 50 km. of power plant may be taken up using ash and financed from Ash Sale Fund in consultation with concerned individuals/agencies and with **consent of regulatory authorities/ District authority/Municipal Corporation etc.** The guidelines for taking up low lying area development using ash are given vide circular dated 11-09-2013. (Annexure-E)

NTPC Station shall contact higher officials of Municipal corporation/District Magistrate for identification of location/place filling up of low lying area with pond ash/mound ash.

14.6 Raising of existing dykes at NTPC's stations shall be done with the help of ash.

14.7 All Embankments and Road Constructions in NTPC power stations shall be done with the use of ash, wherever feasible.

14.8 Mine filling/stowing

All efforts shall be made by NTPC at Corporate level as well as at Site levels to get the abandoned coal mines identified at nearby coal mines for back filling the same with ash. Specific pilot/ experimental projects in the mines identified by Coal Companies, in this regard, shall also be taken up by various Sites to demonstrate to coal companies, the successful use of ash for mine filling. All required studies shall be done by engaging reputed agencies. This activity will be financed from Ash Fund, if available, otherwise can be financed from O&M cost.

14.9 Wherever there are existing burnt clay brick making units near/ around power stations necessary techno-managerial assistance shall be extended by NTPC station authorities to promote use of ash in making of ash bricks.

14.10 All power stations shall be equipped with fly ash testing equipments at FQA laboratories and test the chemical and physical properties of ash on regular basis as per guidelines issued by Corporate Ash Utilization Division.

14.11 Use of **Fly ash based Portland Pozzolana Cement** shall be made by NTPC in all its construction activities (except in such works which have been identified as "CRITICAL" by Engg. Division vide circular dt. 26.10.93 (Annexure-F).

14.12 Pilot-cum-demonstration units or projects shall be set up by NTPC at identified locations for demonstration of use of ash in specific areas and/ or for demonstrating/ improving new/ existing technologies. Such projects may either be co-sponsored with some recognised institutes/ organizations or self sponsored by NTPC.

Similarly, research, studies on specific areas of ash utilization shall be taken up/ sponsored by NTPC through reputed Institutes/ agencies.

So as to derive maximum benefit from such demonstration projects/ studies as well as to disseminate the results/ information to other Sites, outside bodies, regulatory authorities, etc., these shall be undertaken in association with Corporate Ash Management Group.

14.13 Use of ash in environmentally safe manner in activities such as landscaping, creating of ash mounds etc. shall be undertaken at various site at identified locations.

15.0 Manpower

Utilization/ ash and ash based product business is full time activity and will require sufficient manpower for its success. Required manpower shall be posted/ appointed by HR group. Executives/ working level manpower may be appointed by the station from UPL/ any other suitable agency.

16.0 Issue of Pond ash and Bottom ash

Pond ash / bottom ash shall be continued to be issued to all users on "free of cost" basis. However, transportation shall be the responsibility of users.

NTPC shall facilitate loading of ash from ash pond - to ensure this, the possibility of engaging group of PAPs may be explored.

17.0 Use of ash for Agriculture purpose

Supply of pond ash to farmers field for use of ash in agriculture purpose, within 25 km from ash pond , shall be carried out by NTPC station and financed from Ash Fund.

18.0 Publicity / Awareness

To build-up public awareness on the beneficial uses of fly ash in cement, light weight aggregate, light weight sand, use of bricks/ blocks/ tile, use of bottom ash & pond ash, vigorous awareness campaign shall be carried out by stations through advertisement, local news papers, magazines, cinema halls, public places etc. so as to generate demand for fly ash, bottom ash and pond ash and thus increasing ash utilization.

NTPC's achievements and activities on ash utilization shall be disseminated through publicity, media coverage, etc. at Corporate as well as Site levels.

19.0 Ash Fund

In line with stipulations of MOEF's gazette notification dated 03-11-2009, the amount collected from sale of fly ash and fly ash based products, cenospheres etc by all NTPC's power stations shall be deposited in a separate account Head – "Ash Fund" which will be maintained at Finance department at CC for accounting, disclosure and allocation purposes. This fund shall be allocated for development of infrastructure/ facilities, Promotion & facilitation activities as per the approved guidelines vide circular dated 25-03-2014 (Annexure-G). Activity wise proposals duly vetted by TS and Finance department and approved by HOP/ RED as per applicable clause of NTPC DOP shall be submitted to Corporate Ash Management Group for allocation of fund from Ash Fund.

20.0 Delegation of Power

Applicable Delegation of Power for Ash and Ash based products business is enclosed at Annexure - H.

21.0 Terms and Conditions for contracts / agreement

General Terms and Condition for tendering sale of ash and ash based products need to be prepared by Corporate Ash Utilization Department in association with Corporate Contracts and Finance. This will be a uniform standard/ base document for all sites to use as a part of each fly ash sale tender at site.

However, till the General Terms and conditions are prepared and finalised by Corporate Ash Management Group, stations may continue with present terms and conditions of NVVN suitably modified for respective NTPC station for inviting bids, evaluation and placement of award.

Special Terms and Conditions, if any required at site, shall be proposed by the site AUD along with the **Sale Requisition** (to be developed in SAP/SRM Module). The word "Sale Requisition" should be in line with PR (Purchase Requisition) in our SAP-ERP and enable the same to link with SRM module.

Standard Template for award of sale shall be prepared by Corporate Ash Management Group to maintain the uniformity amongst all the projects.

Standard Template for agreement for lifting of ash shall be prepared by Corporate Ash Management Group to maintain the uniformity amongst all the projects.

22.0 Compliance of MoEF notification amendment dated 03-11-2009

This ash utilization policy empowers Head of Power station in all the aspects of ash utilization and makes them responsible for compliance of all guidelines issued by MoEF, Central & State Pollution Control Board and other statutory bodies. HoP's are also responsible and answerable for achieving targets set by MoEF for ash utilization.

REDs shall monitor and guide the implementation of this policy to ensure ash utilization as per MoEF guidelines and targets.

Activities & Responsibilities relating to setting up of brick plants, cement plants and Light Weight Aggregate plants covered in the policy guidelines are enlisted and enclosed at Annexure-I.

These policy guidelines shall supersede the earlier policy guidelines issued for Ash Utilization.

Annexure-A

Price discovery by Book Building

First a price range has to be fixed (based on demand and supply of fly ash in the region) for discovery of single price. Say the price range is fixed from Rs.100/- to Rs.600/- PMT for discovery of price. The following steps may be followed for discovery of single price.

1) Methodology for Pricing

- Price chargeable to buyer(s) shall be the price discovered resulting from the bids received as per the methodology described below in Rupees per MT.
- All statutory duties / taxes / levies shall be charged extra.

2) Price & Bidding Methodology

- The minimum **FLOOR PRICE of Fly Ash is (say) ₹100.00** (Rupees one hundred only) per Metric Ton and **Ceiling price (say) ₹ 600.00** (Rupees six hundred only) per Metric Ton. Bidders may quote the annual quantity required against a price starting from the floor price and in multiples of ₹10 (Ten) i.e. ₹ 100, 110, 120and so on upto the ceiling price of ₹ 600 per MT.
- Parties may quote different quantity they would like to off-take at different rates within the specified range. The quantity at particular rate, quoted by the bidder shall be deemed acceptable for evaluation / allocation towards all the rates below the quoted rate, unless otherwise specifically mentioned. (See Example below)

Example:

Rate (₹/MT)	Party A	Party B	Party C
	Quantity (MT/annum)	Quantity (MT/annum)	Quantity (MT/annum)
100			50000
110...			
300		45000	40000
310...			
400			30000
410...			
550		30000	20000
560...			
600	50000		10000

- Case 1:** Quantity 50000 MT quoted by the party A against the rate of ₹600 shall be valid for all the rates up to ₹100 which is below ₹600 since the party has not quoted any quantity against the rate of ₹550, ₹400, ₹100 etc.
- Case 2:** The quantity 30000 MT quoted by the party B against the rate of ₹550 shall be valid for the rate up to ₹310 only, since the party has specified the quantity of 45000 MT against the rate of ₹300 and this quantity of 45000MT shall be valid up to ₹100.
- Case 3:** The quantity of 10000 MT quoted against price ₹600 shall be valid upto ₹560 and quantity 20000 MT quoted against price ₹550 shall be valid upto ₹410 and so on i.e. quantity 40,000 MT quoted at ₹300 shall be valid upto ₹110 and quantity 50,000 MT shall be valid for ₹100 only.
- 3) Bids price quoted below ₹100.00 per MT and or above Ceiling price of ₹600.00 per MT will not be considered.
- 4) **Evaluation Criterion of Bids**
Price Discovery and Quantity for allocation
- 90% (or say 80%) of the tendered quantity will be the lower limit for bid evaluation below which the tender will be declared unsuccessful.
 - For cumulative annual quantities quoted by bidders between 90% (or say 80%) of the tender quantity to 100% of tender quantity, the price at which maximum revenue is generated will be the discovered price. In such case, the quantity quoted by the party at the discovered price will be allocated to the party.
 - In case the cumulative quantity quoted by the bidders does not fall between 90% (or say 80%) and 100% of the tender quantity but above the tendered quantity, the discovered price shall correspond to the cumulative quantity nearest to 100% and the allocated quantity shall be modified on prorata basis to the tendered quantity.
 - Bids at discovered price and above will be the successful bids and quantity will be allocated to them as per **Clause 4 b & c**.
- 5) **Award Criteria**
The party shall be awarded the quantity as quoted at discovered price. If cumulative quantity at discovered price is more than tendered quantity, party shall be allocated the quantity on prorata basis.
- 6) **Award price:**
Discovered Price shall be the award price and shall remain firm for a period of ___ year.

Example:

Basic parameters : Price range, cut off for evaluation														
Tender Qty. : 9.0 LMT/annum			Price range: ₹150/- PMT to ₹600/-PMT				Cut off: 90% of the tender qty. i.e 8.1 LMT/annum							
Methodology for Bid Evaluation - Trial Sheet for Demo purpose only														
Sl. no	Price range (Rs./MT)	Requirement of bidders											Requirement of bidders (MT/annum)	Total Revenue (₹ in Crores)
		Party A	Party B	Party C	Party D	Party E	Party F	Party G	Party H	Party I	Party J	Party K		
1	150	50000	200000	250000	200000	300000	200000	250000	20000	200000	150000	50000	1870000	28.050
2	155	50000	200000	200000	NQ	160000	200000	250000	20000	200000	150000	50000	1480000	22.940
3	160	50000	200000	200000	NQ	160000	200000	250000	20000	200000	150000	50000	1480000	23.680
4	165	50000	200000	200000	NQ	160000	200000	250000	20000	200000	150000	50000	1480000	24.420
5	170	50000	200000	200000	NQ	160000	200000	250000	20000	200000	150000	50000	1480000	25.160
6	contd..	50000	200000	200000	NQ	160000	200000	250000	20000	200000	150000	50000	1480000	
7	200	50000	200000	200000	NQ	160000	200000	250000	20000	200000	150000	50000	1480000	29.600
8	205	30000	100000	120000	NQ	80000	100000	100000	20000	200000	150000	50000	950000	19.475
9	210	30000	100000	120000	NQ	80000	100000	100000	20000	200000	150000	50000	950000	19.950
10	215	30000	100000	120000	NQ	80000	100000	100000	20000	200000	150000	50000	950000	20.425
11	220	30000	100000	120000	NQ	80000	100000	100000	20000	200000	150000	50000	950000	20.900
12	225	30000	100000	120000	NQ	80000	100000	100000	20000	200000	150000	NQ	900000	20.250
13	230	NQ	100000	120000	NQ	80000	100000	100000	20000	200000	150000	NQ	870000	20.010
14	contd...	NQ	100000	120000	NQ	80000	100000	100000	20000	200000	150000	NQ	870000	
15	270	NQ	100000	120000	NQ	80000	100000	100000	20000	200000	150000	NQ	870000	23.490
16	275	NQ	100000	120000	NQ	80000	100000	100000	20000	200000	150000	NQ	870000	23.925
17	280	NQ	100000	120000	NQ	80000	100000	100000	20000	200000	150000	NQ	770000	21.560
18	285	NQ	100000	120000	NQ	80000	100000	100000	20000	200000	150000	NQ	770000	21.945
19	290	NQ	100000	120000	NQ	80000	100000	100000	20000	200000	150000	NQ	770000	22.330
20	295	NQ	100000	60000	NQ	80000	100000	100000	20000	200000	150000	NQ	710000	20.945
21	300	NQ	100000	60000	NQ	80000	100000	100000	20000	200000	150000	NQ	710000	21.300
22	contd...	NQ	NQ	60000	NQ	40000	NQ	NQ	20000	200000	150000	NQ	470000	
23	330	NQ	NQ	60000	NQ	40000	NQ	NQ	20000	200000	150000	NQ	470000	15.510
24	335	NQ	NQ	60000	NQ	40000	NQ	NQ	20000	200000	150000	NQ	470000	15.745
25	340	NQ	NQ	60000	NQ	40000	NQ	NQ	20000	200000	150000	NQ	470000	15.980

Methodology for Bid Evaluation - Trial Sheet for Demo purpose only

Sl. no	Price range (₹/MT)	Requirement of bidders										Total Requirement of bidders (MT/annum)	Total Revenue (₹ in Crores)
		Party A	Party B	Party C	Party D	Party E	Party F	Party G	Party H	Party I	Party J	Party K	
26	345	NQ	NQ	60000	NQ	40000	NQ	NQ	20000	200000	150000	NQ	470000 16.215
27	350	NQ	NQ	60000	NQ	40000	NQ	NQ	20000	200000	150000	NQ	470000 16.450
28	355	NQ	NQ	60000	NQ	40000	NQ	NQ	NQ	200000	150000	NQ	450000 15.975
29	360	NQ	NQ	60000	NQ	40000	NQ	NQ	NQ	200000	150000	NQ	450000 16.200
30	contd....	NQ	NQ	60000	NQ	40000	NQ	NQ	NQ	200000	150000	NQ	450000
31	400	NQ	NQ	60000	NQ	40000	NQ	NQ	NQ	200000	150000	NQ	450000 18.000
32	405	NQ	NQ	60000	NQ	20000	NQ	NQ	NQ	200000	150000	NQ	430000 17.415
33	410	NQ	NQ	60000	NQ	20000	NQ	NQ	NQ	200000	150000	NQ	430000 17.630
34	415	NQ	NQ	NQ	NQ	20000	NQ	NQ	NQ	200000	150000	NQ	370000 15.355
35	420	NQ	NQ	NQ	NQ	20000	NQ	NQ	NQ	200000	150000	NQ	370000 15.540
36	425	NQ	NQ	NQ	NQ	20000	NQ	NQ	NQ	200000	150000	NQ	370000 15.725
37	430	NQ	NQ	NQ	NQ	20000	NQ	NQ	NQ	200000	150000	NQ	370000 15.910
38	contd..	NQ	NQ	NQ	NQ	20000	NQ	NQ	NQ	NQ	150000	NQ	170000
39	470	NQ	NQ	NQ	NQ	20000	NQ	NQ	NQ	150000	150000	NQ	170000 7.990
40	475	NQ	NQ	NQ	NQ	20000	NQ	NQ	NQ	150000	150000	NQ	170000 8.075
41	480	NQ	NQ	NQ	NQ	20000	NQ	NQ	NQ	150000	150000	NQ	170000 8.160
42	485	NQ	NQ	NQ	NQ	20000	NQ	NQ	NQ	150000	150000	NQ	170000 8.245
43	490	NQ	NQ	NQ	NQ	20000	NQ	NQ	NQ	150000	150000	NQ	170000 8.330
44	495	NQ	NQ	NQ	NQ	20000	NQ	NQ	NQ	150000	150000	NQ	170000 8.415
45	500	NQ	NQ	NQ	NQ	20000	NQ	NQ	NQ	150000	150000	NQ	170000 8.500
46	510	NQ	NQ	NQ	NQ	NQ	NQ	NQ	NQ	NQ	NQ	0	0
47	contd..	NQ	NQ	NQ	NQ	NQ	NQ	NQ	NQ	NQ	NQ	0	0
48	600	NQ	NQ	NQ	NQ	NQ	NQ	NQ	NQ	NQ	NQ	0	0

NB: NQ : Not quoted
The quotes in bold implies that the party has quoted against these rates and the same is extended to lower prices till another quote, if not extend till the lowest price.
This helps in tabulating the cumulative demand and revenue at a particular price.
i.e Party A has quoted at two prices : at ₹225/- PMT, 30,000MT/annum and at ₹200/- PMT, 50,000 MT/annum and extended accordingly
Similarly Party D has quoted at ₹150/-PMT for 200,000 MT/annum only and therefore not eligible for higher prices
Similarly Party J has quoted at ₹500/-PMT for 150,000 MT/annum and hence applicable for all rates below ₹500/-PMT i.e upto ₹150/- PMT
Discovered price is ₹275/-PMT as it is higher than the cut off limit of 90% (i.e 8.1 LMT/ann) with maximum revenue between 8.1 LMT and 9.0 LMT/annum.

Methodology for Bid Evaluation - Trial Sheet for Demo purpose only									
Example 1			Example 2			Example 3			
Price range in ₹	Cumulative Quantity Quoted by bidders (Lakh MT)	Revenue Generated (₹ in Crores)	Price range in ₹	Cumulative Quantity Quoted by bidders (Lakh MT)	Revenue Generated (₹ in Crores)	Price range in ₹	Cumulative Quantity Quoted by bidders (Lakh MT)	Revenue Generated (₹ in Crores)	
contd...			contd...			contd...			
275	7.8	21.45	350	7.8	27.30	500	7.8	39.00	
270	8.0	21.60	340	8.0	27.20	490	8.0	39.20	
265	8.2	21.73	330	8.2	27.06	480	8.2	39.36	
260	8.4	21.84	320	8.4	26.88	470	8.4	39.48	
255	8.6	21.93	310	8.6	26.66	460	8.6	39.56	
250	8.8	22.00				450	8.8	39.60	
245	9.0	22.05				440	9.0	39.60	
240	9.2	22.08				430	9.2	39.56	
contd...						contd...			
NB: In case where the cumulative qty. at different prices falls between the cut off qty. and tender qty., then the discovered price corresponds to the price with maximum revenue, highlighted in bold .									
In cases where the cumulative quantity quoted does not fall between the cut off qty. and tender qty. but is more than 100% of the tender quantity, then Price discovery will be as shown below (i.e cumulative qty. nearest to the tender qty.) and award qty. reduced prorata to tender qty.									
Example 1			Example 2			Example 3			
Price range in ₹	Cumulative Quantity Quoted by bidders (Lakh MT)	Revenue Generated (₹ in Crores)	Price range in ₹	Cumulative Quantity Quoted by bidders (Lakh MT)	Revenue Generated (₹ in Crores)	Price range in ₹	Cumulative Quantity Quoted by bidders (Lakh MT)	Revenue Generated (₹ in Crores)	
contd...			contd...			contd...			
275	6.5	17.88	350	6.5	22.75	500	6.5	32.50	
270	7.0	18.90	340	7.0	23.80	490	7.0	34.30	
265	7.5	19.88	330	7.5	24.75	480	7.5	36	
260	8.0	20.80	320	7.9	25.28	470	8.0	37.6	
255	9.5	24.23	310	9.3	28.83	460	9.6	44.16	
250	9.7	24.25	300	9.7	29.10	450	9.7	43.65	
245	9.9	24.26				440	9.9	43.56	
240	10.5	25.20				430	10.5	45.15	
contd...						contd...			
NB : Prices highlighted in bold will be the discovered price									
Quantity tendered : 9.0 lakh MT (i.e 100%) Cutoff quantity : 8.1 lakh MT (i.e 90 %)									

Format& 1 of Annexure - B

संदर्भ संख्या

दिनांक

सेवा में
श्रीमान अपर महाप्रबंधक
ई० एम० जी०/ऐ०यू०

विषय : प्लाई ऐश के इस्तेमाल के संबंध में

महोदय,

आपके पत्र दिनांक के संबंध में हम अपने कार्य/प्लांट के संबंध में निम्न विवरण प्रस्तुत करते हैं:

- 1) पिछले तीन माह में उठाई गयी राख से तैयार उत्पादों का विवरण
 - अ) उठाई गई राख की मात्रा
 - ब) उत्पादों का नाम व मात्रा
- 2) पिछले तीन माह में जमा किया उत्पादक शुल्क/बिक्री कर का विवरण
- 3) आज की तारीख में प्लांट/कार्य का विवरण
 - अ) प्लांट/कार्य का पूरा पता, मालिक का नाम
 - ब) प्लांट की क्षमता
 - स) कार्य/बनाये जाने वाले उत्पादों का नाम
प्रतिदिन कार्य/बनाये जाने वाले उत्पादों की मात्रा
 - द) आज की तारीख में राख की कुल आवश्यकता
 - i) प्लाई राख
 - ii) बॉटम राख
 - य) ढुलाई तथा कार्य के दौरान राख न उड़े इसके लिए प्रबंध
एन०टी०पी०सी० प्लांट से राख की ढुलाई व जिन कार्यों में इस्तेमाल की अनुमति ली है उसी कार्य में राख का इस्तेमाल कर रहे हैं व इस बात का भी पूरा ख्याल रख रहे हैं की ढुलाई के दौरान राख न उड़े और आसपास के वातावरण को प्रदूषित न करे।

सधन्यवाद

भवदीय

मै०.....
.....

Format-2 of Annexure - B

संदर्भ संख्या

दिनांक

सेवा में
श्रीमान अपर महाप्रबंधक
ई० एम० जी०/ऐ०यू०

विषय : प्लाई ऐश उठाने की परमीशन के संबंध में।

महोदय,

हम आपके प्लांट एन०टी०पी०सी० से पहले आओ पहले पाओ के आधार पर प्लाई ऐश मुफ्त में उठाने के विषय में पता चला है। श्रीमानजी हम आपके यहाँ से राख उठाना चाहते हैं हमारे तथा हमारे व्यापार का विवरण निम्नप्रकार है।

- 01 मालिक/प्रोपराइटर/साझेदारी का नाम व पता
 - 02 राख किस कार्य के लिए चाहिए
 - 03 उपरोक्त कार्य के लिए सेल्स टेक्स न० (प्रमाण संलग्न)
 - 04 टीन न० प्रमाण संलग्न
 - 05 जगह का विवरण/पता आदि जहाँ कार्य करना चाहते हैं।
 - 06 प्लांट की क्षमता/उत्पाद की मात्रा प्रतिदिन
 - 07 प्रतिदिन राख की आवश्यकता
 - 08 ढुलाई के दौरान राख न उड़े इसके लिए प्रबंध
 - 09 कार्य के दौरान राख न उड़े इसके लिए प्रबंध
 - 10 राख परिवहन में प्रयुक्त किए जाने वाले वाहन का विवरण, निजी अथवा ट्रांसपोटर जिसके लिए परमीशन चाहिए गाड़ी का इंश्योरेंस व गुप इंश्योरेंस की प्रति संलग्न।
- श्रीमानजी हम इस बात की अन्डरटेकिंग देते हैं कि :-
- 01 जिस कार्य के लिए हमें राख उठाने की अनुमति मिली है /मिलेगी, उसी कार्य में इस्तेमाल करेंगे तथा कोई दुरुपयोग नहीं करेंगे।
 - 02 परिवहन व इस्तेमाल के दौरान राख न उड़े और आसपास के वातावरण को प्रदूषित न करे इस बात का पूरा ख्याल रखेंगे।
 - 03 पर्यावरण सुरक्षा एव प्रदूषण नियंत्रण संबंधी नियमों का पूरा पालन करेंगे
 - 04 प्रत्येक तीन माह के बाद आपको यहा से उठाई गयी राख व बनाये गये उत्पादों की मात्रा का विवरण आपको देंगे।
 - 05 बनाये गये उत्पादों से संबंधित सरकार द्वारा लागू संवैधानिक दायित्व का पालन करेंगे।
- श्रीमानजी हमारे द्वारा दी गई उपरोक्त सभी जानकारी सही है तथा हम उपरोक्त सभी शर्तों का पूर्णतया पालन करेंगे तथा यह भी भली-भाति विदित है कि उपरोक्त जानकारीयां सही न होने तथा शर्तों को न मानने की दशा में हमारी परमिशन रद्द की जा सकती है।

सधन्यवाद

भवदीय

मै०.....

Format-3 of Annexure - B

Ref. No.:

Date:

To,
.....
.....
.....

Sir,

To consider your allocation of free issue of fly ash for bricks/ blocks / tiles manufacturing, you are required to submit the copy of following documents:

- SSI registration (Part II)/ License to Work as a Factory.
- VAT Registration with Commercial Tax Dept. if applicable.
- Excise Duty Registration as applicable/ documentary evidence for non applicability.
- Pollution Clearance Certificate/ consent order from SPCB.
- Latest Power Bills/ DG set energy meter reading (Quarterly basis).
- Ash End Use Certificate (on quarterly basis).

Thanking you,

Yours faithfully

(.....)

Format-4 of Annexure - B

Ref. No.:

Date:

To,
.....
.....
.....

Sub: Validation & Verification of free issue fly ash requirement for your Brick & Blocks manufacturing unit.

Sir,

As an annual exercise of checking of proper utilization of free issue fly ash for brick & blocks manufacturing activity, you are requested to come in the office of undersigned with following documents:

- 1) Valid Original Sales Tax Registration Certificate.
- 2) Photographs/ video of brick manufacturing activity.
- 3) Invoice of brick/ block Machine or any other similar proof/documentary evidence.
- 4) Proof of actual amount deposited of Sales Tax in the financial year.
- 5) Any other evidence supporting functioning of your brick plant.
- 6) Photo ID/Address proof of Owner of the unit.

In case you fail to appear in the office of undersigned before 31st March 20.... , it will be reflected that your unit is no more actively manufacturing bricks/ blocks and we shall be constrained to suspend issue of fly ash in name of your firm.

Thanking you,

Yours faithfully

(.....)

Annexure-C

NTPC Limited
(Ash Management Group)

Ref.: AM-II/CC/Cenospheres

Date: 12.11.2014

Sub: Guidelines for auction of ash pond for collection and sale of cenosphere**1.0 Framework for Bidding:**

- i) Ash pond(s) are to be auctioned through the process of bidding.
- ii) Bids shall be invited through an open tender by following the tendering process of single stage two sealed envelopes (one containing techno commercial bid and other envelope containing the price bid).
- iii) Reserve price for a station should be mentioned in the bidding document.
- iv) Participating bidder shall meet the specified qualifying requirement.
- v) The party quoting the highest price equal to or above the reserve price shall be awarded the contract. If highest price quoted is below the reserve price, the tender will be considered unsuccessful.
- vi) Duration of contract shall be for a period of **one year**.
- vii) Pond shall be auctioned on as is where basis without any assurance of quantity or quality of cenosphere is available in the pond.

1.1 Reserve Price

Reserve Price (RP) shall be determined by a committee consisting of members from AUD, Contracts and Finance of NTPC station and one member from NTPC-RHQ. It is proposed to consider the consultant's report initially for assessing the quantity of cenosphere to be generated for arriving at the reserve price i.e :

'Cenosphere quantity to be calculated @ 0.01 to 0.02% of the quantity of ash discharged at ash pond starting initially with 0.01% of the fly ash quantity (discharged) in the ash pond'.

The basic formula proposed for determination of Reserve Price (RP)/annum is:

$RP/annum = 0.9 \times (0.01\% \times \text{Average Qty/annum of fly ash expected to be discharged during the period of proposed contract in the ash pond}) \times \text{latest selling price of cenosphere at NTPC station,}$

Wherein

- i) The qty. of fly ash/ annum expected to be discharged during the period of proposed contract in the ash pond shall be provided by respective stations. In case new unit(s) is/ are scheduled for commissioning during the proposed contract period, fly ash quantity shall be considered accordingly.
- ii) The RP is reduced to 90% to take care of collection/ harvesting/ overhead charges etc. as

last selling price of cenosphere (which does not include the harvesting and overhead charges) has been considered for RP calculation.

In future, based on experience gained the percentage of collection may vary from 0.01% to 0.02%.

(A committee consisting of one member each from NTPC AMG CC and NETRA constituted for studying the feasibility of implementing the recommendation given by the consultant have submitted their report to D(O) in which they have observed that

"in order to auction the ash pond of the station for cenosphere collection, estimated dry cenosphere quantity may be considered initially @ 0.01% of the fly ash disposed off into the ash pond as recommended by the consultant in the report. However, site may modify the target collection percentage based on the condition of the ash dyke and past experience". In view of the above recommendations, the RP may be modified taking into account the condition of ash pond.)

In case tender is unsuccessful with the above RP formula, the RP may be reviewed by the committee, taking into account the following factors for a re-tender:

- a) Capacity /age of the plant / station
- b) Condition of the ash pond(s)
- c) Cenosphere collection history, if any
- d) Quotations received in the unsuccessful tender
- e) Any other relevant information

1.2 Qualifying Requirement

- i) The bidder should be a company or a firm.
- ii) The Bidder should have at least one year experience in harvesting of cenosphere from Ash Pond of a coal based thermal power plant of capacity 200 MW or above prior to the date of bid opening.
- iii) The Bidder who are in the business of Cenosphere and do not meet the requirement at (ii) above, can also participate provided the bidder Collaborate(s)/ Associate(s) with the party who meet the requirement under (ii) above, which the Bidder itself is not able to meet.
- iv) Bidder seeking qualification through clause No. (iii) shall furnish undertaking jointly executed by it and its Collaborator/ Associate for the successful performance of the contract as per owners format enclosed in the Bidding documents. The deed(s) of joint undertaking(s) shall be submitted along with the Techno-Commercial Bid, failing which the Bidder shall be disqualified and its Techno-Commercial Bid shall be rejected. Further, in case of award, Bidder's Collaborator(s)/Associate(s) shall be required to furnish an on-demand Bank Guarantee as per the format enclosed with the Bidding documents for a value equal to 1% (one percent) of the total contract price in addition to the Contract Performance Security to be furnished by the Bidder.
- v) The average annual turnover of the Bidder, in the preceding three (3) financial years as on the date of Techno - Commercial bid opening shall not be less than Reserve Price/annum (in the bid document only required turnover shall be mentioned)

1.3 Security Deposit and CPG

- a) Each bidder has to submit an EMD equivalent to 2% of the Reserve price alongwith their bid.
- b) CPG shall be equivalent to 10% of the annual value of the contract.

1.4 Criteria for evaluation

- a) The party quoting the highest price equal to or above the reserve price shall be awarded the contract.
- b) The successful bidder shall have exclusive rights for collection and sale of cenosphere from the station.

1.5 Payment Details

The bidder on whom award is placed shall submit 20% of the annual award value within one month of placement of award. The balance payment of annual award value shall be deposited within 4,7,10, months of award for 20%, 30% and 30% respectively.

1.6 For Quotations below the Reserve Price

Quotations received below the reserve price shall be rejected. If all quotations received are below the Reserve price, the tender will be declared unsuccessful and the reserve price may be re-examined as per para 1.1 for a retender.

- 1.7 Other terms & conditions of the contract viz.. NTPC GCC, Special conditions etc. shall be approved by HOP/RED.

1.8 Other Relevant Inputs

- a) One party/bidder can participate in one or more stations.
- b) Each station shall be evaluated separately.
- c) The successful bidder shall not construct any permanent or temporary structure in the ash pond unless permitted by EIC.
- d) Bidder shall indemnify NTPC from any liability arising due to any mistake/ accident/ injury/ death to any person associated or involved with the contract / contractor during the contract period.
- e) Bidder shall not indulge in any activity which may jeopardize the security of ash pond or hinder in the operational and maintenance requirement of the plant.
- f) If there is any damage to ash dyke or NTPC property or third party due to activity undertaken by bidder for collection of cenospheres, bidder shall indemnify NTPC for any liability arising for correction as well as consequences to NTPC/ third party.
- g) Requirement of plant shall be reign supreme w.r.t charging / stopping of any pond.
- h) Bidder to satisfy themselves about the potential of cenosphere quantity before bidding for which the site will provide necessary assistance.
- i) No material other than cenosphere shall be collected by the successful bidder.

- j) The bidder shall be responsible for meeting all applicable statutory requirements under various Acts viz. relating to risk and liability of its workforce, applicable taxes & duties, necessary licenses, clearances etc.
- k) Bidder to furnish in the bid, details of latest technology to be adopted by them to skim off the cenosphere from ash pond(s).
- l) Scope of work shall include collecting/ harvesting/transportation/disposal of cenosphere from ash pond(s).

2.0 Additional factors

- a) Initially all RED's shall ensure and allow to take up cenosphere harvesting from ash pond through bidding process only at those stations under their control where free board margin is available while ensuring safety of ash dyke.
- b) Based on RED's approval, respective NTPC station shall prepare the bid document, call bids, place award and receive payments. An Engineer in charge (EIC) shall be designated by the respective station.
- c) RHQ -AUD shall ensure parity in the bid document of its stations.

Sd/-
(Y. V. Rao)
Executive Director (OS)

Annexure-D

NTPC LTD.
OPERATION SERVICES
(Ash Management Group)

Date: 13/11/2014

Sub: System Circular for use of bottom ash as a substitute for sand as filter material in ash dyke works

The Committee constituted to study the use of bottom ash as a substitute for sand as filter material in ash dyke works has given following recommendations:

- i) Bottom ash has the potential to be used as filter in ash dyke.
- ii) If the permeability criteria of Cl. 7.1.1.2 of IS: 9429 is satisfied and D_{15} (F) particle size is not lesser than 0.1 mm, bottom ash is permitted for all soils other than type 1 soil of table 2 of IS: 9429.
- iii) For type 1 soil D_{15} (F) particle size should not be lesser than 0.2 mm.
- iv) Material passing through 75 μ size sieve shall not exceed 7% (Note 1 of clause 7.1.1.3 of IS: 9429).
- v) Mill rejects (size varying from 6 mm to 30 mm) has the potential to be used as coarse filter in place of coarse aggregate in rock toe and drain.

In view of above the stations may take necessary action to use bottom ash as a substitute to sand as per above criteria and mill rejects as a substitute of coarse aggregate in rock toe and drain. Stations may also take necessary steps to separate bottom ash disposal and take approval of OS/ Engg., so that bottom ash is directly available at ash pond. Bottom ash permeability also should be monitored periodically during dumping at dyke. In case of deviation from using bottom ash as filter material the same should be done only after obtaining specific approval from Corporate Engg. well in advance.

Sd/-
 (Y. V. Rao)
 Executive Director (OS)

Annexure-E

NTPC LTD.
Corporate Ash Management Group
Circular

Ref. AM-II/Policy/land fill

Date: 11-09-2013

Sub: Low lying area development using ash inside of NTPC stations and outside NTPC stations within 50 km radius from Ash Sale Fund.

In order to increase ash utilization at NTPC stations and make use of Ash Sale Fund created by sale of fly ash at NTPC station:-

- i. Low lying area development inside of NTPC premises and outside of NTPC within 50 km. of power plant shall be taken up using ash and financed from Ash Sale Fund.
- ii. The delegation of power for administrative and award approval for such activities shall be as per the provision in section – II of DOP 2011 for O&M works.
- iii. The schemes envisaging ash utilization by evacuating ash from ash pond on sustainable basis for more than one year period such as mine backfilling, road embankment construction shall be taken up from DCO/ capital budget.
- iv. The guidelines for taking up low lying area development using ash are given in the enclosed Annexure-1.

This has been approved by competent authority and may be taken up for implementation by all NTPC's coal based thermal power plants.

Sd/-
 (Ajit Kumar)
 AGM (I/c)- Ash Management Group

Annexure-1**Guidelines for Low Lying area development using Ash**

1. **Specification:** Low lying area development with ash shall be taken up adopting standard practices. For this a typical technical specification is enclosed Appendix – I.
2. **Consent from land owner:** Consent/ permission should be obtained in writing from the land owner before start of work.
3. **Prevention of pollution:** Necessary arrangement should be made to prevent pollution during excavation of pond ash at ash pond, filling area and during transportation of ash by sprinkling of water covering of trucks etc. Care should taken that no ash should spill from truck on the road during transportation of ash.
4. **Soil Cover at top of ash fill:** As per the system circular earlier issued vide dated 04-03-09 (Appendix – II) and MOEF gazette notification of ash utilization dated 14-09-1999 and is amendment dated 27-08-2003 and 03-11-2009, the soil required for soil cover shall be excavated from land fill site itself and kept separately before taking ash filling. If it is not possible to do so, only the minimum quantity of soil required for the purpose of cover shall be excavated from the soil borrow area. The voids created due to soil borrow area shall be filled up with ash with proper compaction and covered at top with soil cover. As per the standard practice about 300-500 mm thick soil layer shall be placed over the ash fill area. This should be done as an integral part of low lying area development work.
5. **Measurement:** For measurement of fill quantity pre & post levels of borrows area in the ash pond & filling area shall be taken up as per the standard methodology (Appendix-II).
6. **Permission from Regulatory authority:** Station/ land owner/ agency shall obtain statutory clearances from regulatory authorities as per the requirement.

Appendix – I

**TYPICAL TECHNICAL SPECIFICATIONS FOR AREA
FILLING WITH POND ASH**
Ash Utilization Division, NTPC

1.0 PREPARATION OF FILLING AREA

- 1.1 The entire area meant to receive the ash and earth filling shall be stripped to a depth of minimum 150 mm. The exact depth of stripping shall be decided by the Engineer-in-Charge depending upon nature of top soil and the vegetation present.

All organic matter, vegetation, roots, stumps, bushes, rubbish, swamp materials, etc. shall be removed from the site. The stripping material and other unsuitable materials as referred above shall be kept far away from the area to be filled up so that these do not get mixed up with filling material and disposed off to a place as directed by the Engineer-in-Charge.

1.2 De-watering

If the area happens to be waterlogged, ground water table of site shall be lowered by dewatering the same so that proper compaction of fill material at around optimum moisture content can be ensured.

1.3 Levelling

All existing undulations, holes, cavities, excavations made for plate load rests and other soil investigations, etc. shall be filled with pond ash having requisite moisture content. The ash thus filled shall be compacted with the help of vibratory rollers so as to achieve Dry Density of not less than 95% of Maximum Dry Density found out as per I.S – 2720 (Part-VII). This would result in a levelled surface upon which layer wise filling of compacted ash can be done.

2.0 EXCAVATION OF POND ASH FROM BORROW AREA**2.1 Borrow Area-location**

The location and permissible depth of excavation of the Borrow areas for pond ash shall be got specifically approved from General Manager of concerned Thermal Power Station or his nominee. The boundaries and permissible depth of excavation so approved shall be strictly followed and no deviation shall be allowed. Similarly, routes for movement of all ash-transportation vehicles, water tankers, equipment, etc. shall be got approved from Thermal Power Station authorities. These shall be strictly followed and no deviation shall be allowed. Contractor shall be solely responsible for any damage caused to works of Thermal Power Station such as dykes, transport routes, other structures, etc. and shall undertake all measures to the satisfaction of Thermal Power Station authorities to keep such works in proper condition.

Borrow area shall be so operated so as not to impair the usefulness or mar the appearance of any part of work or any other property. The excavation surfaces and surface of waste

materials shall be left in a reasonably smooth and even condition. All the excavations within the ash pond shall be at a minimum slope of 4 (Horizontal): 1 (Vertical)

2.2 Site Clearance

All areas required for borrowing shall be cleared of all trees and stumps, roots, bushes, rubbish and other objectionable material. Particular care shall be taken to exclude all organic matter from the material to be placed in the fill. All materials thus cleared, which can be burnt shall be completely burnt. Balance shall be disposed off as specified. The cleared areas shall be maintained free of vegetation growth during the progress of the work.

2.3 Stripping

Borrow area shall be stripped of top layer by a depth of minimum 150 mm. The exact depth of stripping shall be decided by the Engineer-in-charge depending upon nature of top layer and the vegetation present.

2.4 Borrow area watering & dewatering

The natural moisture content of material in the borrow areas as well as the optimum moisture corresponding to the Proctor's maximum dry density for the material in the particular borrow area shall be obtained from laboratory tests. Additional moisture, if required, shall be introduced into the borrow area by watering well in advance of excavation to ensure uniformity of moisture content. If in any borrow area before or during excavation there is excess moisture, steps shall be taken to reduce the moisture by the selective excavation to secure the materials of required moisture content by excavating drainage ditches, by all owing adequate time for drying or by other means. To avoid formation of pools in the borrow areas during excavation operations, drainage ditches from borrow areas to the nearest outlets shall be excavated so as to obtain homogeneous mix. In general, all materials from a particular borrow area shall be mixture of materials obtained for the full depth of cut.

3.0 FILLING WITH POND ASH

3.1 Placement

After the area has been prepared and levelled, as per cl. 1.0 above, pond ash excavated from Borrow areas having required moisture content shall be placed in layers not exceeding 300 mm in compacts thickness. The combined excavation and placing operations shall be such that the material when compacted in the fill will be blended sufficiently to produce specified degree of compaction and stability.

No stones, cobbles or rock fragments, having maximum dimensions more than 100 mm shall be placed in the fill. Such stones and cobbles shall be removed either at the borrow pit or after being transported to the fill but before the ash in the fill is rolled and compacted.

3.2 Procedure

The material shall be placed in the fill in continuous horizontal layers, stretching right across the whole section, not more than 300 mm in compacted thickness and rolled as herein specified. The length of one layer shall not exceed 150 meters at one stretch. The layers

shall be compacted in strips overlapping not less than 600 mm, if the rolled surface of any fill is found to be too wet for proper compaction, it shall be raked up, allowed to dry, or shall be worked with a harrow or any other approved equipment to reduce the moisture content to the required amount and then it shall be re-compacted before the next layer of ash is placed. Ash surfaces are likely to become dry in short intervals especially during hot and dry weather and hence enough moisture shall be added between difference passes to ensure proper compaction.

3.3 Compaction

The compaction of each layer shall be carried out so as to achieve in –situ dry density not less than 95% of maximum dry density (MDD) of the material found out as per I.S 2720 (Part VII). To achieve the 95% compaction level use of vibratory rollers shall be made. Required nos, of passes shall be made so as to achieve desired compaction. Nos, of passes required shall be verified through trials tests before actual execution of work. The broad specifications of vibratory rollers required for the purpose is as follows:-

- a) Static Weight = 6 to 10 t
- b) Static Linear Load = 20 – 35 kg/cm
- c) Frequency = 18 – 30 Hertz (1100 to 1800 vibrations/ minute)
- d) Amplitude of vibrations = 0.5 mm to 1.5 mm

3.4 Weather conditions

Fill materials shall be placed only when the weather conditions are satisfactory to permit accurate control of the moisture content in the materials.

3.5 Moisture control

Prior to and during compacting operations, the materials in each layer of ash/earth shall have a moisture content about 2% less for earth fill (for earth cover) and about 5% less for ash, than the optimum moisture content. This shall however, be adjusted, accordingly to the weather conditions. So far as practicable the materials shall be brought to the proper moisture content in the borrow area before excavation. If additional moisture content is required, it shall be added at the fill site by sprinkling water before rolling the layer. The contractor shall make his arrangements for supply of water in borrow areas as well as in the fill area. If the moisture content is greater than required, the material shall be spread and allowed to dry before starting rolling. The moisture content shall be uniform throughout the layer of material and ploughing, harrowing, or other methods of mixing may be required to obtain uniform distribution. If the moisture content is more or less than the range of the required moisture content, or if it is not uniformly distributed throughout the layer, rolling shall be stopped, and shall be started again only when the above conditions are satisfied.

3.6 Earth cover

Earth cover of 500 mm compacted thicknesses on sides shall be constructed simultaneously with the placement of ash fills to ensure homogeneous construction of fill. For balance details, refer clause 4.0 below. All sloping surfaces shall be protected with Turfing.

4.0 PLACEMENT OF EARTH COVER:-

4.1 Borrow Area

It shall be the responsibility of contractor to arrange suitable earth from approved external borrow areas. The earth cover material shall consist of sandy loam free of admixture of stiff clay, refuse, stumps, roots, rock, bushes, weeds or any other material which would be detrimental to the proper development of vegetation growth. It shall not contain stone 25 mm and over in size. The loamy top soil shall have been demonstrated by the occurrence upon it of healthy crops, grass or other plant growth, that is of good quality and reasonably free draining. Other specifications for Borrow area e.g. site clearance, stripping, Borrow area watering/De-watering etc. shall be as per relevant clauses of Borrow area for ash as outlined above i.e clause nos. 2.2, 2.3 and 2.4 above.

4.2 Placement

Earth over on side slopes shall be laid simultaneously with the laying of compacted ash layers. As in the case of ash layers, compacted thickness of earth layers shall not exceed 300 mm. As far as top cover of earth is concerned, after the area has been covered with compacted ash up to 500 mm below the required finished level of the area, a compacted layer of 500 mm thickness of suitable earth shall be placed over ash surface. This cover shall be placed in layers, each layer not exceeding 250 mm in compacted thickness. The combined excavation and placing operations shall be such that the materials when compacted in the fill will be blended sufficiently to produce specified degree of compaction on stability. No stones, cobbles or rock fragments, having maximum dimensions more than 25 mm shall be placed in the earth cover. Such stones or cobbles shall be removed either at the borrow pit or after being transported to the fill but before the earth is rolled and compacted.

4.3 Other requirements

Other requirements of earth cover laying shall be similar to those of ash laying i.e. as outlined in cl.3.2, 3.3, 3.4 and 3.5 above.

5.0 PREVENTION OF POLLUTION

It shall be responsibility of contractor that no air borne and water borne pollution should occur during all stages of his operations such as in Borrow areas, during transportation of ash/ earth, during placement of fill material etc. Contractor shall undertake all measures such as water sprinkling covering moist ash/ earth with tarpaulins in open trucks, etc., to take care of above.

6.0 QUALITY ASSURANCE

Quality Assurance check list is as per Annexure -2.

Annexure - 2

QUALITY ASSURANCE CHECK LIST

This check list is intended to be an aid to the Contractor and the Engineer in identifying aspects of testing materials and workmanship.

All test results must be submitted by the contractor to the Engineer promptly.

The following minimum checks/tests shall be carried out by the contractor for ash and earth at his cost.

Item No.	Type of Test	Frequency/ Quantum of check	Ref. Document	Acceptance norms
1. ASH/ EARTH BORROW AREA				
(a)	Standard proctor Density	Once in 10,000 M ³ of fly ash/ earth	IS : 2720 (Part – VII)	
(b)	Moisture Content	Once for every 2,000 M ³ of borrow area or part there of	IS : 2720 (Part – II)	
2. ASH/ EARTH WORK				
(a)	In-Situ Dry Density	Once for every 10,000 M ² in each layer of filling. At least one test shall be done per day irrespective of the progress.	IS : 2720 (Part – II & XXIX)	Minimum 95% of standard proctor max. Dry density.
(b)	Moisture Content	- do -	IS : 2720 (Part - II)	As per Specification.

Appendix-II

NTPC Ltd.
Ash utilization Division

Date: 04-03-09

System Circular**Sub: Reclamation of Low lying areas using ash**

Corporate Vigilance department has observed various irregularities in the execution of land development work with pond ash at one of NTPC's station. In order to avoid irregularities in such type of developmental works, following guidelines to be adopted by all NTPC stations:

- In case of reclamation of low lying areas with pond ash the pre & post levels of both cutting & filling areas are to be taken up as specified in CPWD specifications/manuals in association of representatives from FQA/ FES.
- Soil required for soil cover of land fills shall be excavated from the land fill site itself and if it is not possible to do so, only the minimum quantity of soil required for the purpose shall be excavated from soil borrow area. In either case, the topsoil should be kept or stored separately. Voids created due to soil borrow area shall be filled up with ash with proper compaction and covered with topsoil kept separately as above. This would be done as an integral part of land fill project within the time schedule of the project.
- The above provisions should be incorporated in Standard Technical Specifications of low lying area development works.

Sd/-
(A. K. Mathur)
Addl. General Manager
Ash Utilization Division

Annexure-F

NATIONAL THERMAL POWER CORPORATION LTD.
CORE ENGINEERING – CIVIL DESIGNS

Ref.: CC: CE/C: MISC

Date: 26.10.1993

CIRCULAR

As per the Policy Guidelines on Utilization of Ash only fly ash based pozzolona cement shall be used in all construction activities in NTPC w.e.f. Jan'95 excepting those structures which are identified as "Critical" structures by the Engineering Division. Keeping this in view, the following structures have been identified as critical structures in which OPC shall necessarily be used:

1. Turbo-generator foundation excluding the raft.
2. Chimney, excluding the raft.
3. Natural draft cooling towers, excluding the foundation and basin.
4. Spring –supported decks of machine foundations.
5. Water intake wells and well foundations.
6. All structures requiring slipform shuttering.
7. All structures requiring grade of concrete M-25 and above.

The fly ash based PPC should conform to IS : 1489 Part-I Latest Edition.

This circular does not, however, cover the cases of abnormal conditions such as presence of high chemical content in soil, aggressive environment, special construction requirements etc. for which the type of cement to be used shall be decided on a case to case basis.

Sd/-
(P. M. Bopanna)
HOD (Civil)

Annexure-G

NTPC LTD.
Ash Management Group
Circular

Ref. : AM-II/Policy/Ash Fund

Dated : 25.3.2014

Sub: Policy Guidelines for Utilization of Ash Fund created from sale of fly ash.

MoEF Gazette notification amendment dated 03-11-2009 on Ash Utilization specified that thermal power stations are permitted for sale of fly ash and the amount collected from sale of fly ash and fly ash based products by coal and/or lignite based thermal power stations or their subsidiary or sister concern unit, as applicable should be kept in a separate account head and shall be utilized only for development of infrastructure or facilities promotion and facilitation activities for use of fly ash until 100 % fly ash utilisation level is achieved; thereafter as long as 100% fly ash utilization levels are maintained, the thermal power stations would be free to utilize the amount collected for other development programmes.

As per existing NTPC's policy on Ash Utilization, sale of fly ash is being carried out by NVVN Ltd. (a wholly owned subsidiary of NTPC) and in compliance to the MoEF notification, the amount collected are being kept in separate account "Ash Fund." In order to utilize this Ash Fund complying MoEF stipulation for Ash Utilization activities so as to enhance Ash Utilization at NTPC stations, detailed guidelines have been framed and approved by competent authority. The guidelines for utilization of Ash Fund for various activities are as under:

- (A) The budget/amount of this Ash Fund shall be allocated for (1) Development of Infrastructure/facilities (2) Promotional Activities (3) Facilitation activities (4) Other Expenditures (5) Administrative and Other expenditures (6) Other development programme of the stations.

The lists of the activities are :

- (1) **Development of Infrastructure/facilities** : The activities which will be funded from Ash Fund under this head are :
- i) Construction of new roads (including bridges/culverts), approach roads adjoining of fly ash storage silos/ash dykes, paving of areas adjoining weigh bridge, brick plant, railway siding, fly ash silo area etc. to facilitate fly ash utilization.
 - ii) Buying of rakes/locomotive for transportation of fly ash.
 - iii) Setting up of classifiers for segregation of fly ash ash into different grades and hydra bin for separation of bottom ash.
 - iv) Retrofitting of Dry Ash Extraction and Storage System (DAES) for the plants whose design life is over i.e. beyond 25 years.

- v) Procurement & Installation of weighbridge for weighment of fly ash.
- vi) Setting up of ash bricks or other ash based products manufacturing plants.
- vii) Fly ash bagging facility.
- viii) Fly ash storage capacity addition by installation of additional silos.
- ix) Creation of Eco-Park.
- x) Preparation of ash utilization master plan including landscaping and plantation at each site.

(2) Promotional Activities : List of activities funded from Ash Fund under this head are:

- a) Expenditure towards low lying area development using ash inside as well as outside of NTPC premises within 50 Km. of NTPC plant (including cost of excavation, loading transportation, compaction, cost of soil cover, support structure necessary for ash filling as one activity).
- b) Expenditure towards demonstration projects for use of ash (i) excavation loading and transportation of ash by trucks/dumpers in backfilling of open cast mine/stowing of underground mine (ii) construction of rail embankment (iii) road construction (iv) wasteland development (v) development of infrastructure for mine stowing/ filling (vi) use of ash bricks/ other ash based products (vii) Expenditure for loading of pond ash for enhancing ash utilization.
- c) Expenditure towards cost of transportation for supply of pond ash to farmers fields.
- d) Expenditure on transportation of fly ash/ bottom ash/ pond ash to other agencies to enhance ash utilization.
- e) Expenditure on manufacture of ash bricks/other ash based products.
- f) Research studies, consultation charges, testing charges etc. for ash utilization activities.
- g) Promotional activities such as workshop/seminars/training/awareness programmes, advertisement, making documentary film, printing of brochure, booklets etc. for ash utilization activities.

(3) Facilitation activities: The activities which will be funded from Ash Fund under this head are :

- i. Repair/upgrading/strengthening/widening of existing road, approach roads, adjoining of fly ash silos, ash dyke or other roads to facilitate ash utilization.
- ii. Construction of pavement of parking areas for fly ash trucks/tankers/bulkers parking, rest rooms and civil amenities for truck/tankers/bulkers drivers, helpers.
- iii. Expenditure in construction of Eco-park for enhancing ash utilization.
- iv. Repair and maintenance of infrastructures/ facility developed for ash utilization.

(4) Other Expenditure: Any other expenditure in connection with improvement of ash utilization leading to environment improvement, afforestation, economical power etc.

- (5) **Administrative and other expenditures:** Expenditure towards administrative and other expenditures, marketing of ash and ash based products, manpower of NTPC – Ash Utilization Cell at Stations, Regional Offices and at Corporate Centre, UPL manpower engaged for fly ash sale/ utilization activities at stations and NVVN office at CC, manpower of NVVN – Ash Business and other related groups, taxes and duties, printing, EDP, office equipment, furniture and fixtures, rent etc.
- (6) **Other Development programme:** As long as 100% ash utilization levels are maintained, the thermal power station would be free to utilize amount collected for other development programmes.

(B) Expenditures which will not be considered from Ash Fund are :

- Expenditure on infrastructure activities i.e. (i) installation of Dry Ash Extraction system at NTPC's new projects (ii) raising of ash dykes etc.
- Capital intensive schemes for back filling of mines shall not be taken up from Ash fund. However, in special circumstances such schemes may be considered from ash fund on specific approval of competent authority i.e. CMD, NTPC.
- Any capital expenditure which may be allowed under the extant tariff regulations by CERC will not be met out from Ash Fund. To ensure this capital items identified in the budget proposals by the each station shall be got verified from Corporate Commercial.
- Care may be taken that "Ash Fund" is utilized for "Promotional activities" at paragraph 2(a) & (d) only for disposal of ash beyond the contracted quantities offered for sale to different agencies at operating stations.

(C) Procedures for Approval for Activities from Ash Fund :

- In principle approval for activity to be financed from Ash Fund is to be taken up as and when activities (as listed at para A above) are identified by stations. Each station has to make comprehensive proposal, individual activity wise alongwith the objective, year wise plan for expenditure and how it will help in enhancing ash utilization at the station.
- The cost estimate of the proposal for each activity being proposed, should have detail break up checked by Civil/TS and duly vetted by Finance department and approved by Head of the project/RED as per applicable clause of NTPC DOP 2011 depending on the nature of work.
- This proposal then shall be routed through Head of Ash Management Group at NTPC-CC to NVVN Ltd. for allocation of Ash fund.

(D) Budget activity for Ash fund:

- Activity wise budget requirements shall be prepared by each station in the month of April in each year in the format enclosed (Format-I) and shall be sent to AM-CC for compilation and submission to NVVN Ltd. Budget proposal will include all those activities which have earlier been accorded in-principle approval by AM-CC and NVVN. However, if any activities not included in the budget proposal, but needs to be taken up

during the financial year, will also be considered form ash fund after having in principle approval of AM-C and NVVN and included for allocation of fund from Ash Fund. AM-CC shall compile station wise budget requirement and shall inform to NVVN for Ash Fund utilization in the month of June.

- Each station has to make maximum efforts for utilization of budget/fund allocated for the activity in the year. Stations shall submit progress of the activities financed from Ash Fund on quarterly basis to AM-CC. Activity which has been agreed from Ash Fund, if not being executed due to any reasons within 2 years of date of sanction by NVVN, shall be informed by station to AM-CC, so that sanctioned Ash Fund can be allocated for other activities.

(E) Accounting & Disclosure of Ash Fund

NTPC Stations shall incur the expenditure and then transfer to NVVN for adjustment of fund under the intimation to Ash Management Group-CC. All the expenditure should be supported with all relevant documents/bills/approvals and copy of the same shall be forwarded to NVVN for audit purpose. The accounting, maintenance and disclosure of the Ash Fund shall be done by NVVN.

Stations must have to ensure that entire expenditure booked under the Head "Ash Utilization and Marketing Expenses" is transferred at the quarter end along with supporting documents to NVVN for reimbursement out of Ash Fund.

If the sale of fly ash and ash based products is done by NTPC station directly with specific approval, sale proceeds of fly ash shall be transferred to NVVN on quarterly basis in GL code 2012023 – "Fly Ash Utilization Fund" account for accounting disclosure and allocation purposes.

- (F) This policy will be reviewed every year.

These policy guidelines are for implementation by all NTPC stations.

Sd/-

(Ajit Kumar)

AGM (I/c)- Ash Management Group

Format- I

Budget from Ash Fund for Ash Utilization activities

Plan for Ash Utilization activities for the year (say 2014-15)

Station:

..... (Name of Station)

Sl. No.	Name of Activity with Brief Details	Ref. of approved note of In-principal approval	Total budget approved by AM-CC	Fund required ₹ in Lac (2014-15)	Estimated Ash Utilization (lac tone) (2014-15)	Fund allocated in previous year i.e. 2013-14 (₹ Lac)	Fund utilized in previous year i.e. 2013-14 (₹ Lac)	Remark
1.								
2.								
3.								

Annexure-H

DELEGATION OF POWERS FOR ASH UTILIZATION ACTIVITIES AT STATIONS/ REGIONS

Sl. No.	Nature of Power	RED	Head of Station/ Project	Head of AUD	Remarks
1	Terms and Conditions (a) Disposal/ Sale of ash/ fine fly ash/ processed fly ash generated by NTPCs Stations. (b) Sale of ash based products manufactured by NTPC plants.	Full Powers Full Powers	Full Powers Full Powers	- -	1(a) & 1(b) with concurrence of Fin. and in accordance with approved policy and guidelines.
2	Disposal/ Sale of ash generated on terms and conditions approved vide 1(a) above by calling of tenders * and award against: a) Open tender b) Limited tender c) Single tender	Full Powers Full Powers Full Powers	Full Powers Full Powers Full Powers		Disposal/ sale in accordance with approved policy and guidelines and with concurrence of finance.
3	Sale of ash products on terms and conditions approved vide 1(b) above by calling of tenders and award against: a) Open tender b) Single response against open tender c) Limited tender c) Single tender	Full Powers Upto ₹ 800 lakh in each case Upto ₹ 350 lakh in each case Upto ₹. 100 lakh in each case	Full Powers Upto ₹ 200 lakh in each case Upto ₹ 100 lakh in each case Upto ₹ 50 lakh in each case		Sale in accordance with approved policy and guidelines and with concurrence of finance.
4	Award for sale of untied/ not-lifted / balance quantity of fly ash and fly ash based products to interested parties on same Terms & Conditions on discovered price.	Full Powers	Full Powers	-	In accordance with approved policy and guidelines.
5	Sanction of advertisement for invitation of tenders, seminar, and other publicity matter on the subject through empanelled agencies.	Full Powers	Full Powers	-	As per the rates in National dailies and other Publication in consultation with PR Deptt. subject to budget provision and approved policy guidelines.

Sl. No.	Nature of Power	RED	Head of Station/ Project	Head of AUD	Remarks
6	Market survey and investigations	Full Powers	Up to ₹ 10 lakh in each case	-	Subject to budget provisions
7	Sanction to incur cost for publicity and business promotion in consultation with Finance.	Full Powers	Up to ₹ 10 Lakhs per Occasion	-	As per prevalent rates for National/ Regnl. Dailies in consultation with PR subject to budget provisions and as per approved policy and guidelines.
8	Power to execute legal documents in respect of all activities during execution of any contract including marketing.	Full Powers	Full Powers	-	Subject to vetting by CLO, Agreement requiring common seal will require Board's approval.
9	Sanction for appointment of Executives/ supervisors casual/daily rate employees though UPL.	Full Powers	Full Powers	-	Subject to approved policy and guidelines.
10	Purchase of sundry requirements for manufacture of ash based products.	Up to ₹ 50 Lakh	Up to ₹ 25 lakhs	Upto ₹ 10 lakh	Subject to approved guidelines and system mentioned sl. No. 10 in Section -II of DOP 2012.
11	Award of work for repairs of equipment, machineries of plant and laboratory.	Full Powers	Full Powers	Upto ₹ 1 lac. in each case	Subject to budget provisions.
12	Sanction of petty contingent expenditure of recurring & non-recurring nature.	Full Powers	Full Powers	Upto ₹ 20,000 in each case	Subject to total ceilings in budget.
13	Technical approval & award for testing of ash & ash based products and other related items like clay, soil, lime, gypsum, cement etc.	Full Powers	Full Powers	Up to ₹ 1 lac in each case.	Such investigation may be done by institute / laboratory, test houses like National Council for Cement and Building Materials, CSIR Institute/ laboratories, Shri Ram test House, IIT or any other recognized laboratory subject to reasonableness of charges.

* Through e-tender and book building process

Note:

- For any item not covered above, regular NTPC, DOP shall be referred.
- All expenditure decision above ₹ 50,000/- shall be with concurrence of associated Finance Deptt. (Except for the case at Sl 10 above. Sl.10 shall be as per remarks of Sl. No. 10 in Section –II of DOP 2011.)
- Technical and administrative approval of proposals: For cases, where approval for technical and administrative of the cost estimate shall be required, Head of the Project/Station shall have “Full Power” after vetted in Finance.
- Above Delegation of Power for Ash Utilization activities at site may supersede the earlier DOP vide Office Order No. 174/98 dated 12-10-98 of DOP 2005 for Ash Utilization activities at site after the approved by Competent Authority.

Annexure-I

Activities & Responsibilities
(Policy for Ash & Ash Based Products Business)

A Setting up Fly ash Brick plant:

Sl. No.	Activity	Responsibility	Remarks
1	Demand survey for fly ash bricks	HoP	1. Selection of dealer for marketing of fly ash bricks and out sourcing for running of brick plant shall be done through transparent system.
2	Tendering, procurement & installation of fly ash brick plant	HoP	
3	Fixation of price of fly ash bricks	HoP as per recommendation by a committee	
4	Finalization of modalities and appointment of reputed dealers for sale of fly ash bricks.	HoP as per recommendation by a committee	2. Selection of JV partner for fly ash brick plant shall be done in association with Region, AM-CC and approved by CMD.
5	Outsourcing for running of fly ash brick plant and marketing of fly ash bricks.	HoP as per the guidelines issued by AM-CC	
6	Explore possibility of forming JVs/ leasing of brick plants to interested brick manufacturer/ agency for optimum capacity utilization.	HoP as per the guidelines issued by AM-CC	
7	Explore possibility for setting up large capacity of fly ash brick plant under JV.	HoP as per the recommendation by committee.	3. Formation of JV Company shall be approved by CMD.
8	Finalization of terms and conditions for selection of JV partner and inviting EoI for setting up fly ash brick plant under JV.	HoP in association with Region, AM-CC and approved by CMD	
9	Selection of JV partner and MoU	HoP in association with Region, AM-CC and approved by CMD	

B Setting up of Cement plant

Sl. No.	Activity	Responsibility	Remarks
1	Techno-economic feasibility study for setting up of cement plant.	HoP	1. Selection of Dealer for marketing of cement and out sourcing for running of cement plant shall be done through transparent system.
2	Finalization of terms and conditions and inviting EoI for selection of JV partner	HoP in association with Region, AM-CC and approved by CMD.	
3	Selection of JV partner and MoU	HoP in association with Region, AM-CC and approved by CMD	
4	MoU/ long term agreement with cement companies for assured off- take of fly ash in association with Region and AM-CC.	HoP as per the guidelines/ format issued by AM-CC.	2. Selection of JV partner for cement plant shall be done through transparent system in association with Region, AM-CC and approved by CMD.
6	Outsourcing for running of cement plant and marketing of cement, if set up by own.	HoP in association with Region, AM-CC and approved by CMD	
			3. Formation of JV Company shall be approved by CMD.

C Setting up of Light Weight Aggregate Plant (LWA)

Sl. No.	Activity	Responsibility	Remarks
1	Techno-economic feasibility study for setting up of light weight aggregate plant	RED	1. Selection of Dealer for marketing of LWA and out sourcing for running of LWA plant shall be done through transparent system.
2	Selection of Station for LWA plant	RED	
3	Tendering, procurement & installation of LWA plant	HoP	
4	Fixation of price of LWA	HoP as per recommendation by a committee.	2. Selection of JV partner for LWA plant shall be done in association with Region, AM-CC and approved by CMD.
5	Finalization of modalities and appointment of dealers for sale of LWA.	HoP as per recommendation by a committee.	
6	Outsourcing for running of LWA plant and marketing of LWA.	HoP as per the guidelines issued by AM-CC.	3. Formation of JV Company shall be approved by CMD.
7	Finalization of terms and conditions for selection of JV partner and inviting EoI for setting up LWA plant under JV.	HoP in association with Region, AM-CC and approved by CMD.	
8	Selection of JV partner and MoU	HoP in association with Region, AM-CC and approved by CMD	





A Maharatna Company

NETRA DOP



Index

Sl. No.	Particulars
1	Purchase: Technical and Administrative approval
2	Works: Technical and Administrative approval
3	Calling of Tenders against 1.0 and 2.0 above
4	Award approval against 3.0 above
5 (a)	Technical approval for undertaking Research Project(s)
5 (b)	Administrative approval for undertaking Research Project(s)
6	Calling of Tenders against 5.0 above
7	Award approval against 6.0 above
8	Research Co-operation with Domestic/Foreign Institutions
9	Technical approval for variation during post award execution
10	Administrative approval for variation against 9.0 above
11	Extension in completion period
12	Extension in completion period along with reduction/waiver of LD
13 (A)	Modification in terms of contracts not having financial implication
13 (B)	Modification in terms of contracts having financial implication
13 (C)	Modification in terms of contract involving financial implication which is not quantifiable
14	Consultancy
15	Approval of expenditure on testing/service charges from external agencies
16	Approval of expenditure relating to faculty, course materials and hospitality for Lecture/Presentation/ Knowledge sharing
17	Approval for IPR related works and expenditure thereof
18	Administrative Approval for Sale of unserviceable obsolete T & P, lab equipment & pilot plant
19	Approval for hiring of equipment
20	Write-off of any item of worn- out or obsolete equipment
21	Approval of Schedule of Rates for various services rendered to outside Clients
22	Purchase of sundry nature
23	Award of work order for execution of petty works/ purchase of breakdown spares
24	Repeat order for purchases

25	Authorising payments against Bills
26	Cancellation/termination of contracts
	General Notes
Annexures	
Ann-I	Constitution and Approval of Tender Committee
Ann-II	Manuscript Register of Purchase / Work Orders awarded without prior Finance Concurrence
Ann-III	Level of Finance Concurrence
Ann-IV	Level of Vetting and Signing of Contracts/Purchase Orders

Acronyms

Acronyms	Full form
AMC	Annual Maintenance Charges
BUH	Business Unit Head
CA	Competent Authority
CC	Corporate Centre
C&M	Contracts & Materials
Deptt.	Department
DoP	Delegation of Power
EIC	Engineer-In-Charge
EMD	Earnest Money Deposit
FR	Feasibility Report
GEM	Government E Market place
GM	General Manager
HOD	Head of Department
HOF	Head of Finance
ICWF	In Consultation With Finance
LD	Liquidated Damages
LOA/ LOI	Letter of Award/ Letter of Intent
LR/RR/GR	Lorry Receipt/Railway Receipt/Goods Receipt
MoU	Memorandum of Understanding
NIT	Notice Inviting Tender
OEM	Original Equipment Manufacturer
OES	Original Equipment Supplier
PAC	Proprietary Article Certificate
PSU	Public Sector Undertaking
QR	Qualifying Requirement
R&D	Research and Development.
R&M	Renovation & Modernisation
SRV/ SIV	Stores Receipt Voucher/ Stores Issue Voucher
SS	Source Standardisation
ST/LT/OT	Single /Limited/Open Tender
STE	Single Tender Enquiry
TA	Technical Approval
USSC	Unified Shared Service Centre

Sl. No.	Nature of Power	AGM	GM	ED	Functional Director
1	Purchase: Technical and Administrative approval of Cost Estimates for indents of items (Capital as well as Spares/Consumables) (including lease/lease-cum-purchase of equipment, pollution control equipment etc) subject to Budget availability (ICWF)	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 6 Crore	Full Power
2	Works: Technical and Administrative approval of Cost Estimate (ICWF) for:				
	i) Works and services for testing of samples, AMC/ Repair & maintenance/ Calibration of Lab Equipment and civil works subject to Budget availability	Upto Rs. 20 Lakh	Upto Rs. 1 Crore	Upto Rs. 4 Crore	Full Power
	ii) All works of emergent nature relating to repair and maintenance at NETRA project/premises		Upto Rs. 20 Lakh	Upto Rs. 1 Crore	
Remarks: i) Certification of availability from a Single Source/OEM/OES and urgency shall be done at a level not less than AGM level. ii) All works under item 2 (i) and (ii) will be subject to clearance by Program Office at NETRA. iii) In case of revision in already approved cost estimate on account of changes in taxes & duties necessitated due to change in funding/mode of tendering without any change in the scope of work, the revised cost estimate shall be got vetted from Finance and put up for approval as per above delegation. However, proposals requiring approval at levels higher than ED (NETRA) may be approved by ED (NETRA) in such case.					

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Committee of EDs	Dir (Proj) & Dir (Opn)
3	Calling of tenders after approval of cost estimates for works and procurement vide Sl. No. 1.0 and 2.0 above						
	i) Open tender	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Full Power	Full Power		
	ii) Limited tender	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Full Power	Full Power		
	iii) Single tender on original equipment Suppliers (OES) / manufacturers (OEM) / Public Sector Undertakings/ Central/ State Govt departments or where Proprietary Article Certificate (PAC) has been given or where Source Standardization (SS) has been approved	Upto Rs. 10 Lakh	Upto Rs. 1 Crore	Full Power	Full Power		Full Power
	iv) Single tender on grounds of urgency		Upto Rs. 20 Lakh	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs 150 Crore	Full Power
	v) Single tender on grounds other than (iii) & (iv)above		Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs 150 Crore	Full Power
Remarks: i) Open tender enquiry shall be issued where the estimated value is more than Rs 1 crore. However, for any valid and compulsive reason, open tender enquiry may be considered as justified for estimated value less than Rs. 1 Crore, subject to approval at a level not less than GM. However, for limited tender above Rs. 1 Crore and all single tender enquiries, reasons for adopting such modes of tendering shall be recorded in writing, while obtaining approval of the competent authority. ii) Limited Tender enquiry is to be invited from all the parties in the approved list of vendors/contractors in view of Procurement & Works Policy. iii) Bids under clause 3.0 (iii) shall be called from both OES and OEM wherever OES/OEM is known and approachable. iv) Under clause 3.0 (iii), the works on Single Tender from OES / OEM shall be subject to a certificate from a level not less than AGM alongwith indent that it is technically necessary to get the work done by the OES/OEM. PAC and Certificate of urgency shall also be approved at a level not less than AGM. v) Single tender as at serial no. 3.0 (v) may be resorted to in exceptional circumstances to be recorded in writing, where adequate response at economical rates, within the time available is not expected by taking recourse to open/limited tenders.							

- vi) QR for Open Tender will be approved by a QR committee to be constituted for NETRA with members at the level of AGM with one representative each of Indenting Group, C&M and Corporate Finance. The members shall be nominated by ED of concerned departments. ED (NETRA) shall be the Chairman of this QR Committee.
- vii) All PAC and OEM/OES cases beyond Rs. 1 Cr will be referred to a committee to be constituted at NETRA with members not below the level of AGM from Indenting Department/Program Office of NETRA and C&M to ascertain the availability of alternate sources of supply. ED (NETRA) shall be the competent authority to nominate the committee members and to approve recommendations of the committee.
- viii) In case of vendor enlistment done by way of pre-qualification of vendors through advertisement, all Eligible Enlisted Vendors will be considered as the approved list of vendors for that tender and issuing tender enquiry to all such approved vendors shall be treated as Open Tender for calling tender, if number of such Eligible Enlisted Vendors is four or more. If number of eligible enlisted vendors for the case is less than four but more than one, it may be treated as Limited Tender for calling of tender. In exceptional circumstances where the enquiry is not sent to all the eligible enlisted vendors, the reasons for omitting certain vendors shall be recorded in writing while seeking approval for calling of tenders from competent authority. In such cases the powers in DoP, as applicable for Limited Tender shall apply.
- ix) Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(NETRA).

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Committee of EDs	Dir (Proj) & Dir (Opn)
4	Approvals of award of contracts against tenders invited vide SI No. 3.0 above (ICWF).						
	i) Open tender		Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs. 10 Crore	Upto Rs 150 Crore	Upto Rs. 200 Crore
	ii) Single response against open tender			Upto Rs. 1 Crore	Upto Rs. 4 Crore	Upto Rs 150 Crore	Upto Rs. 200 Crore
	iii) Limited tender	Upto Rs. 10 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Upto Rs. 4 Crore	Upto Rs 150 Crore	Upto Rs. 200 Crore
	iv) Single tender from OEM /OES/ PSU/ Govt. Deptt. or for procurement cases against approved PAC/Source Standardization	Upto Rs. 10 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Upto Rs. 4 Crore	Upto Rs 150 Crore	Upto Rs. 200 Crore
	v) Single tender on grounds of urgency		Upto Rs. 20 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs 150 Crore	Upto Rs. 200 Crore
	vi) Single tender on grounds other than (iv) and (v) above			Upto Rs. 10 Lakh	Upto Rs. 30 Lakh	Upto Rs 150 Crore	Upto Rs. 200 Crore

Remarks:

- i) All tenders valued at more than Rs. 10 Lakh shall be considered by a Tender Committee consisting of representatives from C&M, NETRA and Finance at the levels indicated in Annex-I. Finance Deptt. will be associated in all tender opening in case of tenders having EMD requirement or tender invited on offline mode only.
- ii) In case of single response against limited tender, re-tendering will normally be resorted to. In exceptional circumstances, the tender may be accepted/ negotiated but reasons thereof will be recorded in writing and submitted to the Competent Authority for approval treating the same as single tender on grounds of urgency.
- iii) In case a ring is suspected, besides other actions to break the ring as may be necessitated retendering shall be resorted to.
- iv) In case of single response against open tender, the tender may be accepted/negotiated but reasons thereof will be recorded in writing and submitted to Competent Authority for approval as per 4.0 (ii) above.
- v) Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(NETRA).

Sl. No.	Nature of Power	AGM	GM	ED	Functional Director	D(Pro) & D (O)
5	(a) Technical approval for undertaking Research Project(s)			Upto Rs. 20 Crore		Upto Rs. 70 Crore
	(b) Administrative approval for undertaking Research Project(s) subject to specific provision in NETRA Budget (ICWF)	Upto Rs. 4 Crore	Upto Rs. 20 Crore	Upto Rs. 70 Crore	Full Power	

Remarks:

- i) Research Projects are those projects which include new initiatives, set up of trial/pilot/demonstration scale up plants, adoption/adaptation of new technology, knowledge enhancement or activities useful to NTPC.
- ii) In case of revision in already approved cost estimate on account of changes in taxes & duties necessitated due to any reasons including change in scope of works, the revised cost estimate shall be got vetted from Finance and put up for approval as per above delegation.

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Committee of EDs	D(Pro) & D (O)
6	Calling of tenders after approval of cost estimates for works and procurement vide Sl. No. 5.0 above.						
	i) Open tender	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Full Power	Full Power		
	ii) Limited tender	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Full Power	Full Power		
	iii) Single tender on original equipment Suppliers (OES) / manufacturers (OEM) / Public Sector Undertakings/Central/ State Govt departments or where Proprietary Article Certificate (PAC) has been given or where Source Standardization (SS) has been approved	Upto Rs. 10 Lakh	Upto Rs. 1 Crore	Full Power	Full Power		Full Power
	iv) Single tender on grounds of urgency		Upto Rs. 20 Lakh	Upto Rs. 2 Crore	Full Power		Full Power
	v) Single tender on grounds of New Technology Adoption/Adaptation		Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs 150 Crore	Full Power
	vi) Single tender on grounds other than (iii), (iv) & (v) above		Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs 150 Crore	Full Power

Remarks:

- i) Open tender enquiry shall be issued where the estimated value is more than Rs 1 crore. However, for any valid and compulsive reason, open tender enquiry may be considered as justified for estimated value less than Rs. 1 Crore, subject to approval at a level not less than GM. However, for limited tender above Rs. 1 Crore and all single tender enquiries, reasons for adopting such modes of tendering shall be recorded in writing, while obtaining approval of the competent authority.
- ii) Limited Tender enquiry is to be invited from all the parties in the approved list of vendors/contractors in view of Procurement & Works Policy.
- iii) Bids under clause 6.0 (iii) shall be called from both OES and OEM wherever OES/OEM is known and approachable.
Under clause 6.0 (iii), the works on Single Tender from OES / OEM shall be subject to a certificate from a level not less than AGM alongwith indent that it is technically necessary to get the work done by the OES/OEM. PAC and Certificate of urgency shall also be approved at a level not less than AGM.
- iv) Single tender as at serial no. 6.0 (vi) may be resorted to in exceptional circumstances to be recorded in writing, where adequate response at economical rates, within the time available is not expected by taking recourse to open/limited tenders.
- v) QR for Open Tender will be approved by a QR committee to be constituted for NETRA with members at the level of AGM with one representative each of Indenting Group, C&M and Finance. The members shall be nominated by ED of concerned departments. ED (NETRA) shall be the Chairman of this QR Committee.
- vi) All PAC and OEM/OES cases beyond Rs. 1 Cr will be referred to a committee to be constituted at NETRA with members not below the level of AGM from Indenting Department/Program Office of NETRA and C&M to ascertain the availability of alternate sources of supply. ED (NETRA) shall be the competent authority to nominate the committee members and to approve recommendations of the committee.
- vii) In case of vendor enlistment done by way of pre-qualification of vendors by NETRA/CPC/Corporate Materials through advertisement, all Eligible Enlisted Vendors will be considered as the approved list of vendors for that tender and issuing tender enquiry to all such approved vendors shall be treated as Open Tender for calling tender, if number of such Eligible Enlisted Vendors is four or more. If number of eligible enlisted vendors for the case is less than four but more than one, it may be treated as Limited Tender for calling of tender. In exceptional circumstances where the enquiry is not sent to all the eligible enlisted vendors, the reasons for omitting certain vendors shall be recorded in writing while seeking approval for calling of tenders from competent authority. In such cases the powers in DoP, as applicable for Limited Tender shall apply.
- viii) Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(NETRA).

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Committee of EDs	D(Pro) & D (O)
7	Approval for Award of Contract for Research Project against Tender invited vide S.No. 6.0 above (ICWF).						
	i) Open tender	Upto Rs. 50 Lakh	Upto Rs. 4 Crore	Upto Rs. 20 Crore	Upto Rs. 70 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
	ii) Single response against open tender	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs. 4 Crore	Upto Rs. 16 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
	iii) Limited tender	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs. 4 Crore	Upto Rs. 16 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
	iv) Single tender on grounds of urgency or single source availability		Upto Rs. 20 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 150 Crore	Upto Rs. 200 Crore
	v) Single tender on grounds of New Technology Adoption/Adaptation		Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs. 150 Crore	Upto Rs. 200 Crore
	vi) Single tender on grounds other than (iv) & (v) above		Upto Rs. 6 Lakh	Upto Rs. 10 Lakh	Upto Rs. 40 Lakh	Upto Rs. 150 Crore	Upto Rs. 200 Crore

Remarks:

- All tenders valued at more than Rs. 25 Lakh shall be considered by a Tender Committee consisting of representatives from C&M, Indenting Dept. and Finance at the levels indicated in Annex-I. Finance Deptt. will be associated in all tender opening in case of tenders having EMD requirement or tender invited on offline mode only.
- In case of single response against limited tender, re-tendering will normally be resorted to. In exceptional circumstances, the tender may be accepted/negotiated but reasons thereof will be recorded in writing and submitted to the Competent Authority for approval treating the same as single tender on grounds of urgency.
- In case a ring is suspected, besides other actions to break the ring as may be necessitated retendering shall be resorted to.
- In case of single response against open tender, the tender may be accepted/negotiated but reasons thereof will be recorded in writing and submitted to Competent Authority for approval as per 7.0 (ii) above.
- Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), ED(NETRA).

Sl. No.	Nature of Power	ED	Functional Director	D(Pro) & D (O)
8	Research Co-operation with Domestic/Foreign Institutions:			
8.1	Approval of Non-Disclosure Agreement	Full Powers		
8.2	Approval for entering into Agreement / Collaborative research project without financial implication	--	Full Powers	
8.3	Approval for entering into Agreement/ Collaborative research project with any CPSE or government autonomous institutions including but not limited to IIT, CSIR etc (ICWF)	Upto Rs 10 Crore	Full Powers	
8.4	Technical & Administrative approval for entering into Agreement / Collaborative research project with any domestic private Institutions/parties			Full Powers
8.5	Technical & Administrative approval for trial of select technologies / products / software / process on single source basis and incurring expenditure in connection thereof from domestic institutions / parties			Full Powers

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Functional Director
9	Technical approval of variations during post award execution of contracts relating to works and purchase with respect to award price for Contracts/LOA due to scope/quantity variations, new items/substituted items,					
a)	within the variation limit provided in the contract (excl. new items/ substituted items)	Upto an aggregate of 50% of the variation provided in the contract but not exceeding Rs 40 Lakh in the aggregate.	Upto an aggregate of 75% of the variation provided in the contract but not exceeding Rs. 60 Lakh in the aggregate including approvals at lower levels	Upto variation limit provided in the Contract subject to a ceiling of Rs. 20 Crore in the aggregate including approvals at the lower levels.	Full Powers	
b)	Where the variances are beyond the variation limits provided in the contract / LOA (including new items/substituted items)		Upto an aggregate variation of Rs. 10 lakh or 10% of the contract value whichever is lower.	Upto an aggregate variation of Rs. 1.5 Crore or 20% of the contract value whichever is lower.	Upto an aggregate variation of Rs. 10 Crore including approvals at lower levels or 30% of the contract value whichever is lower.	Full Powers
Remarks: i) For exercise of these powers, the proposal shall be vetted by Program Office (NETRA) for works of technical nature before putting up to Competent Authority for approval. Power under this item shall be exercised by the executives in the indenting deptt. ii) For contract valued at Rs. 50 lakh and below, irrespective of percentage variation (a) For S.No.9.0 (a) -GM shall have full Powers. (b) For S.No. 9.0 (b)-(i) AGM shall have full powers for variation upto Rs. 4 lakhs. (ii) GM shall have full powers for variation upto Rs. 20 lakhs, (iii) ED shall have full powers for variation upto Rs. 40 lakhs. - However, the variation shall not exceed the original awarded contract price. iii) The powers delegated under 9.0(b) are in addition to powers at 9.0(a). iv) The powers under 9.0(b) shall also be applicable for cases requiring revision of rates. v) The variation limits in terms of percentages as well as in terms of amounts wherever indicated alongside against each level, includes the approvals at lower levels, both in terms of percentages and amounts and shall not be treated as an exclusive power at that particular level. As and when variation limit either in terms of percentages or amount including approvals at lower levels exceeds the indicated limit, the approval of authority competent to approve such variation shall be obtained. vi) Where variation limit is mentioned only for the contact price and not on each item of the contract, the variation upto the limit would be covered under S.No. 9.0 (a) and the variation beyond the variation limit would be covered under Sl. No. 9.0 (b) vii) In case of contracts where different variation limits have been provided for different groups of work (eg. In Civil works Contracts), the variation beyond the limit for each group would be covered under Sl.No. 9.0 (b). viii) The variations would be computed on gross basis under Sl.No. 9.0 (a) & 9.0 (b) separately.						

Sl. No.	Nature of Power	DGM	AGM	GM	ED	D(Pro) & D (O)
10	Administrative approval for the issue of change order based on technical approval at 9.0 above, (ICWF)					
a)	within variation limit provided in the contract (excluding new items/ substituted items)	Upto an aggregate of 25% of the variation provided in the contract but not exceeding Rs 20 Lakh in the aggregate.	Upto an aggregate of 75% of the variation provided in the contract but not exceeding Rs. 60 Lakh in the aggregate including approvals at lower levels.	Upto variation limit provided in the Contract subject to a ceiling of Rs. 20 Crore in the aggregate including approvals at the lower levels.	Full Powers	
b)	Beyond the variation limits provided in the contract/ LOA (including new items/ substituted items)					
i)	For Contracts approved by higher authority			Any deviation/ alteration having aggregate price implication upto the value of his award powers under the mode of tendering relevant for the subject contract or 5% of the value of contract, whichever is lower.	Any deviation/ alteration having aggregate price implication upto the value of his award powers under the mode of tendering relevant for the subject contract or 10% of the value of contract, whichever is lower, including approvals at lower level.	Any deviation/ alteration from the terms of a contract having aggregate price implication upto Rs. 200 Crore or 10% of the value of the contract, whichever is lower,
ii)	For Contracts approved by himself or at lower level			Any deviation/ alteration having price implication upto 20% of the value of contract in the aggregate.	Any deviation/ alteration having price implication upto 30% of the value of contract in the aggregate, including approvals at lower level.	Any deviation/ alteration from the terms of the contract resulting in revision in value of contract not exceeding Rs. 220 Crore (including award value).

Remarks:

- i) For contracts valued at Rs. 20 lakh and below, irrespective of percentage variation, administrative approval for issue of change order shall be accorded as follows:
ED - for variation upto Rs. 20 Lakh
GM - for variation upto Rs. 10 Lakh
However, Deviation beyond the above ceiling shall be dealt as per provisions of clause 10. Further, DGM/AGM shall continue to have power as indicated in the above clause.
- ii) The powers under 10.0 (b) shall also be applicable for cases requiring revision of rates.
- iii) The variation limits in terms of percentages as well as in terms of amounts wherever indicated alongside against each level, includes the approval at lower levels both in terms of percentages and amounts and shall not be treated as an exclusive power of that particular level. As and when variation limit either in terms of percentages or amount, including approvals of lower levels exceeds the indicated limit, the approval of authority competent to approve such variation shall be obtained.
- iv) After technical approval, ED (NETRA) shall approve a Committee to finalize the rates, wherever relevant, for approval as per Delegation of Powers.
- v) When variation limit is mentioned only for the contract price and not on each item of the contract, the variation upto the limit would be covered under Sl. No 10.0(a). In case of contracts where different variation limits have been provided for different groups of work (e.g. in Civil Works Contracts), the variation beyond the limit for each group would be covered under Sl.No. 10.0(b).
- vi) The variations would be computed on net basis under Sl.No. 10.0 (a) & 10.0 (b).

Sl. No.	Nature of Power	AGM	GM	ED
11	Extension in completion period in respect of research projects, works, supplies, consultancy services- where delay is attributable to the contractor	Full Powers for contracts approved by AGM or lower authority	Full powers for contracts approved by ED or below	Full Powers
Remarks: i) This item of delegation is applicable where delay is attributable to the contractor; thus extension in completion period is granted with levy of LD as provided in the Contract. ii) Provisional extension in completion period may be granted retaining right to levy LD and to be clearly mentioned in the letter granting provisional time extension. iii) If delay is attributable to contractor / supplier, but without any direct/ indirect loss to NTPC, such cases for reduction/ waiver of LD would be dealt with on case-to-case basis subject to approval of competent authority. iv) Where higher tendered rates were originally accepted on account of earlier completion of work/ delivery, the approval of waiver / reduction of LD will be got approved from next higher authority.				

Sl. No.	Nature of Power	AGM	GM	ED
12	Extension in completion period in respect of research projects, works, supplies, consultancy services- where delay is not attributable to the contractor (Extension of schedule contract completion date i.e. finalisation of revised contractual completion date)	Full Powers for contracts approved by AGM or lower authority	Full powers for contracts approved by ED or below	Full Powers
Remarks: i) While exercising these powers adequate reasons and justifications are to be recorded in writing. Further vetting/release of PO in SAP will not be considered as finance concurrence. ii) For grant of time extension, it would be necessary to reasonably establish that delays are not attributable to the Contractor /Supplier. iii) In case of extension with amended contract completion date, all payments including the escalation payment shall be governed by the contractual terms and escalation formula. iv) Of the total delay, if part of the delay is attributable to the contractor, then amendment to the contract completion date will be limited to the delay not attributable to the contractor. Any LD subsequently will be leviable only if the work is not completed by the amended contractual completion date.				

Sl. No.	Nature of Power	AGM	GM	ED
13 (A)	Modification in terms of contract not having financial implication.	Full powers in respect of orders placed by himself or lower authority.	Full Powers	Full Powers

Sl. No.	Nature of Power	GM	ED	Functional Director
13 (B)	Modification in terms of contract having financial implication, (ICWF)	Upto Rs. 10 Lakh in aggregate in a particular contract.	Upto Rs. 50 Lakh in aggregate in a particular contract.	Full Powers
Remarks: i) The cases pertaining to modification in terms of the contract which could be covered under clause 9, 10, 11, 12 and 13(A) above shall not be approved under this subclause. ii) These powers should not be exercised for revision of item rates.				

Sl. No.	Nature of Power	GM	ED
13 (C)	Modification in terms of Contract involving financial implications which is not quantifiable. (ICWF)	Full powers in respect of orders placed by himself or lower authority.	Full Powers.
Remarks: i) Adequate reasons to be recorded in writing in order to establish that financial implication of modification in the terms of the contract are not quantifiable. ii) These powers should not be exercised for revision of item rates. iii) The cases pertaining to modification in terms of the Contract due to scope/quantity variations, new items / substituted items; extension in completion period; reduction/waiver of LD shall be covered under clauses 9, 10, 11 and 12 above shall not be approved under this sub-clause.			

Sl. No.	Nature of Power	GM	ED	Functional Director	D(Pro) & D(O)
14	Consultancy (ICWF)				
A	Approval of estimates, calling of tenders and Award of Consultancy Contracts related to NETRA projects/activities including post- award variation	Up To Rs. 40 Lakh	Upto Rs. 1 Crore	Upto Rs. 4 Crore	Upto Rs. 6 Crore
B	i) Approval for post award variations for contracts having award value equal or lower than the delegated authority of two Directors				Upto Rs 6.60 Crore (including award value)
	ii) Approval for post award variations for contracts having award value beyond the delegated authority of two Directors				Upto Rs. 6 Crore or 10% of the value of the contract, whichever is lower
Remarks: i. Technical and administrative approval of Cost Estimate shall be obtained from corresponding levels in respective indenting Departments. ii. Finance concurrence is not applicable for calling of tenders. iii. Award of Contracts upto Rs.1 Lakh each only, in exceptional circumstances, can be placed directly by Head of NETRA, subject to a ceiling of Rs. 4 Lakh in one financial year. iv. All cases beyond Rs.4 Lakh shall be considered by a tender committee constituted as per provisions in Annex-I.					

Sl. No.	Nature of Power	DGM	AGM	GM
15	Approval of expenditure on testing/ service charges for each investigation from external agencies such as NPL/IIT/PTC /Shriram Test House or any other recognized test laboratories/test houses. (ICWF)	Rs 20,000	Rs 50,000	Full Power

Sl. No.	Nature of Power	ED	Functional Director
16	Approval of expenditure relating to transport, Boarding and lodging, Honorarium, fees to faculty, course materials and hospitality for Lecture/Presentation/ Knowledge sharing (ICWF)		
a)	To Foreign Expert		Full Power
b)	To Domestic Expert	Full Power	

Sl. No.	Nature of Power	ED
17	Approval for Intellectual Property Rights (IPR) related works and expenditure thereof (ICWF)	Full Powers
Remark: i) Technical approval of all IPR applications (i) from stations/projects/RHO shall be routed through RED and (ii) from CC Dept shall be routed through Functional Head of Deptt.		

Sl. No.	Nature of Power	ED
18	Administrative Approval for Sale of unserviceable and obsolete T & P, lab equipment & pilot plant (ICWF)	Full Powers
Remarks: i) Subject to the ED NETRA's approval to the material being declared as surplus / scrap/ unserviceable and reserve price being fixed and the process of disposal being determined by a committee duly constituted by GM with one executive each from Materials Management Division, User department and Finance and further subject to guidelines as issued from time to time. ii) Mode of disposal of surplus plant and machinery shall be approved by GM, after they are declared as surplus and after approval of the CMD has been obtained for their disposal.		

Sl. No.	Nature of Power	ED
19	Approval for hiring of equipment subject to observance of normal tendering procedure (ICWF)	Full Powers

Sl. No.	Nature of Power	GM	ED
20	Write off any item of worn- out or obsolete equipment (other than office equipment) (ICWF)	Rs. 2 Lakh each case (annual cap Rs 30 lakh)	Rs. 10 Lakh each case (annual cap Rs 50 lakh)
Remarks: i) These powers shall be exercised on the basis of recommendation of a Committee comprising representatives of Concerned Deptt., Corporate Finance and Corporate Materials not below the level of DGM to be constituted by GMs of respective Deptts., A copy of the Report of the Committee together with approval to write off shall be sent to Corporate Accounts for necessary adjustments in accounts.			

Sl. No.	Nature of Power	Functional Director
21	Approval of Schedule of Rates for various services rendered to outside Clients	Full Powers
Remarks: i) Man-day rate for Scientists and other employees shall be worked out using the methodology as adopted by Consultancy wing.		

Sl. No.	Nature of Power	AGM	GM	ED
22	Purchases of Sundry requirements (ICWF)	Rs. 1 Lakh	Rs. 4 Lakh	Rs. 10 Lakh
Remarks: i) This will be applicable in those cases where procedure as per Sl. No 3 & 4 cannot be followed for the reasons to be recorded in writing. ii) Purchases will normally be made by Contracts/Material management or indenting department after approval by the competent authority. However, for purchases upto Rs. 1 Lakh (Rs. 2 lakh in case of purchases from Public Sector /NTPC Co- operative/ Kendriya Bhandar/GeM) in exigencies of work, it shall not be necessary to make the purchases through Contracts/Material management Services and there would be no objection if such purchases are made by the departments themselves. In such direct procurements by user departments, for purchase beyond Rs 20,000/- (beyond Rs. 50,000/- in case of purchases from Public Sector / NTPC Cooperative/ Kendriya Bhandar / GeM), approval of their HOD not below the rank of AGM will be required. The particulars of Purchases are to be recorded in a separate register as per Annex-II. This will be open to check by Internal Audit. Such purchase option shall be exercised after taking non-availability certification from NTPC Stores. iii) For purchase of any item valuing more than Rs. 10,000/- shall be accounted for through SRV and SIV. Items valuing Rs.10,000/- or less shall be accounted for in the departmental stock register. After purchase, statement of particulars of purchases as at Annex-II shall be submitted to the authority who authorised the purchase and his signature taken thereon. In addition, a Consolidated Monthly Report shall be submitted for information to Head of NETRA. iv) Purchases will be made after determining the reasonableness of the price v) No finance concurrence would be required in case of purchases upto Rs. 1 Lakh (Rs. 2 lakh for purchases from Public Sector/ NTPC Co-operative/ Kendriya Bhandar/GeM). The particulars of purchase/Works will be recorded in a separate register as per Annex-II. vi) Powers of purchase under this category are to be used for a particular occasion. The requirement shall not be broken down into separate items to avoid approval from higher authority. vii) Purchases beyond Rs. 1 lakh (Rs. 2 lakh for purchases from Public Sector/ NTPC Co-operative/ Kendriya Bhandar) be made by purchase committee consisting of representatives from C&M, and Finance besides the representative from the department requiring the purchases to be made, as may be nominated by the respective HODs, one of the officials being at Astt. Manager level. Representative of Contracts / Material Management Services shall be the co-ordinator of the Committee. For such cases cost estimates shall be vetted by Finance.				

Sl. No.	Nature of Power	GM	ED
23	Award of work order for execution of petty works/ purchase of breakdown spares (ICWF)	Upto Rs. 4 lakh per occasion and Upto Rs.10 lakh per annum	Upto Rs.15 Lakh per occasion
Remarks: This power is to be exercised in those cases where normal tendering procedure cannot be followed for reasons to be recorded in writing.			

Sl. No.	Nature of Power	AGM	GM	ED
24	Repeat order for purchases (ICWF)	Upto 50% value of the original order approved by himself or lower authority	Upto 50% value of the original order approved by himself or lower authority	Upto 50% value of the original order approved by himself or lower authority
Remarks: Repeat orders may be placed on the same party on the same rates, terms and conditions as stipulated in the original orders against previous orders placed on open/limited tender basis, or single tender involving PAC or source standardization subject to the following: i) The normal processing of the case is likely to delay the procurement and adversely affect the work. ii) The date of repeat order will not be more than three months after the completion of the original order. iii) A reasonable assessment and certification by the Contract Services/ Materials Management Services that there has been no downward trend in prices. iv) The prices against original orders were not escalated to compensate for earlier deliveries. v) Repeat order shall not be placed more than once. vi) In the event, the repeat order envisages different location for delivery/works, suitable adjustment in prices shall be considered to cover this aspect. Suitable enhancement of PV ceiling over the base price of the original order may also be considered in case the delivery in repeat order is later than the delivery in the original order. vii) The award value of repeat order shall not exceed Rs. 2 Crore. viii) This item of delegation does not apply to cases where repeat order option has been provided for in the original order. In such cases, the authority empowered to approve the repeat order option shall be the same as the authority competent to approve the original award.				

Sl. No.	Nature of Power	Manager	Sr. Manager	DGM	AGM	GM	ED
25	Authorising payments for verification of bills for expenditure already approved by Competent Authority for works/supply/ services (advances/ running/final bills).	Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Full Power	Full Power	Full Power

Sl. No.	Nature of Power	GM	ED	CMD
26	Cancellation/ termination of the Contract either in part or in full (ICWF)			
I	Cases where the approving authority for award of contract is Group of Functional Directors/ Board of Directors			Full powers
II	Cases where the approving authority for award of contract is ED/ Committee of EDs/ Directors/ CMD		Full powers	
III	Cases where the approving authority for award of contract is GM or below	Full powers		
Remarks: - These powers do not cover scope deletion / addition under quantity variation provisions in the contract which shall be dealt with under the relevant provisions. - The notice of cancellation / termination shall be jointly signed by Indenting and Legal Departments. Termination / cancellation order will be issued by concerned C&M after approval of Competent Authority. However, serving of legal notice shall not be applicable for mutually agreed Cancellation / termination of the research project.				

GENERAL NOTES

Note 1: Enlistment of vendors duly pre-qualified shall be subject to approval of ED (NETRA).

Note 2 All proposals for approval of Two Directors shall be routed through ED (CC&M) and ED (Finance).

Note 3 All proposals for approval of CMD and above shall be routed through ED (CC&M), ED (Finance), Functional Director and Director (Finance).

Note 4: For cases where after invitation of bids, it becomes necessary to cancel the existing tenders and invite fresh bids, the powers for cancellation of tenders shall be as under: In case where bids have not been received, the authority empowered to invite the bids shall also have the powers to cancel such tenders. However, in case where, after invitation, bids have been received and opened, the authority empowered to approve the award of such contracts, shall have the power to cancel such tenders.

Note 5: "Full powers" shall mean "Full Powers" upto the power of CMD only i.e. in no case "Full Powers" will exceed the power of CMD.

Note 6: Whenever NETRA is headed by an Executive occupying a level which is one level lower than that sanctioned for the Head of NETRA; such Head of NETRA shall exercise the powers of such higher-level post which, though sanctioned, has not been filled up.

Note 7: Rate Contracts for a period of one year or more but not exceeding two years may be entered into with suppliers/manufacturers/ Service providers with the approval of Competent Authority not below the level of GM or ED depending upon total value of procurement during the period of the Rate Contract and the mode of tendering adopted within the powers delegated to them. Requirement against these rate contracts shall be projected by the indenters to the Contracts and Materials department of NETRA after seeking technical and administrative approval from the competent authority specified in the scheme of Delegation of Powers, but at a level not lower than DGM and also after obtaining budget certification. As per the requirement projected, individual awards against these rate contracts shall be approved by the authority competent to approve the award of contract against Open Tender. Procurement should be made as per terms of the approved Rate Contract in consultation with Finance.

For individual award under Rate Contract, Tender Committee will not be necessary.

Cumulative value of individual awards under a Rate Contract shall not exceed the original approved value of the Rate Contract. If the cumulative value exceeds the original approved value of the Rate Contract, fresh approval of the cumulative value of the Rate Contract is to be obtained from the appropriate authority as per DOP, before issue of further order(s).

Note 8: In case of single-stage two-envelope bidding, approval for opening of price bids is to be obtained from the authority competent to approve the award based on estimated value. In case of two-stage bidding, approval for inviting price bids is to be obtained from the authority competent to approve the award based on estimated value. However, where approving authority is Board of Directors or Group of Functional Directors, approval for opening/inviting price bids is to be obtained from the Chairman & Managing Director.

Negotiations with bidders, if necessary, will be carried out by Tender Committee with the approval of the authority competent to approve the award upto ED. In case of approving authority being CMD / Directors / Committee of EDs, such approval will be given by ED (NETRA). In case of awards to be approved by the Group of Functional Directors/ Board, this approval shall be obtained from CMD.

However, in cases wherein Bid(s) are invited from Original Equipment Manufacturer (OEM)/ Original Equipment Suppliers (OES) basis or on Single Tender (ST) basis, then the prior approval for negotiations (if necessary) will not be required. In such cases, the recommendation after negotiation will be put up by the Tender Committee (TC) to the authority competent to approve the award.

Note 9: Period contract is a contract which has been awarded for a specific period mentioned in the contract. Annual Rate Contract is an example of Period contract. Any fresh extension of such a contract is to be considered as a single tender award. Hence a separate proposal need be initiated for award of a single tender contract. However, where provision of extension is in-built in the original contract, approval shall be required from the authority competent to approve award for revised value (inclusive of original award value).

Note 10: For the purpose of DOP:

- i. Multiple response but single technically acceptable offer against Open Tender shall be treated as Single Response against Open Tender.
- ii. Single response against Limited Tender shall be treated as Single Tender.
- iii. Multiple response but single technically acceptable offer against Limited Tender shall be treated as Single Tender.

Note 11: Research Project, wherever mentioned in the DOP, are those projects which include new initiatives, set up of trial/pilot/demonstration/scale up plants, adoption/adaptation of new technology, knowledge enhancement or activities useful to NTPC.

Note 12: Clause 3, 4, 6, 7, 10, 13, 14 and 24 shall be exercised by Contracts & Material Department.

Note 13: To facilitate procurement at Government e-Marketplace (GeM) following shall be applicable

(i) Direct procurement can be made through Government e-Marketplace (GeM) for procurement for amount upto Rs 50,000/-. For procurement beyond Rs.50,000/- and up to Rs.2,00,000, option "L 1 Purchase" (Compare and buy) is to be used.

(ii) For 'Direct purchase' & 'L 1 Purchase (compare & buy)' upto Rs.2,00,000/- at GeM, the procurement shall be covered under Sundry Purchase and powers applicable for procurement from Public sector/ NTPC Cooperative / Kendriya Bhandar, shall be applicable. The powers are for procurement of a single product at a time and applicable only for purchase through GeM.

(iii) For Procurements above Rs.2,00,000/- through tendering at GeM, the powers under open tender shall be applicable.

However, if bids are invited from specific set of bidders (through Limited Tender/ Single Tender/ PAC/OEM/OES/ 'Enlisted vendors'), the powers as per respective DOP clause shall be applicable.

Note 14: The financial powers referred to in DOP shall be exclusive of duties and taxes.

Annexure I
CONSTITUTION AND APPROVAL OF TENDER COMMITTEE

SL No.	Level of Award Approval	Level of TC	Nomination of TC	Approval of TC
1	DGM	Manager	DGM	AGM(C&M)
2	AGM	Sr. Manager / Manager	DGM	AGM(C&M)
3	GM	DGM / Sr. Manager	AGM	GM(C&M)
4	ED/Committee of EDs	AGM / DGM	GM	GM(C&M)
5	CMD / Directors	AGM	GM / ED	ED (NETRA)
6	Group of Functional Directors	GM / AGM	ED	ED (NETRA)
7	Board of Directors	ED / GM	Director/ ED*	CMD

* Wherever ED is directly reporting to CMD

NOTES:

- i) The members of Tender committee at appropriate level shall consist of one representative each from indenting department, Procurement/Contracts and Finance department.
- ii) Executive Directors may nominate executives at one level lower than the requisite level in Tender Committees and other Committees where executive of the requisite level is not available. However, there shall not be any relaxation in the level of authority approving nomination of tender Committee and approval.

Annexure II
MANUSCRIPT REGISTER OF PURCHASE/WORKS ORDER AWARDED WITHOUT PRIOR FINANCE CONCURRENCE

S. No.	Date of Issue of Notice / Inquiry	Date of Purchase	Particulars of item Purchased	Bill No.	Total Amount	Name of Parties	Names of Officers who were associated at the time Purchase	SAP PR No., if any	Remarks
1	2	3	4	5	6	7	8	9	10

Annexure III
Level of Finance Concurrence

Sl.No.	Approving Authority	Finance Concurrence	Remarks
1	Upto DGM	Manager (F)	All proposals of site requiring approval of Two Directors and above should be routed through HoF (USSC/SSC)
2	AGM	Sr. manager (F)	
3	GM	DGM (F)	
4	ED	AGM(F)	
5	Committee of EDs/ Single Director	GM(F)	
6	Two Directors	ED(F)	
7	CMD/ Group of Functional Directors/ Board of Directors	D(Fin)	

Annexure IV
Signing of Contracts/Purchase Orders and Vetting in Finance

Sl. No.	Approving Authority	Authority to Sign contracts/Purchase orders on behalf of NTPC	Vetting of LOAs & PO in Finance
1	Manager/Sr. Manager	Not below the level of Sr. Officer/Sr. Engineer	Any Executive
2	DGM/AGM	Not below the level of Dy. Manager	Any Executive
3	GM	Not below the level of Manager	Any Executive
4	ED/Committee of EDs	Not below the level of Manager	Dy. Manager (F)
5	Director(s)/CMD	Not below the level of Sr. Manager	Manager (F)
6	Group of Functional Directors/Board of Directors	Not below the level of Sr. Manager	Sr. Manager (F)



A Maharatna Company

Pilot Projects/ Start-ups (BD Fund) DOP



DELEGATION OF POWERS
for
Business Development Activities
(Pilot/Demonstration Projects & Startup-Support
and
Investment under Business Development Fund)

Index

Sl.No.	Particulars
1	Purchase for O&M: Technical and Administrative approval
2	Works for O&M: Technical and Administrative approval
3	Calling of Tenders against 1.0 and 2.0 above
4	Award approval against 3.0 above
5 (a)	Technical approval for undertaking Pilot Project(s)
5 (b)	Administrative approval for undertaking Pilot Project(s)
6	Calling of Tenders against 5.0 above
7	Award approval against 6.0 above
8	Co-operation with Domestic/Foreign Institutions
9	Technical approval for variation during post award execution
10	Administrative approval for variation against 9.0 above
11	Extension in completion period
12	Extension in completion period along with reduction/waiver of LD
13 (A)	Modification in terms of contract not having financial implication
13 (B)	Modification in terms of contract having financial implication
13 (C)	Modification in terms of contract involving financial implication which is not quantifiable
14	Consultancy
15	Approval of expenditure on testing/service charges from external agencies
16	Approval of expenditure relating to faculty, course materials and hospitality for Lecture/Presentation/ Knowledge sharing
17	Approval for IPR related work and expenditure thereof
18	Administrative Approval for Sale of unserviceable obsolete T & P, lab equipment & pilot plant
19	Approval for hiring of equipment
20	Write-off of any item of worn- out or obsolete equipment
21	Approval of Schedule of Rates for various services rendered to outside Clients
22	Purchase of sundry nature
23	Award of work order for execution of petty works/ purchase of breakdown spares
24	Repeat order for purchases
25	Authorising payments against Bills
26	Cancellation/termination of contracts

	General Notes
Annexures	
Ann-I	Constitution and Approval of Tender Committee
Ann-II	Manuscript Register of Purchase / Work Orders awarded without prior Finance Concurrence
Ann-III	Level of Finance Concurrence
Ann-IV	Level of Vetting and Signing of Contracts/Purchase Orders

Acronyms

Acronyms	Full form
AMC	Annual Maintenance Charges
BUH	Business Unit Head
CA	Competent Authority
CC	Corporate Centre
CC&M	Corporate Contracts & Materials
Deptt.	Department
DoP	Delegation of Power
EIC	Engineer-In-Charge
EMD	Earnest Money Deposit
FR	Feasibility Report
GEM	Government E Market place
GM	General Manager
HOD	Head of Department
HOF	Head of Finance
ICWF	In Consultation With Finance
LD	Liquidated Damages
LOA/ LOI	Letter of Award/ Letter of Intent
LR/RR/GR	Lorry Receipt/Railway Receipt/Goods Receipt
MoU	Memorandum of Understanding
NIT	Notice Inviting Tender
OEM	Original Equipment Manufacturer
OES	Original Equipment Supplier
PAC	Proprietary Article Certificate
PSU	Public Sector Undertaking
QR	Qualifying Requirement
R&D	Research and Development.
R&M	Renovation & Modernisation
SRV/ SIV	Stores Receipt Voucher/ Stores Issue Voucher
SS	Source Standardisation
ST/LT/OT	Single /Limited/Open Tender
STE	Single Tender Enquiry
TA	Technical Approval
USSC	Unified Shared Service Centre

Sl. No.	Nature of Power	AGM	GM	ED	Functional Director
1	Purchase for O&M: Technical and Administrative approval of Cost Estimates for indents of items (Spares/Consumables) of projects installed under BD Fund (including, lease/lease-cum-purchase of equipment, pollution control equipment etc) (ICWF)	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 6 Crore	Full Power
2	Works for O&M: Technical and Administrative approval of Cost Estimate (ICWF) for:				
	i) Works, services etc. of Projects installed under BD Fund	Upto Rs. 20 Lakh	Upto Rs. 1 Crore	Upto Rs. 4 Crore	Full Power
	ii) All works of emergent nature relating to repair and maintenance for Projects under BD Fund		Upto Rs. 20 Lakh	Upto Rs. 1 Crore	
Remarks: i) Approvals under 1.0 and 2.0 above shall be subject to investment policy of NTPC for start-ups and specific provision in the BD Fund. ii) Approval under item 1.0 and 2.0 will be subject to clearance by Sub-Committee of the Board for Business Development (SCBD) (for scheme > 50 Lakh by SCBD or by CMD for scheme upto 50 Lakh without putting up the proposal to SCBD). iii) Certification of availability from a Single Source/OEM/OES and urgency shall be done at a level not less than AGM level. iv) In case of revision in already approved cost estimate on account of changes in taxes & duties necessitated due to change in funding/mode of tendering without any change in the scope of work, the revised cost estimate shall be got vetted from Finance and put up for approval as per above delegation. However, proposals requiring approval at levels higher than Functional ED may be approved by Functional ED in such case.					

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Committee of EDs	Functional Director & Dir (Opn.)
3	Calling of tenders after approval of cost estimates for works and procurement vide Sl. No. 1.0 and 2.0 above						
	i) Open tender	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Full Power	Full Power		
	ii) Limited tender	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Full Power	Full Power		
	iii) Single tender on original equipment Suppliers (OES) / manufacturers (OEM) / Public Sector Undertakings/ Central/ State Govt departments or where Proprietary Article Certificate (PAC) has been given or where Source Standardization (SS) has been approved	Upto Rs. 10 Lakh	Upto Rs. 1 Crore	Full Power	Full Power		Full Power
	iv) Single tender on grounds of urgency		Upto Rs. 20 Lakh	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs 150 Crore	Full Power
	v) Single tender on grounds other than (iii) & (iv) above		Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs 150 Crore	Full Power
Remarks: i) Open tender enquiry shall be issued where the estimated value is more than Rs 1 crore. However, for any valid and compulsive reason, open tender enquiry may be considered as justified for estimated value less than Rs. 1 Crore, subject to approval at a level not less than GM. However, for limited tender above Rs. 1 Crore and all single tender enquiries, reasons for adopting such modes of tendering shall be recorded in writing, while obtaining approval of the competent authority. ii) Limited Tender enquiry is to be invited from all the parties in the approved list of vendors/contractors in view of Procurement & Works Policy. iii) Bids under clause 3.0 (iii) shall be called from both OES and OEM wherever OES/ OEM is known and approachable. iv) Under clause 3.0 (iii), the works on Single Tender from OES / OEM shall be subject to a certificate from a level not less than AGM of the indenting Deptt. alongwith indent that it is technically necessary to get the work done by the OES/OEM. PAC and Certificate of urgency shall also be approved at a level not less than AGM of indenting Department. v) Single tender as at serial no. 3.0 (v) may be resorted to in exceptional circumstances to be recorded in writing, where adequate response at economical rates, within the time available is not expected by taking recourse to open/limited tenders.							

- vi) This power will be exercised subject to following:
- QR for Open Tender will be approved by a QR committee to be constituted with members at the level of AGM with one representative each of Indenting Group, Contracts & Materials and Finance. The member shall be nominated by functional ED /ED(CC&M)/ED (Fin). Functional ED shall be the Chairman of this QR Committee.
 - All PAC and OEM/OES cases beyond Rs. 1 Cr will be referred to a committee to be constituted with members not below the level of AGM including Indenting and C&M Department, to ascertain the availability of alternate sources of supply. Functional ED shall be the competent authority to nominate the committee members and to approve recommendations of the committee.
- xii) In case of vendor enlistment done by way of pre-qualification of vendors through press advertisement all Eligible Enlisted Vendors will be considered as the approved list of vendors for that tender and issuing tender enquiry to all such approved vendors shall be treated as Open Tender for calling tender, if number of such Eligible Enlisted Vendors is four or more. If number of eligible enlisted vendors for the case is less than four but more than one, it may be treated as Limited Tender for calling of tender. In exceptional circumstances where the enquiry is not sent to all the eligible enlisted vendors, the reasons for omitting certain vendors shall be recorded in writing while seeking approval for calling of tenders from competent authority. In such cases the powers in DoP, as applicable for Limited Tender shall apply.
- Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), Functional ED.

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Committee of EDs	Functional Director & Dir (Opn.)
4	Approvals of award of contracts against tenders invited vide SI No, 3.0 above (ICWF)						
	i) Open tender		Upto Rs. 2 Crore	Upto Rs. 4 Crore	Upto Rs. 10 Crore	Upto Rs 150 Crore	Upto Rs. 200 Crore
	ii) Single response against open tender			Upto Rs. 1 Crore	Upto Rs. 4 Crore	Upto Rs 150 Crore	Upto Rs. 200 Crore
	iii) Limited tender	Upto Rs. 10 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Upto Rs. 4 Crore	Upto Rs 150 Crore	Upto Rs. 200 Crore
	iv) Single tender from OEM /OES/ PSU/ Govt. Deptt. or for procurement cases against approved PAC/Source Standardization	Upto Rs. 10 Lakh	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Upto Rs. 4 Crore	Upto Rs 150 Crore	Upto Rs. 200 Crore
	v) Single tender on grounds of urgency		Upto Rs. 20 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs 150 Crore	Upto Rs. 200 Crore
	vi) Single tender on grounds other than (iv) and (v) above			Upto Rs. 10 Lakh	Upto Rs. 30 Lakh	Upto Rs 150 Crore	Upto Rs. 200 Crore

Remarks:

- All tenders valued at more than Rs. 10 Lakh shall be considered by a Tender Committee consisting of representatives from concerned C&M, Indenting Dept. and Finance at the levels indicated in Annex-I. Finance Deptt. will be associated in tender openings in case of tenders having EMD requirements or tenders invited on offline mode.
- In case of single response against limited tender, re-tendering will normally be resorted to. In exceptional circumstances, the tender may be accepted/ negotiated but reasons thereof will be recorded in writing and submitted to the Competent Authority for approval treating the same as single tender on grounds of urgency.
- In case a ring is suspected, besides other actions to break the ring as may be necessitated retendering shall be resorted to.
- In case of single response against open tender, the tender may be accepted/negotiated but reasons thereof will be recorded in writing and submitted to Competent Authority for approval as per 4.0 (ii) above.
- Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), Functional ED.

Sl. No.	Nature of Power	AGM	GM	ED	Functional Director	Functional Director & Dir (Opn.)
5	(a) Technical approval for undertaking Pilot Projects/ demonstration projects / support and investment in startups			Upto Rs. 20 Crore		Upto Rs. 70 Crore
	(b) Administrative approval for undertaking Pilot Projects/ demonstration projects / support and investment in startups (ICWF)	Upto Rs. 4 Crore	Upto Rs. 20 Crore	Upto Rs. 70 Crore	Full Power	
Remarks: i) Approvals under 5.0 above shall be subject to investment policy of NTPC for start-ups and specific provision in the BD Fund. ii) Approval under item 5.0 shall be subject to clearance by Sub-Committee of the Board for Business Development (SCBD) (for scheme > 50 Lakh by SCBD or by CMD for scheme upto 50 Lakh without putting up the proposal to SCBD). iii) Certification of availability from a Single Source/OEM/OES and urgency shall be done at a level not less than AGM level. iv) In case of revision in already approved cost estimate on account of changes in taxes & duties necessitated due to any reasons including change in scope of works, the revised cost estimate shall be got vetted from Finance and put up for approval as per above delegation.						

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Committee of EDs	Functional Director & Dir (Opn.)
6	Calling of tenders after approval of cost estimates for works and procurement vide Sl. No. 5.0 above.						
	i) Open tender	Upto Rs. 2 Crore	Upto Rs. 4 Crore	Full Power	Full Power		
	ii) Limited tender	Upto Rs. 50 Lakh	Upto Rs. 1 Crore	Full Power	Full Power		
	iii) Single tender on original equipment Suppliers (OES) / manufacturers (OEM) / Public Sector Undertakings/Central/ State Govt departments or where Proprietary Article Certificate (PAC) has been given or where Source Standardization (SS) has been approved	Upto Rs. 10 Lakh	Upto Rs. 1 Crore	Full Power	Full Power		Full Power
	iv) Single tender on grounds of urgency		Upto Rs. 20 Lakh	Upto Rs. 2 Crore	Full Power		Full Power
	v) Single tender on grounds of New Technology Adoption/Adaptation		Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs 150 Crore	Full Power
	vi) Single tender on grounds other than (iii), (iv) & (v) above		Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs 150 Crore	Full Power
Remarks: i) This is subject to Procurement & Works Policy, Budget provision and instructions issued from time to time for BD Fund. ii) Open tender enquiry shall be issued where the estimated value is more than Rs 1 crore. However, for any valid and compulsive reason, open tender enquiry may be considered as justified for estimated value less than Rs. 1 Crore, subject to approval at a level not less than GM. However, for limited tender above Rs. 1 Crore and all single tender enquiries, reasons for adopting such modes of tendering shall be recorded in writing, while obtaining approval of the competent authority. iii) Limited Tender enquiry is to be invited from all the parties in the approved list of vendors/contractors in view of Procurement & Works Policy. iv) Bids under clause 6.0 (iii) shall be called from both OES and OEM wherever they are known and approachable. v) Under clause 6.0 (iii), the works on Single Tender from OES / OEM shall be subject to a certificate from a level not less than AGM of the indenting Deptt. alongwith indent that it is technically necessary to get the work done by the OES/OEM. PAC and Certificate of urgency shall also be approved at a level not less than AGM of indenting Department. Single tender as at serial no. 6.0 (vi) may be resorted to in exceptional circumstances to be recorded in writing, where adequate response at economical rates, within the time available is not expected by taking recourse to open/limited tenders.							

- vi) QR for Open Tender will be approved by a QR committee to be constituted with members at the level of AGM with one representative each of Indenting Group, Contracts & Materials and Finance. The member shall be nominated by functional ED /ED(CC&M)/ED (Fin). Functional ED shall be the Chairman of this QR Committee.
- vii) All PAC and OEM/OES cases beyond Rs. 1 Cr will be referred to committee to be constituted with members not below the level of AGM including Indenting and C&M Department, to ascertain the availability of alternate sources of supply. Functional ED shall be the competent authority to nominate the committee members and to approve recommendations of the committee. In case of vendor enlistment done by way of pre-qualification of vendors by CPC/Corporate Materials/Concerned department through press advertisement, all Eligible Enlisted Vendors will be considered as the approved list of vendors for that tender and issuing tender enquiry to all such approved vendors shall be treated as Open Tender for calling tender, if number of such Eligible Enlisted Vendors is four or more. If number of eligible enlisted vendors for the case is less than four but more than one, it may be treated as Limited Tender for calling of tender. In exceptional circumstances where the enquiry is not sent to all the eligible enlisted vendors, the reasons for omitting certain vendors shall be recorded in writing while seeking approval for calling of tenders from competent authority. In such cases the powers in DoP, as applicable for Limited Tender shall apply.
- viii) Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), Functional ED.

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Committee of EDs	Functional Director & Dir (Opn.)
7	Approval for Award of Contract for Tender invited vide S.No. 6.0 above (ICWF).						
	i) Open tender	Upto Rs. 50 Lakh	Upto Rs. 4 Crore	Upto Rs. 20 Crore	Upto Rs. 70 Crore	Upto Rs. 150 Crore	Upto Rs 200 Crore
	ii) Single response against open tender	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs. 4 Crore	Upto Rs. 16 Crore	Upto Rs. 150 Crore	Upto Rs 200 Crore
	iii) Limited tender	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs. 4 Crore	Upto Rs. 16 Crore	Upto Rs. 150 Crore	Upto Rs 200 Crore
	iv) Single tender on grounds of urgency or single source availability		Upto Rs. 20 Lakh	Upto Rs. 1 Crore	Upto Rs. 2 Crore	Upto Rs. 150 Crore	Upto Rs 200 Crore
	v) Single tender on grounds of New Technology Adoption/Adaptation		Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Upto Rs. 150 Crore	Upto Rs 200 Crore
	vi) Single tender on grounds other than (iv) & (v) above		Upto Rs. 6 Lakh	Upto Rs. 10 Lakh	Upto Rs. 40 Lakh	Upto Rs. 150 Crore	Upto Rs 200 Crore

Remarks:

- i) All tenders valued at more than Rs. 25 Lakh shall be considered by a Tender Committee consisting of representatives from Materials / Contracts of concerned department, Indenting Dept. and Finance at the levels indicated in Annex-I. Finance Deptt. will be associated in tender openings in case of tenders having EMD requirements or tenders invited on offline mode.
- ii) In case of single response against limited tender, re-tendering will normally be resorted to. In exceptional circumstances, the tender may be accepted/negotiated but reasons thereof will be recorded in writing and submitted to the Competent Authority for approval treating the same as single tender on grounds of urgency.
- iii) In case a ring is suspected, besides other actions to break the ring as may be necessitated retendering shall be resorted to.
- iv) In case of single response against open tender, the tender may be accepted/negotiated but reasons thereof will be recorded in writing and submitted to Competent Authority for approval as per 7.0 (ii) above.
- v) Committee of Executive Directors (EDs) consists of ED (CC&M/USSC), ED(Engg.), Functional ED.

Sl. No.	Nature of Power	Functional ED	Functional Director	Functional Director & Dir (Opn.)
8	Co-operation for Pilot / demonstration/ projects by startups with Domestic/Foreign Institutions:			
8.1	Approval of Non-Disclosure Agreement	Full Powers		
8.2	Approval for entering into Agreement / Collaborative project without financial implication		Full Powers	

Sl. No.	Nature of Power	Functional ED	Functional Director	Functional Director & Dir (Opn.)
8.3	Approval for entering into Agreement / Collaborative project with any CPSE or government autonomous institutions including but not limited to IIT, CSIR etc (ICWF)	Upto Rs 10 Crore	Full Powers	
8.4	Technical & Administrative approval for entering into Agreement / Collaborative project with any domestic private Institutions/parties			Full Powers
8.5	Technical & Administrative approval for trial of select technologies / products / software / process on single source basis and incurring expenditure in connection thereof from domestic institutions / parties			Full Powers

Sl. No.	Nature of Power	DGM	AGM	GM	ED	Functional Director
9	Technical approval for the variations during post award execution of contracts relating to works and purchase with respect to award price for Contracts/LOA due to scope/quantity variations, new items/substituted items,					
a)	within the variation limit provided in the contract (excl. new items/ substituted items)	Upto an aggregate of 50% of the variation provided in the contract but not exceeding Rs 40 Lakh in the aggregate.	Upto an aggregate of 75% of the variation provided in the contract but not exceeding Rs. 60 Lakh in the aggregate including approvals at lower levels	Upto variation limit provided in the Contract subject to a ceiling of Rs. 20 Crore in the aggregate including approvals at the lower levels.	Full Powers	
b)	Where the variances are beyond the variation limits provided in the contract / LOA (including new items/substituted items)		Upto an aggregate variation of Rs. 10 lakh or 10% of the contract value whichever is lower.	Upto an aggregate variation of Rs. 1.5 Crore or 20% of the contract value whichever is lower.	Upto an aggregate variation of Rs. 10 Crore including approvals at lower levels or 30% of the contract value whichever is lower.	Full Powers

Remarks:

- For exercise of these powers, the proposal shall be vetted by concerned department for works of technical nature before putting up to Competent Authority for approval. Power under this item shall be exercised by the executives in the indenting deptt.
- For contract valued at Rs. 50 lakh and below, irrespective of percentage variation
 - For S.No.9.0 (a) -GM shall have full Powers.
 - For S.No. 9.0 (b)-(i) AGM shall have full powers for variation upto Rs. 4 lakhs.
 - GM shall have full powers for variation upto Rs. 20 lakhs,
 - ED shall have full powers for variation upto Rs. 40 lakhs.
 However, the variation shall not exceed the original awarded contract price.
- The powers delegated under 9.0(b) are in addition to powers at 9.0(a).
- The powers under 9.0(b) shall also be applicable for cases requiring revision of rates.

v)	The variation limits in terms of percentages as well as in terms of amounts wherever indicated alongside against each level, includes the approvals at lower levels, both in terms of percentages and amounts and shall not be treated as an exclusive power at that particular level. As and when variation limit either in terms of percentages or amount including approvals at lower levels exceeds the indicated limit, the approval of authority competent to approve such variation shall be obtained.
vi)	Where variation limit is mentioned only for the contract price and not on each item of the contract, the variation upto the limit would be covered under S.No. 9.0 (a) and the variation beyond the variation limit would be covered under Sl. No. 9.0 (b)
vii)	In case of contracts where different variation limits have been provided for different groups of work (eg. In Civil works Contracts), the variation beyond the limit for each group would be covered under Sl.No. 9.0 (b).
viii)	The variations would be computed on gross basis under Sl.No. 9.0 (a) & 9.0 (b) separately.

Sl. No.	Nature of Power	DGM	AGM	GM	ED	D(Pro) & D (O)
10	Administrative approval for the issue of change order based on technical approval at 9.0 above, (ICWF)					
a)	within variation limit provided in the contract (excluding new items/ substituted items)	Upto an aggregate of 25% of the variation provided in the contract but not exceeding Rs 20 Lakh in the aggregate.	Upto an aggregate of 75% of the variation provided in the contract but not exceeding Rs. 60 Lakh in the aggregate including approvals at lower levels.	Upto variation limit provided in the Contract subject to a ceiling of Rs. 20 Crore in the aggregate including approvals at the lower levels.	Full Powers	
b)	Beyond the variation limits provided in the contract/ LOA (including new items/ substituted items)					
i)	For Contracts approved by higher authority			Any deviation/ alteration having aggregate price implication upto the value of his award powers under the mode of tendering relevant for the subject contract or 5% of the value of contract, whichever is lower.	Any deviation/ alteration having aggregate price implication upto the value of his award powers under the mode of tendering relevant for the subject contract or 10% of the value of contract, whichever is lower, including approvals at lower level.	Any deviation/ alteration from the terms of a contract having aggregate price implication upto Rs. 200 Crore or 10% of the value of the contract, whichever is lower,
ii)	For Contracts approved by himself or at lower level			Any deviation/ alteration having price implication upto 20% of the value of contract. in the aggregate.	Any deviation/ alteration having price implication upto 30% of the value of contract in the aggregate, including approvals at lower level.	Any deviation/ alteration from the terms of the contract resulting in revision in value of contract not exceeding Rs. 220 Crore (including award value).

Remarks: i) For contracts valued at Rs. 20 lakh and below, irrespective of percentage variation, administrative approval for issue of change order shall be accorded as follows: Functional ED - for variation upto Rs. 20 Lakh GM - for variation upto Rs. 10 Lakh However, Deviation beyond the above ceiling shall be dealt as per provisions of clause 10. Further, DGM/AGM shall continue to have power as indicated in the above clause. ii) The powers under 10.0 (b) shall also be applicable for cases requiring revision of rates. iii) The variation limits in terms of percentages as well as in terms of amounts wherever indicated alongside against each level, includes the approval at lower levels both in terms of percentages and amounts and shall not be treated as an exclusive power of that particular level. As and when variation limit either in terms of percentages or amount, including approvals of lower levels exceeds the indicated limit, the approval of authority competent to approve such variation shall be obtained. iv) After technical approval, concerned functional ED shall approve a Committee to finalize the rates, wherever relevant, for approval as per Delegation of Powers. v) When variation limit is mentioned only for the contract price and not on each item of the contract, the variation upto the limit would be covered under SI. No 10.0(a). In case of contracts where different variation limits have been provided for different groups of work (e.g. in Civil Works Contracts), the variation beyond the limit for each group would be covered under SI.No. 10.0(b). vi) The variations would be computed on net basis under SI.No. 10.0 (a) & 10.0 (b).				
--	--	--	--	--

Sl. No.	Nature of Power	AGM	GM	ED
11.0	Extension in completion period in respect of pilot/ demonstration/ support and investment in startups, works, supplies, consultancy services- where delay is attributable to the contractor	Full Powers for contracts approved by AGM or lower authority	Full powers for contracts approved by ED or below	Full Powers

Remarks: i) This item of delegation is applicable where delay is attributable to the contractor; thus extension in completion period is granted with levy of LD as provided in the Contract. ii) Provisional extension in completion period may be granted retaining right to levy LD and to be clearly mentioned in the letter granting provisional time extension. iii) If delay is attributable to contractor / supplier, but without any direct/ indirect loss to NTPC, such cases for reduction/ waiver of LD would be dealt with on case-to-case basis subject to approval of competent authority. iv) Where higher tendered rates were originally accepted on account of earlier completion of work/ delivery, the approval of waiver / reduction of LD will be got approved from next higher authority.				
---	--	--	--	--

Sl. No.	Nature of Power	AGM	GM	ED
12.0	Extension in completion period in respect of pilot/ demonstration/ support and investment in startups, works, supplies, consultancy services- where delay is not attributable to the contractor (Extension of schedule contract completion date i.e., finalisation of revised contractual completion date)	Full Powers for contracts approved by AGM or lower authority	Full powers for contracts approved by ED or below	Full Powers

Remarks: i) While exercising theses powers adequate reasons and justifications are to be recorded in writing. Further vetting/release of PO in SAP will not be considered as finance concurrence. ii) For grant of time extension, it would be necessary to reasonably establish that delays are not attributable to the Contractor /Supplier. iii) In case of extension with amended contract completion date, all payments including the escalation payment shall be governed by the contractual terms and escalation formula. iv) Of the total delay, if part of the delay is attributable to the contractor, then amendment to the contract completion date will be limited to the delay not attributable to the contractor. Any LD subsequently will be leviable only if the work is not completed by the amended contractual completion date. v) If there are any further delay not attributable to the contractor, the same process shall be repeated. On the other hand, if further delays are attributable to the contractor the extension period shall be dealt as per clause 11.				
--	--	--	--	--

Sl. No.	Nature of Power	AGM	GM	ED
13 (A)	Modification in terms of contract not having financial implication.	Full powers in respect of orders placed by himself or lower authority.	Full Powers	Full Powers

Sl. No.	Nature of Power	GM	ED	Functional Director
13 (B)	Modification in terms of contract having financial implication (ICWF).	Upto Rs. 10 Lakh in aggregate in a particular contract.	Upto Rs. 50 Lakh in aggregate in a particular contract.	Full Powers

Remarks:

- The cases pertaining to modification in terms of the contract which could be covered under clause 9, 10, 11, 12 and 13(A) above shall not be approved under this subclause.
- These powers should not be exercised for revision of item rates.

Sl. No.	Nature of Power	GM	ED
13 (C)	Modification in terms of Contract involving financial implications which is not quantifiable (ICWF)	Full powers in respect of orders placed by himself or lower authority.	Full Powers.

Remarks:

- Adequate reasons to be recorded in writing in order to establish that financial implication of modification in the terms of the contract are not quantifiable.
- These powers should not be exercised for revision of item rates.
- The cases pertaining to modification in terms of the Contract due to scope/quantity variations, new items / substituted items; extension in completion period; reduction/waiver of LD shall be covered under clauses 9, 10, 11 and 12 above shall not be approved under this sub-clause.

Sl. No.	Nature of Power	GM	ED	Functional Director	D(Pro) & D(O)
14	Consultancy (ICWF)				
A	Approval of estimates, calling of tenders and Award of Consultancy Contracts related to BD activities projects/activities including post- award variation	Up To Rs. 40 Lakh	Upto Rs. 1 Crore	Upto Rs. 4 Crore	Upto Rs. 6 Crore
B	i) Approval for post award variations for contracts having award value equal or lower than the delegated authority of two Directors				Upto Rs 6.60 Crore (including award value)
	ii) Approval for post award variations for contracts having award value beyond the delegated authority of two Directors				Upto Rs. 6 Crore or 10% of the value of the contract, whichever is lower

Remarks:

- Technical and administrative approval of Cost Estimate shall be obtained from corresponding levels in respective indenting Departments.
- Finance concurrence is not applicable for calling of tenders.
- Award of Contracts upto Rs.1 Lakh each only, in exceptional circumstances, can be placed directly by Head of concerned department, subject to a ceiling of Rs. 4 Lakh in one financial year.
- All cases beyond Rs.4 Lakh shall be considered by a tender committee constituted as per provisions in Annex-I.

Sl. No.	Nature of Power	DGM	AGM	GM
15	Approval of expenditure on testing/ service charges for each investigation from external agencies such as NPL/IIT/PTC /Shriram Test House or any other recognized test laboratories/test houses. (ICWF)	Rs 20,000	Rs 50,000	Full Power

Sl. No.	Nature of Power	ED	Functional Director
16	Approval of expenditure relating to transport, Boarding and lodging, Honorarium, fees to faculty, course materials and hospitality for Lecture/Presentation/ Knowledge sharing (ICWF)		
a)	To Foreign Expert		Full Power
b)	To Domestic Expert	Full Power	

Sl. No.	Nature of Power	ED
17	Approval for Intellectual Property Rights (IPR) related works and expenditure thereof (ICWF)	Full Powers
Remark: i) Technical approval of all IPR applications (i) from stations/projects/RHO shall be routed through RED and (ii) from CC Dept shall be routed through Functional Head of Deptt.		

Sl. No.	Nature of Power	Functional ED
18	Administrative Approval for Sale of unserviceable and obsolete T & P, lab equipment & pilot plant (ICWF)	Full Powers
Remarks: i) Subject to the approval of Concerned Functional ED to the material being declared as surplus / scrap/ unserviceable and reserve price being fixed and the process of disposal being determined by a committee duly constituted by GM with one executive each from Materials Management Division, User department and Finance and further subject to guidelines as issued from time to time. ii) Mode of disposal of surplus plant and machinery shall be approved by GM, after they are declared as surplus and after approval of the CMD has been obtained for their disposal.		

Sl. No.	Nature of Power	Functional ED
19	Approval for hiring of equipment Subject to observance of normal tendering procedure wherever required	Full Powers

Sl. No.	Nature of Power	GM	ED
20	Write off any item of worn- out or obsolete equipment (other than office equipment) (ICWF)	Rs. 2 Lakh each case (annual cap Rs 30 lakh)	Rs. 10 Lakh each case (annual cap Rs 50 lakh)
Remarks: i) These powers shall be exercised on the basis of recommendation of a Committee comprising representatives of Concerned Deptt., Corporate Finance and Corporate Materials not below the level of DGM to be constituted by GMs of respective Deptts., A copy of the Report of the Committee together with approval to write off shall be sent to Corporate Accounts for necessary adjustments in accounts.			

Sl. No.	Nature of Power	Functional Director
21	Approval of Schedule of Rates for various services rendered to outside Clients	Full Powers
Remarks: i) Man-day rate for Scientists and other employees shall be worked out using the methodology as adopted by Consultancy wing.		

Sl. No.	Nature of Power	AGM	GM	ED
22	Purchases of Sundry requirements (ICWF)	Rs. 1 Lakh	Rs. 4 Lakh	Rs. 10 Lakh
Remarks: i) This will be applicable in those cases where procedure as per Sl. No 3 & 4 cannot be followed for the reasons to be recorded in writing. ii) Purchases will normally be made by Contracts/Material management or indenting department after approval by the competent authority. However, for purchases upto Rs. 1 Lakh (Rs. 2 lakh in case of purchases from Public Sector /NTPC Co- operative/ Kendriya Bhandar/GeM). In exigencies of work, it shall not be necessary to make the purchases through Contracts/Material management Services and there would be no objection if such purchases are made by the departments themselves. In such direct procurements by user departments, for purchase beyond Rs 20,000/- (beyond Rs. 50,000/- in case of purchases from Public Sector / NTPC Cooperative/ Kendriya Bhandar / GeM), approval of their HOD not below the rank of AGM will be required. The particulars of Purchases are to be recorded in a separate register as per Annex-II. This will be open to check by Internal Audit. Such purchase option shall be exercised after taking non-availability certification from NTPC Stores. iii) For purchase of any item valuing more than Rs. 10,000/- shall be accounted for through SRV and SIV. Items valuing Rs.10,000/- or less shall be accounted for in the departmental stock register. After purchase, statement of particulars of purchases as at Annex-II shall be submitted to the authority who authorised the purchase and his signature taken thereon. In addition, a Consolidated Monthly Report shall be submitted for information to Concerned Functional ED. iv) Purchases will be made after determining the reasonableness of the price v) No finance concurrence would be required in case of purchases upto Rs. 1 Lakh (Rs. 2 lakh for purchases from Public Sector/ NTPC Co-operative/ Kendriya Bhandar/GeM). The particulars of purchase/Works will be recorded in a separate register as per Annex-II. vi) Powers of purchase under this category are to be used for a particular occasion. The requirement shall not be broken down into separate items to avoid approval from higher authority. vii) Purchases beyond Rs. 1 lakh (Rs. 2 lakh for purchases from Public Sector/ NTPC Co-operative/ Kendriya Bhandar) be made by purchase committee consisting of representatives from Contracts / Material management Services, and Finance besides the representative from the department requiring the purchases to be made/works to be executed, as may be nominated by the respective HODs, one of the officials being at Astt. manager level. Representative of Contracts / Material Management Services shall be the co-ordinator of the Committee. For such cases cost estimates shall be vetted by Finance.				

Sl. No.	Nature of Power	GM	ED
23	Award of work order for execution of petty works/ purchase of breakdown spares (ICWF)	Upto Rs. 4 lakh per occasion and Upto Rs.10 lakh per annum	Upto Rs.15 Lakh per occasion
Remarks: This power is to be exercised in those cases where normal tendering procedure cannot be followed for reasons to be recorded in writing.			

Sl. No.	Nature of Power	AGM	GM	ED
24	Repeat order for purchases (ICWF)	Upto 50% value of the original order approved by himself or lower authority	Upto 50% value of the original order approved by himself or lower authority	Upto 50% value of the original order approved by himself or lower authority
Remarks: Repeat orders may be placed on the same party on the same rates, terms and conditions as stipulated in the original orders against previous orders placed on open/limited tender basis, or single tender involving PAC or source standardization subject to the following: i) The normal processing of the case is likely to delay the procurement and adversely affect the work. ii) The date of repeat order will not be more than three months after the completion of the original order. iii) A reasonable assessment and certification by the Contract Services/ Materials Management Services that there has been no downward trend in prices. iv) The prices against original orders were not escalated to compensate for earlier deliveries. v) Repeat order shall not be placed more than once.				

- vi) In the event, the repeat order envisages different location for delivery/works, suitable adjustment in prices shall be considered to cover this aspect. Suitable enhancement of PV ceiling over the base price of the original order may also be considered in case the delivery in repeat order is later than the delivery in the original order.
- vii) The award value of repeat order shall not exceed Rs. 2 Crore.
- viii) This item of delegation does not apply to cases where repeat order option has been provided for in the original order. In such cases, the authority empowered to approve the repeat order option shall be the same as the authority competent to approve the original award.

Sl. No.	Nature of Power	M	SM	DGM	AGM	GM	ED
25	Authorising payments for verification of bills for expenditure already approved by Competent Authority for works/supply/ services (advances/ running/final bills).	Upto Rs. 10 Lakh	Upto Rs. 20 Lakh	Upto Rs. 50 Lakh	Full Power	Full Power	Full Power

Sl. No.	Nature of Power	GM	ED	CMD
26	Cancellation/ termination of the Contract either in part or in full (ICWF)			
I	Cases where the approving authority for award of contract is Group of Functional Directors/ Board of Directors			Full powers
II	Cases where the approving authority for award of contract is ED/ Committee of EDs/ Directors/ CMD		Full powers	
III	Cases where the approving authority for award of contract is GM or below:	Full powers		

Remarks:

- These powers do not cover scope deletion / addition under quantity variation provisions in the contract which shall be dealt with under the relevant provisions.
- The notice of cancellation / termination shall be jointly signed by Indenting and Legal Departments. Termination / cancellation order will be issued by concerned C&M after approval of Competent Authority. However, serving of legal notice shall not be applicable for mutually agreed Cancellation / termination of the project.

GENERAL NOTES

Note 1: Enlistment of vendors duly pre-qualified shall be subject to approval of Concerned Functional ED.

Note 2: All proposals for approval of Two Directors shall be routed through ED (CC&M) and ED (Finance).

Note 3: All proposals for approval of CMD and above shall be forwarded through ED (CC&M), ED (Finance), Concerned Functional Director and Director (Finance).

Note 4: For cases where after invitation of bids, it becomes necessary to cancel the existing tenders and invite fresh bids, the powers for cancellation of tenders shall be as under: In case where bids have not been received, the authority empowered to invite the bids shall also have the powers to cancel such tenders. However, in case where, after invitation, bids have been received and opened, the authority empowered to approve the award of such contracts, shall have the powers to cancel such tenders.

Note 5: "Full powers" shall mean "Full Powers" upto the power of CMD only i.e. in no case "Full Powers" will exceed the power of CMD.

Note 6: Whenever Concerned Department is headed by an Executive occupying a level which is one level lower than that sanctioned for concerned department; such Head of concerned department or shall exercise the powers of such higher-level post which, though sanctioned, has not been filled up.

Note 7: Rate Contracts for a period of one year or more but not exceeding two years may be entered into with suppliers/manufacturers/ Service providers with the approval of Competent Authority not below the level of GM or ED depending upon total value of procurement during the period of the Rate Contract and the mode of tendering adopted within the powers delegated to them. Requirement against these rate contracts shall be projected by the indenters to the Contracts and Materials department of concerned department after seeking technical and administrative approval from the competent authority specified in the scheme of Delegation of Powers, but at a level not lower than DGM and also after obtaining budget certification. As per the requirement projected, individual awards against these rate contracts shall be approved by the authority competent to approve the award of contract against Open Tender. Procurement should be made as per terms of the approved Rate Contract in consultation with Finance.

For individual award under Rate Contract, Tender Committee will not be necessary.

Cumulative value of individual awards under a Rate Contract shall not exceed the original approved value of the Rate Contract. If the cumulative value exceeds the original approved value of the Rate Contract, fresh approval of the cumulative value of the Rate Contract is to be obtained from the appropriate authority as per DOP, before issue of further order(s).

Note 8: In case of single-stage two-envelope bidding, approval for opening of price bids is to be obtained from the authority competent to approve the award based on estimated value. In case of two-stage bidding, approval for inviting price bids is to be obtained from the authority competent to approve the award based on estimated value. However, where approving authority is Board of Directors Group of Functional Directors, approval for opening/inviting price bids is to be obtained from the Chairman & Managing Director.

Negotiations with bidders, if necessary, will be carried out by Tender Committee with the approval of the authority competent to approve the award upto ED. In case of approving authority being CMD / Directors / Committee of EDs, such approval will be given by Functional ED. In case of awards to be approved by the Group of Functional Directors/ Board, this approval shall be obtained from CMD.

However, in cases wherein Bid(s) are invited from Original Equipment Manufacturer (OEM)/ Original Equipment Suppliers (OES) basis or on Single Tender (ST) basis, then the prior approval for negotiations (if necessary) will not be required. In such cases, the recommendation after negotiation will be put up by the Tender Committee (TC) to the authority competent to approve the award.

Note 9: Period contract is a contract which has been awarded for a specific period mentioned in the contract. Annual Rate Contract is an example of Period contract. Any fresh extension of such a contract is to be considered as a single tender award. Hence a separate proposal need be initiated for award of a single tender contract. However, where provision of extension is in-built in the original contract, approval shall be required from the authority competent to approve award for revised value (inclusive of original award value).

Note 10: For the purpose of DOP:

- i. Multiple response but single technically acceptable offer against Open Tender shall be treated as Single Response against Open Tender.
- ii. Single response against Limited Tender shall be treated as Single Tender.
- iii. Multiple response but single technically acceptable offer against Limited Tender shall be treated as Single Tender.

Note 11: Clause 3, 4, 6, 7, 10,13,14 and 24 shall be exercised by the Contracts & Material Department.

Note 12: To facilitate procurement at Government e-Marketplace (GeM) following shall be applicable

- (i) (i) Direct procurement can be made through Government a-Marketplace (GeM) for procurement for amount upto Rs 50,000/- . For procurement beyond Rs.50,000/- and up to Rs.2,00,000, option "L 1 Purchase" (Compare and buy) is to be used.
- (ii) (ii) For 'Direct purchase' & 'L 1 Purchase (compare & buy)' upto Rs.2,00,000/- at GeM, the procurement shall be covered under Sundry Purchase and powers applicable for procurement from Public sector/ NTPC Cooperative / Kendriya Bhandar, shall be applicable. The powers are for procurement of a single product at a time and applicable only for purchase through GeM.
- (iii) (iii) For Procurements above Rs.2,00,000/- through tendering at GeM, the powers under open tender shall be applicable.
- (iv) (iv) However, if bids are invited from specific set of bidders (through Limited Tender/ Single Tender/ PAC/OEM/OES/ 'Enlisted vendors'), the powers as per respective DOP clause shall be applicable.

Note 13 : The financial powers referred to in DOP shall be exclusive of duties and taxes.

Annexure I
CONSTITUTION AND APPROVAL OF TENDER COMMITTEE

SL No.	Level of Award Approval	Level of TC	Nomination of TC	Approval of TC
1	DGM	Manager	DGM	AGM(C&M)
2	AGM	Sr. Manager / Manager	DGM	AGM(C&M)
3	GM	DGM / Sr. Manager	AGM	GM(C&M)
4	Functional ED / Committee of EDs	AGM / DGM	GM	GM(C&M)
5	CMD / Directors	AGM	GM / Functional ED	Functional ED
6	Group of Functional Directors	GM / AGM	Functional ED	Functional ED
7	Board of Directors	ED / GM	Director/ Functional ED*	CMD

* Wherever ED is directly reporting to CMD

NOTES:

1. The members of Tender committee at appropriate level shall consist of one of the representatives each from indenting department, Procurement/ Contracts and Finance department.
2. Executive Directors may nominate executives at one level lower than the requisite level in Tender Committees and other Committees where executive of the requisite level is not available. However, there shall not be any relaxation in the level of authority approving nomination of tender Committee and approval.

Annexure II
MANUSCRIPT REGISTER OF PURCHASE/WORKS ORDER AWARDED WITHOUT PRIOR FINANCE CONCURRENCE

S. No.	Date of Issue of Notice / Inquiry	Date of Purchase	Particulars of item Purchased	Bill No.	Total Amount	Name of Parties	Names of Officers who were associated at the time Purchase	SAP PR No., if any	Remarks
1	2	3	4	5	6	7	8	9	10

Annexure III
Level of Finance Concurrence

Sl.No.	Approving Authority	Finance Concurrence	Remarks
1	Upto DGM	Manager (F)	All proposals of site requiring approval of Two Directors and above should be routed through HoF (USSC/SSC)
2	AGM	Sr. manager (F)	
3	GM	DGM (F)	
4	ED	AGM(F)	
5	Committee of EDs/ Single Director	GM(F)	
6	Two Directors	ED(F)	
7	CMD/ Group of Functional Directors/ Board of Directors	D(Fin)	

Annexure IV
Level of Vetting and Signing of Contracts/Purchase Orders

Sl. No.	Approving Authority	Authority to Sign contracts/Purchase orders on behalf of NTPC	Vetting of LOAs & PO in Finance
1	Manager/Sr. Manager	Not below the level of Sr. Officer/Sr. Engineer	Any Executive
2	DGM/AGM	Not below the level of Dy. Manager	Any Executive
3	GM	Not below the level of Manager	Any Executive
4	ED/Committee of EDs	Not below the level of Manager	Dy. Manager (F)
5	Director(s)/CMD	Not below the level of Sr. Manager	Manager (F)
6	Group of Functional Directors/Board of Directors	Not below the level of Sr. Manager	Sr. Manager (F)



A Maharatna Company

Administrative Functions DOP



Index

A	Human Resource Administration
1.	Sanction, Abolition and Operation of posts
2.	Recruitment activities
3.	Employee Benefit matters like Leaves, Advances, promotion, resignation etc.
4.	Transfer of Employees
5.	Official Tours
6.	Medical Expenses
7.	Permission for delivery of lectures/undertaking assignment outside NTPC
8.	Overtime
9.	Employee Welfare
10.	Signing documents for Official Transactions
11.	Office accommodation
12.	Official vehicle related Clauses
13.	Maintenance expenditure of Vehicles
14.	Disposal of vehicles etc.
15.	Employee Development / Training
16.	Corporate Communication / PR related expenditure
17.	Expenditure related to Govt. of India
18.	Compensation payment – Land
19.	ICD / R&R / CSR related Clauses
20.	Expenditure on PAPs under RAP / ICD / CSR
21.	Technical and Administrative approval for Canteen, Guest House & Security`
B	Common Administrative Functions
1.	Professional Institution Membership
2.	Purchase of journals, books etc.
3.	Contingent expenditure
4.	Publication expenses
5.	Expenditure on printing & binding
6.	Entertainment / Hospitality expenses
7.	Recoupable Imprest
8.	Awards/Rewards
9.	Bill Payments
10.	Write off
11.	Seminar/Workshop
12.	Demolition / Dismantling of Buildings of NTPC in Project / Region / CC
13.	Issuance of BG

C	Procurement for Administrative Functions
1.	Technical & Administrative approval of Cost Estimates etc.
2.	Calling Tender for works and procurement
3.	Approval for Award of Contracts
4	Consultancy Assignments
5.	Purchase of sundry items / Local Purchase
6.	Repeat order for works and purchases
7.	Variation in contracts
8.	Extension in completion period for delays attributable to Contractors
9.	Extension in completion period for delays not attributable to Contractors
10.	Modifications in terms of contract
11.	Technical and Administrative approval for Insurance related matters
12.	Award of work order for Execution of petty works of emergent nature
13	Cancellation/Termination of Contracts
D	Legal / DRC
E	Finance
F	Commercial
	General Notes
Annexures	
Annexure I Constitution and Approval of Tender Committee	
Annexure II Manuscript Register of Purchase/Works order awarded without prior Finance Concurrence	
Annexure III Constitution and Approval of QR Committee for Open Tender cases	
Annexure-IV Level of Finance Concurrence	
Annexure-V Level of Vetting and Signing of Contracts/Purchase Orders	

Acronyms

Acronyms	Full form
AGI/SGI/ ASGI	Attorney / Solicitor / Assistant Solicitor General of India
AMC / ATS	Annual Maintenance Contract / Annual Testing Service
C&F	Clearing & Forwarding
C&M	Contracts & Materials
CC	Corporate Centre
CD	Community Development
CDA	Conduct, Discipline and Appeal
CMO	Chief Medical Officer
CRM	Customer Relations Management
CSR	Corporate Social Responsibility
CTUIL	Central Transmission Utility of India Limited
DAVP	Directorate of Advertising and Visual Publicity
Deptt.	Department
DGR	Directorate General Resettlement
DoP	Delegation of Power
EDC	Employee Development Centre
EMD	Earnest Money Deposit
EOL	Extraordinary Leave
ET	Executive Trainee
F&A	Finance & Accounts
FSA	Fuel Supply Agreement
GeM	Government E-Market Place
GNA	General Network Access
HBA	House Building Advance
HOBD	Head of Business Development
HOCW	Head of Consultancy Wing
HOD	Head of Department
HOP	Head of Project
HR	Human Resources
HRD	Human Resources Development
HRUSS	Human Resource Unified Shared Services
ICD	Initial Community Development
ICWF	In Consultation With Finance
IPD	In-Patient Department
IT	Information Technology
LD	Liquidated Damages
LOA/ LOI	Letter of Award/ Letter of Intent
MAT	Medical Attendance Rules
MBOA	Miscellaneous Bought-Out Assets

Acronyms	Full form
MoP	Ministry of Power
MoU	Memorandum of Understanding
NBC	National Bipartite Council
NIT	Notice Inviting Tender
NJPC	National Joint Productivity Council
OEM	Original Equipment Manufacturer
OES	Original Equipment Supplier
OPD	Out-Patient Department
PAC	Proprietary Article Certificate
PAP	Project Affected Person
PC	Personal Computer
PESB	Public Enterprises Selection Board
PMI	Power Management Institute
PR	Public Relations
PSU	Public Sector Undertaking
R&D	Research and Development
R&R	Rehabilitation and Resettlement
RAP	Resettlement Action Plan
RHOHR	Regional Head of Human Resources
RJPC	Regional Joint Productivity Council
RLI	Regional Learning Institute
SD	Sustainable Development
SRV/ SIV	Stores Receipt Voucher/ Stores Issue Voucher
SS	Source Standardisation
TA	Travel Allowance
USSC	Unified Shared Service Centre

A	Human Resource Administration			
S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
1a.	To sanction, abolish and operate posts within manpower budget approved by Board.	(i) Executives posts upto E8	D(HR)	
		(ii) Non-Executives posts	ED(HR) / RED	
1b.	Appointing Authority in terms of CDA Rules/ Standing Orders in respect of Disciplinary Matters.	(i) Executives posts upto E8	D(HR)	
		(ii) Executives posts upto E7	ED(HR)/RED	
		(iii) Non-Executives	ED(HR)/RED	
2a.	Recruitment activities pertaining to executives and non-executives including trainees. Administrative as well as policy related activities: Employment Exchange Notification/ Press Advt. mode & method, venue & other expenditure related matters, screening of candidates to be called for test/interview, constitution of Selection Boards, final selection of candidates and interview Board Members, Approval of Panel, Revalidation of panel, give service weightage, pay fixation, release and closure of offers etc. as per Recruitment Policy guidelines.	(i) Upto E9	D(HR)	
		(ii) Upto E8	ED(HR)	
		(iii) Non-Executives	ED(HR)/RED	
2b.	Sanction of expenditure for recruitment after approval, (ICWF) i) Advertisement through Corp. Communications ii) Other expenditure related to recruitment activities	(i) Full powers	CC: ED (HR) Region: RED	
		(ii) Upto Rs.10 Lakh	CC: GM (HR) Region: RHOHR	
2c.	Communicate order of appointment, closure, joining, extension of joining time, Sanction of TA Claim of candidates, expenditure for purchase of Stamp Papers	(i) Upto E9	AGM(HR)	
		(ii) Upto E8	Manager (HR)	
		(iii) Non-Executives	Manager (HR)	
2d.	Constitution of Medical Board for medical examination of new appointees	Full Power	CMO/RMO	
3.	Employee Benefit matters like:			
	a) Sanction of all kinds of Regular leave to employees & trainees	Full Power	Reporting Officer not below Manager	
	b) (i) EOL – upto 3 months on any one occasion other than illness.	Full Power	Head of HRUSS on recommendation of HOHR	
	(ii) Upto six months on any one occasion on Medical Certificate other than TB, Leprosy, Cancer.	Full Power		
	(iii) Upto 18 months on any one occasion for TB, Leprosy, Cancer.	Full Power		
	(iv) EOL not exceeding 20 days on any one occasion for Trainees / Apprentices.	Full Power		
	(v) EOL in relaxation to normal rules not exceeding 5 years	Full Power	D(HR)	
	c) Sanction of Child Care Leave	Full Powers	Reporting Officer not below Manager	
	d) Sanction of advances/ reimbursement/ incentives as per rules and within sanctioned budget:			
	i. HBA	Full Powers	HRUSS executive not below DGM	
	ii. Conveyance Advance iii. Children Higher Education Loan iv. Conveyance Reimbursement v. Wedding Gift	Full Powers	HRUSS executive not below Sr. Manager	
	vi. Learning official language (Hindi)	Full Powers	Site HR executive not below DGM	

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
	e) Transfer of bond / service agreement to other Central / State Govt. /PSUs (ICWF). & Approval for recovering the cost of training from employees in terms of Bond/service agreement (ICWF).	Full Powers	HRUSS executive not below DGM	
	f) Relaxation in eligibility conditions for grant of advances namely HBA, Conveyance Advance, PC Advance, Children Education loan with regard to years of service left before superannuation and change in adjustment of instalments for advances recovery including relaxation of time limit for recovery as per relevant rules.	Full Powers	HRUSS executive not below AGM	
	g) Sponsoring employees for higher studies in India at Company cost.	Full Powers	Functional Director	
	h) Grant of study leave without pay and allowance for studies for a maximum period of three years once in entire service as per relevant rules.	(a) For Study Leave within India (b) For Study Leave outside India	CC: FED Project/Region: RED Functional Director	
	i) (a) Forwarding of application through proper channel for outside employment as per rules excluding PESB vacancy and employees on deputation. (b) Forwarding of application for any PESB vacancy / employees on deputation as per rules.	(a) Upto E9 (b) Upto E8 (c) Upto E7 (a) E9 (b) Upto E8	D(HR) ED(HR) Head of HRUSS/ CC-HR not below AGM D(HR) ED(HR)	Intimation of forwarding of application shall be sent to the Functional Director for information purpose.
	j) Promotion to Employees as per policy / guidelines within the approved manpower budget.	(a) Upto E7 (b) Upto E6 (c) Non-Exec.	D(HR) CC: ED(HR) Region: RED CC: GM(HR) Region/Project: RHOHR (not below AGM)	
	k) Acceptance / execution of Deeds, Bonds, Agreements, which are already legally vetted and submission of statutory returns.	Full Powers	HR Executive	
	l) Acceptance of resignation of an employee with or without waiver of notice period subject to observance of policies, rules and guidelines.	(a) Upto E8 (b) Upto E7 (c) Upto E4, ETs & Non-Executive	D(HR) CC: ED(HR) Region/Project: RED Head of HRUSS	
	m) Termination of service of an employee as per the terms of his contract of appointment, subject to CDA Rules/ Standing Orders.	(a) Upto E8 (b) Upto E7 (c) Non-Executive	D(HR) ED(HR)/RED CC: GM(HR) Region: HOHR Project: BUH	For termination of services other than on account of disciplinary cases under CDA Rules / Standing Orders
4	i) Transfer of Executives/ Non- Executives from one Department to another (within Project / Station/ Offices) a) Non-Executive b) Up to AGM	Full Powers Full Powers	CC: GM(HR) Region: RHOHR (not below GM) Proj/Station: BUH CC: ED(HR) Region: RED	Transfers shall be effected within sanctioned manpower. Transfers shall be subject to Job Rotation Policy and other relevant Policies/ Rules

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
			Proj/Station: BUH	as issued from time to time.
	c) Up to GM (other than BUH)	Full Powers (ICWFD)	D(HR)	
	ii) For inter Project/ Station/ Office transfer of Executives/ Non- executives within region			
	a) Up to AGM (Other than HoD)	Full Powers	Region: RED	
	b) AGM(HOD)/GM (other than BUH)	Full Powers (ICWFD)	D(HR)	
	iii) Inter Regional transfers including CC			
	a) Non-Executive	Full Powers (ICWREDs)	GM(HR), CC	
	b) Upto DGM	Full Powers (ICWED/RED)	ED(HR)	
	c) Upto GM (other than BUH)	Full Powers (ICWFD)	D(HR)	
Note: It is hereby clarified that BUH/RED/ED (HR) has full powers for transfer of Executives (Upto AGM) from one department to another in the Project/Region/CC respectively. However, in case BUH proposes to do cross-functional transfer i.e. from Line to Staff; Project erection to O&M or vice versa in terms of Clause 4(i), the proposal is to be routed through RED & has to have the approval of ED (HR). Consultation with respective Functional Executive Director shall be done at CC.				
5	i) Sanction of tours within India, TA advance, settlement of TA claim including their own subject to tour being permitted / approved by higher authority	Full Powers	Projects/Stations: BUH/GM(O&M)/ GM (Project) USSC /SSC: Head of USSC /SSC Region: RED CC: Functional ED/ HOD reporting to Director	(i) Approval by higher authority is not required for Directors. (ii) Permission is required from Higher Authority for BUH/REDS, Heads of USSC /SSC, EDs and HoDs directly reporting to CMD/ Directors
	ii) Sanction of expenditure on cancellation of air/rail booking, reimbursement of Tatkal charges			
	iii) Sanction of expenditure relating to the cost of tickets/cancellation due to official reasons:			
	a) For journeys not performed by air/rail/bus etc. including Tatkal and no- show cases			
	b) Accommodation charges of pre-booked / prepaid hotel accommodation			
	c) For fixation of monetary ceiling of reimbursement of Travel Agency charges			
	d) To travel on official tour by a class / mode higher than entitled TA rules.			
	e) For relaxation of air bookings through Travel Portals other than that of Airlines in emergency.			
6	a) Sanction of medical advance to employees for hospitalization (OPD, IPD), Diagnostic tests within India, in consultation with concerned CMO and Finance which shall be settled as per rules and entitlement of employee.	(i) Upto 5 lakh	GM/BUH	
		(ii) Full Powers	CC: ED(HR) Region: RED	
	b) Reimbursement of medical expenses in relaxation of normal rates prescribed under MAT rules for eligible employees and their dependants as per medical rules on the basis of recommendation of Standing Committee with members from Finance, HR, Medical, constituted by ED/GM/BUH/ED(HR)/RED.	(i) Full Powers	CC: ED(HR) Region: RED	
		(ii) For relaxation upto Rs.40,000	CC: GM(HR) Region: RHOHR Project: BUH	
	c) Reimbursement of medical expenses in relaxation of rules on the basis of recommendation of a committee constituted at CC by representatives of Fin, HR & Medical not below the level of AGM	Full Powers	D(HR)	
7	(i) To accord permission for delivery of lectures and acceptance of honorarium without financial liability to the Company and to permit pursuing studies / appearing in exams outside office hours and subject to the same not affecting the execution of official work, with intimation to HR and concerned EDC/ RLI.	Full Powers	HOD	
	(ii) To permit undertaking of assignment outside NTPC as per laid down policy.	Full Powers	ED(HR)	
8	Sanction of overtime work and countersigning overtime claim of staff under his charge; subject to rules / policies from time to time	Full Powers	CC: ED Region: RED Project: BUH	

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
9	a) Approval of welfare related expenditure subject to annual budget, (ICWF). Expenditure under this clause will include but not be limited to Sports, Cultural meets, functions, excursions, quizzes, tournaments including purchase/hire of infrastructural facilities & equipment for above, arranging training for school teachers in NTPC Project Schools, Spouses, wards of employees of Projects / Regions/ CC upto 7 working days, etc.	(i) Full Powers	D (HR)	
		(ii) Upto Rs. 1 Crore per annum	CC: ED(HR) Region: RED	
		(iii) Upto Rs. 35 lakh per annum	FED at locations other than CC	
		(iv) Upto Rs. 50 lakh per annum other than RHQs, Gas Stations and mining sites	CC: GM(HR) Project: BUH	
		(v) Upto Rs. 35 lakh per annum for RHQs, Gas Stations and mining sites	RHQ: RHOHR Project: BUH	
	b) Sanction of sponsorship/ co-sponsorship of seminars, workshops, presentations, discussions and related expenditure on hospitality, providing kits, course materials and sponsoring of sports events for the Govt., subject to annual budget (ICWF).	(i) Upto Rs. 20 lakh subject to Rs. 1 Crore per annum	Functional Director	
		(ii) Upto Rs. 5 lakh subject to Rs. 50 lakh per annum	RED/ED	
		(iii) Upto Rs. 2 lakh subject to Rs. 20 lakh per annum	BUH	
10	(i) Signing of documents for registration, installation, shifting / surrender of any communication equipment and network connection and signing of residential / non – residential lease as per standard lease or in consultation with Law Deptt. for non-residential accommodation.	Full Powers	HR- Executive	
	(ii) Sanction for installation of communication equipment and network connection as per norms	Full Powers	Concerned HR / IT / Communication Executive	
	(iii) In relaxation to approved norms in case of (i) and (ii) above	Full Powers	CC: ED Region: RED Project: BUH	
11	Leasing/ hiring of office accommodation/ Transit Camp/ Storage Godown (ICWF)	Full Powers	CC: ED (HR) Region: RED Project: BUH*	*For Storage Godown only
12	Sanction for use of vehicles for all types of office purposes:			
	a) Within the rate as per approved rate contract from any other agency in exigencies (ICWF)	Full Powers	CC: GM/ HOD- Corp. Commn./ Co. Secy. Region: GM/ RHOHR Project: GM	
	b) Beyond rates as per approved rate contract (ICWF)	Full Powers	CC: ED(HR) Region: RED Project: BUH	
13	Sanction of expenditure on maintenance, major & minor overhaul, upkeep, furnishing of vehicles from Approved agencies and non-approved agencies in case of exigencies; Fuel & Insurance for company vehicle from Insurance Companies per vehicle per year, for which proper record is to be maintained by Auto base / HR Employee Services.	(i) Full Powers	CC: ED Region: RED Project: BUH	
		(ii) Upto Rs. 40,000/- per occasion upto Rs. 5 lakh per annum	HOD (Concerned Dept/HR-ES)	
14	(a) Administrative approval for sale of all motor vehicles subject to norms and adhering to the approved procedure (ICWF).	Full Powers	CC: ED(HR) Region/Project: RED	
	(b) Disposal of salvage/ scrap/ surplus / obsolete / unserviceable material / motor vehicles / office equipments/ trees; after item(s) being declared as surplus /	Full Powers	CC: ED(HR) Region: RED Project: BUH	

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
	obsolete and to the reserve price and manner of disposal determined by a committee comprising of members from concerned Deptt, F&A, C&M, HR (ICWF).			
15	(a) To approve training programmes for ETs, Extension of training period of ETs, Approval for recovery of amount in terms of service agreement bond from ETs, Sanction of expenditure for hiring hotels for training programmes for employees organized by/ through PMI, Sanction of expenditure for hiring hotels for training programs for external participants organized by / through PMI on recoverable basis or otherwise, Pricing of PMI programmes (long & short term), Approval for hiring Classroom and Educational aids including IT peripherals like PCs, tablets, printers, scanners, Digital Projection System etc., Video Conferencing, VR/AR equipment, lighting equipment, audio/video equipment and maintenance thereof, Engagement of Research Assistants/ Associates for research/ Consultancy assignments/ projects for a maximum of 180 days on each occasion, To permit usage of PMI facilities to outsiders on chargeable basis as per approved guidelines/ norms, Approval of biennial honorarium policy for PMI / RLIs / EDCs, (ICWF).	Full Powers	Head of PMI	
	(b) Sanction of expenditure for hiring hotels for different types of programmes abroad in tie- up with Foreign Institute / Organization, beyond approved calendar; Administrative approval for undertaking Research Projects and engagement of Research Assistants/ Associates for Research/ Consultancy Assignments / Projects beyond 180 days on each occasion and any relaxation to activities/ power for conducting training programmes (ICWF).	Full Powers	D(HR)	
	(c) To approve training programme for Non-Executive (NE)/ other Trainees, Approval for recovery of amount in terms of service agreement bond for N.E. Trainees; Sanction of expenditure for hiring hotels for training programme outside EDC at Projects / Offices as per approved calendar by RED / BUH; hiring of PC, Peripherals of PC, Video Conferencing, Digital projection system and maintenance here of, Class room and educational aids, Sanction of expenditure relating to transport; Boarding and lodging, Honorarium, fees to faculty, course materials and hospitality to the participants in the training programme etc. as per prescribed norms / policy (ICWF).	Full Powers	Region / Project: RHOHR / HOHR /Head of EDC/ RLI CC: Executives designated by Head of PMI	
	(d) Deputing employees including ETs, Non-Executive trainees and Apprentices for external and internal training in India.	(i) For upto 2 weeks upto AGM level	GM	For EDs reporting to CMD, D(HR) shall be the approving authority beyond 3 days.
		(ii) For upto 4 weeks upto AGM level and Upto 2 weeks for GM and upto 3 man-days for self where tour is not involved.	ED	
		(iii) Full Powers	Functional Director	
	(e) Payment of honorarium to Inquiry Officer for departmental enquiry (as per the rates and other terms mentioned in approved guidelines)	Full Power	AGM	
16.A	Sanction of expenditure (ICWF): (i) Advt. & publicity through various media other than NIT and subject to budget provision. (ii) Sponsoring of events for NTPC Brand building. (iii) Local/State/National Exhibition and related expenditure thereof like preparation of models / journals /manuals. (iv) Photography/ Videography/ digitalization /albums and hiring of media monitoring agencies and services.	(i) Full Powers	CC: Head of Corp. Comm.	
		(ii) Upto Rs.30 lakh per occasion	CC: GM (Corp. Comm.) Region: RED	
		(iii) Upto Rs.6 lakh per occasion	CC: AGM (Corp. Comm.) Region: RHOHR	

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
	(v) Production of Film/News capsule / TV spots etc. and expenditure thereof for all related activities including telecast contract to be approved by Corporate Communication.		Project: BUH	
16.B	Expenditure on print and electronic media persons for travel, Boarding and lodging, hospitality, local conveyance, press kits and mementos and hiring of premises for Press Conferences / Seminars / Meetings / Events / Functions / Occasions / Presentations subject to Budget provisions (ICWF).	(i) Full Powers	Head of Corp. Comm	
		(ii) Upto Rs.50 lakh per annum	RED	
		(iii) Upto Rs.30 lakh per annum	CC: AGM (Corp. Comm.) Region: RHOHR Project: BUH	
16.C	(i) Empanelment of Advertising Agencies across NTPC & Film Makers, Website Developers and Feature Writers (ICWF).	Full Powers	Head of Corp. Commn.	
	(ii) Empanelment of photographers/ videographers, (ICWF).	Full Power	CC: AGM (Corp. Comm.) Region: RHOHR Project: BUH	
17	(a) Sanction of expenditure for Ministry of Power/ Govt. of India related activities of Printing & Stationery; procurement of books, journals in Hard and E-form; procurement of fixed assets and office equipment/ communication equipment/ instruments/ furnishings/ mementos/ hospitality items/ hiring of tent and related materials/ PC/ laptop & related peripherals/ video conferencing/ Digital Projection System/ expenditure of lodging & boarding, providing kits, hospitality, all types of photography, telecommunication, transport for office of VVIPs, special supplements, courier expenditure, hiring of manpower including interpreters for various events like Press Conferences, Conferences/ Seminars/ Exhibitions/ Conventions in India and utilizing the empanelled agencies/ NTPC agencies/ Photographers /Printers/ Transport Contractors through limited tender/ rate contract basis wherever it is available, (ICWF).	(i) Upto Rs.2 Crore per annum	D(HR)	Ceiling would include powers exercised at lower levels. In addition to the powers delegated alongside, Director (HR) shall exercise Full Powers without any ceiling for deployment of contractual manpower at Ministry of Power.
		(ii) Upto Rs.1 crore per annum	ED(HR)	
		(iii) Upto Rs.1 lakh per item subject to a ceiling of Rs.35 lakh per annum	GM(HR)	
		(iv) Upto Rs.50,000 per item subject to a ceiling of Rs.25 lakh per annum	AGM(HR)	
		(v) Upto Rs.20,000 per item subject to a ceiling of Rs.10 lakh per annum	DGM(HR)	
		(vi) Upto Rs.10,000 per item subject to a ceiling of Rs.5 lakh in a year	Senior Manager (HR)	
	(b) To approve interior/ addition/ alteration/ renovation works in MOP/ Camp or other offices of VVIPs in India (ICWF).	(i) Full Powers	D(HR)	
		(ii) Upto Rs.5 lakh in each case	ED(HR)	
		(iii) Upto Rs.2 lakh in each case	Concerned Group Head (HR)	
18	(i) Payment of compensation for land acquisition; including advance deposit subject to budget provision and observance of land acquisition procedure under applicable law, (ICWF).	Full Powers	CC: ED (HR) Region: RED Project: BUH	
	(ii) Payment of compensation for temporary occupation of land including advance thereof, (ICWF).	Full Powers	CC: ED (HR) Region: RED Project: BUH	
	(iii) Taking land on lease for temporary requirement the rates of which are to be negotiated by a committee nominated by the GM/Head Project including nomination of to sign lease agreement as per applicable laws of the State Govt. and payment of related charges thereof, (ICWF).	Full Powers	CC: ED (HR) Region: RED Project: BUH	

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
	(iv) Ex-gratia payment for taking possession of land other than at (i) & (ii) above, at Project/Station in consultation with district administration, (ICWF).	(i) Upto Rs.20 Lakhs (ii) Upto Rs.40 Lakhs	RED D (HR) & D (Proj.)	
	Remarks: The powers at 18 (iv) shall be exercised based on the recommendations of a cross-functional committee of executives (not below AGM level) consisting of HR/R&R, Civil and Finance. The constitution of committee shall be approved by BUH. Further, these powers are cumulative and would apply for each case irrespective of number of claimants.			
19.A	Approval of R&R Plan (ICWF).	Full Powers	D(HR)	
19.B	Modification / Substitution & addition, Re-appropriation for the strategically important activities in line with CSR-CD Policy and Basket of CSR activities within approved Budget (ICWF).	Full Powers	D(HR)	
19.C	Administrative approval for providing infrastructure or grants to societies / NGOs as per R&R / CSR policy within the approved budget (ICWF)	Full Powers	D(HR)	
19.D	Changes in R&R/ICD/CSR activities including re- appropriation within approved budget for a Project / Station (ICWF).	Full Powers	Head (CSR & R&R)	
19.E (i)	Identify and implement ICD/ R&R activities other than strategic nature out of allocated budget for respective Project / Station level ICD / R&R activities to resolve important local issues affecting their operations / project activities (ICWF).	Rs. 10 lakh p.a.	Proj./Station: BUH (Gas based Project / Station)	Wherever separate R&R Dept. is not there, RHOHR will exercise these powers.
19.E (ii)	A. Identify and implement miscellaneous CSR activities other than those of strategic nature out of allocated budget for respective Project / Station level CSR activities in line with NTPC CSR & Sustainability Policy to resolve important local issues affecting their operations / project activities (ICWF).	Rs.15 lakh p.a.	Proj./Station: BUH (Gas based Project / Station)	
		Rs.50 lakh p.a.	Proj./Station: BUH (Coal based Project/ Station)	
		Rs.2 Crore p.a.	Region: RED	
		Rs.5 crore p.a.	D (HR)	
		Rs.2 crore p.a.	Head (CSR & R&R)	
	B. Identify and implement miscellaneous CSR activities out of allocated budget for Corporate Centre CSR activities in line with NTPC CSR & Sustainability Policy (ICWF).			
19.E (iii)	Implement CSR activities including re-appropriation with specified approved activities for a Project / Station / Region (ICWF)	Full Powers Full Powers	Proj. /Station: BUH Region: RED	
20	Sanction of expenditure on different identified activities related to Local Communities, including PAP like training, award of scholarships etc. within the approved budget of RAP/ICD/CSR schemes (ICWF).	(i) Rs. 50,000 per PAP	CC: AGM(R&R/CSR) Region: RHOHR Project: Head of HR/R&R/CSR	Wherever separate R&R Dept. is not there, RHOHR will exercise these powers.
		(ii) Full Powers	CC: GM(CSR)/ GM(R&R) Region: RED/ RHOHR Project: BUH	
21	(a) Technical & Administrative approval for Cost Estimate for running and maintenance of Canteen, Guest House and Transit Camp at Projects/Stations/Regional offices/ CC, (ICWF).	Full Powers	CC: GM/Head of PMI Region: RHOHR Proj.: BUH	Approvals shall be obtained by the Indenting department
	(b) Technical and administrative approval for cost estimates for security contracts at Projects/Stations/Regional Offices/CC (ICWF).	Full Powers	CC: GM/Head of PMI Region: RHOHR Proj.: BUH	
	(c) Against Indents approved vide 21(a) above i) Invitation of tenders ii) Award of contracts (ICWF)	(i) Full Powers	D(HR)	These powers shall be exercised by C&M.
		(ii) Upto Rs.10 Crore	CC: ED(CC&M)/USSC Region: RED	
		(iii) Upto Rs.4 Crore	CC/Region: GM(C&M) Proj.: BUH	
	(d) Against Indents approved vide 21(b) above (non-DGR sponsored cases) i) Invitation of tenders ii) Award of contract (ICWF)	(i) Full Powers	D(HR)	
		(ii) Upto Rs.10 Crore	CC: ED(CC&M)/USSC Region: RED	
		(iii) Upto Rs.5 Crore	CC/Region: GM(C&M) Proj.: BUH	

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
	(e) Indents approved vide 21(b) above (DGR sponsored cases) i) Invitation of tenders ii) Award of contract (ICWF)	(i) Full Powers	D(HR)	
		(ii) Upto Rs.20 Crore	CC: ED(CC&M)/USSC Region: RED	
		(iii) Upto Rs.10 Crore	CC/Region: GM(C&M) Proj.: BUH	

B.	Common Administrative Functions			
S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
1	Approval for Institutional membership of a Professional Institution and renewal/ discontinuation thereof in consultation with Company Secretary (ICWF):			
	a) Indian/ Foreign Institution registered in India:			
	i) Benefitting only one Project/Station	Full Powers	BUH/GM	
	ii) Benefitting particularly one region or a discipline at CC	Full Powers	FED/RED/BUH	
	b) Foreign Institution	In foreign currency equivalent upto Rs.20 lakh	Functional Director	
2	Approval for purchase of technical, Mgmt. journals, periodicals, books (including digital/E-books) for on line membership, Law, E-Technical books etc. on the basis of recommendation of library committee for Projects (including EDC / RLI / RHQ / CC/ PMI subject to budget and entry in accession register and Newspapers, Magazines for Sr. Officers / Guest House/ Field Hostel / Corp. Communication / PMI / Departmental library at Project / Region / Corp. Centre.	(i) Full Powers (ICWF)	BUH/ GM/ RHOHR/ HOD-Corp. Communication/ Co. Secy./ Head of Law	Cases having financial implication of more than Rs. 10 lacs, may be processed through a committee comprising indenting department, Finance and C&M.
		(ii) Upto Rs. 30,000 per annum	Head of the Department	
3	a) Sanction of contingent expenditure b) Sanction of advance against contingent expenditure	(i) Full Powers (ICWF)	CC: ED Region: RED Project: BUH	Advance beyond Rs. 20,000 to be sanctioned to executives only.
		(ii) Upto Rs. 1 lakh per occasion subject to Rs.20 Lakh per annum(ICWF)	GM/Co. Secretary	
		(iii) Upto Rs. 30,000 per occasion subject to Rs. 10 lakh per annum	HOD (Not below AGM)	
4	Sanction of expenditure on publication of NITs, Gazette notifications, any NTPC Schemes etc. and advance thereof subject to DAVP/ Govt. rates/relevant tariff rates through empanelled agencies.	Full Power	Co. Secy./ HOD of concerned Section	
5	Sanction of expenditure for printing and binding (ICWF).	(i) Full Powers	CC: GM/ HOD(Corporate Communication)/ Co. Secy. Region: RHOHR Project: BUH	
		(ii) Upto Rs.1 Lakh per occasion subject to a ceiling of Rs. 10 Lakh per annum	HOD (not below AGM)	
6	(a) Expenditure on official entertainment, hospitality	(i) Full Powers	CC: ED Region: RED Project: BUH	
		(ii) Upto Rs.1,00,000 p.a.	CGM	
		(iii) Upto Rs.80,000 p.a.	GM	
		(iv) Upto Rs.60,000 p.a.	AGM	
		(v) Upto Rs.15,000 p.a.	DGM	
		(vi) Upto Rs.10,000 p.a.	Sr. Manager	
		(vii) Upto Rs.5,000 p.a.	Manager	

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
	(b) For providing hospitality to members of Unions/ Associations and Auditors in connection with meeting	Full Powers	CC/USSC/COE/ Unified Finance Group: Group Head/ Co. Secy. Region: RHOHR/ RHOF Project: HOHR/ HOF	
	(c) Sanction of expenditure on hospitality and entertainment on behalf and at the instance of CMD / FD/ ED / BUH at office or outside subject to prior approval	Full Powers	CC: Group Head (HR) /HOD (CP/Corp. Commun.) Region: RHOHR Project: HOHR	
7	Sanction of permanent recoupable imprest to employees (ICWF).	Full Powers	CC/Region: ED Project: BUH	Regularisation of imprest should be done under clauseB3
8	Sanction of expenditure for			
	(a) Application / participation fee for different award by external agencies.	(i) Full Powers (ICWF)	ED	
		(ii) Application fee of Rs. 50,000 in each case and upto Rs.10 lakh per annum	CC / Region: GM Project: BUH	
	(b) Awards / rewards / mementos to employees for outstanding performance and/or accomplishment of exemplary tasks, (ICWF).	(i) Upto Rs. 30,000 per employee subject to Rs.10 lakh per Project/Station/ RHQ/CC.	Functional Director	
		(ii) Upto Rs. 10,000/- per employee subject to Rs. 5 lakh per Project/Station/ RHQ/CC/Unified Group	ED/FED	
		(iii) Upto Rs. 5,000/- per employee subject to Rs.2 lakh per Project/Station/ RHQ/ CC/Unified Group	BUH	
9	(a) Authorizing payment of bills pertaining to insurance of movable & immovable assets / Electricity / Water / Telephone Broadband / Internet / website / post & telegraphs including for Franking machine / courier / rental charges for office and transit camp accommodation, Taxes / Insurance / registration fee etc. in respect of company's vehicles subject to verification by the user of facilities wherever applicable.	(i) Full Powers	Concerned HOD	
		(ii) Full powers where no penalty is involved	Dealing executive	
	(b) Authorizing payment against bills for works/ supplies / services / hire charges (advance / running bills)	(i) Full Powers	Concerned HOD/ AGM	
		(ii) Upto Rs.50 lakhs	DGM	
		(iii) Upto Rs.20 lakhs	Sr. Manager	
		(iv) Upto Rs.10 lakhs	Manager	
		(v) Upto Rs.5 lakh	Dy. Manager	
10	Powers to write off:			
	(a) Books/ Journals/ Publications/ equipment/ furniture/ furnishing/ book value of IT or Communication system/ hardware after completion of life as per guidelines issued from time to time and on the basis of Committee recommendations wherever applicable, (ICWF).	(i) Upto Rs.50 lakh in each case	Director	Each case for this purpose refers to each proposal of write-off irrespective of no. of items involved in the proposal.
		(ii) Upto Rs.25 lakh in each case	ED	
		(iii) Upto Rs.10 lakh in each case	GM/BUH	

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
	(b) Outstanding debit balance appearing in accounts of employees / Contractors / Suppliers / Clients, Bond money of ET (ICWF)	(i) Upto Rs. 5 lakh in each case	Functional Director	
		(ii) Upto Rs.40,000/- in each case	Concerned ED	
		(iii) Upto Rs.10,000/- in each case	BUH	
11	Sanction of expenditure for:			
	(i) Holding Seminars, Conferences with internal/ external participants organized by Departments and for meets like NBC, NJPC, RJPC, HRD Intervention, CRM, etc. (ICWF).	(i) Full Powers	CC: ED Region: RED	
		(ii) Full powers upto 3 days	CC: GM Region: GM Project: BUH	
	(ii) Prior approval for hiring of PC, Peripherals of PC, Video Conferencing/ Digital Projection System and maintenance there of (ICWF).	Full Powers	CC: GM Region: GM Project: BUH	
12	Delegation of Power for Demolition/ Dismantling of Buildings of NTPC in Project/ Region/ CC (ICWF):			
12.1	Technical & Administrative approval for Demolition /Dismantling of Plant / office/ residential buildings.	(i) Up to Rs.50 Lakh	D(HR)	
		(ii) Up to Rs 20 Lakh	CC: ED(HR) Region/Project: RED	
12.2	Write-off of Buildings for which Technical & Administrative approval has been obtained under Sl. No. 12.1 above.	(i) Up to Rs.50 Lakh	D(HR)	
		(ii) Up to Rs 20 Lakh	CC: ED(HR) Region/Project: RED	
12.3	Placement of Sale Order with respect to Demolition/ Dismantling of Plant/ office/ residential buildings.	(i) Up to Rs.50 Lakh	D(HR)	
		(ii) Up to Rs 25 Lakh	CC: ED(HR) Region/Project: RED	
12.4 A	Modifications in terms of sale order with respect to Demolition/Dismantling of Plant/ office/ residential buildings involving financial implications including reduction/ waiver of LD/ Ground Rent/ Penalty due to delay in payment or any other reason except scope change.	(i) Up to 10% of the sale order value but not exceeding Rs. 10 Crore in the aggregate	D(HR)	For exercising these powers, adequate reasons and justifications are to be reviewed by a committee constituted by ED, comprising EIC and one representative each from Finance & C&M.
		(ii) Up to 5% of the sale order value but not exceeding Rs. 2 Crore in the aggregate.	CC: ED(HR) Region/Project: RED	For grant of reduction / waiver of LD, it would be necessary to reasonably establish that delays are not attributable to the Buyer.
12.4 B	Modifications in terms of sale order with respect to Demolition/Dismantling of Plant/ office/ residential buildings involving financial implications due to changes in scope of contract.	(i) Up to 10% of the sale order value but not exceeding Rs. 10 Crore in the aggregate.	D(HR)	For exercising these powers, adequate reasons and justifications are to be reviewed by a committee constituted by ED, comprising EIC and one representative each from Finance & C&M.
		(ii) Up to 5% of the sale order value but not exceeding Rs. 2 Crore in the aggregate.	CC: ED(HR) Region/Project: RED	
Note: The value of the powers delegated would be the written down value of the plant/office/residential building for items at S. No. 12.1 & 12.2.				

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
13.1	For issuance / extension of Bank Guarantees to Water authorities, as per water agreement / water authority requirement	Full Powers	RED/ HOP (not below GM)	ICWF-Unified Finance Commercial Group (UFCG)
13.2	For issuance / extension of Bank Guarantees to Pollution Control Board (PCB) authorities, as per demand from PCB	Full Powers	RED	ICWF-USSC
13.3	For issuance of Bank Guarantees to Ministry of coal, against coal mining blocks	Upto Rs.100 Cr.	Concerned Functional Director	ICWF-Corporate Concurrence
		Upto Rs.50 Cr.	RED (Coal Mining)	
13.4	Approval for issuance of Bank Guarantees (BG) against consultancy assignments and extension thereof as per requirement	Full Powers	ED / HOCW (not below GM)	ICWF-Corporate Concurrence
13.5	Approval for issuance of Bank Guarantees (BG) against BD projects/ bids and extension thereof as per requirement	Full Powers	ED/ HOBD (not below GM)	ICWF-Corporate Concurrence
13.6	For issuance / extension of Bank Guarantees against agreements / supply of electricity / demand from statutory authorities	Upto Rs. 100 Cr.	Functional Director	ICWF-USSC (Other than CC cases)
		Upto Rs. 50 Cr.	RED (Other than CC cases)/ ED (for CC cases)	
		Upto Rs. 10 Cr.	Head of Project / Head of Section at CC (not below GM)	ICWF-Corporate Concurrence (for CC cases)
13.7	For issuance / extension of Bank Guarantees (others)	Upto Rs. 100 Cr.	Functional Director	ICWF-USSC (Other than CC cases)
		Upto Rs. 50 Cr.	RED (Other than CC cases)/ ED (for CC cases)	
		Upto Rs. 10 Cr.	Head of Project / Head of Section at CC (not below GM)	ICWF-Corporate Concurrence (for CC cases)
13.8	Approval for Bank Guarantee (BG) in favour of the coal company/Gas Suppliers and BG amount under FSA and MoU and extension thereof as per requirement.	Full Powers	ED(FM)	ICWF-Unified Finance Commercial Group (UFCG)
13.9	<u>Renewable Energy related:</u> Approval for preparation of required BGs, for participation in Tariff based bidding tenders.	Full Powers	Head of RE (not below GM)	ICWF-CC Finance Commercial
13.10	<u>Connectivity and GNA BGs:</u> Approval for establishment of Bank Guarantee (BG) in favour of CTUIL and finalisation of BG amount and BG extension thereof as per project requirement for connectivity applications	Full Powers	ED Engineering	ICWF- CC Finance Commercial
13.11	<u>Connectivity and GNA BGs:</u> Approval for establishment of Bank Guarantee (BG) in favour of CTUIL and finalisation of BG amount and BG extension thereof as per project requirement for transition to GNA and application of GNA	Full Powers	ED Commercial	ICWF- CC-Finance Commercial
Remarks: 1) The above provisions also applicable for issuance of SBLC (Standby Letter of Credit). 2) If the approving authority is functional director, the proposal to be concurred by the finance concurrence executive (not below GM).				

C	Procurement for Administrative Functions
----------	---

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
1 A	Technical and administrative approval of cost estimates for works, services and procurement, (ICWF).			
(a)	Repair & Maintenance works of buildings	(i) Full Powers (ii) Upto Rs. 10 Crore (iii) Upto Rs. 4 Crore (iv) Upto Rs. 1 Crore	Director RED/ED(HR) GM AGM	
(b)	(i) Repair & Maintenance of office furniture, fixtures, equipments/ systems, Hospital Equipment & Systems and AMCs thereof, etc.	(i) Full Powers (ii) Upto Rs. 6 Crore (iii) Upto Rs. 2 Crore (iv) Upto Rs. 1 Crore	Director RED/FED GM AGM	
	(ii) Repair and Maintenances of I.T & Communication Equipment, Upgradation of Software, Hiring of Bandwidth, including AMC & ATS thereof and other activities of revenue nature, like subscription to cloud based services, license etc	(i) Full Powers (ii) Upto Rs. 10 Crore (iii) Upto Rs. 4 Crore (iv) Upto Rs. 50 Lakh	Director RED/ ED GM AGM	To be exercised by IT & Communication Department
	(iii) Hosting of Website, designing, redesigning & Maintenance of Website in consultation with IT .	Full Powers	GM	
	(iv) For services like hiring of cars/ jeeps/ bus/ ambulance/ other passenger vehicles on annual/ monthly or periodical basis, other services such as transportation, travel maintenance of company vehicles, tree plantation, horticulture, floriculture, printing, binding, pest control, sanitation, housekeeping, logistics, C&F agent etc.	(i) Full Powers (ii) Upto Rs. 6 Crore (iii) Upto Rs. 3 Crore (iv) Upto Rs. 50 Lakh (v) Upto Rs. 4 Lakh	Functional Director RED/FED GM AGM DGM	
(c)	Addition/ New works of capital expenditure nature in township / Modification/ alteration in buildings owned by the company	(i) Full Powers (ii) Upto Rs. 5 Crore (iii) Upto Rs. 1 Crore (iv) Upto Rs. 40 Lakh	D(HR) RED/ED(HR) GM AGM	
(d)	Expenditure relating to Furnishing of office owned/rented	(i) Full Powers (ii) Upto Rs. 1 Crore (iii) Upto Rs. 20 Lakh	D(HR) RED/FED GM	
(e)	Procurement/works for activities of approved R&R/ CD/ ICD/ CSR/ SD schemes	Full Powers	CC: Head (CSR, R&R) and SD Region: RED Project: BUH	
1.B	Technical & administrative approval of indents for items to be purchased with estimated value thereof (ICWF).			
	(i) For furniture, fixtures, furnishings, Medical equipments & furniture, office equipments including photo copiers, fax machines, computer systems/PCs/ workstations /ACs / I.T / Communication Systems /expansion/ upgradation of hardware and software including software package/new software	(i) Full Powers (ii) Upto Rs. 6 Crore (iii) Upto Rs. 2 Crore (iv) Upto Rs. 1 Crore	Director ED GM AGM	
	(ii) Motor vehicles as per approved norms	Full Powers	CC: ED (HR) Region/Proj.: RED	

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks	
	(iii) For Health Centre / Dispensary/ Hospital Stores, Spares, drugs and non-drug preparation, vaccination, etc.	(i) Full Powers	D(HR)		
		(ii) Upto Rs. 2 Crore	RED		
		(iii) Upto Rs. 1 Crore	GM		
		(iv) Upto Rs. 20 Lakh	CMO not below the level of AGM		
		(v) Upto Rs. 10 Lakh	Hospital (I/C)- not below DGM		
	(iv) Items not covered under i, ii and iii above incl. any Stock Items	(i) Full Powers	ED		
		(ii) Upto Rs. 1 Crore	GM		
		(iii) Upto Rs. 40 Lakh	AGM		
(iv) Upto Rs. 20 Lakh		DGM			
1 C	Technical & administrative approval of Deposit Works to various Govt. Agencies (ICWF).	(i) Upto Rs. 10 Crore	ED		
		(ii) Upto Rs. 4 Crore	GM		
		(iii) Upto Rs. 2 Crore	AGM		
Remarks:					
(i) Approvals under 1 shall be obtained by the Indenting department subject to specific Budget provision being available.					
(ii) The above delegation would also be applicable to accord administrative approval for taking items on lease or hire.					
(iii) For items to be procured for residential offices of the entitled officials, the indents shall be raised by the concerned officials as per their choice and preference.					
(iv) For items to be procured for office of EDs/GM/Head of the Project and above, the indents shall be raised by HR Deptt. keeping in view the choice and preference of the concerned officials. This would also be applicable for purchase of accessories and other furnishings for car.					
(v) Certificate of OEM/ OES shall be done at a level not less than AGM/ CMO (not below AGM). Certificate of availability from a single source and urgency shall be at a level not less than 'GM of the Indenting Department' or 'CMO (not below AGM)' along with indent. The reasons for a STE and selection of a particular firm must also be recorded in the Certificate.					
(vi) Hypothecation Deeds, Indemnity Bonds etc. for the purpose of purchase/construction/erection works etc. are to be executed by officers not below the rank of Managers of concerned Deptt., after the document is vetted by Legal.					
(vii) No separate approval shall be required for indents raised by the system through Material Requirement Plan (MRP) run in ERP based on MRP parameters approved by Head of Project / Station / ED(HR), Such system generated indents shall be considered as approved.					
(viii) Only those works are to be carried out under deposit works which fall under the jurisdiction of various Govt. agencies and it is obligatory on the part of NTPC to get the work done through such agencies only. However, concerned Executive Director may also approve works to be executed as Deposit Works even in those cases where it is not obligatory on the part of NTPC to do so, provided the work is being executed by Govt. Departments					
2	Calling of tenders after approval of cost estimates for works and procurement as at Sl. No. 1 or any other clause			For value exceeding delegation of ED: upto Rs.150 Crore- Committee of Executive Directors.	
		(i) Open tender	(i) Full Powers		GM
			(ii) Upto Rs. 4 Crore		AGM
	(iii) Upto Rs. 2 Crore		DGM		
	(ii) Limited tender	(i) Full Powers	ED		
		(ii) Upto Rs. 4 Crore	GM		
		(iii) Upto Rs. 1 Crore	AGM		
		(iv) Upto Rs. 20 Lakh	DGM		
	(iii) Single tender on original equipment Suppliers (OES) / manufacturers (OEM) / Public Sector Undertakings or where Proprietary Article Certificate (PAC) has been given or where Source Standardization (SS) has been approved	(i) Full Powers	ED		
		(ii) Upto Rs. 4 Crore	GM		
		(iii) Upto Rs. 1 Crore	AGM		
		(iv) Upto Rs. 10 Lakh	DGM		
	(iv) Single tender on grounds of urgency	(i) Full Powers	ED		
		(ii) Upto Rs. 30 Lakh	GM		
		(iii) Upto Rs. 20 Lakh	AGM		

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks	
	(v) Single tender on grounds other than (iii) & (iv) above	(i) Upto Rs. 30 Lakh (ii) Upto Rs. 20 Lakh	ED GM		
Remarks: (i) This is subject to Procurement & Works policy, Budget provision and instructions issued from time to time. (ii) Open tender enquiry shall be issued where the estimated value is more than Rs 1 crore. However, for any valid and compulsive reason, open tender enquiry may be considered as justified for estimated value less than Rs. 1 Crore, subject to approval at a level not less than GM. However, for limited tender above Rs. 1 Crore and all single tender enquiries, reasons for adopting such modes of tendering shall be recorded in writing, while obtaining approval of the competent authority. (iii) OEM/ OES shall be approved at a level not less than AGM /CMO of the indenting department along with indent. Proprietary Article Certificate (PAC) and Certificate of urgency shall be at a level not less than 'GM of the Indenting Department' or 'CMO (not below AGM) or Head of Project/Station, as the case may be, alongwith indent. (iv) Limited Tender enquiry is to be invited from all the parties in the approved list of vendors/contractors as per Procurement & Works Policy. (v) In case where the approved list of Vendors is available or pre-qualification of vendors is done, sending enquiries to all such approved vendors or pre-qualified vendors shall be treated as open tender. (vi) Single tender as at serial no. 2 (v) may be resorted to in exceptional circumstances to be recorded in writing, where adequate response at economical rates, within the time available, is not expected by taking recourse to open/limited tenders. Such indents shall be approved as per DOP but not below GM Level of the indenting department or Head of Project/Station. The reasons for STE and selection of a particular firm must also be recorded in the Indent. (vii) Wherever Multiple sources have been standardized through Process of open tendering on the recommendation of a duly constituted committee including a representative from Finance, DOP as applicable to Open Tender may be applied provided tender enquiry has been issued to all the Standardised sources not being less than four.					
3	Approval of award of contracts against tenders invited vide points 2 above (ICWF)			For value exceeding delegation of ED: i) upto Rs.150 Crore- Committee of Executive Directors. ii) upto Rs.200 Crore - D (HR) and Functional Director Note: Where D (HR) is Functional Director, D (Proj) shall be associated.	
	(a) Open tender	(i) Upto Rs. 10 Crore (ii) Upto Rs. 4 Crore (iii) Upto Rs. 2 Crore (iv) Upto Rs. 1 Crore	ED GM/BUH AGM DGM		
	(b) Single response against open tender	(i) Upto Rs. 4 Crore (ii) Upto Rs. 1 Crore (iii) Upto Rs. 50 Lakh	ED GM AGM		
	(c) Limited tender	(i) Upto Rs. 4 Crore (ii) Upto Rs. 1 Crore (iii) Upto Rs. 50 Lakh (iv) Upto Rs. 10 Lakh	ED GM AGM DGM		
	(d) Single tender from OEM / OES/ PSU/ Govt. Deptt. or for procurement cases against approved PAC/Source Standardization	(i) Upto Rs. 4 Crore (ii) Upto Rs. 1 Crore (iii) Upto Rs. 50 Lakh (iv) Upto Rs. 10 Lakh	ED GM AGM DGM		
	(e) Single tender on grounds of urgency	(i) Upto Rs. 2 Crore (ii) Upto Rs. 1 Crore (iii) Upto Rs. 20 Lakh	ED GM AGM		
	(f) Deposit Works to various Govt. Agencies	(i) Upto Rs. 10 Crore (ii) Upto Rs. 4 Crore (iii) Upto Rs. 2 Crore	ED GM AGM		
	(g) Single tender on grounds other than (d) and (e) above	(i) Upto Rs. 50 Lakh (ii) Upto Rs. 20 Lakh	ED GM		

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
Remarks: i. All tenders valued at more than Rs. 10 Lakh shall be considered by a Tender Committee consisting of representatives from Materials / Contracts, Indenting Dept. and Finance at the levels indicated in Annex-I. Finance Deptt. will be associated in all tender opening in case of tenders having EMD requirement or tender invited on offline mode only. ii. In case of only one response against limited tender, re-tendering will normally be resorted to. In exceptional circumstances, the tender may be accepted/negotiated but reasons thereof will be recorded in writing and submitted to the Competent Authority for approval treating the same as single tender on grounds of urgency. iii. The delegation of powers as at item 1, 2 & 3 would also be applicable to Rate Contracts. iv. In the case of award of contracts on Single Tender basis based on the policy guidelines from Corporate Centre to registered cooperative of Project Affected Persons, the powers mentioned against Limited Tender would be applicable.				
4 A	i) Approval of estimate, calling of tenders and Award of Consultancy assignments related to socio-economic studies, studies related to R&R, CSR, IT, Engineering, HR, Finance, Company Secretary, SD, R&D and other general consultancy assignments including post award variation, (ICWF).	(i) Upto Rs.6 Crore	Functional Director & D(HR)	i) Tech & Admn. approval will be accorded by competent authority in Indenting Department. ii) Finance concurrence is not applicable for calling of tenders. iii) Where D (HR) is Functional Director, D (Proj) shall be associated alongwith D(HR).
		(ii) Upto Rs.4 Crore	Functional Director	
		(iii) Upto Rs. 1 Crore	RED / Functional ED	
		(iv) Upto Rs. 40 lakh	GM/BUH	
4B	i) Approval for post award variations for contracts having award value equal or lower than the delegated authority of two Directors (ICWF)	Upto Rs 7.20 Crore (including award value)	Functional Director & D(HR)	
	ii) Approval for post award variations for contracts having award value beyond the delegated authority of two Directors (ICWF)	upto Rs. 6 Crore or 20% of the value of the contract, whichever is lower	Functional Director & D(HR)	
Remarks: i. Normal tendering procedure shall be observed for all such consultancy assignments. ii. Where approving authority for calling of tender is ED or above, approval for calling of tender is to be obtained from concerned ED. iii. Concerned C&M Department shall process such cases. However, at CC, such cases may be processed by Concerned Department. iv. All cases beyond Rs 4 lakh shall be considered by a tender committee constituted as per provisions in Annex-I.				
5	Purchase of items of sundry nature as a local purchase (ICWF)	(i) Rs. 10 Lakh	ED	
		(ii) Rs. 4 Lakh	GM	
		(iii) Rs. 1 Lakh	AGM	
		(iv) Rs. 50,000/-	DGM	
		(v) Rs. 30,000/-	SM	
Remarks: (i) This will be applicable in those cases where procedures as per Sl. No. 2 & 3 cannot be followed for the reasons to be recorded in writing. (ii) Purchases will normally be made by deptt. responsible for procurement of the item after approval by the competent authority. However, for purchases upto Rs. 1 Lakh (Rs. 2 Lakh in case of purchases from Public Sector/Khadi & Village Industries Commission (KVIC)/NTPC Co-operatives/Kendriya Bhandar/GeM) in case of exigencies of work, it shall not be necessary to make the purchases through Contracts/Material Management Services and there would be no objection if such purchases are made by the departments. In such direct procurements by user departments, for purchase beyond Rs. 20,000/- (beyond Rs. 50,000/- in case of purchases from Public Sector /KVIC/NTPC Cooperative/ Kendriya Bhandar/ GeM) approval of their HOD not below the rank of AGM will be required. For procurement from GeM by User department in such situations, "Direct Purchase" option of GeM can be used for amount up to Rs. 50,000/- and for procurement beyond Rs. 50,000/- and up to Rs.2,00,000/-, option "L1 Purchase" (Compare and buy) is to be used. The particulars of Purchases being directly made by User departments are to be recorded in a separate register as per Annex-II. This will be open to check by Internal Audit. Such purchase option shall be exercised after taking non-availability certification from NTPC Stores. (iii) Any item valuing more than Rs. 10,000 shall be accounted for through SRV and SIV. Items valuing Rs. 10,000 or less shall be accounted for in the departmental stock register. (iv) Purchases will be made after determining the reasonableness of the price. (v) Powers of purchase under this category are to be used for a particular occasion. The requirement shall not be broken down into separate items to avoid approval from higher authority. (vi) No finance concurrence would be required for purchases upto the value of Rs.1 lakh (upto Rs. 2 Lakh in case of purchases from /Public Sector/KVIC/NTPC Co-operatives/ Kendriya Bhandar/GeM).The particulars of purchase will be recorded in a separate register as per Annex-II.				

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
(vii) Purchases beyond Rs. 1 lakh (Rs. 2 Lakh in case of purchases from /Public Sector/KVIC/NTPC Co-operatives/ Kendriya Bhandar) shall be made by Purchase Committee consisting of representatives from C&M and Finance besides the representative from the department requiring the purchase to be made, as may be nominated by the respective HoDs, one of the officials being at Asstt. Manager level. Representative of department responsible for procurement shall be the coordinator of the committee. For such cases, cost estimate will be vetted by Finance. (viii) Local purchase of sundry requirements of drugs, and medical consumables and spares to be operated by CMO/Head of Medical Dept. (ix) In case where Finance representative is not available, any executive as authorized by Head of Project/ Station / Region, shall be associated in place of Finance representative.				
6	Repeat order for works and purchases, (ICWF).	Upto 50% value of order approved by himself or lower authority	ED/GM/AGM/DGM	
Remarks: Repeat order may be placed on the same party on the same rates, terms and conditions as stipulated in the original order with finance concurrence against previous orders placed on open or limited tender basis, or single tender involving PAC or source standardization subject to the following: (i) If the normal processing of the case is likely to delay the work execution or procurement. (ii) The date of repeat order will not be more than 3 months after the completion of the original order. (iii) A reasonable assessment and certification by the Contract Services / Materials Management Services that there has been no downward trend in prices. (iv) The prices against earlier order were not escalated to compensate for earlier deliveries. (v) Repeat order shall not be placed more than once. (vi) In the event, the repeat order envisages different location for delivery / works, suitable adjustment in prices shall be considered to cover this aspect. Suitable enhancement of PV ceiling over the base price of the original order may also be considered in case the delivery of repeat order is later than the delivery in the original order. (vii) The award value of repeat order shall not exceed Rs. 1 crore. (viii) This item of delegation does not apply to cases where repeat order option has been provided for in the original order. In such cases, the authority empowered to approve the repeat order option shall be the same as the authority to approve the original award.				
7.1	Variations during post award execution of contracts relating to works and purchase with respect to award price for Contracts/LOA due to scope/ quantity variations, new items/ substituted items. Technical approval for the above:			
	(a) within the variation limit provided in the contract (excl. new items/ substituted items)	(i) Full Powers	GM	
		(ii) Upto an aggregate of 75% of the variation provided in the contract but not exceeding Rs. 60 Lakh in the aggregate including approvals at lower levels.	AGM	
		(iii) Upto an aggregate of 50% of the variation provided in the contract but not exceeding Rs.40 Lakh in the aggregate including approvals at lower levels.	DGM	
	(b) where the variances are beyond the variation limit provided in the contract (incl. new items/ substituted items)	(i) Full Powers	Functional Director	
		(ii) Upto an aggregate variation of Rs.10 Crore including approvals at lower levels or 30% of the contract value whichever is lower	ED	
		(iii) Upto an aggregate variation of Rs. 2 Crore or 20% of the contract value whichever is lower	GM	

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
		(iv) Upto an aggregate variation of Rs. 50 Lakh or 10% of the contract value whichever is lower	AGM	
		(v) Upto an aggregate variation of Rs. 10 Lakh or 10% of the contract value whichever is lower	DGM	
Remarks: (i) This clause will be applicable to all the deviation proposals unless otherwise specified under any other clause. (ii) For exercise of these powers the proposal shall be vetted by Field Engg. / Engg. Deptt. for works of technical nature before putting up to Competent Authority for approval. Powers under this item shall be exercised by the executives in the indenting deptt. (iii) For contract valued at Rs. 20 lakh and below, irrespective of percentage variation (a) For S.No.7.1 (a) – AGM shall have full Powers. (b) For S.No. 7.1(b) (i) AGM shall have full powers for variation upto Rs. 5 lakh (ii) GM shall have full powers for variation upto Rs.10 lakh, (iii) ED shall have full powers for variation upto Rs.20 lakh. (c) However, DGM will continue to have powers as indicated in the above clauses. (d) Further, the variation shall not exceed the original awarded contract price. (iv) The powers delegated under 7.1(b) are in addition to powers at 7.1(a). (v) The powers under 7.1(b) shall also be applicable for cases requiring revision of rates. (vi) The variation limits in terms of percentages as well as in terms of amounts wherever indicated alongside against each level, includes the approvals at lower levels, both in terms of percentages and amounts and shall not be treated as an exclusive power at that particular level. As and when variation limit either in terms of percentages or amount including approvals at lower levels exceeds the indicated limit, the approval of authority competent to approve such variation shall be obtained. (vii) Where variation limit is mentioned only for the contract price and not on each item of the contract, the variation upto the limit would be covered under S.No. 7.1(a) and the variation beyond the variation limit would be covered under SI. No. 7.1(b) (viii) In case of contracts where different variation limits have been provided for different groups of work (e.g. In Civil works Contracts), the variation beyond the limit for each group would be covered under SI.No. 7.1(b). (ix) The variations would be computed on gross basis under SI.No. 7.1(a) & 7.1(b)separately.				
7.2	Administrative approval for the issue of change order based on technical approval at 7.1 above, (ICWF).			
	(a) Within variation limit provided in the contract (excluding new items/ substituted items.	(i) Full Power	GM	
		(ii) Upto an aggregate of 75% of the variation provided in the contract but not exceeding Rs.60 lakh in the aggregate including approvals at lower level	AGM	
		(iii) Upto an aggregate of 50% of the variation provided in the contract but not exceeding Rs.40 lakh in the aggregate including approvals at lower level	DGM	
		(iv) Upto an aggregate of 25% of the variation provided in the contract but not exceeding Rs. 20 lakh in the aggregate	Sr. Manager	

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
	(b) Beyond the variation limit provided in contract/LOA including new items and substituted items			
	(i) For Contracts approved by higher authority	Any deviation/ alteration having Aggregate price implication upto the value of his award powers under the mode of tendering relevant for the subject contract or		D(HR) & Functional Director: upto Rs.200 Crore or 10% of the value of the contract, whichever is lower. Note: Where D (HR) is Functional Director, D (Proj) shall be associated alongwith D(HR).
		(i) 10% of the value of the contract, whichever is lower, including approvals at lower level.	ED	
		(ii) 7% of the value of the contract, whichever is lower, including approvals at lower level.	GM	
		(iii) 5% of the value of the contract, whichever is lower, including the approvals at lower level.	AGM	
		(iv) 3% of the value of the contract.	DGM	
	(ii) For contracts approved by himself or at lower level	(i) Any deviation/ alteration having price implication upto 30% of the value of the contract, in the aggregate, including approvals at lower level.	ED	D(HR) & Functional Director: Upto Rs 220 Crore (including award value) Note: Where D (HR) is Functional Director, D (Proj) shall be associated alongwith D(HR).
		(ii) Any deviation/ alteration having price implication upto 20% of the value of the contract, in the aggregate, including approvals at lower level.	GM	
		(iii) Any deviation/ alteration having price implication upto 10% of the value of the contract, in the aggregate, including approvals at lower level.	AGM	
		(iv) Any deviation/ alteration having price implication upto 5% of the value of the contract, in the aggregate	DGM	
	(c) Post award variation for Deposit works			
	i) for works approved by higher authority	(i) Any deviation/ alteration having aggregate price implication upto the value of his award powers under this item or 15% of the value of the work, whichever is lower, including approvals at lower levels.	ED	D(HR) & Functional Director: upto Rs.200 Crore or 10% of the value of the contract, whichever is lower. Note: Where D (HR) is Functional Director, D (Proj) shall be associated alongwith D(HR).
		(ii) Any deviation/ alteration having aggregate price implication upto the value of his award powers under this item or 10% of the value of the work, whichever is lower.	GM	

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
	ii) for works approved by himself or at lower level	(i) Any deviation/ alteration having price implication upto 30% of the value of the work in the aggregate including approvals at lower levels.	ED	D(HR) & Functional Director: Upto Rs 220 Crore (including award value).
		(ii) Any deviation/ alteration having price implication upto 20% of the value of the work.	GM	Note: Where D (HR) is Functional Director, D (Proj) shall be associated alongwith D(HR).

Remarks: (i) This clause will be applicable to all the deviation proposals unless otherwise specified under any other clause. (ii) For contracts valued at Rs. 30 lakh and below, irrespective of percentage variation, administrative approval for issue of change order shall be accorded as follows: ED – for variation upto Rs. 30 lakh GM – for variation upto Rs. 15 lakh AGM – for variation upto Rs. 5 lakh However, Deviation beyond the above ceiling shall be dealt as per provisions of clause 7.2. (iii) The powers under 7.2(b) shall also be applicable for cases requiring revision of rates. (iv) The variation limits in terms of percentages as well as in terms of amounts wherever indicated alongside against each level, includes the approval at lower levels both in terms of percentages and amounts and shall not be treated as an exclusive power of that particular level. As and when variation limit either in terms of percentages or amount, including approvals at lower levels exceeds the indicated limit, the approval of authority competent to approve such variation shall be obtained. (v) After technical approval, BUH, RED at Region or GM(HR)/GM(CS)/GM (CM)/GM (USSC) at Corporate Center, as applicable, shall approve a Committee to finalize the rates, wherever relevant, for approval as per Delegation of Powers. The level of Committee and nomination thereof will be as per Annexure-I. (vi) When variation limit is mentioned only for the contract price and not on each item of the contract, the variation upto the limit would be covered under Sl. No 7.2 (a). In case of contracts where different variation limits have been provided for different groups of work (e.g. in Civil Works Contracts), the variation beyond the limit for each group would be covered under Sl.No. 7.2(b). The variations would be computed on net basis under Sl.No. 7.2(a) & 7.2(b).				
--	--	--	--	--

8	Extension in completion period in respect of works, supplies and consultancy services- where delay is attributable to the contractor	(i) Full Powers	ED	
		(ii) Full powers for contracts approved by ED or below.	GM	
		(iii) Full Powers for contracts approved by AGM or lower authority at CC/Region/Site Full Powers for orders approved by DGM or lower authority at CC/Region/Site.	AGM	
		(iv) Full Powers for orders approved by DGM or lower authority at CC/Region/Site.	DGM	

Remarks: (i) This item of delegation is applicable where delay is attributable to the contractor. Thus, extension in completion period is granted with levy of LD as provided in the Contract. (ii) Provisional extension in completion period may be granted retaining right to levy LD and to be clearly mentioned in the letter granting provisional time extension. (iii) If delay is attributable to contractor / supplier, but without any direct / indirect loss to NTPC, in such cases, reduction/ waiver of LD would be dealt with on case-to-case basis subject to approval of competent authority. Where high tendered rates were originally accepted on account of earlier completion of work / delivery, the approval of waiver / reduction of LD will be got approved from next higher authority except where competent authority is ED.				
--	--	--	--	--

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
9	Extension in completion period in respect of works, supplies and consultancy services where delay is not attributable to the contractor (Extension of schedule contract completion date i.e. finalisation of revised contractual completion date).	(i) Full Powers	ED	
		(ii) Full powers for contracts approved by ED or below	GM	
		(iii) Full power for contracts approved by AGM or Lower Authority at CC/Region/Site	AGM	
		(iv) Full powers for contracts approved by DGM or lower Authority at CC/Region/Site	DGM	
Remarks: For exercise of these powers, adequate reasons and justifications are to be recorded in writing. Further, vetting / release of PO in SAP will not be construed as financial concurrence but mere adherence to administrative approval.				
10.A	Modification in terms of contract not having financial implication including waiver of inspection.	(i) Full Powers	ED/GM	
		(ii) Full powers in respect of orders placed by himself or lower authority	AGM/DGM/ Sr. Manager	
Remarks: (i) In case of advance payments, inspection may be waived by not less than GM. (ii) In case of payment against proof of dispatch of a proprietary/standardized item, inspection may be waived by the authority competent to approve the order. (iii) Waiver of inspection before dispatch shall be considered in consultation with indenting department/FQA.				
10.B	Modifications in terms of contract having financial implications (ICWF).	(i) Full Powers	Functional Director	
		(ii) Full Powers subject to a maximum financial implication of Rs. 50 lakh aggregate in a particular contract	ED	
		(iii) Upto Rs. 10 lakh in aggregate in a particular contract	GM	
		(iv) Upto Rs. 4 lakh in a particular contract	AGM	
Remarks: (i) The cases pertaining to modification in terms of the contract which could be covered under clause 7,8,9,10A shall not be approved under this sub-clause. (ii) These powers should not be exercised for revision of item rates.				
10.C	Modification in terms of Contract involving financial implications which is not quantifiable (ICWF).	(i) Full Powers	ED	
		(ii) Full Powers in respect of all contracts approved by himself or lower authority.	GM/AGM	
Remarks: (i) Adequate reasons to be recorded in writing in order to establish that financial implication of modification in the terms of the contract are not quantifiable. (ii) These powers should not be exercised for revision of item rates. (iii) The cases pertaining to modification in terms of the contract due to scope/quantity variations, new items/ substituted items; extension in completion period; reduction/waiver of LD, providing temporary relief to the contractor and grant of escalation/compensation in exceptional circumstances shall be covered under clause 7,8,9,10A shall not be approved under this sub-clause.				
11	Insurance Premium			
11.1	Technical & Administrative approval (ICWF)			Tech & Admn. approval will be accorded by competent authority in Indenting Department.
	(i) Marine Insurance			
	(a) Open cover	Full Powers	AGM	

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
	(b) Specific Policy	Full Powers	GM	
	(ii) Marine-cum-Erection (MCE)	Full Powers	AGM	
	(iii) Insurance of assets	Full Powers	AGM	
	(iv) Other Policies	(i) Full Powers	ED	
		(ii) Upto Rs.10 lakh	GM	
		(iii) Upto Rs.4 lakh	AGM	
		(iv) Upto Rs.2 lakh	DGM	
11.2	Calling of tenders based on approval at 11.1 above			
	(i) Open tender	(i) Full Powers	GM	
		(ii) Upto Rs 4 Crore	AGM	
		(iii) Upto Rs.2 Crore	DGM	
	(ii) Limited tender	(i) Full Powers	ED	
		(ii) Upto Rs 4 Crore	GM	
		(iii) Upto Rs.1 Crore	AGM	
		(iv) Upto Rs.20 lakh	DGM	
	(iii) Single tender	(i) Full Powers	ED	
		(ii) Upto Rs.30 lakh	GM	
		(iii) Upto Rs.20 lakh	AGM	
11.3	Award of Insurance Contract, (ICWF)			For value exceeding delegation of ED: i) upto Rs.150 Crore- Committee of Executive Directors. ii) upto Rs.200 Crore - D(HR) and Functional Director. Note: Where D(HR) is Functional Director, D (Proj) shall be associated alongwith D(HR).
	(i) Open tender	(i) Upto Rs.10 Crore	ED	
		(ii) Upto Rs.4 Crore	GM/BUH	
		(iii) Upto Rs.2Crore	AGM	
		(iv) Upto Rs.1 Crore	DGM	
	(ii) Limited tender	(i) Upto Rs.4 Crore	ED	
		(ii) Upto Rs.1 Crore	GM	
		(iii) Upto Rs.50 lakh	AGM	
		(iv) Upto Rs.10 lakh	DGM	
	(iii) Single tender	(i) Upto Rs.2 Crore	ED	
		(ii) Upto Rs.1 Crore	GM	
(iii) Upto Rs.20 lakh		AGM		
Remarks: (i) The delegation of powers for award of insurance contract shall be exercised by Sites / Operating Station/Region/Corporate Centre subject to approved policy and guidelines issued from time to time. (ii) Award of insurance contract, under single tender also includes utilization of open cover/open policy/specific policy obtained from the Insurance Companies. (iii) Policies shall be obtained by C&M except vehicle insurance Policy which may be obtained by HR or concerned dept.				
12	Award of work order for execution of petty works of emergent nature, (ICWF).	(i) Upto Rs.15 Lakh per occasion limited to 1 Crore per annum	ED	
		(ii) Upto Rs.5 lakh per occasion and Upto Rs.20 lakh per annum	BUH	
		(iii) Upto Rs.2 lakh per occasion and upto Rs.5 lakh per annum	Head of O&M/ Construction	
Remarks: (i) This power is to be exercised in those cases where normal tendering procedure under clause 1-3 cannot be followed for reasons to be recorded in writing. (ii) Awards will be made after determining the reasonableness of the price. (iii) Powers of works execution under this category are to be used for a particular occasion. The requirement shall not be broken down into separate items to avoid approval from higher authority.				

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
13A	Cancellation/ termination of the Contract with 'Risk and Cost Basis (ICWF)	Competent Authority to approve cancellation/termination of contract		Remarks
I	Cases where the approving authority for award of contract is Group of Functional Directors / Board of Directors	CMD	Full powers	
II	Cases where the approving authority for award of contract is ED/Committee of EDs/ Directors/CMD:	ED	Full power	
III	Cases where the approving authority for award of contract is GM or below:	GM	Full power	
13B	Cancellation/ termination of the Contract without 'Risk and Cost Basis' (with sufficient grounds)-(ICWF)			
I	where the approving Authority for award of contract is ED level or above	CMD	Full power	
II	where the approving Authority for award of contract is below ED level	RED	Full power	
Remarks: 1. The above powers for cancellation / termination of the contract either in part or in full, as the case may be and to be exercised by execution department. 2. These powers shall not apply to Material Purchase Orders. Material Purchase Orders will be cancelled/terminated on sufficient grounds with the approval of BUH/HOP. 3. The above does not cover contract scope deletion/addition under quantity variation provisions in the contract which shall be dealt with under the relevant provisions. 4. Further, the notice of cancellation / termination shall be jointly signed by EIC & Legal Deptt and final termination / cancellation order will be issued by concerned C&M after approval of Competent Authority.				

D.	Legal/DRC			
----	-----------	--	--	--

S.No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
1.1	Revision of NTPC Fee of Schedule of Rates for Advocates (ICWF)	Full Powers	ED (HR)	
1.2	Engaging advocates and payment of fees as per NTPC schedule of rates. (i) Upto Middle Level Advocates	Full Powers	CC: AGM (Law)/ (DRC) /(HR)/ (Comm) Region: RHOHR Project: HOHR	
	(ii) Upto Senior Advocates /Govt. Advocate Generals / AGI / SGI / ASGI	Full Powers	CC: ED(HR)/ ED(Comm)/ Head of Law/ Head of DRC Region: RHOHR Project: BUH	
2.1	(a) Approval of special schedule i.e. exceeding NTPC's schedule of fees of Sr. Advocate / Advocate General / Govt. Advocate / AGI / SGI / ASGI / Middle level advocate in consultation with DRC / Corporate Law. (ICWF)	Full Powers	CC: Functional Director Region / Projects: RED	
	(b) Engaging Sr. Advocate / Advocate General / Govt. Advocate / AGI / SGI / ASGI / Middle level advocate on their special schedule of fees in consultation with Corporate Law/DRC, where the special schedule of fees has already been approved by Competent Authority	Full Powers	CC: FED Region / Projects: RED	
	(c) Payment of fees to Advocates on their special schedule i.e. exceeding NTPC's schedule of fees approved by Competent Authority	Full Powers	GM	
2.2	Appointment of lawyer on retainership basis (ICWF)	(i) Upto Rs. 1 Lakh per month (ii) Upto Rs.60,000 per month (iii) Upto Rs.40,000 per month	Director ED GM/BUH	
2.3	Payment of fee to Arbitrator	(i) Within schedule of fees (ii) Beyond Schedule (ICWF)	CC: Head of Law/ Head of DRC Region: RHOHR Project: BUH CC: Functional Director	
	The following shall also be considered under 'within schedule of fees' for the purpose of DOP: (i) In cases where Arbitrator's fee is specified in the Contract. (ii) In cases, where Arbitrator's fee is not specified in the Contract and Arbitral Tribunal adopts Fourth Schedule for fee of Arbitral Tribunal. (The Model Fee for Arbitrators has been specified in Fourth Schedule of The Arbitration & Conciliation (Amendment) Act,2015. Note: In the event of Arbitrator(s) not agreeing to the fee schedule informed at the time of appointment (applicable in case of Sole Arbitrator), such increased fees shall be treated beyond schedule for the purpose of delegation. Arbitrator's fee, once approved by the Functional Director for cases 'Beyond Schedule of Fee' will subsequently be treated 'Within Schedule' for the purpose of delegation for payment to Arbitrators.			
2.4	Payment of Fee to Adjudicator	(i) Within schedule of fees (ii) Beyond Schedule (ICWF)	Project/Station: BUH SSC/Region: RHOHR CC: Concerned HOD Project/Station/ SSC/Region: RED CC: Functional EDs	

S.No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
	Remarks: i. The Fee communicated to ESC members during appointment, shall be considered as within schedule. ii. In the event of ESC members not agreeing to the Fee communicated during appointment, such increased fee is to be treated beyond schedule for the purpose of delegation. iii. In case of payment of fee to ESC members beyond schedule of fees, the proposal shall be routed through Corporate Dispute Resolution Cell, prior to approval by concerned RED/Functional ED. iv. Further, in that event such increased fee, once approved by the competent authority, will subsequently be treated as within schedule for the purpose of delegation for payment of fee.			
2.5	Payment of Fee to Expert Settlement Council (ESC)	(i) Within schedule of fees	Project/Station: BUH SSC/Region: RHOHR CC: Concerned HOD	
		(ii) Beyond Schedule (ICWF)	Project/Station/ SSC/Region: RED CC: Functional EDs	
	Remarks: i. The Fee communicated to ESC members during appointment, shall be considered as within schedule. ii. In the event of ESC members not agreeing to the Fee communicated during appointment, such increased fee is to be treated beyond schedule for the purpose of delegation. iii. In case of payment of fee to ESC members beyond schedule of fees, the proposal shall be routed through Corporate Dispute Resolution Cell, prior to approval by concerned RED/Functional ED. iv. Further, in that event such increased fee, once approved by the competent authority, will subsequently be treated as within schedule for the purpose of delegation for payment of fee.			
3.	(i) Misc. Expenditure such as expenditure on summoning of witness, attestation of affidavits, power of attorney and other legal / arbitration/ proceedings, wherever required.	(i) Full Powers	CC: GM/ Co. Secy. / Head of Law/ Head of DRC Region: RHOHR Project: BUH	
		(ii) Upto Rs. 5,000 per occasion	Head of the Deptt.	
	(ii) Purchase of stamp papers/ non-judicial stamps.	(i) Full Powers	CC: GM/ Co. Secy./ Head of Law/ Head of DRC Region: RHOHR Project: BUH	
		(ii) Upto Rs.5,000 per occasion	Head of the Deptt.	
4.1	Approval for acceptance of recommendation of CCIE/IEMs (Part/Full) for settlement of dispute and payment thereof	Upto Rs 10 Crore	HOP/BUH	
		Upto Rs 50 Crore	RED/ Functional ED headed Committee	
		Upto Rs 100 Crore	Committee of EDs	
		Upto Rs 150 Crore	Concerned Director	
		Above Rs 150 Crore	Group of Directors	
4.2	Approval for acceptance (Part/Full) of recommendation of ESCs (with or without modification) for settlement of dispute and payment thereof	Upto Rs 1 Crore	HOP/BUH	
		Upto Rs 2 Crore	RED/ Functional ED headed Committee	
		Upto Rs 5 Crore	Committee of EDs	
		Upto Rs 10 Crore	Concerned Director	
		Upto Rs 15 Crore	Group of Directors	
		Upto Rs 50 Crore	ECDR	
		Above Rs 50 Crore	Board through CoDR	

S.No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
4.3	(a) Approval for acceptance of recommendation of IE (Part/Full) for settlement of dispute and payment thereof	Upto Rs 50 Lakh	HOP/BUH	
		Upto Rs 1 Crore	RED/ Functional ED headed Committee	
		Upto Rs 5 Crore	Committee of EDs	
		Upto Rs 10 Crore	Concerned Director	
		Upto Rs 15 Crore	Group of Directors	
		Upto Rs 50 Crore	ECDR	
		Above Rs 50 Crore	Board through CoDR	
	(b) Settlement of Dispute through Mutual Consultation and payment thereof	Upto Rs 50 Lakh	HOP/BUH	
		Upto Rs 1 Crore	RED/ Functional ED headed Committee	
		Upto Rs 5 Crore	Committee of EDs	
		Upto Rs 10 Crore	Concerned Director	
		Upto Rs 15 Crore	Group of Directors	
		Upto Rs 50 Crore	ECDR	
		Above Rs 50 Crore	Board through CoDR	
4.4	In Principle approval for withdrawal of pending arbitration/court cases for referring the matter to CCIE/IEMs (as applicable)	Full Powers	Site: HOP/BUH Regional HQ/Offices: RED/ Functional ED	
4.5	Payment of 75% of Arbitral Award amount to Contractors, as per NITI Aayog guidelines	Upto Rs 10 Crore	HOP/BUH	
		Upto Rs 50 Crore	RED/ Functional ED headed Committee	
		Upto Rs 100 Crore	Committee of EDs	
		Upto Rs 150 Crore	Concerned Director	
		Above Rs 150 Crore	Group of Directors	
4.6	Deposition of Amount in Court(s)/ Payment to Contractors, in compliance of Court Order	Upto Rs 10 Crore	HOP/BUH	
		Upto Rs 50 Crore	RED/ Functional ED headed Committee	
		Upto Rs 100 Crore	Committee of EDs	
		Upto Rs 150 Crore	Concerned Director	
		Above Rs 150 Crore	Group of Directors	
4.7	(a) Acceptance of Arbitral Award / Court Order and payment in respect thereof (Construction Sector cases),	Upto Rs 10 Crore	HOP/BUH	
		Upto Rs 50 Crore	RED/ Functional ED headed Committee	
		Upto Rs 100 Crore	Committee of EDs	
		Upto Rs 150 Crore	Concerned Director	
		Above Rs 150 Crore	Group of Directors	
	(b) Challenge of Arbitral Award/ Court Order and Appeal thereto based on the opinion from Department of legal affairs (DLA).	Upto Rs 10 Crore	Committee of EDs	
		Above Rs 10 Crore	Concerned Director	
	Note: In-principle approval for Challenge of Arbitral Award/ Court Order and Appeal thereto and for seeking opinion from DLA through MoP, to be accorded by Committee of EDs.			
	(c) Acceptance of Arbitral Award/ Court Order, and payment in respect thereof, based on the opinion from Department of legal affairs (DLA).	Upto Rs 10 Crore	Committee of EDs	
		Above Rs 10 Crore	Concerned Director	

S.No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
4.8	(a) Acceptance of Arbitral Award/ Court Order, and payment in respect thereof (other than Construction Sector where referral to DLA is not applicable)	Upto Rs 2 Crore	HOP/BUH	
		Upto Rs 10 Crore	RED/ Functional ED headed Committee	
		Upto Rs 50 Crore	Committee of EDs	
		Upto Rs 100 Crore	Concerned Director	
		Above Rs 100 Crore	Group of Directors	
	(b) Challenge of Arbitral Award/ Court Order and Appeal thereto (other than Construction Sector where referral to DLA is not applicable)	Upto Rs 10 Crore	Committee of EDs	
		Above Rs 10 Crore	Concerned Director	
4.9	Proposal for invoking arbitration where NTPC is a claimant	Full Powers	RED/Functional ED	
4.10	Approval for seeking opinion from the AGI/SGI/ASGI in consultation with DLA for setting aside Arbitral Award and Appeal thereto.	Deleted		
4.11	(a) Approval for referring dispute under AMRCD mechanism	Full Powers	CMD	
	(b) Acceptance of Award issued by the Committee of Secretaries at the first level (tier) under AMRCD mechanism and payment thereof	Upto Rs 10 Crore	HOP/BUH	
		Upto Rs 50 Crore	RED/ Functional ED headed Committee	
		Upto Rs 100 Crore	Committee of EDs	
		Upto Rs 150 Crore	Concerned Director	
		Above Rs 150 Crore	Group of Directors	
4.12	(a) Delegation for acceptance of award passed by Adjudicator / Dispute Resolution Board and payment thereof	Upto Rs 2 Crore	HOP/BUH	
		Upto Rs 10 Crore	RED/ Functional ED headed Committee	
		Upto Rs 50 Crore	Committee of EDs	
		Upto Rs 100 Crore	Concerned Director	
		Above Rs 100 Crore	Group of Directors	
	(b) Delegation for challenge of award passed by Adjudicator / Dispute Resolution Board	Full Powers	RED/Functional ED	
	Note: 1. These powers are to be exercised in consultation with Finance. 2. For proposal requiring approval of HoP/BUH, Finance concurrence shall be as per following: (a) For Corporate/Site/Region/USSCs awarded cases: Finance executive shall be from USSC/Coal Mining HQ, not below the level of AGM. (b) For CC-HR, NETRA, Consultancy, RE, BD etc. cases: Finance executive shall be from CC, not below the level of AGM. For CC-HR, NETRA, Consultancy, RE, BD etc. cases, concerned HOD shall exercise the power of HoP/BUH. 3. RED/ Functional EDs headed Committee shall have following composition: (a) For Corporate/Site/Region/USSCs awarded cases: Committee headed by RED comprising Head of respective Project, Head of Site C&M, with concurrence of Finance executive at USSC/CM-HQ not below the level of AGM. (b) For CC-HR, NETRA, Consultancy, RE, BD etc. cases: Committee headed by Functional ED, comprising HOD of concerned Deptt., Head of concerned C&M (like HR/NETRA, Consultancy, RE, BD etc.) with concurrence of Finance executive at CC not below the level of AGM. 4. Committee of EDs shall consists of ED (CC&M), ED (Engg.) and respective REDs with GM (Fin) as concurring authority. For cases falling under Section – I, II & IV of DOP, ED(PM), ED(OS) & ED (HR) respectively, shall be the member of the Committee of EDs. Further, in respect of cases of Corporate Centre, Committee of EDs shall consist of ED (CC&M), ED (Engg.), Functional ED & ED (HR), with GM (Fin.) as concurring authority.			

S.No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
	5. Group of Directors shall consist of concerned Director, Director (HR) & Director (Finance). ED (Fin.) shall be the concurring authority. For cases falling under Section-I & II, Director (Projects) and Director (Operations) shall be the concerned Director respectively. 6. ECDR shall consist of CMD and Functional Directors. CoDR shall consist of One Independent Director (Chairman), Director (Projects), Director (Finance) and Concerned Functional Director. Cases requiring approval of the Board of Directors shall be routed through Committee of Dispute Resolution (CoDR). 7. Price implication means additional financial implication to NTPC which may include Principal Award amount/Recommended Principal Amount, and Pendent-lite interest, (if any) and Pre- award interest (if any) and post-award interest (if any). 8. The above power shall be applicable on cumulative basis for respective Contract. 9. The Competent Authority for non-acceptance of decision/recommendation of CCIE/IE/IEMs/ESCs shall be the same authority competent to accept the decision/recommendation of CCIE/IE/IEMs/ESCs 10. DRC will be the Nodal Group for co-ordination for CCIE and AMRCD related activities including with Sites/MoP/CEA/CCIEs/other ministries etc, on behalf of NTPC. 11. For AMRCD cases: i) In exceptional cases where award passed by the Committee of Secretaries at First level (tier) is to be challenged, a proposal to file Appeal before the Cabinet Secretary, shall be referred to the Committee of EDs for review and recommendation, which shall be put-up for approval of CMD. ii) In case of Mutual Discussions/negotiations with the Contractor on the directions of AMRCD, the same shall be carried out by the Committee of EDs and their recommendations shall be put-up for approval of CMD. 12. All proposals requiring approval at a level higher than the Committee of EDs, should be routed through ED (CC&M) and ED (Finance).			
Acronyms:				
AGI	Attorney General of India			
AMRCD	Administrative Mechanism for Resolution of CPSEs Disputes			
ASG	Additional Solicitor General			
CCIE	Conciliation Committee of Independent Experts			
DLA	Department of Legal Affairs			
ESC	Expert Settlement Council			
IE	Independent Engineer			
IEMs	Independent External Monitors			
MoP	Ministry of Power			
SGL	Solicitor General of India			

E	Finance			
---	---------	--	--	--

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
1	Engaging Chartered Accountants/ Cost Accountants/ Company Secretaries/ Tax Experts in the matters of Taxation, Accounting, Corporate Law, SEBI regulations, Certifications and other statutory requirements, etc. (ICWF)	(i) Upto Rs.10 lakh (ii) Upto Rs.5 lakh (iii) Upto Rs.1 Lakh	CC/USSC: ED Region: RED Project: BUH CC/ USSC/ Region/ Project: GM CC/ USSC/ Region/ Project: AGM	This clause will also be applicable for seeking opinion on Finance related matters from expert bodies such as ICAI, ICWAI, ICSI, etc.
2.1	a) Appointment & fixation of detailed terms and conditions of appointment including Fee/ Compensation for the services of agencies for the Issue/Post-Issue activities of Securities (Equity Shares, Debentures), Buyback & Other Borrowings such as: - Book-Running Lead Managers/ Co- Book Running Lead Managers - Advisers - Bankers - Underwriters - Trustees - Manager to the Buyback - Exchanges - Depositories - Solicitors/ Legal Advisers - Syndicate Members/Brokers - Credit Rating Agencies - Printers and Advertisers - Auditors/ Accountant - RTA for Debentures - Other Intermediaries/Agencies, etc.	(a) Full Powers (b) Up to Rs.20 lakh	ED (F) GM (F)/Co. Secy.	The services being of professional nature, observance of normal procedure of tendering is not required to be followed subject to observance of guidelines issued by Govt. of India / SEBI/ RBI or other Regulatory Agency regarding eligibility conditions, ceiling limits for fees/ commission, where applicable. Award to be placed by Investor Services Department (ISD)/International Finance (IF)/ Budget / Co. Secretariat, as applicable.
	b) Appointment of service providers for conducting Postal Ballot or GM through VC/ Other Audio-Visual Means (OAVM) and providing e-voting facility.	Full Powers	GM (F)/Co. Secy.	Award to be placed by Co. Secretariat.
2.2	Appointment of agencies for providing various services in shareholder(s)/ investor(s)/ lender(s)/ analyst(s) meetings such as putting up of tents/ stalls, catering, security, manpower, computers etc., incurring of any other expenditure for organization of such meetings.	(a) Full powers (b) Up to Rs.20 lakh per occasion	ED(F) GM (F)/Co. Secy.	Award of contract to single agency such as Event Manager will be placed by Corporate Communication. If award is placed separately for stalls/ catering/ security/ manpower etc., placement of award will be done by HR. If award is placed separately for banners/ signages/ audio/ videography/ webcast etc. placement of award will be done by Corporate Communication.
2.3	(a) Printing of RHP, Prospectus, Application, Forms, Security Certificates, Interest/ Dividend Warrants and other stationery items and documents such as Chairman's Statement, Information Brochure for investors, notices, postal ballot forms, window envelopes, business reply envelopes, Attendance slip,	(a) Full Powers (b) Up to Rs.20 lakh	(a) ED(F) (b) GM (F)/Co. Secy.	Award to be placed by ISD/Co. Secretariat.

S. No.	Subject Matter	Extent of Power	Officers authorized to exercise powers	Remarks
	questions slips, Investor Satisfaction survey forms, Entry Forms, etc. (b) Award of works for mailing of letters, reports, securities, etc. (c) Postal expenditure (incl. advance) for dispatch of various documents such as dispatch of Annual Reports, notices, postal ballot forms etc.			
2.4	Appointment of Scrutinizer for Postal Ballot and shareholders meeting	Full Powers	Co. Secy.	Award to be placed by Co. Secretariat. Statutory compliance, if any, be done by Co. Secretariat.
2.5	Expenditure in connection with publication of notification/ advertisement etc. in Newspapers and Gazette notification.	Full Powers	GM(F)/Co. Secy.	Award to be placed in consultation with Corporate Communication Department.
2.6	Payments of charges/fees/duties to Government authorities, statutory agencies like Stock exchanges, Depositories, SEBI & MCA etc.	Full Powers	GM(F)/ Co. Secy	
2.7	Appointment of Banker for payment of dividend to shareholders.	Full Powers	ED(F)/ Co. Secy.	Award to be placed by ISD/ Co. Secretariat
2.8	Technical and Administrative approval of cost estimate for appointment of Registrar and Share Transfer Agent for Equity Shares including deviation, if any.	Full Powers	ED(F)/ Co. Secy.	Calling of tenders and award to be placed by Corporate C&M.
2.9	Technical and Administrative approval of cost estimate for printing of annual reports including deviation, if any.	Full Powers	ED(F)/ Co. Secy.	Calling of tenders and award to be placed by Corporate C&M.
Remarks: 1) GM(F) for this purpose will be the GM in-charge of the concerned group. 2) All items of award of work/ purchase which have not been vetted in Finance prior to award shall be entered in a register and the same shall be subject to post check by Finance/Internal Audit.				

Finance Internal Working Arrangements (FIWA)			
S. No.	Subject matter	Finance executives authorised to exercise powers	Remarks
1.	Nomination of members of Tender Committee, Negotiation Committee or any other committee		As per provisions of DOP / extant guidelines.
2A.	Financial concurrence of Supply & Works contracts, administration cases, establishment cases, vetting of cost estimates, calling of tenders, evaluation reports, repeat order, variation during post award execution, changes in terms and conditions having financial implications, demurrage & insurance charges and write-off etc.		
a.	Where approving authority is upto DGM	Manager (F)	All proposals of site requiring approval of Two Directors and above should be routed through HoF (USSC/SSC)
b.	Where approving authority is AGM	Sr. Manager (F)	
c.	Where approving authority is GM	DGM(F)	
d.	Where approving authority is ED/RED	AGM(F)	
e.	Where approving authority is Committee of EDs /Single Director	GM(F)	
f.	Where approving authority is two Directors (jointly) as per DOP	ED(F)	
g.	Where approving authority is CMD/ Group of Functional Directors/ Board of Directors	D(F)	
2B	Ad-hoc payment (full powers)	VPG Head	The powers are to be exercised for on account payment against bills received in finance.
2C	Vetting of LOAs & POs		
a	Where approving authority is upto GM	Any executive	
b	Where approving authority is ED/ RED/ Committee of EDs	Dy. Manager (F)	
c	Where approving authority is Director (s) / CMD	Manager (F)	
d	Where approving authority is Group of Functional Directors / Board of Directors	Sr. Manager (F)	
3	Local purchase of sundry requirements-level of officers to be nominated in committee		As per provisions of DOP
4.	Authorising payments of bills, on-account payment and adjustment vouchers		
a.	Processing of employees' claims and advance requests and ex-employees' claims	Any executive/Fixed Tenure Employee (FTE)	a) Payments to employees /ex-employees should be made after the bill is duly passed as per Company's policies. b) Requests for claims and advances for payment to employees will be verified in Finance in ESS as per following: TA/TTA Claims: - Upto Rs. 10,000 – Single Level authorisation - Above Rs. 10,000 – Two Level authorisation Medical Claims: - Upto Rs. 5,000 – Single Level authorisation - Above Rs. 5,000 – Two Level authorisation Other ESS Claims: - Upto Rs. 10,000 – Single Level authorisation - Above Rs. 10,000 – Two Level authorisation

S. No.	Subject matter	Finance executives authorised to exercise powers	Remarks
			Level 2 should be senior to Level 1. c) Off-cycle Payment Advice (OCPA) generated through SAP should be authorised by HoF-UFESC before sending it to CPT/Treasury for payment. d) Other than off-cycle payments such as payments towards PRMS / ERS / DRS / Travelling claims of regular and separated employees / other salary related payments / etc. shall be processed by two Finance employees (one of whom shall be an executive).
b.	Payments to agencies/vendors, etc. including Fuel payments (Primary, Secondary and Biomass Pellets)		
I.	Upto Rs. 20 lakh	Any Executive	a) Payments to agencies for supply/ works should be made as per the terms and conditions of Contract / Purchase Order after the bill is duly certified by EIC/ concerned executive. b) Payments towards demurrage, insurance, deposits etc. shall be made after approval of competent authority. c) Bills for payment to agencies / vendors, etc. shall be processed by any finance employee as Level-1 approver and authorised by Level-2 executive as given alongside. d) In case of Fuel payments, HoF, UFCG will be authorised to approve payments above Rs. 20 crore. e) Release of payment against old liability unpaid for three years or more shall be approved by BUH in case of projects/stations and RED/ FED in case of RHQs/ CC. f) Payment to hospitals towards IPD treatment, CISF medical and Cost of Deployment (COD) bills, Travel agents such as Balmer Lawrie / OLA, Meal vouchers, statutory payments, Lease Rent, etc. even though made by UFESC will also be made as per this clause. g) Release of Equity for Joint Venture/ Subsidiary companies, Release of inter corporate loans and other funds to Group companies would also be made as per this clause.
II.	Upto Rs. 50 lakh	Asst. Manager	
III.	Upto Rs. 2 crore	Dy. Manager (F)	
IV.	Upto Rs. 4 crore	Manager (F)	
V.	Upto Rs. 6 crore	Sr. Manager (F)	
VI.	Upto Rs. 10 crore	DGM (F)	
VII.	Upto Rs. 20 crore	AGM(F)	
VIII.	Above Rs. 20 crore	HoF(Concerned Payment Group)	
NOTE:			
1.	Accounting / payment document may be prepared by any Finance employee and should be approved by an executive as per the above scheme of delegation.		
2.	The documents with payment amount exceeding Rs. 50 lakhs should mandatorily be verified by dealing executive while processing payment through relevant SAP T-codes w.r.t. necessary approvals/ supporting documents.		
3.	HOFs of Unified Groups and at Corporate Centre shall regularly review the books of accounts based on ledger scrutiny, review of journal/ MIS reports/ high value transactions/ trial balance/ reconciliation statements/ party balance confirmations, random checking of vouchers, scrutiny of inoperative accounts, etc. with a view to ensure that proper and accurate accounts have been maintained, vouchers are duly approved and compliance with the laid down policies & procedures of NTPC is made.		
4.	a) Fuel (primary and secondary fuel & biomass pellets), Deviation Settlement Mechanism (DSM), Reserves Regulation Ancillary Services (RRAS), Duty payments, Cess, Water Charges, etc. will be made by Unified Finance Treasury based on PDF payment advice alongwith PRADIP file received from duly authorised executives in Unified Fin Commercial (Fuel) Group. b) In case of vendor/ employee payments, the details of payments shall be reviewed by Sectional Heads/ authorised executive before generation of PDF file having payment details. c) TDS/ GST/ Cess/ Duties/ Fees/ Statutory payments etc. through challan or Govt/other portals, will be processed by concerned Unified Finance Group as per instructions issued by Unified Finance Treasury from time to time. d) Payments (other than Utility bills, like Telephone, Electricity etc) up to Rs. 20,000/- shall require single level authorization by an Executive. In case bill is processed (L1) by Non-Executive/ FTE / Associate, the same shall require L2 approval by any Executive.		

S. No.	Subject matter	Finance executives authorised to exercise powers	Remarks
	e) All Utility Bills Payments (e.g. Telephone, Electricity etc.) and Government Portal Payments shall require Single Level Authorization by an Executive. In case bill is processed (L1) by Non-Executive / Associate, the same shall require L2 approval by any Executive/FTE. f) In case of balance transfer from one vendor to another, the transfer entry will be passed based on the approval of respective HOP or Head of VPG. g) Release of Equity for Joint Venture/ Subsidiary companies, Release of inter corporate loans and other funds to Group companies, will be made by Unified Finance Treasury Group based on PDF payment advice alongwith PRADIP file received from duly authorised executive in Unified Fin Commercial Group.		
5	Bank Guarantee Maintenance	Concerned executive of Unified Finance Treasury	All activities for Bank Guarantees to be carried out by Finance, should be in compliance to System Circular issued for BG from time to time.
6	Authority for opening of Letters of Credit (LC)	DGM(F)	a) The application for opening of LC as well as amendments thereto, shall be forwarded to the Bank by two authorised signatories, one of which shall be DGM(F). b) Opening of foreign LC shall be governed by System Circular issued from time to time by Corporate Centre.
7	Investments of short-term surplus funds		As per the delegation to concerned officials in terms of Board Resolution. The investment will be as per the system approved by the Board of Directors in this regard. .
8	Permission to open and close bank account		As per the Power of Attorney issued by CMD, in terms of Board Resolution, to the concerned officials.
9	All matters relating to issue of Securities (Bonds/ ECB/ Raising of Funds for Working Capital such as CP, STWCL, etc)		For Domestic Bonds- as per relevant DOP and associated Board Approvals. For ECB's and Working Capital- Powers will be exercised by the officials in terms of the approval of the Board of Directors.
10	Internet Banking/ Physical Payments		This shall be subject to applicable guidelines for operation of bank accounts, issued by Unified Treasury from time to time and to be exercised by authorised uploaders/ approvers, whose details/ signatures shall be attested and communicated to bank by Power of Attorney Holder (GPA and SPA) authorised by CMD from time to time.
General notes: - Employee approver includes all Finance employees on regular rolls of NTPC, FTEs and associates. Wherever the powers have been delegated only to executives, the word "Executive" has been used. - HOF means an official who is heading USSC / VPG / UFESC /UFCG /USAG / other Unified Functions / Corporate Finance functions at respective locations or any other person so designated by Competent Authority i.e. Executive Director (Finance). (Acronyms defined at the end to General Notes) - All payments should have the approval of the competent authority. - Powers delegated to an executive at a particular level can be exercised by executive(s) at higher level. - Any relaxation from the provisions of FIWA would require the approval of Director (Finance). - Guidelines issued vide Finance & Accounts manuals stand modified to the extent of FIWA. However, provisions of DOP shall supersede the provisions of FIWA to the applicable extent.			

S. No.	Subject matter	Finance executives authorised to exercise powers	Remarks
Acronyms:			
CPT	Central Payroll Team		
DRS	Death Relief Scheme		
ERS	Employee Rehabilitation Scheme		
ESS	Employee Self Service		
HoF	Head of Finance		
PRMS	Post Retirement Medical Scheme		
UFESC	Unified Fin Employees Service Centre		
UFCG	Unified Finance Commercial Group		
USSC	Unified Shared Service Centre		
VPG	Vendor Payment Group		

F. Commercial				
S. No.	Subject Matter	Extent of Power Delegated	Officers Authorised to Exercise powers	Remarks
1	Payment of fees/charges to Electricity Regulatory Commissions (ERCs) /APTEL/Supreme court/High Court/ Statutory bodies/ Government bodies.	Full Powers	CC: GM Region: GM Project: BUH	
2	In principle Approval for filing Petitions/Appeals/Application in			
	a) High Court/Supreme Court	Full powers	CC/Region/Project: Functional Director	
	b) APTEL/ Electricity Regulatory Commissions (ERCs)		CC: Functional ED Region: RED	.
3	Approval of pleadings in Petitions/ Appeals/ Other submissions to Electricity Regulatory Commissions (ERCs)/ APTEL/ Supreme court/ High Court.	Full powers	CC: Functional ED Region: RED	
4	Approval of Standard and/or Revised Power Purchase Agreements/ Power Sale agreements/ other commercial instruments for sale and purchase of power	Full powers	ED (Commercial)	Such agreements/ instruments shall be signed by executives not below AGM level
5	Settlement of Payment Disputes Related to Energy Bills raised upon Beneficiaries	i) Up to Rs. 5Cr	Committee comprising: Concerned RED, ED (Commercial) and ED (Finance)	
		ii) Upto Rs. 1 Cr.	Regional Executive Director in consultation with Commercial and Finance	
6	Sale of beneficiaries' Un-requisition power as per Govt Rules/ CERC Regulation, at price determined through Cross functional Committee (OS, Comm, Fin & FM) not below the rank of DGM.	Full powers	GM (Commercial)	
7	Sale of merchant/ untied capacity/Renewable Energy certificate at price determined through Cross functional Committee (OS, Comm, Fin & FM) not below the rank of AGM	Full powers	GM (Commercial) or Head of Power Market Division, not below the rank of GM	
8	Approval of Billing Instructions/ Payment instructions, related to Sale and purchase of power/ transmission charges etc. (ICWF)	Full Powers	ED (Commercial)	

General Notes

N1	(a) Finance concurrence is not required unless specifically mentioned in the relevant item of delegation. (b) Even for those items/works where concurrence has specifically been mentioned, no Finance concurrence will be required where the expenditure involved is upto Rs.50,000/- The requirement shall not be broken down into separate items to avoid approval from higher authority.
N2	The expression "Full Powers" is subject to the powers delegated to CMD by the Board and in no case the Full power will exceed the power of CMD.
N3	All proposals for approval of Two Directors shall be routed through ED (CC&M/USSC/Mining/RE) and ED (Finance).
N4	All proposals for approval of CMD and above shall be forwarded through ED (CC&M), ED (Finance), Concerned Functional Director and Director (Finance).
N5	Enlistment of vendors duly pre-qualified shall be subject to approval of ED (CC&M) at Corporate Centre, ED (USSC) at Unified Shared Service Centre, Head of RE/Mining for their respective function, Head of Projects at Projects and RED at Regions.
N6	For cases where after invitation of bids, it becomes necessary to cancel the existing tenders and invite fresh bids, the power for cancellation of tenders shall be as under: In cases where bids have not been received or received but not opened due to any reason, the authority empowered to invite the bids shall also have the powers to cancel such tenders. However, in case where, bids have been received and opened, the authority empowered to approve the award of such contracts, shall have the powers to cancel such tenders.
N7	Rate Contract for a period of one year or more but not exceeding two years may be entered into with suppliers/manufacturers/Service Providers with the approval of Competent Authority not below the level of GM or Head of Project depending upon total value of procurement during the period of Rate Contract and the mode of tendering adopted within the powers delegated to them. Requirement against these rate contracts shall be projected by the indenters to the concerned procurement group after seeking technical and administrative approval from the competent authority specified in the scheme of Delegation of Powers, but at a level not lower than AGM and also after obtaining budget certification. As per the requirement projected, individual awards against these rate contracts shall be approved by the authority competent to approve the award of contract against Open Tender. Procurement should be made as per terms of the approved Rate Contract in consultation with Finance. For individual award under Rate Contract, Tender Committee will not be necessary. Cumulative value of individual awards under a Rate Contract shall not exceed the original approved value of the Rate Contract. If the cumulative value exceeds the original approved value of the Rate Contract, fresh approval of the cumulative value of the Rate Contract is to be obtained from the appropriate authority as per DOP, before issue of further order(s).
N8	Period contract is a contract which has been awarded for a specific period mentioned in the contract. Annual Rate Contract is an example of Period Contract. Any fresh extension of such a contract is to be considered as a single tender award. Hence a separate proposal need be initiated for award of a single tender contract. However, where provision of extension is in built in the original contract, approval shall be required from the authority competent to approve award for revised value (inclusive of original award value).
N9	In case of centralized / pooled purchase, Contract & Materials Group at USSC / Corporate Materials can exercise powers under this Section, subject to budget provision as approved by the Board of Directors for the concerned station(s).
N10	i. Powers of Executive Director are to be exercised by the Head of Region, irrespective of level. ii. ED/ CGM/GM heading a project/ station shall exercise 75% of the power of Regional Executive Director (RED), wherever powers of RED has been specified in monetary/percentage terms. Where RED has been delegated full powers, ED/CGM/GM heading a project shall also exercise full powers in respect of those items. These powers are to be exercised by these officials only for Procurement and Administrative functions of DOP. iii. Head of USSC/SSC at ED Level shall exercise power which is available to ED(CC&M). The designated Heads of C&M of Procurement Groups at USSC/ SSC at the level of CGM/GM shall exercise 75% of the power of ED in monetary/percentage terms. iv. At Project/ Region/ USSCs/ Corporate Centre, Powers of GM are to be exercised by General Managers/Chief General Managers other than those heading a Project/ Stations/ SSCs for their respective functions.
N11	With a view to facilitating the smooth functioning of the CC/Regions/Projects/ USSC / SSC, the Functional Directors / Executive Directors have been delegated the powers to authorize an officer one level below to exercise the powers of the next higher level in case the higher-level post, though sanctioned, is not filled up or operated.
N12	Whenever a project is headed by an executive occupying a level which is one level lower than that sanctioned for the Head of that Project; such Head of Project shall exercise the powers of such higher-level post which, though sanctioned, has not been filled up.
N13	In case of single-stage two envelope bidding, approval for opening of price bids is to be obtained from the authority competent to approve the award based on estimated value. In case of the two-stage bidding, approval for inviting price bids is to be obtained from the authority competent to approve the award based on estimated value. However, where approving authority is Board of Directors or Group of the Functional Directors, approval for opening / inviting price bids is to be obtained from the Chairman and Managing Director.

	Negotiations with bidders, if necessary, will be carried out by Tender Committee with the approval of the authority competent to approve the award upto ED. In case of approving authority being CMD / Directors / Committee of EDs, such approval will be given by ED (CC&M) / ED (USSC)/ ED of the Region. In case of awards to be approved by the Group of Functional Directors/ Board, this approval shall be obtained from CMD. However, in cases wherein Bid(s) are invited from Original Equipment Manufacturer (OEM)/ Original Equipment Suppliers (OES) basis or on Single Tender (ST) basis, then the prior approval for negotiations (if necessary) will not be required. In such cases, the recommendation after negotiation will be put up by the Tender Committee (TC) to the authority competent to approve the award.
N14	For purpose of DOP: I. Multiple response but single technically acceptable offer against Open Tender shall be treated as Single Response against Open Tender. II. Single response against Limited Tender shall be treated as Single Tender. III. Multiple response but single technically acceptable offer against Limited Tender shall be treated as Single Tender.
N15	(i) Direct procurement can be made through Government a-Marketplace (GeM) for procurement for amount upto Rs 50,000/-. For procurement beyond Rs.50,000/- up to Rs.2,00,000, option "L 1 Purchase" (Compare and buy) is to be used. (ii) For 'Direct purchase' & 'L 1 Purchase (compare & buy)' upto Rs.2,00,000/- at GeM, the procurement shall be covered under Sundry Purchase and powers applicable for procurement from Super bazar/Public sector/ Kendriya Bhandar, shall be applicable. The powers are for procurement of a single product at a time and applicable only for purchase through GeM. (iii) For Procurements above Rs.2,00,000/- through tendering at GeM, the powers under open tender shall be applicable. However, if Bids are invited from specific set of Bidders (through Limited Tender/ Single Tender/ PAC/OEM/OES/ 'Enlisted vendors'), the powers as per respective DOP clause shall be applicable.
N16	a) For proposals initiated from CC: A committee of Executive Directors shall consist of ED (CC&M), ED(Engg.), ED(HR) and respective FED [with GM Finance(CC), as concurring authority]. Where there is no FED, the committee shall consist of three Executive Directors only viz. ED(CC&M), ED(Engg.) and ED(HR) (with GM (Finance) as concurring authority). b) For proposals initiated from Site / Region / USSC / SSC: A committee of Executive Directors shall consist of ED (USSC), ED (Engg.), ED(OS) and respective RED [with GM (Finance-USSC)] as concurring authority]. At, CC where a proposal pertains to multiple Regions/Projects, Executive Director of the indenting department (wherever such Executive Director is in position) shall be associated in the committee of Executive Directors in place of respective RED. Wherever the indenting department does not have an executive Director in position, the committee shall consist of three Executive Directors only viz. ED(CC&M), ED(Engg.) and ED(HR) (with GM (Finance) as concurring authority). Other than CC, where a proposal pertains to multiple Regions, Executive Director of the Region where procurement is being done shall be the respective RED.
N17	The financial powers as referred to in DOP are exclusive of taxes and duties.

ANNEXURE I - CONSTITUTION AND APPROVAL OF TENDER COMMITTEE

SL NO	Level of Approval	Level of TC		Nomination of TC		Approval of TC	
		At CC	At Project/ SSC/USSC/PCCM	At CC	At Project/ SSC/USSC/PCCM	At CC	At Project/ SSC/USSC/PCCM
1	SM	Manager	Manager	Sr. Manager	Sr. Manager	DGM(CS)/CM	Head of C&M
2	DGM/ AGM	Sr. Manager/ Manager	Sr. Manager/ Manager	DGM/ Sr. Manager	DGM/ Sr. Manager	AGM(CS)/(CM)	Head of C&M
3	GM	DGM/ Sr. Manager	DGM/ Sr. Manager	AGM/ DGM	AGM/ DGM	GM(CS)/(CM)	GM
4	ED/ Committee of EDs	AGM/ DGM	AGM/ DGM	GM/ AGM	GM/ AGM	ED (CC&M)/ ED (USSC)	ED
5	CMD/ Directors	AGM	AGM	ED/GM	ED/ GM	ED(CC&M)/ ED (USSC)	ED
6	Group of Functional Directors	GM/ AGM	GM/ AGM	ED	ED/ RED	ED(CC&M)	RED
7	Board	ED/ GM	ED/ GM	Director/ ED	Director/ RED	CMD	CMD

NOTES:

1. The members of Tender Committee at appropriate level shall consist of one representative each from Indenting, Procurement/Contracts and Finance Deptt. Executive Directors may nominate executives at one level lower than the requisite level in Tender Committees and other Committees where executives of the requisite level is not available. However, there shall not be any relaxation in the level of authority approving nomination and approval of Tender Committee.

ANNEXURE II - MANUSCRIPT REGISTER OF PURCHASE / WORK ORDERS AWARDED WITHOUT PRIOR FINANCE CONCURRENCE

S. No.	Date of Issue of Notice/Enquiry	Date of Purchase	Particulars of Item Purchased	Bill No.	Total Amount	Names of Parties	Names of Officers who Were associated at the time of	SAP PR No., If any	Remarks
1	2	3	4	5	6	7	8	9	10

Annexure III CONSTITUTION AND APPROVAL OF QR COMMITTEE FOR OPEN TENDER CASES

Particulars	QR Committee member (AGM Level)	Co-opted member (if required)	Nominated by	Nomination Approval	Convener of the Committee	Chairman of the QR Committee
Upto INR 10 Crore in USSC/SSC	PPG, C&M & Fin	Indenting Deptt	Respective HODs	Designated Heads of C&M of Procurement Groups at GM level	PPG	Designated Heads of C&M of Procurement Groups at GM level
Beyond INR 10 Crore in USSC/SSC	PPG, C&M, Fin & Concerned Deptt.	Indenting Deptt	Respective HODs	Head of USSC at ED level	PPG	Head of USSC at ED level
Upto INR 5 Crore at Projects & Stations	TS, C&M, Fin. & Indenting Deptt.		Respective HODs	HoP	TS	HoP not below GM
Beyond INR 5 Crore at Projects & Stations	TS, C&M, Fin. & Indenting Deptt. & Concerned Deptt.		Respective HODs	HoP	TS	RED/ED
Note: In case TS is not present then FES will perform role of TS						

Annexure IV Level of Finance Concurrence

Sl. No.	Approving Authority	Finance Concurrence	Remarks
1	Upto DGM	Manager (F)	All proposals of site requiring approval of Two Directors and above should be routed through HoF (USSC/SSC).
2	AGM	Sr. manager (F)	
3	GM	DGM (F)	
4	ED	AGM(F)	
5	Committee of EDs/ Single Director	GM(F)	
6	Two Directors	ED(F)	
7	CMD/ Group of Functional Directors/ Board of Directors	D(Fin)	

Annexure V Signing of Contracts/Purchase Orders and Level of Vetting in Finance

Sl. No.	Approving Authority	Authority to Sign contracts/Purchase orders on behalf of NTPC	Vetting of LOAs & PO in Finance
1	Manager/Sr. Manager	Not below the level of Sr. Officer/Sr. Engineer	Any Executive
2	DGM/AGM	Not below the level of Dy. Manager	Any Executive
3	GM	Not below the level of Manager	Any Executive
4	ED/Committee of EDs	Not below the level of Manager	Dy. Manager (F)
5	Director(s)/CMD	Not below the level of Sr. Manager	Manager (F)
6	Group of Functional Directors/Board of Directors	Not below the level of Sr. Manager	Sr. Manager (F)



A Maharatna Company

Consultancy Wing/ Business Development DOP



Delegation of Power
for
Consultancy Wing (CW),
International Business Development (IBD)
& Domestic Business Development (DBD)

INDEX

Sl.No.	Particulars
Consultancy Wing (CW), International Business Development (IBD) & Domestic Business Development (DBD)	
I	Marketing Stage
1 (a)	Sanction of Expenditure for Market Development and Promotional Activities
1 (b)	Sanction of Foreign Currency Expenditure for Market Promotion
2	Approval for Procurement of Tender/Pre-Qualification/RFP Documents and Associated Fees
3	Award of Works for Drafting and Promotional Services
4 (a)	Approval for Submission of EoI, Pre-Qualification, and RFQ
4 (b)	Approval for decision to Bid
5	Sanction for Domestic and Foreign Tie-Up with Outside Agencies or Sub-Contractors
6	Engagement of expert
7 (a)	Approval of cost sheet
7 (b)	Approval of Terms and Conditions of the Bid
8	Decision on Bid Price, Including Post-Bid Modifications
9	Powers to Execute Legal Documents Related to Bid Activities, Contract Acceptance, and Agreement Signing
10	Nomination and Approval of Project Manager (PM) / Site Resident Manager (SRM)
11	Power to Register or Claim Export Incentives at the Pre-Bid Stage from Any GOI Organization under Applicable Schemes
II	Execution Stage
12	Sanction of Expenditure for Subscriptions of Digital and Print Resources
13	Approval of Non-Disclosure/Confidentiality Agreement for Business Information Sharing
14	Powers to Execute Legal Documents for Activities During Contract Execution
15	Approval of Work/Service Contracts as per Tie-Up Approved Under S.No. 5 for Domestic and Foreign Partnerships
16	Approval for Cost Estimates, Tendering, and Award of Works/Services During Contract Execution for Non-Tie-Up Cases
17	Approval of Contract Variations: Price, Completion Period, and LD Adjustments
18	Modification in terms of contract
19	Approval for Temporary Relief in Exceptional Circumstances
20	Sanction of advertisement expense for invitation of tenders.
21	Approval of Revised cost sheet
22	Authority to Register or Claim Export Incentives under Government Schemes
23	Employee Transfer/posting

Sl.No.	Particulars
24	Sanction of hiring of conveyance
24A	Sanction of expenditure on entertainment and hospitality during project execution
25a	Approval of Cost Estimates and Tendering for Client Procurement
25b	Extension of Bid Submission/Opening Dates on Behalf of Client
26	Approval of Award Recommendation for Client Procurement
27	Approval of Contract Variations: Price, Completion Period, and LD Adjustments for contracts awarded on behalf of client
28 (a)	Asset Valuation and Review on behalf of client
28(b)	Recommendation for sale of Assets
	General Notes
Annexure A	Guidelines for Engaging Expert for Consultancy assignments (Applicable for CW/IBD)
Annexure B	Constitution and Approval of Tender Committee

Acronyms

Acronyms	Full form
BUH	Business Unit Head
CC	Corporate Centre
CC&M	Corporate Contracts & Materials
CW	Consultancy Wing
DBD	Domestic Business Development
Deptt.	Department
DoP	Delegation of Power
EIC	Engineer-In-Charge
EMD	Earnest Money Deposit
EOI	Expression of Interest
GEM	Government E Market place
GM	General Manager
GOI	Government of India
HOD	Head of Department
HOM	Head of Marketing
IBD	International Business Development
ICWF	In Consultation With Finance
LD	Liquidated Damages
LOA/ LOI	Letter of Award/ Letter of Intent
LR/RR/GR	Lorry Receipt/Railway Receipt/Goods Receipt
MoU	Memorandum of Understanding
NIT	Notice Inviting Tender
OEM	Original Equipment Manufacturer
OES	Original Equipment Supplier
PM	Project Manager
PSU	Public Sector undertaking
R&M	Renovation & Modernisation
RFP	Request For Proposal
RFQ	Request For Quotation
SRM	Site Resident Manager
ST/LT/OT	Single /Limited/Open Tender
STE	Single Tender Enquiry

S.No	Subject Matter	Extent of Power	Officer to whom delegated	Powers to be exercised by	Remarks
I. Marketing Stage:					
1a	Sanction of expenditure on market Surveys, services of interpreters, Investigations, seminars and publicity etc. for market development and business promotion subject to budget provision. (ICWF)	Full Powers	HOD	CW/DBD/IBD	
		Up to Rs. 50,000 in each case subject to ceiling of Rs.5 lakh in a year	GM	DBD/IBD	
			HOM	CW	
1b	Sanction of expenditure in foreign currency on market Surveys, services of interpreter, Investigations, seminars, and publicity etc. for market development and business promotion subject to budget provision. (ICWF)	Full Powers	Functional Director	IBD	
2	Sanction for Purchase of Tender Document /Pre-qualification/RFP Document /Application fees, EMD, BG etc. for assignment related to these functions subject to budget provision. (ICWF)	Full Powers	HOD	CW/DBD/IBD	
		Up to Rs. 50,000 in each case.	GM	DBD/IBD	
			HOM	CW	
3	Award of works for drafting/ designing / preparation of drawing/ photocopying/ binding/ translation/ printing /making promotional brochures/videos, publishing of EOI /articles in newspaper or online media etc. in connection with promotion of business development and bid reparation.	Full Powers (ICWF)	HOD	CW/DBD/IBD	Subject to approved budget provisions and from empaneled agencies and only in exceptional cases from other than empaneled agencies.
		Up to Rs. 50,000 in each case.	GM	DBD/IBD	
			HOM	CW	
4 (a)	Approval for submission of Expression of Interest/ Pre-Qualification/ RFQ	Full Power for International Assignment	HOD	IBD	
		Full Powers for Domestic Assignment	HOM	CW	
4 (b)	Approval for decision to bid for:				Subject to availability of resources from the concerned department. Financial powers indicated are the cost to NTPC or estimate of the work as applicable
	Domestic assignments	Full Powers	HOD	CW	
		Up to Rs 1 Crore	HOM	CW	
	International assignments	Full Powers	HOD	IBD	
	Domestic/International Assignments (consortium route)	Full Powers	Functional Director	CW/IBD	

S.No	Subject Matter	Extent of Power	Officer to whom delegated	Powers to be exercised by	Remarks
5	Sanction to Domestic and Foreign tie up with outside agency or sub-contractor for the purpose of bid as approved vide item no. 4(b)(ICWF)	Full Powers	Functional Director	CW/IBD	Where foreign exchange outgo is involved, it is to be considered as foreign tie- up. Subject to inclusion in the cost sheet and back-to-back tie-up. In-case Back-to-Back tie up is not possible in totality, cost implication for the same is to be considered in the cost sheet No financial liability to NTPC in case bid is not successful Tie-up is to be done with empanelled agencies, wherever available. In case of non-availability of empanelled agencies, tie-up is to be done from short listed vendor(s) to be finalized by a committee comprising members from C&M, Marketing/IBD and Finance. The short-listed vendor(s) shall be approved by HOD. For limited tender above Rs 50 Lakhs and single tender enquiries, reasons for adopting such modes of tendering shall be recorded in writing while obtaining approval of the competent authority.
		Up to Rs 10 Crore of value of sub-contract.	HOD	CW/IBD	
		Up to Rs 20 Crore of value of sub-contract in case of PSU/State owned enterprise.	HOD	CW/IBD	
		Up to Rs 50 lakhs of value of sub-contract.	GM HOM	IBD CW	
6	Engagement of expert (ICWF)	Full powers	Functional Director	CW/IBD	Subject to: i. Inclusion in the cost sheet and back-to- back tie-up ii. No financial liability to NTPC in case bid is not successful. iii. As per client requirement. Guidelines for engaging consultants is enclosed as Annexure-A
		Up to Rs 1 Crore	HOD	CW/IBD	
7 (a)	Approval of cost sheet (ICWF)	Full Powers	Functional Director	CW/IBD	Man days/ Man months rates for various categories of employees and for all types of services including escalation factor shall be duly approved by CMD at least once in two years or as necessary and the same will be considered for the purpose of cost sheet.
		Up to Rs. 75 crores	Committee of EDs	CW/IBD	
		Up to Rs. 20 Crores	HOD	CW/IBD	
7 (b)	Approval of Terms & Conditions of the bid (ICWF)	Full Powers	Functional Director	CW/IBD	
		Up to Rs. 75 crores	Committee of EDs	CW/IBD	
		Up to Rs. 20 Crores	HOD	CW/IBD	
8	Decision on Bid Price including Post Bid Modification, if any.	Up to 2.5% profit margin over approved cost sheet vide item 7(a)	Functional Director	CW/IBD	In case the proposed bid price is lower than the approved cost then the approval of CMD shall be obtained before submission of the offer.
		Beyond 2.5% profit margin over approved cost vide item 7(a)	HOD	CW/IBD	

S.No	Subject Matter	Extent of Power	Officer to whom delegated	Powers to be exercised by	Remarks
9	Powers to execute legal documents in respect of all activities in connection with the bid, acceptance of contract and signing of agreement etc.	Full Powers	HOM	CW	i. Wherever necessary legal advice to be obtained. ii. After approval by the competent authority as per SI. No. 7 & 8 or as per SI. No. 4 a), as applicable
			GM	IBD	
10	Nomination and approval of Project Manager (PM)/Site Resident Manager (SRM)	Full Powers	HOD	CW/IBD	In-consultation with concerned HOD where transfer is not involved. In case transfer is involved, the same shall be as per prevalent HR policy. Project Manager/SRM will not be less than DGM in case of assignments involving site activities at client's site. In any case, Project manager will not be less than Sr. Manager Level
11	Power to register or to claim any export incentives for pre-bid stage of a bid from any organization of GOI under any scheme. (ICWF)	Full Powers	GM	IBD	
			HOM	CW	
II Execution Stage:					
12	Sanction of expenditure of subscription to websites, databases, business gateways, Magazines, business reports, journals, books (including E-Magazines, E-Journals, e-books), or items of similar nature (ICWF).	Full Powers	HOD	CW/DBD/IBD	Subject to approved budget provision
13	Approval of Non-Disclosure Agreement/Confidentiality Agreement for sharing & receiving information regarding business opportunities.	Full Powers	HOD	CW/DBD/IBD	Subject to legal vetting
14	Powers to execute legal documents in respect of all activities during execution of the approved contract.	Full Powers	Project Manager/ SRM	CW/IBD	Wherever necessary legal advice to be obtained.
15	Approval for award of work /service Contracts as per tie-up approved vide S. No. 5 for both domestic/foreign tie-up. (ICWF)	Full Powers	Committee of EDs	CW/IBD	Subject to cost sheet provisions & General guidelines in this regard.
		For value of sub-Contract up to Rs. 20 crores in case of PSU/ State owned enterprise	HOD	CW/IBD	
		Up to Rs 10 Crore	HOD	CW/IBD	
		Up to Rs. 50 Lakh.	Project Manager	CW/IBD	
16	Non- Tie up Cases: a) Approval for cost estimates and award of works/services (ICWF) b) Calling of tenders,	Full Powers	Committee of EDs	CW/IBD	Subject to cost sheet Provision. On Limited Tender (LT) basis from empanelled agencies wherever applicable/available. In case of non-availability of empanelled agencies, the parties shall be short-listed for LT. List of parties to be approved by HOD. Any extension of bid submission deadline/bid opening date shall be approved by HOD.
		For value of sub-Contract up to Rs. 20 crores in case of PSU/ State owned enterprise	HOD	CW/IBD	

S.No	Subject Matter	Extent of Power	Officer to whom delegated	Powers to be exercised by	Remarks
		For value of sub-contract up to Rs. 3 Crore for other cases	HOD	CW/IBD	
		Up to Rs. 25 lakh of value of subcontract.	PM	CW/IBD	
17	For Contracts awarded as per Sl. No. 15,16 above: a) Approval of variation during execution with respect to award price, (ICWF) b) extension in completion period and reduction/waiver of LD	Full Powers	Functional Director	CW/IBD	
		Full Powers	HOD	CW/IBD	Subject to full recovery of cost from client/provision in cost sheet and other terms & conditions agreed by client on back-to- back basis
18	a) Modification in terms of contract not having financial implications b) Modification in terms of Contracts involving financial implications which is not quantifiable (ICWF)	Full Powers	HOD	CW/IBD	Adequate reasons are to be recorded to establish that financial implications of modification are not being quantifiable.
		Full powers in Respect of Contracts approved by himself or lower authority.	GM/AGM/DGM	CW/IBD	
19	Approval for providing temporary relief in exceptional circumstances by way of advancing payment or deferment of recovery including recovery towards security deposit. (ICWF)	Full Powers	Committee of EDs	CW/IBD	Financial implication for the purpose of this item shall be interest, calculated on temporary relief provided to the contractor at the rate notified by the Company from time to time, irrespective of the fact that such relief including interest and foreign exchange variation is adjustable / recoverable from the contractor. These powers shall be exercised only as a last resort to enable the work being carried out, taking care that this does not provide undue benefit to the contractor. Advance against work done duly certified by Engg.in-charge may be given to enable further progress of work to be carried out and such advance shall not be interest bearing and will be adjusted within 30 days, beyond which it shall attract interest.
		a) Full Powers in respect of all Contracts approved by HOD or Lower Authority b) Subject to maximum financial implication of Rs.50 lakh in respect of other contracts	HOD		
20	Sanction of advertisement expense for invitation of tenders. (ICWF)	Full Powers	PM	CW/IBD	Subject to provision in cost sheet/ reimbursement by the client.
21	Approval of revised cost sheet (original as approved vide S.No. 7(a)) for variation in contract price, extension in completion period, settlement of LD or price escalation. (ICWF)	Full Powers	Committee of EDs	CW/IBD	
		Up to Rs. 5 Crore	HOD	CW/IBD	

S.No	Subject Matter	Extent of Power	Officer to whom delegated	Powers to be exercised by	Remarks
	Interim/ final settlement of claims with Client not covered in the contract. (ICWF)	Up to 2.5% profit margin over Approved cost vide item 7(a).	Committee EDs	CW/IBD	Based on report of the Committee consisting of Project Manager, and representative of Contracts and Finance.
		Exceeding 2.5% profit margin over approved cost vide item 7(a).	HOD	CW/IBD	
22	Power to register or to claim any export incentives during execution of contract from any organization of GOI under any scheme. (ICWF)	Full Powers	PM	CW/IBD	
23	Transfer/ Posting within Consultancy wing / IBD including Consultancy assignment Sites.	Full Power up to AGM	Functional Director	CW/IBD	Subject to cost sheet provisions in case of site posting and approved budget.
		Full Power up to DGM	HOD		
24	Sanction of hiring of conveyance	Full Powers	HOD	CW/IBD/DBD	Subject to cost sheet provisions.
		Full Powers	PM/SRM	CW/IBD	Subject to provision in Resource Allocation Sheet.
24A	Sanction of expenditure on entertainment and hospitality during project execution	Full Powers	ED	CW/IBD/DBD	Subject to cost sheet provision.
25a	i) Approval of cost estimate for procurement of material/ services on behalf of client. (ICWF) ii) Calling of Tender against (i) above	Full Powers	Committee of EDs	CW/IBD	
		Up to Rs 5 Cr.	HOD	CW/IBD	For open tender
		Up to Rs 2 Cr	HOD	CW/IBD	i) Single response on open tender ii) Limited Tender iii) Single Tender on OEM/OES/ PSUs/Central or State Govt. dept.
		Up to 50 Lakh	HOD	CW/IBD	For single tender on grounds of urgency or availability of Single source.
		Up to 10 Lakh	HOD	CW/IBD	Single tender on other grounds
25b	Approval for extension of bid submission deadline/bid opening date for procurement of material/ services on behalf of client.	Full Powers	HOD	CW/IBD	
26	Approval of award recommendation for procurement of material/services on behalf of client. (ICWF)	Full Powers	Committee of EDs	CW/IBD	Prevailing procurement procedure of NTPC to be followed.
		Up to Rs 50 Cr.	HOD	CW/IBD	For open tender.
		Up to Rs 2 Cr	HOD	CW/IBD	i) Single response on open tender ii) Limited Tender iii) Single Tender on OEM/OES/ PSUs/Central or State Govt. dept.
		Up to 50 Lakh	HOD	CW/IBD	For single tender on ground of urgency or availability of single source.
		Up to 10 Lakh	HOD	CW/IBD	Single tender on other grounds

S.No	Subject Matter	Extent of Power	Officer to whom delegated	Powers to be exercised by	Remarks
27	For Contracts awarded as per SI. No.26 above: a) Approval of variation during execution with respect to award price, (ICWF) b) extension in completion period and reduction/waiver of LD	Full Powers	HOD	CW/IBD	
28	De-commissioning and dismantling of power plants of clients a) Valuation/Review of valuation of assets. b) Recommendation for sale of Assets.	Full Powers	Committee of EDs	CW/IBD	Functional ED shall be ED of the department associated with the assignment of the client for Decommissioning & Dismantling.

GENERAL NOTES

1. Functional Director for a particular department (CW/IBD/DBD) shall be the Director under whose administrative control the department functions.
HOM = Head of Marketing (Not below the rank of AGM)
PM = Project Manager (not below the rank of Sr. Manager)
HOD = HOD (Not below the level of GM) shall be Head of International business development department for IBD, Head of Domestic Business Development department for DBD and Head of Consultancy Wing for CW.
SRM = Site Resident Manager (not below the rank of DGM)
2. Committee of EDs shall mean HOD, ED (CC&M), Functional ED and ED (Finance) (with GM Finance as concurring authority). Functional ED shall be ED(Engg.) in case of Engg. Assignment, ED(PM) in case of Project Management assignments, ED (OS) in case of O&M assignments, ED (Mining) in case of mining related assignments, ED (RE) in case of RE related assignments and ED (HR) in case of HR related assignments. For other functions including IT and QA&I, respective ED holding the charge shall be the functional ED. Provided however, in case of international assignments the powers of Functional ED shall be exercised by ED (OS) for all types of O&M assignments and by ED (Engineering) for all types of Engineering, PMC and other assignments.
3. Man days/ Man months rates for various categories of employees and for all types of services including escalation factor shall be duly approved by CMD at least once in two years or as necessary and will be considered for the purpose of cost sheet.
4. Finance concurrence shall not be required for the expenditure upto Rs 50,000/-.
5. Apart from the above specific powers, HR and Administrative Powers as per Delegation of Powers for Administrative Functions shall be exercised by the executives of Consultancy Wing/IBD/DBD of Corresponding levels. Powers delegated to RED will be exercised by HOD. Clause No. B4, A21, C1 to C10 of DOP of Administrative Functions are applicable to Consultancy Wing/IBD/DBD only for departmental purchases and not for project execution.
6. Exercise of various Powers are subject to provision in Budget or in the Cost Sheet of the Assignment as the case may be.
7. For IBD/DBD department, tenders shall be called by CC&M department in association with IBD/DBD. In case, in future IBD/DBD has its own C&M department, the C&M powers would be exercised by the C&M executives of IBD/DBD group.
8. Wherever the expenditure is to be made in a foreign currency, equivalence of same will be calculated in INR as per SBI Bills Selling Exchange rate on the date of initiation of the proposal. Expenditures related to IBD may be allowed in any currency as per the requirement of business as approved by HOD.
9. Level of tender committee shall be as per [Annexure B](#).
10. Appointment of agents in target market/geography/region* shall be carried out as per the extant "Procedure for appointment of local agent/sponsor in foreign countries
11. NTPC's participation in competitive bidding for projects outside India shall be carried out as per the approved procedure ref:02/18 dated 13.06.18 and its subsequent amendments.

Annexure-A: GUIDELINES FOR ENGAGING EXPERT FOR CONSULTANCY ASSIGNMENTS (APPLICABLE FOR CW/IBD)

Following guidelines shall be followed in case of requirement of engaging expert in any field or Specialty service.

1. If requirement along with profile of expert including experience/ expertise/qualification/ work area/Certification has been suggested by Client, then the same shall be adopted.
2. If profile is not defined by client or requirement is at back end to fulfil obligation of consultancy wing in any assignment then it shall be framed and proposed by a pre-bid tie-up committee of members not less than E7 level comprising representative of C&M, Finance, CW/IBD and either of Engineering/O&M/Project Management/HR as per requirement.
3. Approval of profile shall be obtained from HOD.
4. CW/IBD may empanel or engage HR Agency who provide the personnel with requisite profile and engage personnel provided by them after declaring/ negotiating terms and conditions of engagement. Agency will be paid a pre-defined fee as per terms of engagement.
5. CW/IBD may also identify and empanel experts in different fields of expertise based on submission of their profile and expression of interest invited through advertisement, web based or print media. Terms and conditions of engagement may be declared while taking offers from them for a particular assignment.
6. In case of non-availability of empanelled or hired HR Agency and non-availability of empanelled experts in any field, a committee of 4 members as suggested at point-2 above shall be formulated to study, identify, and suggest the suitable names. The pre-bid tie-up committee nomination shall be approved by HOD.
7. It is possible that multiple choices may not be available with requisite profile or terms and conditions of work requirement.
8. In case of availability of multiple choices in panel or identified otherwise. Minimum 3 and maximum 10 offers per requirement should be invited based on priority decided by above committee.
9. Offers from selected persons may be invited and evaluated on Limited/Single tender in line with prevailing procedure in NTPC for the same. HOD shall be the competent authority for approving the recommendation of the above committee.
10. Powers delegated in this DOP S. No. 6 shall be applicable in all cases.
11. However, in case of hiring of more than one expert for the same assignment in the same or different field the cost of experts hiring all together shall be considered for deciding the level of competent authority for approval.

Annexure B: CONSTITUTION AND APPROVAL OF TENDER COMMITTEE

Sl. No.	Level of Approval	Level of TC	Nomination of TC	Approval of TC
1	SM	Manager	Sr. Manager	DGM(CS)/CM
2	DGM/ AGM	Sr. Manager/ Manager	DGM/Sr. Manager	AGM(CS)/(CM)
3	GM	DGM/ Sr. Manager	AGM/ DGM	GM(CS)/(CM)
4	ED/ Committee of EDs	AGM/ DGM	GM/ AGM	ED (CC&M)/ED (USSC)
5	CMD/Directors	AGM	ED/GM	ED(CC&M)/ED (USSC)
6	Group of Functional Directors	GM/ AGM	ED	ED(CC&M)
7	Board Of Directors	ED/GM	Director/ ED	CMD



A Maharatna Company

Consultancy assignments of JV/ Subsidiary Companies DOP



Procedures & Delegation of Power for Corporate packages to be followed for execution of Management/ Consultancy Contract for Consultancy Assignment from NTPC JV/Subsidiary Companies

Sl. No.	Activities	NTPC's Scope	Recommendations/ Review Level within NTPC																	
1	Package List	Nominated package list committee to finalize package list. After review in NTPC, the package list to be forwarded to JVC for approval at their end. On receipt of approval from JVC, Contract Services shall issue the package list as per NTPC system. Modification of Package List- Proposed Modification shall be initiated by indenting department as per NTPC system. After review in NTPC, the revised package list to be forwarded to JVC for approval at their end. On receipt of approval from JVC, Contract Services shall issue the revised package list as per NTPC system	ED(Engg.), ED(CC&M) & ED(Fin.)																	
2.	Qualifying Requirements	Preparation of Qualifying Requirements for packages identified in the package list by NTPC's Project Engineering Department and put up for approval in NTPC. A copy of approved Qualifying Requirements to be forwarded to JVC for information. In case of change of QR after NIT, approval of Dir. (Proj.) and Dir. (Opn.) will be required.	QR Committee																	
3.	Cost estimate	Detailed Cost Estimate to be prepared by NTPC's Cost Engineering Department. The proposed cost estimate after review in NTPC to be forwarded to JVC for approval at their end.	CE>80 Crores-ED(Engg.) CE up to 80 Crores- GM																	
4.	Technical specifications	Technical Specifications for Packages identified in the package list to be prepared by NTPC's Project Engineering Department and put up for approval of competent authority.	ED (Engg.)/ GM(PE)* * As per ISO procedure																	
5.	Commercial portion of Bid Document	The commercial portion of bidding document to be prepared by NTPC's Contract Services Department and put up for approval of competent authority.	GM(CS)																	
6.	Bidding Documents	Six copies of complete set of bidding documents to be forwarded to JVC	NA																	
7.	NIT	NIT note for Corporate Packages to be initiated by Contract Services Deptt. of NTPC and after review in NTPC, note to be forwarded to JVC for approval at their end. On receipt of approval from JVC, Contract Services shall issue the NIT as per NTPC system	GM(CS)																	
8.	Tender Committee (TC)	Note for Nomination of Tender Committee consisting of members from Engineering, Finance & Contract Services departments of NTPC to be initiated by Contract Services department and put up for approval of Competent Authority. A copy of Office order regarding TC Nomination to be forwarded to JVC for information.	<table><tr><td>Cost Estimate</td><td>Level of TC</td><td>Approval of TC</td></tr><tr><td>> Rs. 50 Crores</td><td>E8/ E7</td><td>ED(CC&M)</td></tr><tr><td>From Rs. 10 Crores to Rs. 50 Crores</td><td>E7/E6</td><td>ED(CC&M)</td></tr><tr><td>From Rs. 7.5 Crores to Rs. 10 Crores</td><td>E6/E5</td><td>GM(CS)</td></tr><tr><td>Upto Rs. 7.5 Crores</td><td>E5/E4</td><td>DGM(CS)</td></tr></table>			Cost Estimate	Level of TC	Approval of TC	> Rs. 50 Crores	E8/ E7	ED(CC&M)	From Rs. 10 Crores to Rs. 50 Crores	E7/E6	ED(CC&M)	From Rs. 7.5 Crores to Rs. 10 Crores	E6/E5	GM(CS)	Upto Rs. 7.5 Crores	E5/E4	DGM(CS)
Cost Estimate	Level of TC	Approval of TC																		
> Rs. 50 Crores	E8/ E7	ED(CC&M)																		
From Rs. 10 Crores to Rs. 50 Crores	E7/E6	ED(CC&M)																		
From Rs. 7.5 Crores to Rs. 10 Crores	E6/E5	GM(CS)																		
Upto Rs. 7.5 Crores	E5/E4	DGM(CS)																		
9.	Bid Opening & Distribution of Bid opening statement	Action by HOD(CS) of NTPC. One copy of Bid opening statement to be forwarded to JVC for their records.																		

Sl. No.	Activities	NTPC's Scope	Recommendations/ Review Level within NTPC	
10.	Tender Committee Recommendation	Tender Committee Recommendations after review in NTPC to be forwarded to JVC for taking approval at their end.	Recommended Contract Price > Rs. 50 Crore	Committee of EDs comprising HOCW, ED(Fin), ED(CC&M) and Functional ED
			Recommended Contract Price < Rs. 50 Crore	As per NTPC System
	Functional ED shall be ED (Engg.) in case of Engg. assignments, ED (PM) in case of Project Management assignments, ED (OS) in case of O&M assignments, ED (Fin.) in case of finance related assignments, ED (Mining) in case of mining related assignments, ED (RE) in case of RE related assignments and ED (HR) in case of HR related assignments. For other functions including IT and QA&I, respective ED holding the charge shall be Functional ED. In cases where ED (Fin.) is also Functional ED, then the power delegated to Functional ED shall be exercised by ED (OS).			
11.	Pre-Award Discussions	Action by Tender Committee as per NTPC System, Minutes of meeting to be drawn by concerned departments of NTPC	As per NTPC System	
12.	Placement of Award	LOA to be prepared by Contract Services Department of NTPC and after vetting by Engg. and Finance department of NTPC to be forwarded to JVC for placement of award at their end.	As per NTPC System	
13.	Contract Agreement	Contract Agreement to be drafted by Contract Services Department of NTPC and forwarded to JVC for signing by JVC	As per NTPC System	
14.	Initial Advance (Supply)	Advance shall be released by JVC based on recommendations of NTPC as per NTPC DOP.	As per NTPC System	
15.	Billing Break Up (BBU)	BBU shall be finalized by Contract Services department as per NTPC System. The finalized BBU after approval in NTPC shall be forwarded to JVC for issuance.	As per NTPC System	
16.	Engineering Review/ approvals	Action by Engineering Group of NTPC as per their procedures. 2 sets of all approved drawings/ documents shall be forwarded to JVC for execution of Contract.	As per NTPC System	
17.	Post Contract Management -issues needing Contract amendments	All issues pertaining to post award	As per NTPC System	
		1. Technical approval for variations required shall be furnished by Functional Department of NTPC.	As per NTPC System. However, Functional ED will have full powers.	
		2. Based on the receipt of technical approval from Functional Department, administrative approval for change order shall be processed as per NTPC System and recommendations along with proposed amendment shall be forwarded to JVC for approval and issuance of amendment to the contract.	As per NTPC System. However, Committee of EDs comprising HOCW, ED (Fin), ED (CC&M) and Functional ED will have full powers.	
	Functional ED shall be ED (Engg.) in case of Engg. assignments, ED (PM) in case of Project Management assignments, ED (OS) in case of O&M assignments, ED (Fin.) in case of finance related assignments, ED (Mining) in case of mining related assignments, ED (RE) in case of RE related assignments and ED (HR) in case of HR related assignments. For other functions including IT and QA&I, respective ED holding the charge shall be Functional ED. In cases where ED (Fin.) is also Functional ED, then the power delegated to Functional ED shall be exercised by ED (OS).			

Misc. Office Orders

S.No.	Office Orders	Particulars
1	522/2025	Delegation of Special Powers of ED/RED to the respective 'Head of Projects' (HOP's) for Hydro Projects and 'Pumped Storage Projects' (PSP's)
2	520/2025	Delegation of Powers For Revenue From Leasing Of Fuel Cell Buses of Leh & Greater Noida Fuel Cell Bus Project
3	518/2025	Reconstitution of Committee on Dispute Resolution (CoDR)
4	502/2024	Amendment In Annexure-A Of Dop Office Order 440/2020
5	498/2024	Delegation of Powers from Chairman and Managing Director to Functional Director
6	467/2022	Delegation of Powers for rescue and restoration works at Tapovan Vishnugarh Hydro Power Project
7	430/2020	Amendment to Clause (E) of Procurement and Works Policy regarding Procurement at Government e-Marketplace (GeM)
8	440/2020	Revision of Powers conferred upon the Chairman & Managing Director and authorization to him to delegate powers conferred upon him to Executives of the Company
9	416/2019	Modification of provisions in respect of tender opening in Procurement & Works Policy
10	402/2019	Delegation of Powers for execution of DDUGJY/IPDS Projects Works of Andaman & Nicobar Administration
11	378/2018	Delegation of Powers for execution of SAUBHAGYA projects works
12	360/2017	Delegation of Powers for Sab Ka Saath Sab Ka Vikas Sammelan
13	Cir_28.03.2017	Procedure for approval on various Proposals using Delegation of Power (DOP)
14	348/2016	Amendment in DOP regarding Day Work Schedule
15	334/2015	Delegation of Power for execution of RGGVY project works
16	330/2014	Delegation of Power in respect of Owners' Engineer Consultancy Assignment of Trincomalee Power Company Ltd. (TPCL) , Sri Lanka
17	328/2014	Delegation of Power for construction of toilets in Schools by NTPC under CSR under Swatchh Bharat Abhiyan of Govt. of India
18	312/2012	Delegation of Power for Siddhirganj O&M Assignment
19	277/2009	Delegation of Powers for Energy Technologies
20	219/2003	Delegation of Powers for Consultancy Services Assignments of Residual Life Assessment (RLA) and Renovation & Modernisation (R&M) of Thermal Power Plants of SEBs / GENCOs
21	207/2001	Delegation of Powers to the Executives posted for Accelerated Power Development & Reforms Programme
22	115/92	Delegation of Powers for Financial and Functional matters for Public Deposits

23	111/92	Delegation of powers to execute Legal Documents
24	92/90	Delegation of Powers for financial and functional matters of NTPC Power Bonds.



A Maharatna Company

एन टी पी सी लिमिटेड

(भारत सरकार का उद्यम)

NTPC Limited

(A Govt. of India Enterprise)

केन्द्रीय कार्यालय / Corporate Centre

Date: 03.09.2025

Ref. No. 01:SEC:D:5(A)

Office Order No.: 522/2025

Sub: Delegation of Special Powers of ED/RED to the respective 'Head of Projects' (HOP's) for Hydro Projects and 'Pumped Storage Projects' (PSP's)

In exercise of the powers vested in him vide Board Resolution No. 489.2.6 dated 23rd October 2020, the Chairman & Managing Director amended the Scheme of Delegation of Power (DoP) as under:

a. For Hydro Projects/Stations:

- The respective Heads of Projects/Stations, not below GM level, shall exercise the powers of Executive Director (ED)/ Regional Executive Director (RED) as delegated under Section-I, II & IV of DoP, including Procurement and Works Policy, till further orders.

b. For Pumped Storage Projects:

- The Head of Projects, not below GM level, shall exercise the powers of Executive Director (ED)/ Regional Executive Director (RED) for all powers under Section I [except for Sl. No. 1(a), 1(b) and 1(c)], II & IV of DoP, till further orders.
- The Head of Hydro Engineering, not below GM level, shall exercise the powers delegated to ED/ RED under Sl. No. 1(a), 1(b) and 1(c), of Section-I of the DOP till further orders.

While exercising the powers of Executive Director/ Regional Executive Director, the above officials would continue to be in their present pay scales and shall be entitled to the perquisites, allowances, etc., as applicable to their existing posts.

(Ritu Arora)

Company Secretary

Distribution:

Through E-mail/Intranet Portal

पंजीकृत कार्यालय : एनटीपीसी भवन, स्कोप कॉम्प्लेक्स, 7, इंस्टीट्यूशनल एरिया, लोधी रोड, नई दिल्ली-110003

कार्पोरेट पहचान नम्बर: L40101DL1975GO1007966 टेलीफोन नं.: 011-24387333 फैक्स नं.: 011-24361018 ईमेल : ntpccc@ntpc.co.in वेबसाइट : www.ntpc.co.in

Registered Office : NTPC Bhawan, Scope Complex, 7, Institutional Area, Lodhi Road, New Delhi-110003

Corporate Identification Number : L40101DL1975GO1007966 टेलीफोन नं.: 011-24387333 फैक्स नं.: 011-24361018 ईमेल : ntpccc@ntpc.co.in

Website : www.ntpc.co.in



A Maharatna Company

एन टी पी सी लिमिटेड

(भारत सरकार का उद्यम)

NTPC Limited

(A Govt. of India Enterprise)

केन्द्रीय कार्यालय / Corporate Centre

Ref. No. 01:SEC:D:5(A)

Date: 12.08.2025

OFFICE ORDER NO.520/2025

**SUB: DELEGATION OF POWERS FOR REVENUE FROM LEASING OF
FUEL CELL BUSES OF LEH & GREATER NOIDA FUEL CELL BUS
PROJECT**

In exercise of the powers vested in him vide Board Resolution 489.2.6 dated 23rd October 2020, the Chairman & Managing Director has authorized ED(RE) for according approval for pre-award activities such as Technical & Administrative approval, calling of tender, award of contract, etc., execution, and managing post award activities including variations up to +/- 20% for the proposals relating to revenue from leasing of Fuel Cell Electric Buses (FCEB) of Leh & Greater Noida Mobility Projects under the SCBD scheme.

Further, Chairman & Managing Director has authorized concerned Functional Director to approve post award variations in excess of +/- 20%.

(Ritu Arora)

Company Secretary

Distribution:

As per List attached/Intranet Portal.

पंजीकृत कार्यालय : एनटीपीसी भवन, स्कोप कॉम्प्लेक्स, 7, इंस्टीट्यूशनल एरिया, लोधी रोड, नई दिल्ली-110003

कार्पोरेट पहचान नम्बर: L40101DL1975GO1007966 टेलीफोन नं.: 011-24387333 फैक्स नं.: 011-24361018 ईमेल : ntpccc@ntpc.co.in वेबसाइट : www.ntpc.co.in

Registered Office : NTPC Bhawan, Scope Complex, 7, Institutional Area, Lodhi Road, New Delhi-110003
Corporate Identification Number : L40101DL1975GO1007966 246 011-24387333 Fax : 011-24361018 E-mail : ntpccc@ntpc.co.in
Website : www.ntpc.co.in



एनटीपीसी लिमिटेड

(भारत सरकार का उद्यम)

NTPC Limited

(A Govt. of India Enterprise)

केंद्रीय कार्यालय/ Corporate Centre

Ref. No. 01 :SEC:D:5(A)

05th August 2025

Office Order 518/2025

Sub: Reconstitution of Committee on Dispute Resolution (CoDR)

In exercise of powers conferred vide resolution passed by the Board of Directors in its 473rd meeting held on 1st July 2019 read with Office Order No.482/2023, the Chairman & Managing Director has nominated CA Pankaj Gupta, Independent Director as Chairman of the 'Committee on Dispute Resolution'. Accordingly, the constitution of the Committee on Dispute Resolution shall be as under:-

- 1) CA Pankaj Gupta, Independent Director, Chairman
- 2) Director (Finance)
- 3) Director (Projects)
- 4) Concerned Functional Director

(Ritu Arora)
Company Secretary

Distribution: -

1. STA to CMD / D (F) / D (Fuel) / D (Pro.) / D(O) / D(HR)
2. All EDs / Head of DRC



एनटीपीसी लिमिटेड

(भारत सरकार का उद्यम)

NTPC Limited

(A Govt. of India Enterprise)

केन्द्रीय कार्यालय/ Corporate Centre

Ref. No. 01:SEC:D:5(A)

Date: 10.12.2024

OFFICE ORDER NO. 502/2024

SUB: AMENDMENT IN ANNEXURE-A OF DOP OFFICE ORDER 440/2020

The Board of Directors of the Company, in its 550th Meeting held on 30.11.2024 had accorded approval for amendment in resolution passed at the 489th meeting held on 23.10.2020, to amend Annexure-A of DOP Office order No. 440/2020. Accordingly, Para V i.e. Procurement, contained in DOP office order no 440/2020 is hereby partially amended to be read as under:-

- (ii) Award of works contracts or purchase contracts [including any deviation/alterations from the terms of a contract] or incurring of any commitments referred to above exceeding Rs.300 Crore, but not exceeding Rs.1000 Crore, shall be approved by Group of Functional Directors including CMD (GFD) (i.e. it shall not be a Board level sub-committee). However, a report on approvals accorded by the GFD shall be placed before the Board on a quarterly basis for information.
- (iii) DELETED
- (iv) Award of Consultancy assignments including foreign consultancy assignments exceeding Rs.10 Crore. Award of Consultancy assignments including foreign consultancy assignments exceeding Rs.10 Crore shall be approved by the GFD referred to in (ii) above.
- (v) Appointment of Sponsor/Agents for Overseas Consultancy Assignments involving sponsorship/agency commission exceeding Rs.10 Crore. Appointment of Sponsor/Agents for Overseas Consultancy Assignments involving sponsorship/agency commission exceeding Rs.10 Crore shall be approved by the GFD referred to in (ii) above.

Other clauses of Para V shall remain the same.

The Board of Directors further authorised Chairman & Managing Director to delegate any powers, as may be delegated by the Board of Directors to the Chairman & Managing Director, from time to time, to any Functional Director. Additionally, the Chairman & Managing Director may vary or annul any such delegation as deemed necessary.

(RITU ARORA)

Company Secretary

Distribution:

पंजीकृत कार्यालय : एनटीपीसी भवन, स्कोप कॉम्प्लेक्स, केन्द्रीय प्रशासनिक एरिया, लोधी रोड नई दिल्ली-110003

कार्पोरेट पहचान नम्बर : L40101DL1975GOI007966, टेलीफोन नं.: 011-24387333, फैक्स नं.: 011-24361018, ईमेल: ntpccc@ntpc.co.in, वेबसाइट: www.ntpc.co.in

Registered Office : NTPC Bhawan, SCOPE Complex, Institutional Area, Lodi Road, New Delhi-110003

Corporate Identification Number : L40101DL1975GOI007966, Telephone No.: 011-24387333, Fax No.: 011-24361018, E-mail : ntpccc@ntpc.co.in

Website : www.ntpc.co.in



एनटीपीसी लिमिटेड
(भारत सरकार का उद्यम)
NTPC Limited
(A Govt. of India Enterprise)

केन्द्रीय कार्यालय/ Corporate Centre

Ref. No. 01:SEC:D:5A

Date : 19th September, 2024

OFFICE ORDER NO.-498/2024

**Sub: Delegation of Powers from Chairman and Managing Director to
Functional Director**

In exercise of the powers vested in him by specific Resolutions of the Board of Directors/Sub-Committees of the Board from time to time and Board Resolution No. 489.2.6 dated 23rd October 2020, the Chairman & Managing Director has authorised Concerned Functional Director to approve changes/re-appropriation between heads/sub-heads within the total approved investment amount for Coal Mining Project(s) with the concurrence of ED (Finance).

(RITU ARORA)
Company Secretary

Distribution:
Through E-Mail/Internet Portal



एनटीपीसी लिमिटेड

(भारत सरकार का उद्यम)

NTPC Limited

(A Govt. of India Enterprise)

केन्द्रीय कार्यालय/ Corporate Centre

Ref. No. 01:SEC:D:5(A)

Date: 16/3/2022

OFFICE ORDER NO. 467/2022

**Sub: Delegation of Powers for rescue and restoration works at Tapovan
Vishnugarh Hydro Power Project**

In exercise of the powers vested in him vide Board Resolution No. 489.2.6 dated 23rd October 2020, the Chairman & Managing Director has approved certain modification as given vide DOP office order 446/2021 dated 26.2.2021 in the special powers for rescue and restoration works at Tapovan Vishnugarh Hydro Power Project. The modified power shall read as under:

Subject Matter	Extent of Power delegated	Officers authorized to exercise powers
Technical and administrative approval of cost estimate of new contracts /deviation in existing contract for the purpose of rescue and restoration works at Tapovan Vishnugarh Hydro Power Project	Upto Rs. 50 crore for each new contract. For existing contracts there will be ceiling of net variation of + 50% of original contract value including approval already given.	Empowered Committee comprising ED (Incharge-Hydro), ED(Engg.) and ED(PM) [ICWF]

Note: The Powers delegated as above are subject to an overall ceiling of Rs.165 crore.

Nandini Sarkar

(NANDINI SARKAR)

Company Secretary

**Distribution:
Through E-Mail**

Ref. No. 01:SEC:D:5(A)

Date: 3rd April, 2020

OFFICE ORDER NO. 430/2020

Sub: Amendment to Clause (E) of Procurement and Works Policy regarding Procurement at Government e-Marketplace (GeM)

In pursuance of the Board Resolution no. 482.2.12 dated 19th March 2020, the following provision under clause E in Procurement and Works Policy for Procurement at Government e-Marketplace (GeM) has been amended to facilitate procurement of enlisted items on GeM from enlisted vendors.


Procurement at Government e-Marketplace (GeM)

Government e-marketplace (GeM) portal can also be utilized for procurement of Goods or Services listed there as under:-

- (i) Direct procurement can be made through any of the available suppliers on the GeM meeting the requisite quality, specification and delivery period up to value specified in the DOP.
- (ii) Procurement can be made through tools for online bidding and/or online reverse auction available on GeM, for values specified in the DOP. Procurement is to be done from the lowest technically acceptable seller.
- (iii) The direct procurement and invitation for the online e-bidding/reverse auction will be as per terms and conditions of GeM.
- (iv) The monetary ceilings are for single product and applicable only for purchases made through GeM.

General Note: In pursuance of the Board Resolution no. 482.2.12 dated 19th March 2020, the following general note is inserted in the end of Work & Procurement Policy.

- The Chairman & Managing Director is authorised for approving changes /modification in Procurement and works Policy with regard to GeM Procurement.



(NANDINI SARKAR)
Company Secretary

Distribution:
Through E-Mail



एनटीपीसी लिमिटेड

(भारत सरकार का उद्यम)

NTPC Limited

(A Govt. of India Enterprise)

Ref. No. 01:SEC:D:5(A)

क-द्रीय कार्यालय / Corporate Centre
Date: 3/11/2020

Office Order no. 440/2020

Sub: Revision of Powers conferred upon the Chairman & Managing Director and authorization to him to delegate powers conferred upon him to Executives of the Company

The Board of Directors at their 489th Meeting held on 23rd October, 2020 has conferred revised powers to the Chairman & Managing Director and its Sub-Committees for Contracts/ Projects and Committee of Functional Directors for Contracts. Revised powers of the Chairman & Managing Director and the aforesaid Sub Committees of the Board are as under:

The Board resolved that in supersession of resolution passed by the Board of Directors in 362nd meeting held on 31st January 2011 and modified from time to time, subject to the observance of the provisions of the Companies Act, 2013, Memorandum and Articles of Association of the Company, relevant directives from the Central Government applicable to the Company, policies, rules, regulations and budgets as may be approved by the Board of Directors from time to time, principles of financial propriety and subject to the general supervision and ultimate control by the Board of Directors, the Chairman & Managing Director be and is hereby authorized to exercise all or any of the powers vested in the Board for the management and administration of the Company, except on the matters as set out in Annexure-A, in respect of which prior approval of the Board of Directors will be necessary.

The Board further resolved that in special circumstances, where in the opinion of the Chairman & Managing Director an immediate decision on any matter (even on items included in Annexure-A but excluding those items which are reserved for the decision of the President of India) is essential, he may within the ambit of operational necessity and efficiency or to meet an emergency, take decision on behalf of the Board provided, however, that a report would be made to the Board soon after and its ex-post-facto approval be obtained.

The Board further resolved that the Chairman & Managing Director be and is hereby authorised to delegate any or all the powers conferred upon him to full time Directors, Executive Directors, General Managers or other officers under him, subject to due control and responsibility being retained by him and further subject to such conditions, as may deem fit, consistent with the need of prompt, effective and efficient discharge of responsibilities entrusted to such a Director/officer and that the Chairman & Managing Director shall vary and/or annul from time to time any such delegation as he may deem necessary.

Nandini Sarker

पंजीकृत कार्यालय : एनटीपीसी भवन, स्कोप कॉम्प्लेक्स 7 इंस्टीटुशनल एरिया लोदी रोड, नई दिल्ली-110003

कार्पोरेट पहचान नम्बर : L40101DL1975GOI007966, टेलीफोन नं.: 011-24387333, फैक्स नं.: 011-24361018, ईमेल: ntpcc@ntpc.co.in, वेबसाइट: www.ntpc.co.in

Registered Office : NTPC Bhawan, SCOPE Complex 7 Institutional Area, Lodi Road, New Delhi-110003

Corporate Identification Number : L40101DL1975GOI007966, Telephone No.: 011-24387333, Fax No.: 011-24361018, E-mail : ntpcc@ntpc.co.in

Website : www.ntpc.co.in

The Board further resolved that the Chairman & Managing Director be and is hereby delegated the full powers on behalf of NTPC to institute suits, prosecute cases, defend, compound, compromise or abandon legal proceedings or refer the claims for arbitration and sign vakalatnamas, complaints/ applications, written statements, pleadings and other documents and papers in connection with all cases or proceedings by or against the company or its employees or otherwise concerning the affairs of the company in any courts of Law and /or quasi-judicial authorities or before the taxation or any other Statutory Authorities and he is further authorised to delegate these powers to Functional Directors or Executive Directors or General Managers or other Officers, and may execute a Special or General Power of Attorney under the common seal of the Company.



(NANDINI SARKAR)
Company Secretary

Distribution:
Through E-Mail

Annex-A

Powers excluded/excepted from the Delegation of Powers to the Chairman & Managing Director, NTPC Limited

The matters reserved for the decision of the President of India:

- (i) The Company's revenue budget in case there is an element of deficit which is proposed to be met by obtaining funds from the Government.
- (ii) Winding up of the Company.
- (iii) Sale, lease, disposal or otherwise of the whole or substantially the whole of the undertaking of the Company.
- (iv) The Annual and Five Years Plans for Development.
- (v) Any other matter which in the opinion of the Chairman & Managing Director be of such importance as to be reserved for the approval of the President.

In addition to the matters requiring the approval of the President of India as set forth in the Articles of Association of the Company and as mentioned hereinabove, the following will also require the sanctions/approval of the Board of Directors:

I. Budget and Plans:

- (a) Budget and plans for projects, operation and manpower including Corporate Plan.
- (b) The annual Budget estimates of the Company for capital and operational expenditure.

II. Acquisition of Companies:

Acquiring of shares, stocks or securities of any other Company or Undertaking other than in Government guaranteed securities and in Co-operative Societies duly registered.

III. Capital Estimates:

- (i) Any Feasibility Report/Scheme/ Estimate exceeding Rs. 300 Crore for:
 - (a) Capital additions in any existing unit including additional facilities in Plant, Mines and Township which is not included in the Feasibility Report/Detailed Project Report or Revised Cost Estimate of the Unit, or
 - (b) Renovation and Modernisation of any unit or facilities in Plant, Mines, Township and Transmission System, or
 - (c) Establishment of any new unit conceived by the Company or Mega Projects undertaken as per the direction of the Govt. of India.
- (ii) Feasibility Reports/Schemes/Estimates exceeding Rs. 300 Crore shall be approved by a Project Sub-Committee constituted for the purpose from time to time, by the Board of Directors.
- (iii) (a) Upward variations in Project cost in aggregate, which exceed 10% but are up to 20% of the originally approved cost estimates(after excluding increase within originally approved project time cycle due to change in statutory levies, exchange rate variations and price escalation) shall be approved by Project Sub-Committee of the Board of Directors.

(b) Upward variations in Project cost in aggregate, which exceed 20% of the originally approved cost estimates (after excluding increase within originally approved project time cycle due to change in statutory levies, exchange rate variations and price escalation) shall be submitted to Board of Directors for approval through Project Sub-Committee of the Board.

Note-Feasibility Report/ Investment Proposals exceeding Rs. 50 Crore need to be appraised by independent financial Institution.

IV. Capital Expenditure:

Stages of Expenditure	For Thermal/Mining Projects	For Hydro Projects
(i) Any Capital Expenditure for Topographical Survey, Socio-economic Survey, Geo- technical investigations, Detailed Environment Impact Assessment Studies, Hydrological Studies, Area Drainage Study, Seismic Study, Oceanographical Study, Model Studies & any other study required for FR, Preparation of FR and payment of fees / charges for statutory clearances etc. and initial expenses for project establishment & service charges / fee payable to the State Govt. for land acquisition for New / Expansion of projects including Plants, Township and Transmission system. Such expenditure would ultimately form part of the total project cost.	Exceeding Rs. 20 Crore in each case	Exceeding Rs. 50 Crore in each case
(ii) Any capital expenditure for activities related to development of infrastructure (such as fencing/ boundary wall, drainage, construction water/ power/ stores/ office, approach road, site protection etc.), construction township and other enabling works, site levelling, Green belt, Site establishment etc. Such expenditure would ultimately form part of the total project cost.	Exceeding Rs. 200 Crore in each case (including expenditure under item (i) above) after Feasibility Report has been approved by the Project Sub-Committee.	Exceeding Rs. 200 Crore in each case (including expenditure under item (i) above) after Detailed Project Report has been cleared by CEA.

2/4

Nandini Sankar

- (iii) Any capital expenditure above Rs. 50 Crore including additions, alterations, modifications to or replacement of an existing asset, or other items which have not been specifically included in the approved capital budget for the year.
- (iv) Capital expenditure towards land acquisition including payment of R&R compensation exceeding Rs. 300 Crore as per the demand letter issued by the Central/ State Government authorities in case of new projects pending investment approval. In all cases, payment towards land acquisition shall be made subject to in-principle land and water commitment from the State Govt. and release of land boundaries drawings as per general layout plan, irrespective of approving authority.

V. Procurement:

- (i) Award of a works contract or purchase contract or incurring of any commitment of a value exceeding Rs. 300 Crore, forming a component of the Project Report already sanctioned or where investment decision has been taken by the Board.
- (ii) Award of works contracts or purchase contracts [or any deviation /alterations from the terms of a contract] incurring of commitments referred to above exceeding Rs. 300 Crore but not exceeding Rs. 500 Crore, shall be approved by a Committee of Directors comprising all functional directors including CMD. Refer OO 502/20254
- (iii) Award of works contracts or purchase contracts or incurring of commitments referred to above exceeding Rs. 500 Crore, but not exceeding Rs. 1000 Crore, shall be approved by Contracts Sub- Committee of the Board of Directors. Refer OO 502/20254
- (iv) Award of Consultancy assignments including foreign consultancy assignments, exceeding Rs. 10 Crore. Award of Consultancy assignments beyond Rs. 10 Crore shall be approved by Contracts Sub- Committee of the Board of Directors. Refer OO 502/20254
- (v) Appointment of Sponsor/Agents for Overseas Consultancy Assignments involving sponsorship/agency commission exceeding Rs.10 Crore. Appointment of Sponsor/Agents for Overseas Consultancy Assignments involving sponsorship/agency commission exceeding Rs.10 Crore shall be approved by Contracts Sub- Committee of the Board of Directors. Refer OO 502/20254
- (vi) For contracts having value beyond the delegated authority of the Chairman & Managing Director, any deviation/alteration from the terms of a contract having aggregate price implication exceeding Rs. 300 Crore or 15% of the value of the contract, whichever is lower, excluding such increases as might have arisen due to price variations, quantity variations and statutory variations permissible within the terms of the original contract.
- (vii) Agreement involving foreign collaboration proposed to be entered into by the Company, irrespective of the consideration involved.

3/4

Nandini Sarker

VI. Personnel:

- (i) Framing of Policies, Rules and Regulation related to compensation benefits as per applicable Govt. guidelines and orders from time to time, recruitment, promotion, Service and CDA Rules or changes therein. This excludes those involving expenditure or concessions to the extent of Rs.10 Crore in a year and those which are routine, procedural or statutory in nature.
- (ii) Creation/Abolition of and appointment to the posts at the level of Executive Director or equivalent and above.
- (iii) Formulation of and any changes in wage structure and scales of pay of employees of the Company.

VII. Power to Borrow:

To borrow money for the purposes other than the working capital requirement on the hypothecation of the Company's current assets. (Borrowing powers for working capital requirement will be exercised by the Chairman & Managing Director subject to the guidelines and policies laid down by the Board).

VIII. Write Off:

- (i) To write off any items of stores, equipment, tools, plant and materials resulting in a net loss of more than Rs. 1 Crore in each case.
- (ii) To write off any shortages in raw-materials (including fuel), exceeding such limits as may be prescribed by the Board.
- (iii) To write off shortages of Cash exceeding Rs. 1,00,000 in each case.
- (iv) to write off outstanding debit balance appearing in the account of employees /contractors / suppliers exceeding Rs. 30 Lakh.

IX General:

- (i) Grant of compensation to other than Company employees arising from any cause, above Rs. 50 Lakh in each case.
- (ii) Sale or alienation in any form of any immovable property vested in the Company.
- (iii) Any grant or donation or ex-gratia payments, not arising from recognised rules relating to amenities and welfare over Rs. 10,00,000/- in each case.
- (iv) Settlement of claims against the Company from any cause not provided for in any other items mentioned above including statutory claims exceeding Rs. 50,00,000/- in each case, subject to the same being outside contractual/legal recourse.
- (v) Policy for allotment of land to outside parties.
- (vi) Any expenditure on an object which has not been recognised as an object fit for expenditure by the Company.

4/4

Nandini Sarker

Ref. No. 01:SEC:D:5(A)

Date: 21st Oct., 2019

Office Order No. 416/ 2019

Sub: Modification of provisions in respect of tender opening in Procurement & Works Policy

- 1.0 The provision with regard to tender opening is specified in the Procurement & Works Policy. Subsequent to implementation of Shared Service Centers (SSC) in C&M and Finance functions and adoption of E-tendering in NTPC, a need was felt to review the tender opening provisions.
- 2.0 The provision has been reviewed and in order to provide uniform guidelines regarding the process of tender opening, the Board of Directors in its 477th meeting held on 21st September, 2019 has decided to make following amendments with regard to tender opening provisions specified in the Procurement & Works Policy :

11.1.1 (a) Tender Opening in cases of Manual tendering

Tenders will be opened at the time indicated in the invitation to tender, in the presence of the representatives of the tenderers, if they present themselves and a representative of Finance. When the tenders are opened, the names of all present tenderers would be read out for the benefit of the tenderers present and where feasible the rates tendered will also be read out. Any omission or irregularity such as absence of signature of a tenderer, absence of earnest money deposit, references etc. may be pointed out on the spot for the information of representatives of the tenderers.

Alterations and erasures, if any, will be initialled by all officials at the time of opening. The quotations of each page of each tender should be encircled and also attested by the officials in token of authenticity.

11.1.1 (b) Tender Opening in cases of E- tendering

Tenders will be opened at the time indicated in the Notice Inviting Tenders/Invitation for Bids, in the presence of the representatives of the Bidders, if they present themselves and a representative of Finance for joint verification/checking of EMD/physical documents. However, online bid opening can be done by C&M member(s) only.

For Nandini Sarkar 1/2

पंजीकृत कार्यालय : एनटीपीसी भवन, स्कोप कॉम्प्लेक्स, 7, इंस्टीट्यूशनल एरिया, लोधी रोड, नई दिल्ली-110003
कार्पोरेट पहचान नम्बर: L40101DL1975GO1007966 टेलीफोन नं.: 011-24387333 फैक्स नं.: 011-24361018 ईमेल : ntpccc@ntpc.co.in वेबसाइट : www.ntpc.co.in

Registered Office : NTPC Bhawan, Scope Complex, 7, Institutional Area, Lodhi Road, New Delhi-110003
Corporate Identification Number : L40101DL1975GO1007966 Tel. : 011-24387333 Fax : 011-24361018 E-mail : ntpccc@ntpc.co.in
Website : www.ntpc.co.in

Page 1 of 2

Any omission or irregularity such as absence of earnest money deposit, physical documents etc. may be pointed out on the spot for the information of representatives of the Bidders.

Price Bid opening details shall be displayed on the e-tendering portal (except in cases of Reverse Auction) for the benefit of the Bidders.

Notes:

- i) In cases of E-tendering, where EMD/physical documents are not required, online bids shall be opened by C&M member(s) only without the requirement of Finance representative.
- ii) In case no Finance representative is posted at the tender opening location, any other representative except tendering department as authorized by Head of Project may be associated. If required, the consultation of SSC-Finance may be sought by CS/C&M/tendering department in case of any issue with regard to Bid Security/Earnest Money Deposit/Physical documents.
- iii) For tenders invited by Corporate Contracts, representative of Indenting department shall also be associated for tender opening in all cases in addition to Finance representative.

3.0 This Circular shall come into force with immediate effect.

Nandini Sarkar

(NANDINI SARKAR)
Company Secretary

Distribution:
As per List attached

2/2



एनटीपीसी लिमिटेड

(भारत सरकार का उद्यम)

NTPC Limited

(A Govt. of India Enterprise)

केन्द्रीय कार्यालय/ Corporate Centre

Ref. No. 01:SEC:D:5(A)

Date:25.7.2019

OFFICE ORDER NO. 402/2019

Sub: Delegation of Powers for execution of DDUGJY/IPDS Projects Works of Andaman & Nicobar Administration

In exercise of the powers vested in him vide Board Resolution dated 31st January 2011, the Chairman & Managing Director has approved that Powers of Section-I of the scheme of Delegation of Powers will be exercised for awarding, executing and managing post award activities of projects of "DDUGJY/IPDS of Andaman & Nicobar Administration" provided that fund required for projects has been sanctioned by PFC/REC.

Further, Director (HR) has been nominated as Functional Director for exercising the delegation of power under Section-I for activities of DDUGJY/IPDS of Andaman & Nicobar Administration.

Nandini Sarker

(NANDINI SARKAR)
Company Secretary

Distribution
As per List attached



एनटीपीसी लिमिटेड

(भारत सरकार का उद्यम)

NTPC Limited

(A Govt. of India Enterprise)

केन्द्रीय कार्यालय/ Corporate Centre

Ref. No. 01:SEC:D:5(A)

Date: 27.3.2018

OFFICE ORDER NO. 378/2018

Sub: Delegation of Powers for execution of SAUBHAGYA projects works

In exercise of the powers vested in him vide Board Resolution dated 31st January 2011, the Chairman & Managing Director has approved that Powers of Section-I of the scheme of Delegation of Powers will be exercised for awarding, executing and managing post award activities of projects of Pradhan Mantri Sahaj Bijli Har Ghar Yojana (SAUBHAGYA) provided that fund required for projects has been sanctioned by respective State Govt./REC.

Further, Director (HR) has been nominated as Functional Director for exercising the delegation of power under Section-I for activities of SAUBHAGYA projects works.

(K.P.GUPTA)

 **Company Secretary**

Distribution

As per List attached

पंजीकृत कार्यालय : एनटीपीसी भवन, स्कोप कॉम्प्लेक्स, 7, इंस्टीट्यूशनल एरिया, लोधी रोड नई दिल्ली-110003

कार्पोरेट पहचान नम्बर : L40101DL1975GOI007966, टेलीफोन नं.: 011-24387333, फैक्स नं.: 011-24361018, ईमेल: ntpccc@ntpc.co.in, वेबसाइट: www.ntpc.co.in

Registered Office : NTPC Bhawan, SCOPE Complex, 7 Institutional Area, Lodi Road, New Delhi-110003

Corporate Identification Number : L40101DL1975GOI007966, Telephone No.: 011-24387333, Fax No.: 011-24361018, E-mail : ntpccc@ntpc.co.in

Website : **262**ntpc.co.in

Ref. No. 01:SEC:D:5(A)

Date: June 1st, 2017

Office order no. 360/2017

Sub: Delegation of Powers for Sab Ka Saath Sab Ka Vikas Sammelan

In exercise of the powers vested in him vide Board Resolution dated 31st January 2011, the Chairman & Managing Director has delegated full powers to Regional Executive Directors/ Business Unit Heads for calling of tenders and award of work relating to the "Sab Ka Saath Sab Ka Vikas Sammelan" subject to budget provisions.

This issues with the approval of competent authority.

(K P GUPTA)
Company Secretary

CIRCULAR

Sub: Procedure for approval on various Proposals using Delegation of Power (DOP)

It has been observed that certain departments/projects are moving proposals for approval without quoting the relevant Delegation of Power (DOP) Section/Clause causing confusion as to who is the competent authority.

Moreover, some departments/projects are sending proposals for CMD's approval without quoting the reasons for doing so.

It is, therefore requested that whenever a proposal is moved, the note should clearly specify as to who is the competent authority for approval quoting the relevant DOP Section & clause.

Further, proposals need to be put up for CMD's approval only in those cases where:

- a) Power has not been delegated by CMD.
- b) Approval of CMD is required under law
- c) Approval of CMD is required due to delegated Powers by Board of

Directors.

This is issued with the approval of competent authority.

(K P Gupta)
Co. Secretary

Ref. No. 01:SEC:D:5

Date: 22.3.2016

Office Order No. 348/2016

Sub: Amendment in DOP regarding Day Work Schedule

In exercise of the powers vested in him vide Board Resolution dated 31st January 2011, the Chairman & Managing Director has approved the following clarification:-

In case of Contracts awarded by Corporate Centre, prior to issuance of this office order, any variation in Quantities occurring during post award in respect of 'Day Work Schedule' items not included in the Contract Price, shall be dealt with in accordance with clause 11.1(a) and 11.2(a) of Section-I of DOP.

In future Contracts, the 'Day Work Schedule' items shall be included as part of Contract Price and any variation shall be dealt with in accordance with clause 11.1(a) and 11.2(a) of Section-I of DOP.

(A. K. RASTOGI)
Company Secretary

Ref. No. 01:SEC:D:5

Date: 12.6.2015

Office Order No. 334/ 2015

Sub: Delegation of Power for execution of RGGVY project works

In exercise of the powers vested in him vide Board Resolution dated 31st January 2011, the Chairman & Managing Director has approved that Powers of Section-I of the scheme of Delegation of Powers will be exercised for awarding, executing and managing post award activities of projects of Rajiv Gandhi Grameen Vidyutikaran(RGGVY)/Deendayal Upadhyaya Gram Jyoti Yojna (DDUGJY) provided that fund required for projects has been sanctioned by respective State Govt./REC.

(A. K. Rastogi)
Company Secretary

Ref. No. 01:SEC:D:5

Date: 3/12/2014

Office Order No. 330/ 2014

**Sub: Delegation of Power in respect of Owners' Engineer Consultancy
Assignment of Trincomalee Power Company Ltd. (TPCL) , Sri Lanka**

In exercise of the powers vested in him vide Board Resolution dated 31st January 2011, the Chairman & Managing Director has delegated full powers to Director (Commercial) for approving all expenditures/ advances, in foreign currency, in respect of Owners' Engineer Consultancy Assignment of TPCL, subject to limit mentioned in Resource Allocation Sheet.

However, the expenditure in India in INR under this assignment shall be governed as per the provisions of existing DOP i.e Office Order no. 216/02, as amended from time to time.

**(A. K. Rastogi)
Company Secretary**

Office Order No. 328/ 2014

Sub: Delegation of Power for construction of toilets in Schools by NTPC under CSR under Swatchh Bharat Abhiyan of Govt. of India

In exercise of the powers vested in him vide Board Resolution dated 31st January 2011, the Chairman & Managing Director has permitted use of Section-I of DOP i.e. Delegation of Powers applicable to Pre-Investment activities for setting up new/expansion projects and construction stage of approved projects/schemes, in respect of all activities associated with construction of toilets in Schools by NTPC under CSR under Swatchh Bharat Abhiyan of Govt. of India.

(A. K. Rastogi)
Company Secretary

Office Order No. : 312/ 2012

Sub: Delegation of Power for Siddhirganj O&M Assignment

In exercise of the powers vested in him vide Board Resolution dated 31st January 2011, the Chairman & Managing Director has approved a scheme of Delegation of Power for O&M service Contract for Siddhirganj Peaking Power Plant, Bangladesh. Details of Scheme of Delegation of Power for Siddhirganj O&M assignment is enclosed as Annexure-I.

(A. K. RASTOGI)
Company Secretary

SI No	Subject Matter	Extent of Power	Officer to whom delegated	Remarks
1	Sanction of expenditure on entertainment and hospitality during project execution.	Full Powers	Dir.(Comml)	Subject to Provision in Cost Sheet and Resource allocation
2	Power to execute legal documents in respect of all activities during execution of the approved contract	Full Powers	Dir. (Comml)	Wherever necessary legal advice to be obtained.
3	(a) Sanction of permanent recoupable imprest of employees	Full Powers	Dir. (Comml)	In consultation with Finance
	(b) Sanction of advances to Employees for incurring petty contingent expenditure/ local purchases, expenditure on official meetings, etc. after competent authority has approved expenditure in principle.	Full Powers	Dir. (Comml)	In consultation with Finance
4	Sanction of hire of Conveyance on contract basis during project execution	Full Powers	Dir. (Comml)	Subject to Provision in Cost Sheet/Resource allocation
5	Sanction for installation of Telephones, fax, email internet in office/ transit camp	Full Powers	Dir. (Comml)	Subject to Provision in Cost Sheet/Resource allocation
6	a) Leasing/Hiring of office/residential accommodation/transit camp etc during project execution b) Sanction of advance rent upto six months to landlord in respect of residential accommodation leased for employees of the company to be adjusted in first 6/12 months. c) Signing of lease agreements for hiring of residential/office accommodation/transit camp/ (In consultation with Law Department)	Full Powers in foreign currency Full Powers in foreign currency Full Power	Dir. (Comml) Dir. (Comml) Proj. Manager	For 6 (a) & (b) Subject to Provision in Cost Sheet/resource allocation In consultation with Finance
7	Procurement of Insurance Policies (Third party. Prof. Indemnity etc)	Full power in foreign currency	Dir. (Comml)	Subject to Provision in Cost Sheet/resource allocation In consultation with Finance
8	Hiring services of Legal/Tax consultant at Bangladesh	Full power in foreign currency	Dir. (Comml)	Subject to Provision in Cost Sheet/resource allocation In consultation with Finance

Note: It shall be ensured by Consultancy Wing that the expenditure incurred are within the resource allocated as per the cost sheet for this Project.

office order no.: 277/2009

Delegation of Powers for Energy Technologies

In exercise of the powers vested in him vide Board Resolution dated 27th January 1999, the Chairman & Managing Director has approved the following interim scheme of Delegation of Power for Energy Technology (ET) Department, pending finalization of System & Procedures:

1. A Group of Directors comprising functional directors, duly authorized by the Board of Directors, shall be constituted for identification of pilot projects / Demonstration Plants to be undertaken by the ET Dept.
2. After identification of the pilot projects / Demonstration Plants, ET Dept. shall use Section –I and II of the existing DOP for expenditure pertaining to construction phase and operation phase respectively.
3. For functions similar to those carried out by R&D Dept., ET Department shall use Section-III of DOP.
4. For administrative & miscellaneous matters, the ET Department shall use Section VB of the Delegation of Power.
5. Head of ET (not below the rank of GM) may exercise powers of ED.
6. Where the subject matter is beyond the powers of ED, it may be approved by the Director in- charge of ET [with concurrence of ED (Fin.)] or CMD, as may be decided by the competent authority.
7. The award of contracts for housekeeping, security, horticulture, building maintenance etc. shall be processed through HR-Procurement & Contracts departments.
8. Suitable allocation of funds for unidentified projects to be undertaken during the year shall be made in the budget.

(A. K. RASTOGI)
Company Secretary

Office Order No. 219/2003

(Further Modified by Office Order No.273/2008 dated 14.8.2008)

Subject: Delegation of Powers for Consultancy Services Assignments of Residual Life Assessment (RLA) and Renovation & Modernisation (R&M) of Thermal Power Plants of SEBs / GENCOs

In exercise of the powers vested in him vide Board Resolution dated 27th January, 1999 and in partial modification of Office Order No. 218/2003 dated 1.1.2003, the Chairman & Managing Director has delegated certain powers for Consultancy Services Assignments of Residual Life Assessment (RLA) and Renovation & Modernisation (R&M) of Thermal Power Plants of SEBs / GENCOs. These powers are incorporated in Annex-I and II to this Office Order.

(A.K. BAJPAIE)
Co. Secretary.

Annex – I to Office Order No.219/2003

**DELEGATION OF POWER FOR CONSULTANCY SERVICES ASSIGNMENT OF
RLA/R&M OF SEBS/GENCOS POWER STATIONS**

SL NO	NATURE OF POWER	ED	GM	PROJECT MANAGER	SITE RESIDENT MANAGER	REMARKS
1.	Technical and administrative approval for advance expenditures for setting up transit camp / site office at SEB station	2 lakh	1 lakh	Upto Rs.30,000/-	Upto Rs.20,000/-	1. ED&GM(R&M)/APDR P shall exercise this power. 2. This power is subject to the following: a. SEB / GENCOS has given acceptance for NTPC as consultant for RLA and R&M under APDRP. b. Stipulated terms and conditions of NTPC for RLA and R&M under APDRP are adhered to. c. Availability of provision in cost sheet. d. Amount of advance has been received by NTPC

Note:

1. Level of Project Manager – E7
2. Level of Site Resident Manager -- E7/E6

**Annex – II to office
Order No.219/2003**

**HR AND ADMINISTRATIVE POWERS TO BE EXERCISED BY THE EXECUTIVES
FOR RLA / R&M ASSIGNMENTS
FOR THERMAL STATIONS OF SEBs / GENCOS**

S.NO.	SUBJECT MATTER	EXTENT OF POWER	OFFICER TO WHOM DLEGATED	REMARKS
1.	Authorizing overtime work and countersigning overtime claims of staff under his charge subject to rules, policies laid down for the purpose.	Full powers	Project Manager/Site Resident Manager	Subject to provision in Cost Sheet
2.	Sanctioning tours within India, advance of TA and countersigning of TA claims	Full powers in respect of employees under him, including countersigning his own claims, subject to tour being approved by higher authority	Project Manager/Site Resident Manager	1. Subject to such guidelines/instructions/exceptions etc. that may be conveyed with the

S.NO.	SUBJECT MATTER	EXTENT OF POWER	OFFICER TO WHOM DLEGATED	REMARKS
				approval of the Competent Authority. 2. Copy of tour claim is to be sent to Project Manager in case of Site Resident Manager.
3.	Reimbursement of medical claims within normal rules in respect of employees under them	Full powers for claim above Rs.2000/- including countersigning his own claims For claims upto Rs.2000/-	Project Manager/Site Resident Manager Dy.Manager	
4.	Sanction of medical advance to employees under their charge for hospitalization within India and diagnostic tests costing Rs. 5000/- and above at site.	Upto Rs. 20,000/- including self Upto Rs 10,000/-	Site Resident Manager Sr. Manager	Adjustment claim for the advance will be settled as per rules and entitlement of the employee.
5.	Sanction of leave salary advance equal to one month's pay as per leave rules in respect of employees working under them and proceeding on leave for more than 30 days	Full powers	Project Manager/ Site Resident Manager	
6.	Sanction of local conveyance charges as per rules	Full powers including their own	Project Manager/Site Resident Manager	Subject to provision in Cost Sheet
7.	Sanction of leave travel concession and advance thereof subject to admissibility as per rules in respect of employees working under their charge	Full powers including their own	Project Manager/Site Resident Manager	Order to be issued by HR department
8.	Sanction of all kinds of leave to employees working under him subject to leave rules	Full powers except extraordinary leave	Project Manager/Site Resident Manager	Concerned HR to be intimated about sanction along with the employees leave books: CL/RH records to be maintained locally
9.*	Approval for purchase of books, technical journals, periodicals, magazines etc. subject to Budget provision and subject to entry of books in the library's accession register.	Purchase of daily Newspaper, magazines, books, periodicals upto Rs.7,500/- per annum	Site Resident Manager	Subject to provision in Cost Sheet

10. *	Sanction of petty contingent expenditure	<u>1.Of recurring nature :</u> Full Powers Upto Rs.2500/- per case subject to an annual ceiling of Rs.25,000/- in a year <u>2.Of non recurring nature:</u> Full Powers Upto Rs.10,000/- in each case subject to a ceiling of Rs.50,000/- in a year	Project Manager Site Resident Manager Project Manager Site Resident Manager	Subject to provision in Cost Sheet Subject to provision in Cost Sheet
11.	Sanction for installation of telephones, fax, e-mail, internet etc. in office and residential telephone subject to applicable policy / guidelines / entitlements at site.	Full Powers	Project Manager/Site Resident Manager	Subject to provision in Cost Sheet
12.	Sanction of personal protective and safety equipments subject to approved rules and yard sticks	Full powers	Site Resident Manager	Subject to provision in Cost Sheet
13.	Signing of residential Lease agreement in respect of executives as per standard text vetted by Law Department.	Full powers	Project Manager/Site Resident Manager	Subject to intimation to concerned HR department
14.	Sanction of advance rent upto six months entitlement in respect of residential accommodation leased for employees of the company to be adjusted in the first six months	Full powers	Project Manager/Site Resident Manager	Subject to intimation to concerned HR department

15.	Leasing / hiring of office accommodation / transit camp etc.	Full powers subject to the place and area of accommodation having been approved by GM(R&M) /APDRP	Site Resident Manager	Subject to provision in Cost sheet
16.	Signing of lease deeds for hiring of accommodation other than residential (in consultation with Law Department)	Full powers	Site Resident Manager	
17.	Sanction of hiring of vehicle / conveyance on contract basis for office purpose based on approved guidelines.	Full powers up to the amount provided in the budget /cost sheet.	Project Manager/Site Resident Manager	Subject to provision in Cost Sheet
18.	Sanction for printing & binding other than standardized forms	Full powers Upto Rs.5,000/- on one occasion subject to ceiling of Rs.20,000/- in a year and as per purchase/procurement procedures	Project Manager Site Resident Manager	Subject to provision in Cost Sheet
19.	Sanction of expenditure on entertainment and hospitality	Full powers Upto Rs.5,000/- in each case. Upto 1,000/-on one occasion subject to ceiling of Rs. 10,000 per annum. Upto Rs.400/- on one occasion subject to ceiling of Rs.4,000/- p.a. Upto Rs.125/- on one occasion subject to ceiling of Rs.1,250/- p.a.	ED(APDRP)/GM Project Manager/Site Resident Manager DGM Sr.Manager Manager	Subject to provision in Cost Sheet
20. *	Sanction of permanent recoupable imprest (ICWF)	Upto Rs.20,000/- in each case	Project Manager/Site Resident Manager	
21.	Payment of bills pertaining to	Full powers	Site Resident Manager /	1. Subject to

	Electricity / Water / Telephone / Telex / Wireless / Posts & Telegraphs / Courier Services etc.		Manager	provision in Cost Sheet. 2. Will be exercised by the executives as authorized by Project Manager / Site Resident Manager 3. This power shall be exercised by Manager when Site Resident Manager is not available at station.
22.	Authorizing payment of hire charges of conveyance as per certification in writing	Full powers	Project Manager/Site Resident Manager	Subject to provision in the Cost Sheet
23.	Disposal of office scrap as per recommendation of a Committee	Full powers	Project Manager/Site Resident Manager	
24.	Sanction of expenditure on cancellation of Air and Rail booking for employees working under him including his own at site.	Full powers	Site Resident Manager	
25.	Hospitality and entertainment on behalf of and at the instance of ED/GM, whether in office or outside, subject to norms and approved guidelines.	Full powers	Project Manager/Site Resident Manager	Subject to provision in the Cost Sheet
26.	Approval for Hiring of PC including peripherals of PC and maintenance service for the above for use at office by user Deptt. as per Company policy.	Full powers	Site Resident Manager	Subject to provision in the Cost Sheet
27.	Sanction for appointment of casual / daily rated employees within manpower accounted for in the consultancy proposal.	Full powers	Site Resident Manager	1. Subject to provision in the Cost Sheet 2. Subject to local rules and regulations and HR policy
28. *	Approval of purchase or hire / lease of furniture, fittings, air coolers, air conditioners, heaters, office equipments including Personal Computers, printers, fax machines, linen curtains, civil and electrical	a) Upto Rs.1 crore in each case b) Upto Rs.1 lac in each case	GM Project Manager	1. Subject to provision in Cost Sheet. 2. This is subject to Procurement & works policy. 3. Subject to

	maintenance items etc.	c) Upto Rs.10,000/- in each case	Site Resident Manager	entitlements and policy guidelines. 4. Records of items purchased giving the description of item, date of purchase, source, cost etc. are to be kept locally.
29.	Approval of purchase of stationery items including EDP consumables	Full powers Upto Rs.10,000/- in each case	Project Manager Site Resident Manager	Subject to provision in Cost Sheet

NOTE:

1. Any expenditure beyond Rs. 10,000/- will require prior financial concurrence.
2. All Expenditures incurred on this project are to be booked under separate Project code and to be transferred to Consultancy Wing on monthly/ quarterly basis by the concerned finance departments for claiming from concerned SEB / Utility/ Power Finance Corporation.
3. Delegated power shall be exercised duly observing all principles of financial propriety and in accordance with Procurement & Works policy where applicable and within the cost sheet provisions of this assignment.
4. Power delegated to an executive at a particular level can be exercised by an executive at a higher level.
5. Project Manager will be at least of the rank of Deputy General Manager and Site Resident Manager will be at least of the rank of Deputy General Manager/ Sr. Manager.
6. * AGMs reporting to ED and above shall exercise Full Powers of GM as given in this office order in respect of their charge. Further, all AGMs shall exercise all Financial powers of GM relating to procurement and works not exceeding 75% thereof subject to the same being not less than the powers delegated to DGMs, in respect of their charge. However, the Financial powers of AGMs shall be the same as financial powers of GMs in respect of those items where the GMs have been delegated Full Powers.

*** Modified / Added through Office Order No. 273/2008 dated 14.8.2008.**

Office Order no. 207/2001

Sub.: Delegation of Powers to the Executives posted for Accelerated Power Development & Reforms Programme

In exercise of the powers vested in him vide Board resolution dated 27th January, 1999, the Chairman & Managing Director has delegated certain HR and Administrative powers as specified in Annex-I to Executives posted for Accelerated Power Development & Reforms Programme (APDRP) of Ministry of Power.

(ANJAN Kr. BAJPAIE)
Co. Secretary.

**HR AND ADMINISTRATIVE POWERS TO BE EXERCISED BY THE EXECUTIVES
POSTED FOR ACCELERATED POWER DEVELOPMENT & REFORMS PROGRAMME
(APDRP) OF MINISTRY OF POWER**

S No..	Subject Matter	Extent of Power	Officer to whom delegated	Remarks
1.	Authorizing over-time work and countersigning overtime claims of staff under his charge subject to rules, policies laid down for the purpose.	Full Powers	Project Manager/Circle In-charge	Subject to provision in Cost Sheet
2.	Sanctioning tours within India advance of TA and countersigning of TA claims.	Full Powers including his own tour. Full Powers in respect of employees under him including countersigning his own claims, subject to tour being approved by higher authority.	Project Manager Circle In-charge/ DGM	i) Subject to such guidelines/ instructions/ exceptions, etc that may be conveyed with the approval of the competent authority. ii) Copy of tour claim is to be sent to Project Manager in case of circles.
3.	Reimbursement of medical claims within normal rules in respect of employees under them.	Full Powers for claim above Rs. 2000/- including countersigning his own claims.	Project Manager/ Circle In-charge/ Sr. Manager	—
4.	Sanction of medical advance to employees under their charge for hospitalization within India and for diagnostic tests costing Rs. 5000/- and above.	For claims upto Rs. 2000/- upto Rs. 20,000/- including self Upto Rs. 10,000/-	Dy. manager Project Manager/Circle In-charge Sr. Manager	Adjustment claim for the advance will be settled as per rules and entitlement of the employee.
5.	Sanction of leave salary advance equal to one month's pay as per leave rules in respect of employees working under them and proceeding on leave for more than 30 days.	Full Powers	Project Manager/Circle In-charge	
6.	Sanction of local conveyance charges as per rules.	Full Powers including their own	Project Manager/ Circle In-charge/ DGM/SM	
7.	Sanction of leave travel	Full Powers including their	Project	Order to be

	concession and advance thereof subject to admissibility as per rules in respect of employees working under their charge	own	Manager/ Circle In-charge/ DGM	issued by HR Department.
		Full Powers		
8.	Sanction of all kinds of leave subject to leave rules to employees working under him.	Full Powers	SM Project Manager	Concerned HR to be intimated about sanction along with the employees' leave books: CL/RH records to be maintained locally.
		Full Powers except extra-ordinary leave	Circle In-charge/ DGM/SM	
9.	Approval for purchase of books, technical journals, periodicals, magazines etc., subject to Budget provision and subject to entry of books in the library's accession register.	Full Powers	Project Manager	Subject to provision in Cost Sheet.
		Purchase of daily Newspaper magazines, books, periodicals up to Rs. 7,500/- per annum,	Circle In-charge/ DGM	
10.	Sanction of petty contingent expenditure:	i) <u>Of recurring nature</u> :		
		Full Powers	Project Manager	Subject to provision in Cost Sheet.
		Up to Rs. 1000/- per case, subject to an annual ceiling of Rs. 10,000/- in a year	Circle In-charge / DGM.	
		ii) <u>Of non -recurring nature</u>		Subject to provision in Cost Sheet.
		Full Powers	Project Manager	
		Up to Rs. 5000/- per case, subject to an annual ceiling of Rs. 20,000/- in a year	Circle In-charge / DGM.	
11.	Sanction for installation of telephones, fax, e-mail, internet, etc. in office and residential telephone subject to applicable policy/ guidelines/ entitlements.	Full Powers	Project Manager/ Circle In-charge	Subject to provision in Cost Sheet.
12.	Sanction of personal protective and safety equipments. Subject to approved rules and yardsticks.	Full Powers	Project Manager/ Circle In-charge	Subject to provision in Cost Sheet.
13.	Signing of residential Lease agreement in respect of executives as per standard text vetted by Law Deptt.	Full Powers	Project Manager/ Circle In-charge	Subject to intimation to concerned HR Deptt.
14.	Sanction of advance rent up to six months entitlement in respect of residential accommodation leased for employees of the company to be adjusted in the first six	Full Powers	Project Manager/ Circle In-charge	Subject to intimation to concerned HR Deptt.

15.	months. Leasing/hiring of office accommodation/transit camp etc	Full Powers	Project Manager	Subject to provision in Cost Sheet.
		Full Powers subject to the place and area of accommodation having been approved by Project Manager.	Circle In-charge	
16.	Signing of lease deeds for hiring of accommodation other than residential (in consultation with Law Department)	Full Powers	Circle In-charge	
17.	Hiring of vehicle/conveyance on contract basis for office purpose based on approved guidelines.	Full Powers	Project Manager/ Circle In-charge	Subject to provision in Cost Sheet.
18.	Sanction for printing & binding other than standardized forms.	Full Powers	Project Manager	Subject to provision in Cost Sheet
		Up to Rs. 5000/- on one occasion subject to ceiling of Rs. 50,000/- in a year and as per purchase/procurement procedures.	Circle In-charge/ DGM.	
19.	Sanction of expenditure on entertainment and hospitality.	Full Powers	ED (APDRP)/ Project Manager DGM	Subject to provision in Cost Sheet.
		Up to Rs. 1000/- on one occasion subject to ceiling of Rs. 10,000/- p.a.		
		Up to Rs. 400/- on one occasion subject to ceiling of Rs. 4,000/- per annum	Sr. Manager	
		Up to Rs. 125/- on one occasion subject to ceiling of Rs. 1,250/- p.a.	Manager	
20.	Sanction of permanent recoupable imprest (ICWF).	Upto Rs. 20,000/- in each case. Up to Rs. 10,000/- in each case	Project Manager Circle In-charge/ DGM.	
21.	Payment of bills pertaining to Electricity/ Water/ telephone/ Telex/ Wireless, posts & telegraphs/ courier services etc.	Full Powers	Sr. Manager/ Manager	i) Subject to provision in Cost sheet. ii) Will be exercised by the executives as authorized by PM/ circle in-charge.
22.	Authorizing payment of hire charges of conveyance as per	Full Powers	Project Manager/	Subject to provision in

	certification in writing.		Circle In-charge	Cost sheet.
23.	Disposal of office scrap as per recommendation of a Committee.	Full Powers	Project Manager/ Circle In-charge/DGM	
24.	Sanction of expenditure on cancellation of Air and Rail bookings for employees working under him including his own.	Full Powers	Project Manager/ Circle In-charge/DGM	
25.	Hospitality and entertainment on behalf of and at the instance of ED/GM, whether in office or outside, subject to norms and approved guidelines.	Full Powers	Project Manager/ Circle In-charge/AGM	Subject to provision in Cost sheet.
26.	Approval for Hiring of PC, including peripherals of PC and maintenance service for the above for use at office by user Dept. as per Company policy.	Full Powers	Project Manager/ Circle In-charge	Subject to provision in Cost sheet.
27.	Sanction for appointment of casual/daily rated employees within manpower accounted for in the consultancy proposal.	Full Powers	Project Manager/ Circle In-charge	i) Subject to provision in Cost sheet. ii) Subject to local rules and regulations and HR policy.
28.	Approval of purchase or hire/ lease of furniture, fittings, air coolers, air conditioners, heaters, office equipments including Personal Computers and printers, fax machines, linen curtains, civil and electrical maintenance items, etc.	Full Powers Upto Rs. 10,000 in each case.	Project Manager Circle In-charge	i) Subject to provision in Cost sheet. ii) This is subject to Procurement & Works policy. iii) Subject to entitlements and policy guidelines. iv) Records of items purchased giving the description of item, date of purchase, source, cost, etc. are to be kept locally.
29.	Approval of purchase of stationery items including EDP consumables.	Full Powers Upto Rs. 10,000 in each case.	Project Manager Circle In-charge	Subject to provision in Cost sheet.

Notes:

1. Any expenditure beyond Rs. 10,000/- will require prior financial concurrence.
2. All Expenditures incurred on this project are to be booked under separate Project Code and to be transferred to Consultancy Wing on monthly/quarterly basis by the concerned finance departments for claiming from Ministry of Power under the Programme of APDRP.
3. For the purpose of payment of salary and other allowances, District Circles have been attached with specific Projects/RHQs. Respective HR/Finance Departments of these units will exercise powers available under Section IV of DOP of NTPC while providing administrative services to executives posted in various District Circles.
4. Delegated powers shall be exercised duly observing all principles of financial propriety and in accordance with Procurement & Works policy where applicable and within the cost sheet provisions of this assignment.
5. Powers delegated to an executive at a particular level can be exercised by an executive at a higher level.
6. Project Manager will be of the rank of General Manager and Circle in-charge will be of Deputy General Manager/Senior manager.

Officer Order No. 111/92

Sub. : Delegation of powers to execute Legal Documents

In exercise of the powers vested in him vide Board Resolution dated 9th December, 1988, the Chairman & Managing Director has authorised the following Officers of the Company to execute/accept legal documents on behalf of NTPC provided such document is not required to be executed under the Common Seal of NTPC :-

	Document	Officer Authorised	
		Corporate Centre	Project
(i)	Acceptance/Execution of Mortgage Deeds, Hypothecation Deeds, Surety Bonds, Service Bonds and other Bonds/ Deeds/Agreements executed by Trainees/ Apprentices/ employees.	Officers in the HR Deptt. not below the rank of Dy. Manager after the document is vetted by Legal Deptt.	Officers in the HR not below the rank of E3 after the document is vetted by Legal Deptt.
(ii)	Hypothecation Deeds, Indemnity Bonds etc. for the purposes of Purchase/ Construction/ Erection works etc.	Officers not below the rank of Dy. Manager of the concerned Deptt. (after the document is vetted by Legal & Fin. Deptt.)	Officer not below the rank of Dy. Manager of the concerned Deptt. (after the document is vetted by Legal & Fin. Deptt.)
(iii)	Other Legal Documents (including execution of deeds, submission of statutory returns etc.)	Officer not below the rank of Dy. Manager as may be authorised by concerned GM after the document is vetted by Legal & Fin. Deptt.	Any officer as may be authorised by GM of the Project (after the document is vetted by Legal & Fin. Deptts.)

2. The existing delegations in respect of above matters shall stand superseded.

(D.K. Bebber)
Secretary & Chief Law Officer

OFFICE ORDER NO. 115/92

Sub : Delegation of Powers for Financial and Functional matters for Public Deposits

In exercise of the powers vested in him vide Board Resolution dated 9th December, 1988 and in partial modification of Office Order No. 70/89 dated 19th January, 1989, the Chairman & Managing Director is pleased to delegate the financial and functional powers for Public Deposit as per Annex A and B of this Office Order.

(D.K. BEBBER)
SECRETARY

ANNEX 'A' OF OFFICE ORDER NO. 115/92 DT. 7.12.1992
DELEGATION OF POWERS FOR PUBLIC DEPOSIT SECTION

No.	Nature of Powers	Extent of Powers	Authorities to whom the powers are delegated	Remarks
FINANCIAL POWERS				
1 a)	Printing of Deposit Receipts & Interest Warrants	Full Powers subject to observance of normal tendering procedure in consultation with Corporate Contracts and Corporate Finance.	D(F)	1. The Deposit Section will be the Indentor & Coordinate the award of work. The Associate Finance Representative will be nominated by GM Incharge of Finance Concurrence and Contracts representatives by GM (Contracts) and Deposit Section representative by GM incharge of Deposit. 2. The Powers indicated herein apply to both calling of tenders and award of work
1 b)	Printing of Application Forms & other stationery and documents connected with Public Deposits other than item 1. (a)	Full Powers subject to observance of normal tendering procedure in consultation with Corporate Public Relations and Corporate Finance	ED(F)/GM(In charge)	
2.	Award of work relating to Data entry and other computer related works such as Bank reconciliation etc.	Full Powers	ED(F)/GM(In charge)	Subject to observance of normal tendering procedure. The nomination of representative on Tender committee will be the same as against Item 1. In addition an executive of EDP function in F&A Deptt. may also be associated. For orders upto Rs. 5000/- finance concurrence is not required.
3.	Award of work relating to software development	Full Powers	ED(F)/GM(In charge)	Subject to observance of normal tendering procedure. The nomination of representative on Tender Committee will be the same as against Item1. In addition an executive of EDP function in F&A Deptt. may also be associated. For orders upto Rs. 5000/- finance concurrence is not required
4.	Appointment & Selection of advertising agencies.	Full Powers	D(F)	Subject to Company's policy in this regard, there will be two representatives in the Committee for selection of the Advertising Agency, one from Finance Concurrence and one from Deposit Section nominated by respective GM-in-charge in addition to representative nominated by

5.	Award of works for mailing of letters, DRs & IWs etc.	a) Full Powers b) For amounts upto Rs.10000/- excluding postage subject to a ceiling of Rs. 50,000/- in a year.	D(F) ED(F)/ GM(In charge)	AGM(PR). Short listing of parties before selection & award shall be based on past experience and current offers; award of work will be subject to Finance concurrence, wherever required
6.	Petty Contingent expenditure of non-recurring nature	a) Full Powers b) Upto Rs. 500/- on each occasion subject to maximum of Rs. 25,000/- in a year subject to availability of Budget Provision.	ED(F)/ GM (In charge) Manager in Deposit Section	

Note : Till further order GM(Incharge) for this purpose will mean Company Secretary.

ANNEX 'B' OF OFFICE ORDER NO. 115/92 DATED 7.12.1992

S.No.	Nature of Powers	Extent of Powers	Authorities to whom the powers are delegated	Remarks
FINANCIAL POWERS				
1	a)To approve and attest correction in name of the Depositor either in DR/IW	Subject to the condition that the name as corrected corresponds to the name indicated in the original application.	Officers not below the rank of Dy. Manager in Public Deposit Section.	
2.	To approve and attest the deletion of name due to death in case of joint depositors.	Subject to observance of the prescribed procedure	-do-	
3.	Acceptance of proof for attaining the age of maturity and attestation of consequent changes in DR/IWs, wherever applicable.	Subject to observance of prescribed procedure and as per guidelines given by the Legal Deptt.	-do-	
4.	Opening of Collection Accounts with Banks.	Full Powers	ED(F)/GM(F)/GM(Incharge) in consultation with D(F).	
5.	To extend the validity period of interest warrants.	At par with the authority delegated for issue of cheques.	Executive in Deposit Section as notified including GM (Incharge).	
6.	To attest correction in name on interest warrants as a result of change of name subject to the change having been approved by the Competent Authority.	At par with the authority delegated for issue of cheques.	Executive in Deposit Section as notified including GM (Incharge).	
7.	Signing of Deposit Receipts & Interest Warrants.	a) Upto Rs. 1 lakh b) Above Rs. 1 lakh and upto Rs. 5 lakh. c) Above Rs. 5 lakh.	Jointly by two officers not below the rank of AO. To be signed jointly by two officers, one of them not below the rank of AO and other not below the rank of Dy. Manager. To be signed jointly by any two officers not below the rank of Dy. Manager.	

Note : Till further order GM (Incharge) for this purpose will be the Company Secretary.

Office Order No. 92/90

Sub: - Delegation of Powers for financial and functional matters of NTPC Power Bonds.

In exercise of the powers vested in him vide Board Resolution dated 9th December, 1988 and in partial modification of Annex 'A' & 'B' of Office Order No. 78/89 dated 30th November, 1989, the Chairman & Managing Director is pleased to delegate additional powers of the Bonds Cell to the Company Secretary. The amended Annex 'A' and 'B' of the above office order are attached.

(D.K. BEBBER)
SECRETARY

ANNEX 'A' OF OFFICE ORDER NO. 92/90 dt. 22.6.90

No.	Nature of Powers	Extent of Powers	Authorities to whom the powers are delegated	Remarks
1.	2.	3.	4.	5.
1.	FINANCIAL POWERS			
A	Selection, appointment & fixation of detailed terms and conditions of appointment including compensation for the services of agencies to the issue as given below :- -Manager/Advisers -Bankers -Trustees -Solicitors/Legal Advisers -Brokers	Full powers subject to observance of guidelines issued by Govt. of India regarding eligibility conditions, ceiling limits for fees/ commission, where applicable	D(F)	1(A) The services being of professional nature, the observance of normal procedure of tendering is not required to be followed
B.	Appointment of agency for doing the work relating to buy-back of Bonds.	Full Powers	ED(F)/GM(F)	
C.	Appointment & fixation of terms and conditions of Registrar to the Issue.	Full Powers subject to observance of normal Tendering procedure in consultation with Corporate Contracts & Corporate Finance	D(F)	1(C)+(D)+2 The Power Bond Cell will be The Indentor & Coordinate the award of work. The Associate Finance Representative will be nominated by GM Incharge of Finance cuncurrence and Contracts representative by GM (Contracts) and Bond Cell representative by GM in-charge of Bonds
D.	Selection, appointment & remuneration and detailed terms & conditions for Transfer Agents.	Full Powers subject to observance of normal Tendering procedure in consultation with Corporate Contracts& Corporate Finance	D(F)	
2.A	Printing of Bond Certificates & Interest Warrants	Full Powers	D(F)	2. The Powers indicated herein apply to both calling of tender and award of work.
B.	Printing of Application Forms, Prospectus, Allotment Letters & other Issue stationery and documents connected with pre and post allotment activities other than item 2.A	a) Full Powers b) Upto Rs. 2 lakh per annum	ED(F)/GM(F) Co. Secy.	
3.a	Award of work relating to Data entry and other computer related works such as Bank reconciliation etc.	a) Full Powers b) Upto Rs. 5000/- per occasion subject to a ceiling of Rs. 25000/- p.a.	ED(F)/GM(F) Co. Secy.	Subject to observance of normal tendering procedure. The nomination of representative on Tender Committee will be the same as against item 2.
b.	Award of work relating to software	Full Powers	ED(F)/GM(F)	In addition an

	development				executive of EDP function in F&A Deptt. may also be associated. For orders upto Rs. 5000/- finance concurrence is not required. Subject to Company's Policy in this regard. There will be two representatives in the Committee for selection of the Advertising Agency, one from Finance Concurrence and one from Power Bond Cell nominated by respective GMs-in-charge in addition to DGM(PR). Short listing of parties before selection & award shall be based on past experience and current offers; award of work will be subject to Finance concurrence.
4.	Appointment & Selection of advertising agencies.	Full Powers	D(F)		
5.	Award of works for mailing of letters Bonds, etc.	a) Full Power b) For amounts upto Rs.10000/- excluding postage subject to a ceiling of Rs. 50,000/- in a year	D(F) ED(F)/ GM(F)/ Secy.	Co.	
6.	Petty Contingent expenditure of non-recurring nature	a) Full Powers b) Upto Rs. 1000/- on each occasion subject to maximum of Rs. 50,000/- in a year. c) Upto Rs. 500/- on each occasion subject to maximum of 25,000/- in a year. (b) & (c) are subject to availability of Budget Provision.	ED(F)/GM(F) Co. Secy. SM/Mgr(Bonds)		

Note : GM(F) for this purpose will be the GM in-charge of Power Bond Cell.

ANNEX 'B' OF OFFICE ORDER NO. 92/90 DT. 22.6.90

No.	Nature of Powers	Extent of Powers	Authorities to whom the powers are delegated	Remarks
1.	2.	3.	4.	5.
1.	Attestation of transfer on Bond Certificates/Allotment Letters.	Subject to approval of transfer by the sub-committee of the Board.	Co. Secy./ Manager(Bonds)	
2.	To approve and attest correction in name of the Bond holders either in BC/IW/ Allotment Letter.	Subject to the condition that the name as corrected corresponds to the name indicated in the original application	Officers not below the rank of Manager in Power Bond Cell	
3.	To approve and attest the deletion of name due to death in case of joint holders.	Subject to observance of the prescribed procedure.	-do-	
4.	Acceptance of proof for attaining the age of maturity and attestation of consequent changes in BCs/IWs, where applicable.	Subject to observance of prescribed procedure and as per guidelines given by the Legal Deptt.	-do	
5.	Signing of IWs pertaining to 1st Series in respect of Warrants relating to Bond Certificates for a value of a lakh and above.	As per levels indicated for issue of cheques.	Executives in Power Bond Cell as notified including GM(F) & Company Secretary GM(F)* in consultation with D(F)	
6.	Opening of Bond Application Money Current Account.			
7.	To extend the validity period of Interest Warrants.	At par with the authority delegated for issue of cheques.	Executives in Power Bond Cell as notified including Co. Secy	
8.	To attest correction in name on Interest Warrants as a result of change of name/ transfer/transmission of bonds subject to the change having been approved by the Competent Authority.	At par with the authority delegated for issue of cheques.	-do	

Note : *GM(F) for this purpose will be GM in-charge for the Power Bond Cell.